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INTRODUCTION

The Applicant i.e. Pachora Power Transmission Ltd. (hereinafter
“‘the Applicant”) has approached this Hon’ble Commission by way
of the present petition filed under Section 14, 15 and 79 (1) (e) of
the Electricity Act, 2003 (“Electricity Act’) read with Central
Electricity Regulatory Commission (Procedure, Terms and
Conditions for Grant of Transmission License and other related
matters) Regulations, 2009 (hereinafter referred to as “CERC
Transmission Licence Regulations”) for grant of Transmission
Licence in order to implement the transmission project of
“Transmission system for Evacuation of Power from RE Projects in
Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase I
(“Transmission Project”) on build, own, operate and transfer basis

to provide transmission services.

Forimplementation of the Transmission System, on 31.12.2023, M/s
G R Infraprojects Ltd., the holding company of the Applicant, was
issued a Letter of Intent and declared as successful bidder by the
Bid Process Co-ordinator i.e. Respondent No. 2/ REC Power
Development and Consultancy Limited (hereinafter “BPC”/

“RECPDCL”), with the quoted annual transmission charges of INR



419.74 million, pursuant to the Tariff Based Competitive Bidding
(“TBCB”) process conducted in terms of the Request for Proposal
dated 11.07.2023 (“RFP”) and the Guidelines issued by the Ministry

of Power, Govt. of India under Section 63 of the Electricity Act.

As per Clause 1.2 of RFP issued by BPC/ RECPDCL, the
Transmission System which is to be executed by the Applicant,

comprises of the following elements:

SIl. No Scope of the Transmission | Scheduled COD in
Scheme months from
1 1400/ 220 kV, 3x500 MVA ICT | Effective Date
augmentation (4%, 5" & 6%)
Pachora PS

> 400/220 kV, 500 MVA ICT
bays — 3Nos

400 kV ICT bays — 3 Nos.
220 kV ICT bays — 3 Nos.
400 kV line bays — 2 Nos
220 kV line bays — 4 Nos.
400 kV Bus Sectionaliser
— 1 set L 24 Months
220 kV Bus Sectionaliser
— 1 set

220 kV TBC bay — 1 No.
220 kV BC bay — 1 No.

Y YVVVYVYY

Y VYV

2 | Pachora PS - Ujjan (MPPTCL)
400 kV D/c line (Quad ACSR/
AAAC/ AL59 Moose equivalent)




3 | 2no.of 400 kV line bays at Ujjain
(MPPTCL) for Pachora — Ujjain
400 kV D/c line

» 400 KV line bays — 2 Nos.

(i) MPPTCL shall provide space for
2 Nos. of 400 kV bays at Ujjain
for termination of Pachora PS —
Ujjain 400 kV D/c line.

As per Clause 1.2 of RFP readwith Article 2.1 and Schedule 2 of
Transmission Service Agreement, the Scheduled Commercial
Operation Date (SCOD) of the Transmission Project will be
13.02.2026 i.e., 24 months since Effective Date (which is the date of

signing of Share Purchase Agreement i.e., 14.02.2024).

In order to implement the aforementioned Inter-State Transmission
System, the Applicant is obligated to approach this Hon’ble
Commission in terms of Sections 14 and 15 of Electricity Act
readwith CERC Transmission License Regulations for grant of
transmission license. Further, as per Article 3.1 of Transmission
Service Agreement, the Applicant is obligated to approach this
Hon’ble Commission within 5 working days from the date of
acquisition of SPV by the Successful Bidder. Hence, the present

petition is preferred by the Applicant before this Hon’ble Commission



seeking transmission license under the provisions of the Electricity

Act and applicable Regulations.

BACKGROUND FACTS

The Ministry of Power, Government of India, vide its notification
dated 12.05.2023 (“Notification”) notified RECPDCL (erstwhile
REC Transmission Projects Company Limited) to be the Bid
Process Coordinator/ BPC for the purpose of selection of a Bidder
which can subsequently act as a Transmission Service Provider
(“TSP”) for establishing the Transmission Project through tariff

based competitive bidding process.

A copy of the Notification dated 12.05.2023 is annexed herewith and

marked as Annexure - 1.

Meanwhile it is pertinent to mention that a company in the form of
Special Purpose Vehicle (SPV) and by the name of “Pachora Power
Transmission Ltd.” i.e., the Applicant herein, was incorporated under
the Companies Act, 2013 and thereafter became a wholly owned
subsidiary of the BPC/ RECPDCL to initiate the steps towards
execution of the Transmission System. Pursuant to the selection of

successful bidder by BPC, the said bidder has to act as the



‘Transmission Service Provider’ (“TSP”) after acquiring the above

SPV from BPC.

A copy of the Certificate of Registration of the Applicant Company/

SPV is enclosed herewith and marked as Annexure - 2.

A copy of the Memorandum of Association along with the Articles of
Association of the Petitioner/ SPV is annexed herewith and marked

as Annexure - 3 (Colly).

Further, pursuant to the acquisition of 100% shareholding of the
SPV, RECPDCL/ BPC issued the Request For Proposal (RFP)
dated 11.07.2023 for inviting the bids and thereby selecting the
prospective TSP in accordance with the “Tariff Based Competitive-
Bidding Guidelines for Transmission Service” and “Guidelines for
Encouraging Competition in Development of Transmission Projects”
issued by the Government of India, Ministry of Power under Section
63 of the Electricity Act. The said RFP was duly forwarded by
RECPDCL to this Hon’ble Commission and the Ministry of Power

vide letters dated 11.07.2023.
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10.

A copy of the RFP dated 11.07.2023 alongwith letters dated
11.07.2023 issued to the Hon’ble Commission and Ministry of

Power, are annexed herewith and marked as Annexure - 4 (Colly).

It is submitted that pursuant to the issuance of RFP, RECPDCL/
BPC initiated the process of TBCB for selection of the successful
bidder (having prescribed technical and financial capability for
establishing the Transmission System) who must subsequently
acquire the SPV as per the Guidelines issued by the Government of

India under Section 63 of Electricity Act.

In the meanwhile, Ministry of Power vide letter dated 26.10.2023
granted prior approval to the Applicant, based on the
recommendation of Central Electricity Authority (“CEA”), under
Section 68 (1) of the Electricity Act for installation of overhead
transmission lines for implementation of the Transmission Project.
In this regard, the Applicant vide letter dated 04.10.2023 also

approached CEA.

A copy of the letter dated 26.10.2023 issued by Ministry of Power is

annexed herewith and marked as ANNEXURE - 5.

11



11.

12.

13.

12

Further, in accordance with the provisions of RFP and the timeline
provided therein, M/s G R Infraprojects Ltd. submitted its technical

and financial bid to BPC on 15.12.2023.

In the meantime, BPC made available the survey report alongwith
the route alignment drawings in relation to the Transmission Project,
to all the prospective bidders, including M/s G R Infraprojects Ltd.
As a matter of fact, G R Infraprojects Ltd. also conducted survey for

implementation of the Transmission System.

A copy of the survey report along with the route alignment issued by

BPC/ RECPDCL is annexed herewith and marked as Annexure - 6.

A copy of the survey report prepared by M/s G R Infraprojects Ltd.

is annexed hereto and marked as Annexure - 7.

It is submitted that M/s G R Infraprojects Ltd. vide letter dated
08.12.2023 submitted an undertaking to inter-alia establish the

Transmission System in terms of the RFP.

A copy of the undertaking dated 08.12.2023 is annexed herewith

and marked as Annexure A - 8.



14,

15.

On 29.12.2023, the Bid Evaluation Committee issued a Certificate
and declared that M/s G R Infraprojects Ltd. had emerged as the
successful bidder with the lowest annual transmission charges of

Rs. 419.74 Million, after the conclusion of electronic reverse bidding.

A copy of certificate of bid evaluation committee dated 29.12.2023

is annexed herewith and marked as ANNEXURE - 9.

Further, on 31.12.2023, BPC declared M/s G R Infraprojects Ltd. as
a successful bidder in terms of Clause 3.6 of RFP. Accordingly, BPC
issued a Letter of Intent (“LOI”) to M/s G R Infraprojects Ltd. G R
Infraprojects Ltd. vide letter dated 05.01.2024 informed RECPDCL
of the receipt of Lol and further vide another letter dated 05.01.2024

unconditionally accepted the terms contained in the said LOI.

A copy of the LOI dated 31.12.2023 issued to G R Infraprojects Ltd,

is annexed herewith and marked as Annexure - 10.

A copy of the letters dated 05.01.2024 issued by G R Infraprojects

Ltd. is annexed herewith and marked as Annexure - 11.

13



16. Further, as per the LOI and Clauses 2.15.2. 2.15.3 and 2.15.4 of

RFP, the successful bidder was required to fulfil inter-alia the

following obligations:

(i)

(ii)

(iif)

(iv)

(v)

Provide the Contract Performance Guarantee in favour of
Central Transmission Ultility of India Ltd./ Respondent No. 1 as

per the Clause 2.12 of RFP;

Execute the Share Purchase Agreement with BPC/RECPDCL
and the Successful Bidder to acquire 100% equity shareholding
of the SPV/ the Applicant which shall act as a TSP for execution

of the Transmission Project;

Execute all other documents provided under RFP relating to the

Transmission Project;

Subsequent to execution of Share Purchase Agreement, the
Applicant/ TSP shall approach the Appropriate Commission for

grant of transmission license.

To make an application before the Appropriate Commission
seeking adoption of transmission charges as required under

Section 63 of Electricity Act;

14



17.

18.

Further, on 13.02.2024, in compliance with the LOI and Clause 2.12
of RFP, M/s G R Infraprojects Ltd. furnished the Contract
Performance Guarantees (CPG) issued by State Bank of India for
an aggregate value of Rs. 15 crore (Rupees Fifteen Crores only)

separately in favour of Central Transmission Utility of India Ltd.

Copy of the Contract Performance Guarantee dated 13.02.2024 is

enclosed herewith and marked as Annexure - 12.

Meanwhile, on 01.02.2024, the Ministry of Power, Government of
India approved the sale and transfer of SPV to the successful bidder
selected through TBCB process. Pursuant thereto, in compliance
with the obligations provided under Clause 2.15.2 of RFP, on
14.02.2024, M/s G R Infraprojects Limited executed the Share
Purchase Agreement with BPC/ RECPDCL and the SPV. With the
execution of the said Agreement, M/s G R Infraprojects Ltd. acquired

the 100% shareholding in the Applicant company/ SPV.

A copy of the letter dated 01.02.2024 issued by Ministry of Power
approving sale and transfer of SPV to Successful Bidder, is annexed

hereto and marked as Annexure - 13.

15



19.

20.

21.

A copy of Share Purchase Agreement dated 14.02.2024 is enclosed

herewith and marked as Annexure - 14.

On 14.02.2024, the Applicant executed a Transmission Service
Agreement (“TSA”) with the Respondent No. 1/ Central

Transmission Ultility of India Ltd. for a term of 35 years.

A copy of the TSA dated 14.02.2024 is annexed herewith and

marked as Annexure - 15.

Further, after complying with all the obligations relating to acquisition
of the SPV by M/s G R Infraprojects Ltd., the Petitioner vide the
present Application has approached this Hon’ble Commission for
grant of transmission license in order to implement the Transmission

Project as a TSP in terms of the RFP and TSA.

It is submitted that Section 14 of the Electricity Act provides that the
Appropriate  Commission may, on an application made under
Section 15 of the Act, grant Licence to any person to transmit
electricity as a transmission licensee in any area as may be specified
in the Licence. The word ‘person’ has been defined in Section 2(49)

of the Electricity Act to include any company or body corporate or

16



22.

association or body of individuals, whether incorporated or not,
artificial or juridical person. Therefore, the Applicant in accordance
with the obligations provided under TSA and in terms of Section 14,
15 & 79 (1) (e) of the Electricity Act is filing the present
Petition/Application inter-alia seeking grant of Transmission Licence

for the Transmission System explained above.

Further, it is submitted that Section 15(1) of the Electricity Act
provides that every application under Section 14 shall be made in
such manner and in such form as may be specified by the
Appropriate Commission and shall be accompanied with such fees
as may be prescribed. Having regard to the provisions of the parent
Act, this Hon’ble Commission has enacted Central Electricity
Regulatory Commission (Procedure, Terms and Conditions for
Grant of Transmission License and other related matters)
Regulations, 2009 (CERC Transmission Licence Regulations 2009).
As per Regulation 6 of the aforementioned Regulations, a person
selected through the process under the guidelines for competitive
bidding, is eligible for grant of licence. Accordingly, the Applicant
after possessing the necessary eligibility criterion, has approached

this Hon’ble Commission vide the present Application.

17



23.

24,

25.

That, the Applicant i.e., Pachora Power Transmission Limited,
incorporated under the Companies Act, 2013, is a 100% wholly
owned subsidiary of M/s G R Infraprojects Limited which has been
selected as a successful bidder on the basis of the Tariff Based
Competitive Bidding conducted as per the Tariff Based Bidding
Guidelines for Transmission Service issued by the Ministry of
Power, Government of India. The Applicant is therefore eligible for
issuance of transmission licence under CERC Transmission license

Regulations.

It is submitted that the grant of transmission license is a pre-
condition under the Transmission Service Agreement and is also a
requirement in law (Section 12 of the EA 2003) without which the
Applicant cannot proceed with the implementation of the
Transmission Project as a TSP. as such, the present application/

petition is being filed under Sections 14 and 15 of the EA 2003.

This Hon'ble Commission in CERC Transmission Licence
Regulations, 2009 had prescribed the form of Application and the
amount of fee for making an application for grant of Transmission

Licence. Accordingly, the Applicant is submitting the present

18



26.

27.

28.

Application in such prescribed format along with the fees as per

Regulation 7(1) of the said Regulations.

A copy of duly filled Form-I along with the Resolution passed by the
Board of Directors of Pachora Power Transmission Limited is

enclosed herewith and marked as Annexure A-16.

It is submitted that a copy of the Application for grant of
Transmission Licence is being forwarded to each of the
Respondents in terms of Regulation 7(4) of CERC Transmission

Licence Regulations.

It is further submitted that the Applicant is simultaneously
submitting/furnishing a copy of the instant Application to Central
Transmission Utility, as required under Section 15 (3) of the
Electricity Act and Regulation 7(6) of CERC Transmission Licence
Regulations, 2009 seeking appropriate recommendations, if any, in
accordance with Section 15 (4) of the Act. In addition, CTUIL is also

a party Respondent in the present petition.

The present Application/ petition for grant of Transmission Licence

is being posted on its website www.grinfra.com as per Regulation

19



29.

30.

31.

7(5) of CERC Transmission Licence Regulations to facilitate the

access of the Application by any person through internet.

Having regard to the above submissions, the Applicant submits that
it possesses the requisite eligibility criteria for grant of transmission
licence as stipulated under CERC Transmission Licence
Regulations and therefore this Hon’ble Commission may grant the
prayers as prayed for. The Applicant further craves leave of this
Hon’ble Commission to submit relevant information/ documents as
and when required to comply with the obligations under the

provisions of law.

The Applicant undertakes to comply with all the other requirements
as provided in the CERC Transmission License Regulations read
with Order dated 22.01.2022 passed in Petition No. 1/SM/2022 in
relation to the publication of notices, service on the beneficiaries of
the Petitioner's Transmission System. Accordingly, the Petitioner
shall place on record the compliance reports before the Hon'ble

Commission.

The present Application is being made bona-fide and in the interest

of justice.

20



PRAYER

The Applicant/ Petitioner hereby humbly prays the Hon'ble Commission

to:

a)

Issue the Transmission License to the Applicant/ Petitioner for
establishing, operating and maintaining the Transmission System of
“Transmission system for Evacuation of Power from RE Projects in
Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase II’, comprising
of assets elements as detailed in the present petition, in terms of the
provisions of RFP and Transmission Service Agreement readwith

Section 14, 15 and 79 (1) (e) of the Electricity Act;

Allow the Transmission System, as detailed in the present Petition/
Application, to be part of the Inter-State Transmission System and
direct that the recovery of transmission charges shall be in
accordance with the terms of the Central Electricity Regulatory
Commission (Sharing of Inter-state Transmission Charges and

losses 2020) and subsequent amendments/ enactments, thereto;

Condone any inadvertent errors omissions/ errors / shortcomings
and permit the Applicant to add/change/modify/alter these pleadings

and make further submissions as may be required at a future date;

21



d) Pass any other orders, as this Hon’ble Commission may deem fit and

THROUGH

ny
HEMANT SINGH/ BIJU MATTAM

ANKITA BAFNA/ LAVANYA PANWAR
ADVOCATES FOR THE PETITIONER

CHARTER LAW CHAMBERS
ATTORNEYS-AT-LAW

G-10, CLC HOUSE,

JANGPURA EXTENSION,

NEW DELHI-110014.

PHONE: +91-11-41688816-17
E-MAIL: desk@charter.law

PLACE: Gurugram
DATE: 21.02.2024



BEFORE THE CENTRAL ELECTRICITY REGULATORY
COMMISSION, NEW DELHI
PETITION NO. /TL/2024

IN THE MATTER OF

Pachora Power Transmission Ltd. .«PETITIONER
VERSUS
Central Transmission
Utility of India Ltd. & Anr. ...RESPONDENTS
AFFIDAVIT

I, Vivek Pratap Singh, s/o Shri Dharm Raj Singh, aged about 37
years, working as Assistant General Manager of the Petitioner
Company, having its office at 2" Floor, Novus Tower, Plot No. 18,
Sector-18, Gurugram, Haryana - 122015, do hereby affirm and state
as follows:

1. That I am the authorized representative of the Petitioner
Company, Pachora Power Transmission Ltd., and I am fully
conversant with the facts and circumstances of the case, and I
have been duly authorized and am, therefore, competent to
affirm this affidavit.

2. I have read the accompanying petition being submitted on
behalf of Pachora Power Transmission Ltd. and have
understood the contents thereof and that the contents therein

are true and correct to thﬁ‘t}a"?"ﬁn?f F'Y knowledge and belief.
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3. The annexures, if any, filed along with the present petition are

true copies of their respective original.

VERIFICATION

I, the Deponent above named do hereby verify that the contents of
the above affidavit are true to my knowledge, no part of it is false
and nothing material has been concealed therefrom.

Verified at Gurugram on this 215t day of February 2024.

STED

el Kl e <AM NIWAS MALIK, ADVOCATE
NOTARY, GURUGEAM (HR ) INDIA

9 1 FEB 7024
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MINISTRY OF POWER
NOTIFICATION
New Delhi, the 12th May, 2023

8.0, 2172(E).—In exercise of the powers confetred by sub-para 3.2 of Para 3 of the Guidelines circulated
under Seetion 63 of the Electricity Act, 2003 (ne. 36 of 2003), the Central Government, on recommendations of 121
meeting of National Committee on Transmission, hereby appoints the following Bid-Process Coordinators (BPCs) for
P the Transmission Schemes, as shown against the name of the Transmission Schemes: -

Si Name & Scope of the Transmission Scheme Bid Process
No. ' Coordinator
1 Provision of Dynamic Reactive Compensation at KPST and KPS3 PFC Consulting
Lid. '
Scope:

1) 300 MYAr STATCOM with 1x125 MYAr MSC, 2x125 MVAr MSR ai KPS1,
400 k'V Bus section-1 with 1 No, of 400 kV bay (GIS),

2) & 300 MVAr STATCOM with 1x125 MVAr MSC, 2x125 MVAr MSR at KPS,
400 k'V Bus section-2 with 1 No., of 400 kV bay (GIS).

3} + 300 MVAr STATCOM with 1x125 MYAr M5C, 2x125 MYAr MSR at KPS3,
400 kV Bus scction-1 with 1 No. of 400 k'V bay (GIS).

Note:

) TSPs of KPSI and KPS3 shall provide space for [ No, 400 kV bay (each) for
termination of STATCOM.

5\ i} Land fot installation of STATCOM {with MSC/MSR} as specified above has (o be

4 arranged by TSP implementing the STATCOM,

iii) Implementation Timeframe: 24 months from date of allocation to implementing

agency,
2, Transmission System for Evacuation of Power from RE Projects In Rajgarh 1000 | REC Power
MW SEZ in Madhya Pradesh — Phase- i ' Development
“ and Consuliancy
Secope: Lid.
Sl | Scope of the transmission Scheme | Capacity /km
No.
1. 400/220 kV, 3x500 MVA ICT 4007220 kV, 500 MYA ICT ~
sugmentation (4%, 5 and 6%} at | 3 Nos.
Pachora P8 : 400 kV ICT bays — 3 Nos.

220 &KV ICT bays—3 Nos.

400 kV line bays — 2 Nos.

220 kV line bays —4 Wos.

400 kY Bus Sectionaliser - |
set

220 kY Bus Sectionaliser — 1
set
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220 kV TBC bay — 1 No.
220 XV BC bay — 1 No.
2. Pachora PS — Ujjain (MPPTCL) | Route length — 60 km
- 400 kY D line  {Quad
ACSR/AAACIALSY Moose
equivalent)
K} 2 No. of 400 kV line bays at U_uam 400 k¥ line bays —2
{MPPTCL) for Pachora — Ujjain
400 kY Dic line
Note:
i) MPPTCL to provide space for 2 Nos, of 400 k¥ line bays at Ujj ain for termination

i} Impiementation Timeframe: 24 months from date of a[!ocatlon 1o melcrnentlng

of Pachora PS — Ujfain 400 kV D/c line

agency.

Eastern Region Expansion Scheme-XXXIV (ERES-XXX1V)

Scope.
8L | Scope of the Transmission | Capacity
No. | Scheme

I

Establishiment of Paradecp
765/400 kV, 2x1500 MVA
GIS substation

Future Provisions: Space

for:, :

e 765/400 kV,4x1500 MVA
FCTs {13x500 MV A single
phase units including ene
spare) along with
associated ICT bays at
both voliage levels

s 4D0/220 kV, 5x500 MVA
ICTs afong with associated
ICT bays at both voliage
levels

e 765 LV, 2x330MVAr
(7x110 MVAr single phase
units including one spare)
bus reacior along with
associated bays

o 420 kV, 2x125MVAr bus
reactor  along with
associated bays

* 10 Nos. of 765kV linc
bays (alobg with space for
switchable line reactor)
for future lines

¢ 12 Nog. of 400 kV line
bays (along with space for
switchable line reactor)
for future lines

765/400 k¥, 1500 MVA ICTs: 2 Nos.
(7x500 MYA single phase units
including one spare)

765 KV ICT bays: 2 Nos.

400 kV ICT bays: 2 Nos.

765 kY, 330 MV Ar Bus reactor: 2 Nos.
(7x110 MV Ar single phase units
including one spare unit for both bus and
line reactors)

420 kv, 125 MV Ar Bus reactor: 2 Nos.

765 kV Bus reactor hays: 2 Nos.
400 k¥ Bus reactor bays: 2 Nos.

763 kV line bays: 2 Nos,

[or termination of Angul
(POWERGRID) —Paradeep 765 kV D/e
tine along with 765 IV, Ix330 MVAr
switchable fine regctor at Paradeep end
in both circuitsf

765 kv, 330 MVAr (3x110 MV Ar
single phase units) switchable line
reactor along with associated bay and
500-chm NGR (with NGR bypass
arrangement): 2 Nos.

[at Paradeep end in both cireuits of
Angul (POWERGRID) —Faradeep 765
k¥ [ line]

PFC Conselting
Ltd.
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» |2 Nos, of 220 kV ling
bays for future lines 400 kV ling bays: 2 Nos,
[for termination of Paradeep — Paradeep

o 705 kV bus scctionaliser (OPTCL) 400 &V Ve (Quad) line]

bay: Isel

s 400 kY bus sectionaliser
bay: 1set

» 220 kV Bus sectionalizer
bay :1set

» 220 k¥ Bus coupler bay: 2
No,

« 220 KV Transfer bus
coupler bay: 2 No,

2. Angul (POWERGRID) —

Paradeep 765 kV D/e line * | Route length; 190 km

along with 765kV, 1x330

MV Ar switchable line reactor

with 500 ohm NGR (with

" NGR bypass atrangement) at
Paradeep end in both ciccuits

3. Paradeep — Paradeap Route length: 10 km
(OFTCL) 400 k¥ D/e(Quad)
line
4, Extension at Angul 765 kV lnc bays (along with space for
(POWERGRID) &/s future switchable jine reactor): 2 Nos,
[for termination of Angul

(POWERGRID) — Paradeep 765 kV Dfe
line along with T3 kV, 1x330 MVAr
switchable line reacior at Paradeep end
in both circuits]

5. *Extensgion at Paradecp 400 kY GIS line bays: 2 Nos. {for
(OPTCL)GIS 8/ - termination of Pavadeep—Paradecy
(OPTCL} 400 |V Dic (Quad) line]

* g the bus scheme of Paradeep (QPTCL) GIS S/ is one and half breaker scheme, 2
Nos. full diameter ie. 4 Nos, of GIS bays needs 1o be implemented in the scheme for
requirement of 2 Nos. GIS bays for termination of Paradeep (OPTCL) — Paradeep
400 &V Dfe (Quad) Iine in two differemt dicmeters, Utilisation of other 2 Nos. GIS
bays of these diamelers shall be identified in future.

Note;

D Implementation Timeframe; 24 months from date of allocation to
implementing agency. '

i} POWERGRID shall provide space at Angul (POWERGRID) 765/400 kV S/s
for implementation of 2 Nos, of 765 kV line bays (along with space for future
swiltchable line reactor) for termination of Angul (POWERGRII)Paradeep
765 kY D/ line,

iii} OPTCL shall provide space at under implementation Paradeep (OPTCL)
AN0/220 kV GIS 8/ (expected by December 2024) for implementation of 2 Nos,
af 400 kV GIS line bays for termination of Paradesp—Taradesp (OPTCL) 400
kV Dfe (Quad) line. 2 Nos. full dismeter i.¢. 4 Nos. GIS bays shall be
established.

2. The appointment of the Bid Process Coordinator is subject (o the conditions laid down by in the Guidelines
issued by Ministty of Power in this regard, as amended from time to time,

[F. No. 15/3/2018-Trans- Part(1)]
Dr. SAIBABA DARBAMUILLA, Jt. Secy. {Trans)
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NOTIFICATION
New Delhi, the 12th May, 2023

8.0, 2173(E)—In exercise of the powers conferred by sub- para 3.2 of the Guidelines circulated under
Section 63 of the Blectricity Act, 2003 {no, 36 of 2003), the Central Government had notified/ modified scope of
following transmission schemes, for implementation under Tariff Based Competitive Bidding (TBCB) mode, vide
Gazette Notification mentioned below table:

Sl. | Name of the Scheme Gazette Notification by which Scheme
No. : was nodified
1. Transmission system- for Evacuation of power from REZ in | 8.0. 5032E dated 6,12.2021
Rajasthan (20 GW) under phase-11I Part-C1 [F.No.15/3/2018-Trans-Part(1)]
And

8.0, 1724E dated 13.04.2023
[F. No. 15/3/2018-Trans-Part(1]]

2. Transmission system for Evacuation of power from REZ in | $.0. 5032F dated 6,12,2021
Rajasthan (20 GW) under Phase-II Part-F - [F.Ne.13/3/2018-Trans-Part(1)]
Ang

8.0. 1724E dated 13.04,2023
-| [F. No. 15/3/2018-Trans-Pari{1}]

2. Now, the Central Government has decided & modify the scope of above mentioncd two schemes, after
examining the recommendations of the 12 mecting of National Committee on Transmission (NCT). As such, the
scopes/ implementation timeframe of above schemes arg hereby modified as mentioned below:

Sl Name of the Scheme Modification in scope/ implementation timeframe of the scheme
No. :
1. Transmission system for | Apart from changes appraved by 12" NCT, the implementation timeframe of

REZ in Rajasthan (20 GW) | timeframe of other components of the fransmission system ghali remain 18
under phagg-I1I Pari-C1 months.

Evacuation of power from | the STATCOM is increased to 24 months, while the implementation -

2. Transmissicn system  for | The implementation timeframe of the STATCOM is increased to 24 months,
Bvacuation of power from | while the implementation timeftame of other compenents of the transmission
REZ in Rajasthan (20 GW) | system shall remain 18 months, '

undet Phase-111 Part-F

3. Bid Process Co-ordinations for those schemes will remain unchanged as per original notification,

[F. No. 15/3/2018-Trans- Part{1}]
Dr. SAI BABA DARBAMULLA, Jt. Secy. (Trans)

Uploaded by Dte. of Printing al Government of India Press, Ring Road, Mayapuri, New Delhi-110064
and Published by the Coniraller of Publications, Delhi-110054, MEHOLAINR - ggrmret vt
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GOVERNMENT OF INDIA
MINISTRY OF CORPORATE AFFAIRS

Central Registration Centre
Certificate of Incorporation

[Pursuant to sub-section (2) of section 7 and sub-section {1) of section 8 of the Companies Act, 2013 (18 of 2013) and rule
18 of the Companies (Incorporation) Rules, 2014]

| hereby certify that PACHORA POWER TRANSMISSION LIMITED is incorporated on this TWENTIETH day of JULY TWO
T#OUSAND WENTY THREE under the Companies Act, 2013 (18 of 2013) and that the company is Company limited by
shares

The Corporate Identity Number of the company is U42202DL2023G0I417333
The Permanent Account Number (PAN) of the company is AANCP9596L"

The Tax Deduction and Collection Account Number (TAN) of the company is DELP39749D*

Given under my hand at Manesar this TWENTIETH day of JULY TWO THOUSAND TWENTY THREE

Cerlificalion signature Ly DS MINISTRY OF CORPORATE
AFFAIRS 10 <rog.crof? Validity Unknown

Digitally signeg-
DS MINISTRY.F ORPORATE
AFFAIRS 10 [_Ih

Date; 2023.07.2 :34:51 IST

SHEETAL KUMAR!

Assistant Registrar of Companies! Deputy Registrar of Companies/ Registrar of Companies
For and on behalf of the Jurisdictional Registrar of Companies

Registrar of Companies

Central Registration Centre

Disclaimer: This certificate only evidences incorporation of the company on the basis of documents and declarations of the
applicant(s). This certificate is heither a license nor permission to conduct business or solicit deposits or funds from public.
Permission of sector regulator is necessary wherever required. Registration status and other details of the company can be
wverified on mca.gov.in

Mailing Address as per record available in Registrar of Companies office:
PACHGRA POWER TRANSMISSION LIMITED
CORE-4, SCOPE COMPLEX,7, LODHI ROAD Lodi Road,Delhi,Central Delhi-110003,Delhi

*as issued by Income tax Department
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Form No. INC-33

@-MOA {e-Memorandum of Assoclation)
[Pursuant to Schedule | (see Sections 4 and 5) to
the Companies Act, 2013)]

Refer instruction kit for filing the form

All fields marked in * are mandatory

Form language

(s: English {" Hindi

*Table applicable to company as notified under schedule | of the Companies Act, 2013

{4 - MEMORANDUM OF ASSOCIATION OF A COMPANY LIMITED BY SHARES

8- MEMORANDUM OF ASSOCIATION GF A COMPANY LMITED BY GUARANTEE AND NOT HAVING A SHARE CAPTAL
€ - MEMORANDUM OF ASSOCIATION OF A COMPANY LIMITED BY GUARANTEE AND HAVING A SHARE CAPITAL

O - MEMORANDUM OF ASSOCIATION OF AN UNUMITED COMPANY AND NOT HAVING SHARE CAPITAL

E - MEMORANDUM OF ASSOCIATION OF AN UNUMITED COMPANY AND HAVING SHARE CAPITAL}

Table A/B/C/D/E
1 The name of the company is

2 The registered office of the company will be situated in the State of

3 (a) The objects to be pursued by the company on its incorporation are:

A - MEMORANDUM OF
ASSOCIATION OF A COMPANY
LIMITED BY SHARES

PACHORA POWER
TRANSMISSION LIMITED

Ipelhi

1.To plan, promote and develop
an integrated and efficient
power transmission system
network in all its aspects
including planning,
investigation, research, design
and engineering, preparation of
preliminary, feasibility and
definite project reports,
construction, operation and
maintenance of transmission
lines, sul-stations, load dispatch
stations and communication
facilities and appurtenant works,
coardination of integrated
operation of regional and
national grid system, execution
of turn-key jobs for other
utilities/organizations and
wheeling of power in accordance
with the policies, guidelines and
ohjectives taid down by the
Central Government from time to
time.

2. To study, investigate, collect
information and data, review
operation, ptan, research, design
and prepare Report, diagnose
operational difficulties and
weaknesses and advise on the
remedial measures to improve,
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undertake development of new
and innovative product
connected with business of the
Company as weli as modernize
existing EHV, HV lines and Sub-
Stations.

3.To act as consultants, technical
advisors, surveyors and providers
of technical and other services to
Public or Private Sector
enterprises engaged in the
planning, investigation, research,
design and preparations of
preliminary, feasibility and
definite project reports,
manufacture of power plant and
equipment, conhstruction,
generation, operation and
maintenance of power
transmission system from power
generating stations and projects,
transmission and distribution of
power.

4.To plan, promote, develop,
erect and maintain, operate and
otherwise deal in
Telecommunication networks
and services in all its aspects
including planning,
investigation, research, design
and engineering, preparation of
preliminary, feasibility and
definite project reports: to
purchase, sell, import, export,
assemble, manufacture, install,
cormmission, maintain, operate
commercially whether on own or
along with other, on lease or
otherwise. These networks and
for such purposes to set up and/
or install all requisite
commumications facilities and
other facilities including fibre
optic links, digital microwave
links, communication cables,
other telecommunication means,
telephone and other exchanges,
co-axial stations, microwave
stations, repeater stations,
security system databases, billing
systems, subscriber management
systems and other
communication systems whether
consisting of sound, visual
impulse, or otherwise, existing or
that may be developed or
invented in the future and to
manufacture, purchase, sell,
import, export, assemble, take or

give on lease/rental/subscription
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{b} *Matters which are necessary for furtherance of the objects specified
in clause 3(a} are

37

basis or by similar means or —‘
otherwise deal in all components
and other support and ancillary
hardware and software systems,
accessotries, parts and
equipments etc. used in or in
connection with the operation of
the above communication
systems and networks including
to deal with telecommunication
operations or directly with the
general public, commercial
companies or otherwise.

1.To obtain license, approvals
and authorization from
Governmental Statutory and
Regulatory Authorities, as may
be necessary to carry out and
achieve the Objects of the
Company and connected matters
which may seem expedient to
develop the business interests of
the Company in India and
abroad.

2.To enter into any arrangement
with the Government of India or
with any State Government or
with other authorities/
commissions, local bodies or
public sector or private sector
undertakings, Power Utilities,
Financial Institutions, Banks,
International Funding Agencies
and obtain such charters,
subsidies, loans, advances or
other money, grants, contracts,
rights, sanctions, privileges,
licenses or concessions
whatsoever (whether statutory or
otherwise) which the Company
miay think it desirable to obtain
for carrying its activities in
furthering the interests of the
Company or its members.

3.To enter into any agreement,
contract or any arrangement for
the implementation of the power
generation, evacuation,
transmission and distribution
system and network with Power/
Transmission Utilities, State
Electricity Boards, Vidhyut
Boards,

Transmission

Companies, Generation
Companies,

Licensees, Statutory bodies,
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other arganizations (whether in
Private, Public or Joint Sector
Undertaking) and bulk
censumers of power el

4.To secure the payments of
money, receivables on
transmissjon and distribution of
electricity and sale of fuel, as the
case may be, to the State
Electricity Boards, Vidyut Boards,
Transmission Utilities, Generating
Companies, Transmission
Companies, Distribution
Cormpanies, State Governments,
Licensees, statutory bodies, other
organizations (whether in
Private, Public or Joint Sector
Undertaking) and bulk
consumers of power etc, through
Letter of Credits/ESCROW and
other security documents,

5.To coordinate with the Central
Transmission Utility of electricity
generated by it under the
relevant provisions of Electricity
Act 2003 and any amendments
thereto.

6.Subject to provisions of
Sections 73, 74, 179, 180 & 186
and other applicable provisions
of the Companies Act, 2013 and
rules made thereunder and
subject to other laws or
directives, if any, of SEBI/RBI, to
barrow money in Indian rupees
or foreign currencies and oltain
foreign lines of credits/ gramts/
aids etc. or to receive money or
deposits from public for the
purpose of the Company’s
business in such manner and on
such terms and with such rights,
privileges and obligations as the
Company may think fit. The
Company may issue bonds/
debentures whether secured or
unsecured; bills of exchange,
promissory notes or other
securities, mortgage or charge
on all or any of the immovable
and movable properties, present
or future and all or any of the
uncalled capital for the time
being of the Company as the
Company may deem fit and

To repay, redeem or pay off any
such securities or charges.

7 To lend money on property or
on mortgage of immovable
properties or against Bank
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guarantee and to make advances
of money against future supply
of goods and services on such
terms as the Directors may
consider necessary and to invest
maney of the Company in such
manner as the Directors may
think fit and to sell, transfer or to
deal with the same.

8.To own, possess, acquire by
purchase, lease or otherwise
rights, title and interests in and
to, exchange or hire real estate,
equipment, Transmission lines,
lands, buildings, apartments,
plants, equipment, machinery,
fuel blocks and hereditaments of
any tenure or descriptions
situated in India or abroad or any
estate or interest therein and any
right over or connected with
land so situated and turn the
same to account in any manner
as may seem necessary or
convenient for the purpose of
business of the Company and to
hold, improve, exploit,
reorganize,

manage, lease, sell,

exchange or otherwise dispose
of the whole or any part thereof,
9.5ubject to applicable
provisions of Companies Act,
2013, to subscribe for,
underwrite, or otherwise acquire,
hold, dispose of and deal with
the shares, stocks, debentures or
other securities and titles of
indebtedness or the vight to
participate in profits or other
similar documents issued by any
Government authority,
Corporation or body or by any
company or body of persons and
any option or right in respect
thereof.

10.To create any depreciation
fund, reserve fund, sinking fund,
insurance fund, gratuity,
provident fund or any other
fund, for depreciation or for
repairing, improving extendingor
maintaining any of the
properties of the Company or for
any other purposes whatsoever
conducive to the interests of the
Comparty.

11.To acquire shares, stocks,
debentures or securities of any
company carrying on any
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business which this Company is
entitled to carry on or acquisition
of undertaking itself which may
seem likely or caicuiated to
promote or advance the interests
of the Company and to sell or
dispose of or transfer any such
shares, stocks or securities and
the acquired undertaking.

12.To enter into partnership or
into any agreement for joint
working, sharing or pooling
profits, joint venture,
armalgamation, union of
interests, co-operation, reciprocal
concessions or otherwise or
amalgamate with any person or
company carrying on or engaged
in or about to carry on or
engaged in any business or
transaction in India or abroad
which the Company is
authorized to carry on or engage
in any business undertaking
having objects identical or
similar to, as are being carried on
by this Company.

13.To establish and maintain
agencies, branch offices and local
agencies, to procure business in
any part of India and world and
to take such steps as may be
necessary to give the Company
such rights and privileges in any
part of the world as deemed
proper in the interest of the
Company.

14.To promote and undertake
the farmatign of any institution
or Company or subsidiary
company or for any aforesaid
objects intended to benefit the
Company directly or indirectly
and to coordinate, control and
guide their activities.

15{(a).To negotiate and enter into
agreements and contracts

with domestic and foreign
companies,

petrsons or other organizations,
banks and financial institutions,
in relation to the business of the
Company including that of
technical know-how, import,
export, purchase or sale of plant,
machinery, equipment, tools,
accessories and consumables,
financial assistance and for
carrying out all or any of the
objects of the Company.

40
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15(b]). To negotiate and enter
into

agreements and contracts for
execution of turnkey jobs, works,
supplies and export of plant,
machinery, tools and accessories
etc.

16.Upon and for the purpose of
any issue of shares, debentures
or any other securities of the
Company, to enter into
agreement with intermediaries
including brokers, managers of
issue/commission agents and
underwriters and to provide for
the remuneration of such
persons for their services by way
of payment in cash or issue of
shares, debentures or other
securities of the Company or by
granting options to take the
same or in any other manner as
permissible under the law,

17.To enter into contracts of
indemnity and get guarantee
and allocations for the business
of the Company.

18.To make arrangements for
training of alt categories of
employees and to employ or
otherwise engage experts,
advisors, consultants etc. in the
interest of achieving the
Company's objects.

19.To promote conservation and
protection of electricity from
theft, safety of life and to protect
environments including air, land
and water etc.

20.To pay and provide for the
remuneration, amelioration and
welfare of persons employed or
formerly employed by

the Company and their families
praviding for pension,
allowances, bonuses, other
paymerits or by creating for the
purpose from time to time the
Provident Fund, Gratuity and
other Funds or Trusts, Further to
undertake building or
contributing to the building or
houses, dwellings or chawls by
grants of money, or by helping
persons employed by the
Company to effect or maintain
insurance an their lives by
contributing to the payment of
premiurn or otherwise and by
providing or subscribing or

Page 7 of 13




contributing towards
educational institutions,
recreation, hospitals and
dispensaries, medicai and other
assistance as the Company may
deem fit.

21.To ensure any rights,
properties, undertakings,
contracts, guarantees or
obligations or profits of the
Company of every nature and
kind in any manner with any
person, firm, association,
institution or company.

22.To distribute among members
of the Company dividend
including bonus shares out of
profits, accumulated profits or
funds and resources of the
Cornpany in any manner
permissible under law,

23.Ta institute, conduct, defend,
compound or abandon any legal
proceedings by or against the
Company or its officers or
otherwise concerning the affairs
of the Company and also to
compound and to allow time for
payment or satisfaction of any
debts or recovery due, claims or
demands by or against the
Company and to refer any claims
or demands by or against the
Company or any differences
arising in execution of contracts
to conciliation and arbitration
and to observe, comply with
and/or challenge any awards
preliminary, interim or final made
in any such arbitration,

24.To pay

out of the funds of the
Company all costs, charges,
expenses and preliminary and
incidental to the promaotion,
formation, establishment and
registration of the Company or
other expenses incurred in this
regard.

25.5ubject to pravisions of
Sections 181, 182 & 183 of
Companies Act, 2013 to
contribute money or otherwise
assist to charitable, benevolent,
religieus, scientific national,
defense, public or other
institutions or objects or
purposes.

26.To open an account ar
accounts with any individual,

42
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firm or company or with any
bank bankers or shroofs and to
pay into and withdraw money
from such account or accounts,
27.To accept gifts, bequests,
devises and donations from
members and others and to
make gifts to members and
others of money, assets and
properties of any kind.

28.To carry out all or any of the
objects of the company and do
all or any of the above things in
any part of the world and either
as principal, agent, contractor or
trustee or otherwise and either
alone or in conjunction with
others.

29.To negotiate and/or enter into
agreement and contract with
individuals, companies,
corporations, foreign or Indian,
for obtaining or providing
technical, financial or any other
assistance for carrying on all or
any of the objects of the
Company and also for the
purpose of activating, research,
development of projects on the
basis of know-how and/or
financial participation and for
technical collaboration, and to
acquire or provide necessary
formulate and patent rights for
furthering the objects of the
company.

30.To aid peculiarly or otherwise,
any association, body or
movement having for its object
the solution, settlernent or
surmounting of industrial or
labour problems or trouble or
the promotion of industry or
trade.

31.5ubject to the provisions of
Companies Act, 2013 or any
amendment or re-enactment
thereof in the event of winding
up to distribute among the
members in specie any property
of the Company or any proceeds
of sale on disposal of any
property in accordance with the
provisions of the Act.

32.To do all such other things as
may be deemed incidental or
conducive to the attainment of
the above Objects or any of them
and to carry on any business
which may seem to the Company
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capable of being conveniently
carried in connection with any of
the Company's Objects or
calculated directly o indirectly to
enhance the value of or render
profitable any of the Company's
property or rights.

33.To establish, provide,
maintain and conduct or
otherwise subsidies research
laboratories and experimental
workshops for scientific,
technical or researches,
experiments and to undertake
and carry on directly orin
collaboration with other
agencies scientific and technical
research experiments and tests
of all kinds and to process,
1impr0ve and invent new
praducts and their techniques of
manufacture and to promaote,
lencourage, reward in every
manner studies and research,
iscientific and technical
investigations and inventions of
any kind that may be considered
likely to assist, encourage and
promote rapid advances in
technolagy, economies, import
substitution or any business
which the Company is
authorized to carry on,
34.Subject to provisions of the
Companies Act, 2013, to evolve
scheme for restructuring or
arrangement, to amalgamate or
merge or to enter into
partnership or into any
|consortium or arrangement for
sharing of profits, union of
interests, co-operation, joint
venture with any Person or
Persons, partnership firm/firms,
ar company or companies
carrying on or engaged in any
operation capable of being
conducted so conveniently in
cooperation

with the business of

the Company or to benefit the
Company ot to the activities for
which the Company has been
established.

35.To apply for purchase, or
otherwise acquire any trade
marks, patents, brevets,
inventions, licenses, concessions
and the like, conferring any
exclusive or nonexclusive or

44
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limited rights to use, or any
secret or other information as to
any invention which may be
capable of being used for any of
the purposes of the Company, or
the acquisition of which may
benefit the Company and to use,
exercise, develop or grant
licenses in respect of or
otherwise turn to account the
property, rights or information so.
acquired.

36.To sell, dispose or hive off an
undertaking of the Company or
any part thereof for such
consideration as the Company
may think fit and in particular for
shares, debentures or securities
of any other association,
corporation or company.

37.To sell, improve, manage,
develop, exchange, loan, lease or
let, under-lease, sub - let,
mortgage, dispose of, deal with
in any manner, turn to account or
otherwise deal with any rights or
property of the Company.

4 The liability of the member(s} is limited, and this liability is limited to the amount unpaid if any, on the shares held by them,

The liakility of the member{(s) is limited
The liability of the member(s) is Unlimited

5 Every member of the company undertakes to contribute:

{i) to the assets of the company in the event of its being wound up while he is a member, or within one year after he ceases to
be a member, for payment of the debts and liabilities of the company or of such debts and liabilities as may have been
contracted before he ceases to be a member; and

{ii) to the costs, charges and expenses of winding up {and for the adjustment of the rights of the contributories among

themselves), such amount as may be required, not exceeding * rupees.
{iii) The share capital of the company is 500000 rupees, divided into
Equity Share Shares of 10 Rupees each 50000
6

[~ We, the several persons, whose names and address are subscribed, are desirous of being formed into a company in pursuance
of this memorandum of association, and we respectively agree to take the number of shares in the capital of the company set
against our respective names:
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r ), whose name and address is given below, am desirous of forming a company in pursuance of this memorandum of association

and agree to take all the shares in the capitat of the company:

r We, the several persons, whose names and addresses are subscribed, are desirous of being formed into a company in pursuance

of this memorandum of association:

46

' '--S_t_ii.?scr!bér Details

5. No.

*Name, Addr.‘ess’-,-.Bé's?:l"l_[::‘?i:di-\:-;h't? |
Occupation

DIN/PAN/ Passport
number |

| NoiofsHares:

taken

DSC

' Dated

SHAMBHU SHANKER GUPTA 5/0
KESHAWA

GUPTA PRASAD NOMIMNEE OF REC POWER
DEVELOPMENT AND CONSULTANCY
LIMITED,

R/0 8/927, VIKAS NAGAR,
LUCKNOW-226022,

UTTAR PRADESH, OCCUPATION-SERVICE

09816600

1 Equity,0
Preference

REC POWER DEVELOPMENT AND
CONSULTANCY LIMITED, CORE-4, SCOPE
COMPLEX, 7, LODHI ROAD, NEW DELHI-
110003, THROUGH ITS CEO RAJESH
KUMAR

S/0 SHRINIWAS GUPTA R/O L-187, NAG
MANDIR KE PAS

SHASTRI NAGAR, ASHOK VIHAR,
DELHI-110052,

OCCUPATION-SERVICES

06941428

49994 Equity,0
Preferenc

THANGARAJAN BOSH 5/0

SHRI SITHAN THANGARAJAN NOMINEE
OF REC

POWER DEVELOPMENT AND
CONSULTANCY

LIMITED R/O APARTMENT NO 5-2,
MIDDLE

PORTION 2-B, JANGPURA, MATHURA
ROAD,

NEW DELHI-110014,
OCCUPATION-SERVICE

02772316

MOHAN LAL KUMAWAT S/0 SHRI RAMU
RAM

KUMAWAT NOMINEE OF REC POWER
DEVELOPMENT AND CONSULTANCY
LIMITED

FLAT NO 142 TOWER -1 GC EMERALD,
RAMPRASTHA GREENS VAISHALI
SECTOR-7,

GHAZIABAD-201010, UTTAR PRADESH,

| OCCUPATION-SERVICE

07682898

1 Equity,0
Preference

1 Equity,0
Preference

Srambhw____—
Shankar - P

Gwa o

RAJESHIN T
KUMAR 5,370

Mohan L — —
Humawal =

13/07/2023

13/07/2023

13/07/2023

13/07/2023
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L) L

PUTHIYARKATTU SHIVARAMAN A
HARIHARAN S/ S
O SHRI PUTHIYARAKAT VELAYUDHAN
SIVARAMAN NOMINEE OF REC POWER
DEVELOPMENT AND CONSULTANCY 1 Equity,0
5 LIMITED 08657652 Pre‘f*ereﬁce 13/07/2023
FLAT NO.104, SADAR APARTMENT,

MAYUR

VIHAR EXTENTION, PHASE-1, PLOT NO.9,
NEW

DELHI-110091, OCCUPATION-SERVICE

SAHAB NARAIN S/0 HARI NARAIN m@mﬁ
NOMINEE
OF REC POWER DEVELOPMENT AND -
6 CONSULTANCY LIMITED R/Q A-1, FLAT | 03641879 Quity, 13/07/2023
NO Preference
103, SOAMI NAGAR, MALVIYA NAGAR,
DELHI-110017, OCCUPATION-SERVICE
Marjemitra - 5

RAJENDRA KUMAR GUPTA S/0 LALLU i

RAM Gugla

GUPTA NOMINEE OF REC POWER

DEVELOPMENT AND CONSULTANCY
RSO 1 Equity,0

7 R/0 204, MILLENIA HEIGHTS, 06949686 Preferer;c . 13/07/2023

RAMPRASHTA

GREENS, SECTOR-7, VAISHALI,

{.ESAHIBABAD,

GHAZIABAD-201010, UTTAR PRADESH,

OCCUPATION-SERVICE

50000 Equity.0

Total shares taken
Preference

Signed before me

DIN /PAN/
Passport number /
Membership
number

Membership type *Address,

*Name of th it
of the witness : < Description and
(ACA/FCA/ACSIFCS/ witness
ACMA/FCMA)

DSC Dated
Occupation

g Vinay igmaa—m
1803, TOWER-9, LA vinay S

RESIDENTIA, TECH | 402996 13/07/2023
FCA VINAYKUMAR | 55N E-4, GREATER

NOIDA WEST-201306

7 Shri / Smt ‘ ' of resident of

l aged ‘ ~ years shall be the nominee in the event of death of the sole member.

|
l
|
| .
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Form No. INC-34

e-AOA (e-Articles of Association)

[Pursuant to Section 5 of the Companies Act, 2013
and rules made thereunder read with Schedule 1]

Refer instruction kit for fifing the form.

All fields marked in * are mandatory

Form language

(= English (" Hindi

Table applicable to company as notified under schedule | of the Companies Act, 2013 F

{F, G, H)

Table F/ G / H (basis on the selection of above-mentioned field) as notified under schedule | of

the companies Act, 2013 is applicable to
(F - a company limited by shares

G- a company limited by guarantee and having g share capital
H ~ a company limited by guarantee and not having share capital}

The name of the company is

F - A COMPANY LIMITED BY
SHARES

PACHORA POWER
_TRANSMISSION LIMITED

Check if not
applicable

Check if altered

Article No,

Description

Interpretation

o In theseregulations a the Act means the Companies Act bthe seal
means the common seal of the company Unless thecontext
otharwise requires words or expressions contained in these
regulationsshall bear the same meaning as in the Act or any
statutory maodification thereofin force at the date at which these
regulations become binding on thecompanyPublic company
means a company whicha is not a privatecompanyb has a minimu

paidup share capital as maybe prescribed Providedthat a company

which is a subsidiary of a company not being a private
companyshall be deemed to be public company for the purposes
this Act even wheresuch subsidiary company continues to be a
private company inits articles

m

of

Share Capital and Variation of rights

Ikt

» Subject to the provisions of the Act and these Articles the shares in

the capital of the company shall be under the control of the
Directors who may issue allot or otherwise dispose of the same or

any of them to such persons in such proportion and on such terms

and conditions and either at a premium or at par and at such time
as they may from time to time think fit

*» Every person whose nameis entered as a member in the register

Paq_!: 1

of 17

1
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ofmembers shall be entitled toreceive within two months
afterincorporation in case of subscribers tothe memorandum or
afterallotment or within one month after the applicationfor
theregistration of transfer or transmission or within such
otherperiodas the conditions of issue shall be provided one
certificate forallhis shares witholit payment of any charges or
severalcertificateseach for one or more of his shares upon payment
of twentyrupeesfor each certificate after the first Every certificate
shall beunder theseal and shall specify the shares to which it relates
and theamountpaid up thereon In respect of any share or shares
held jointlybyseveral persons the company shall not be bound to
issue morethanone certificate and delivery of certificate for a share
to one ofseveraljoint holders shall be sufficient delivery to all such
holders

If any share certificate be worn out defaced mutilated or torn or if
there be no further space on the back for endorsement of transfer
then upon production and surrender thereof to the company a new
certificate may be issued in lieu thereof and if any certificate is lost
or destroyed then upon proof thereof to the satisfaction of the
company and on execution of such indemnity as the company
deem adequate a new certificate in lieu thereof shall be given Every
certificate under this Article shall be issued on payment of twenty
rupees for each certificate The provisions of Articles and shall
mutatis mutandis apply to debentures of the company

Except as required by law no person shalil be recognised by the
company as holding any share upon any trust and the company
shall not be bound by or be compelled in any way to recognise
even when having notice thereof any equitable contingent future
or partial interest in any share or any interest in any fractional part
of a share or except only as by these regulations or by law
otherwise provided any other rights in respect of any share except
an absolute right to the entirety thereof in the registered holder

» The company may exercise the powers of paying commissions

conferred by subsection of section provided that the rate per cent
or the amount of the commission paid or agreed to be paid shalt be
disclosed in the manner required by that section and nufes made
thereunder The rate or amount of the commission shall not exceed
the rate or amount prescribed in rules made under subsection of
section The commission may be satisfied by the payment of cash or
the allotment of fully or partly paid shares or partly in the one way
and partly in the other

If at any time the share capital is divided into different classes of
shares the rights attached to any class unless otherwise provided by
the terms of issue of the shares of that class may subject to the
provisions of section and whether or not the company is being
wound up be varied with the consent in writing of the holders of
threefourths of the issued shares of that class or with the sanction
of a special resolution passed at a separate meeting of the holders
of the shaves of that class To every such separate meeting the
provisions of thase regulations relating to general meetings shall
mutatis mutandis apply but so that the necessary quorum shall be
at least twa persons holding at feast onethird of the issued shares of
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the class in question

[T

The rights conferred upon the holders of the shares of any class
issued with preferred or ather rights shall not unfess otherwise
expressly provided by the terms of issue of the shares of that class
be deemed to be varied by the creation or issue of further shares
ranking pari passu therewith

Subject to the provisions of section any preference shares may with
the sanction of an ordinary resolution be issued on the terms that
they are to be redeemed on such terms and in such manner as the
company before the issue of the shares may by special resolution
determine

Lien

The comnpany shall have a first and paramount lienon every share
not being a fully paid share for all monies whether presently
payable or not called or payable at a fixed time in respect of that
share and on all shares not being fully paid shares standing
registered in the name of a single person for all monies presently
payable by him or his estate to the companyProvided that the
Board of directors may at any time declare any share to be wholly or
in part exernpt from the provisions of this clause The companys lien
if any on a share shall extend to all dividends payable and bonuses
declared from time to time in respect of such shares

10

The company may sell in such manner as the Board thinks fit any
shares on which the company has a lienProvided that no sale shall
be madea unless a sum in respect of which the lien exists is
presently payable or b until the expiration of fourteen days after a
notice in writing stating and demanding payment of such part of
the amount in respect of which the lien exists as is presently
payable has been given to the registered holder for the time being
of the share or the person entitled thereto by reason of his death or
insolvency

To give effect to any such sale the Board may authorise some
person to transfer the shares sold to the purchaser thereof The
purchaser shall be registered as the holder of the shares comprised
in any such transfer The purchaser shall not be bound to see to the
application of the purchase money nor shall his title to the shares
be affected by any irregularity or invalidity in the proceedings in
reference to the sale

12

The proceeds of the sale shalt be received by the company and
applied in payment of such part of the amount in respect of which
the lien exists as is presently payable The residue if any shall subject
to a like lien for sums not presently payable as existed upon the
shares before the sale be paid to the person entitled 1o the shares at
the date of the sale

|7

Calls on shares

s The Baard may from time to tirme make calis upon the membersin |
respect of any monies unpaid on their shares whether on account
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- of the nominal value of the shares or by way of premium and not by
the conditions of allotment thereof made payable at fixed
timesProvided that no call shall exceed onefourth of the nominal
value of the share or be payable at less than one month from the
date fixed for the payment of the last preceding call Each member
shall subject to receiving at least fourteen days notice specifying
the time or times and place of payment pay to the company at the
time or times and place so specified the amount called on his
shares A call may be revoked or postponed at the discretion of the
Board

14

+ A call shall be deemed to have been made at the time when the
resolution of the Board authorizing the call was passed and may be
required to be paid by instalments

15

Thejoin_t_holders of a share shall be jointly and séverally liable to
pay all calls in respect thereof

16

if a sum called in respect of a share is not paid before or on the day
appointed for payment thereof the person from whom the sum is
due shall pay interest thereon from the day appointed for payment
thereof to the time of actual payment at ten per cent per annum or
at such lower rate if any as the Board may determine The Board
shall be at liberty to waive payment of any such interest wholly or in
part

| 1]

17

Any sum which by the terms of issue of a share becomes payable
on allotment or at any fixed date whether on account of the
nominal value of the share or by way of premium shall for the
purposes of these regulations be deemed to be a call duly made
and payable on the date on which by the terms of issue such sum
becomes payable In case of nonpayment of such sum all the
relevant provisions of these regulations as to payment of interest
and expenses forfeiture or otherwise shall apply as if such sum had
become payable by virtue of a call duly made and notified

18

» The Board a may if it thinks fit receive from any member willing to
advance the same all or any part of the monies uncalled and unpaid
upon any shares held by him andb upon all or any of the monies so
advanced may until the same would but for such advance become
presently payable pay interest at such rate not exceeding unless the
company in general meeting shall otherwise direct twelve per cent
per annum as may be agreed upon between the Board and the
member paying the sum in advance

Bl

Transfer of shares

19

20

¢ The instrument of transfer of any share in the company shall be
executed by or on behalf of both the transferor and transferee The
transferor shall be deemed to remain a holder of the share until the
name of the transferee is entered in the register. of members in
respect thereof

¢ The Board may subject to the right of appeal conferred by section
deciine to register the transfer of a share not being a fully paid
shdre to a persun of whom they do not approve or any transfer of
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shares on which the company has a lien

21

o The Board may decline to recognise any instrument of transfer
untessa the instrument of transfer is in the form as prescribed in
rules made under subsection of section b the instrument of transfey
is accompanied by the certificate of the shares to which it relates
and such other evidence as the Board may reasonably require to
show the right of the transferor to make the transfer andc the
instrument of transfer is in respect of only one class of shares

22

s On giving not less than seven days previous notice in accordance
with section and rules made thereunder the registration of transfers
may be suspended at such times and for such periods as the Board
may from time to time determineProvided that such registration
shall not be suspended for more than thirty days at any one time or
for more than fortyfive days in the aggregate in any year

Transmission of shares

23

¢ On the death of a member the survivor or survivors where the
member was a joint holder and his nominee ar nominees or legal
representatives where he was a sole holder shall be the only
persons recognised by the company as having any title to his
interest in the shares Nothing in clause i shall release the estate of a
deceased joint holder from any liability in respect of any share
which had been jointly held by him with other persons

[ 1]

24

e Any person becoming entitled to a share in consequence of the
death or insolvency of a member may upon such evidence being
produced as may from time to time properly be required by the
Board and subject as hereinafter provided elect either to be
registered himself as holder of the share or to make such transfer of
the share as the deceased or insolvent member could have made
The Board shall in either case have the same right to decline or
suspend registration as it would have had if the deceased or
insalvent member had transferred the share before his death or
insalvency

25

« If the person so becoming entitled shall elect to be registered as
holder of the share himself he shall deliver or send te the company
a notice in writing signed by him stating that he so elects if the
person aforesaid shall elect to transfer the share he shall testify his
election by executing a transfer of the share All the limitations
restrictions and provisions of these regulations relating to the right
to transfer and the registration of transfers of shares shall be
applicable to any such notice or transfer as aforesaid as if the death
or insolvency of the member had not occurred and the notice or
transfer were a transfer signed by that member

26

e A person becoming entitled to a share by reason of the death or
insalvency of the holder shall be entitled to the same dividends and
other advantages to which he would be entitled if he were the
registered holder of the share except that he shall not before being
registered as a member in respect of the share be entitled in
respect of it to exercise any right conferred by membership in
relation to meetings of the company Provided that the Board may
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at any time give notice requiring any such person to elect either to
be registered himself or to transfer the share and if the notice is not
complied with within ninety days the Board may thereafter
withhald payment of all dividends bonuses or other monies
payable in respect of the share until the requirements of the notice
have been complied with

In case of a One Person Company on the death of the sole member
the person nominated by such member shall be the person
recognised by the company as having title to all the shares of the
member the nominee on becoming entitled to such sharesin case
of the members death shall be informed of such event by the Board
of the company such nominee shall be entitled to the same
dividends and other rights and Fabilities to which such sole
member of the company was entitled or liable on becoming
member such nominee shall nominate any other person with the
prior written consent of such person who shall in the event of the
death of the member become the member of the company

Forfeiture of shares

28

If a member fails to pay any call or instalment of a call on the day
appointed for payment thereof the Board may at any time
thereafter during such time as any part of the call or instalment
remains unpaid seyve a notice on him requiring payment of so
much of the call or instalment as is unpaid together with any
interest which may have accrued

29

The notice aforesaid shall name a further day not being earlier than
the expiry of fourteen days from the date of service of the notice on
or before which the payment required by the notice is to be made
and state that in the event of nonpayment on or before the day so
named the shares in respect of which the call was made shall be
liable to be forfeited

30

131

32

If the requirements of any such notice as aforesaid are not complied
with any share in respect of which the notice has been given may at
any time thereafter before the payment required by the notice has
been made be forfeited by a resolution of the Board to that effect

A forfeited share may be sold or otherwise disposed of on such
terms and in such manner as the Board thinks fitAt any time before
a sale or disposal as aforesaid the Board may cancel the forfeiture
on such terms as it thinks fit

A person whose shares have been forfeited shall ceasetobe a
member in respect of the forfeited shares but shall notwithstanding
the forfeiture remain liable to pay to the company all monies which
at the date of forfeiture were presently payable by him to the
company in respect of the shares The liability of such person shall
cease if and when the company shall have received payment in full
of all such monies in respect of the shares

A duly verified declaration in writir:g that the declarant is a director

the manager or the secretary of the company and that a share in
the company has been duly forfeited on a date stated in the
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33

dedlaration shaif be conclusive evidence of the facts therein stated
as against all persons claiming to be entitled to the share The
company may receive the consideration if any given for the share
on any sale or disposal thereof and may execute a transfer of the
share in favour of the person to whom the share is sold or dispased
of The transferee shall thereupon be registered as the holder of the
share and The transferee shall not be bound to see to the
application of the purchase money if any nor shall his title to the
share be affected by any irregularity or invalidity in the proceedings
in reference to the forfeiture sale or disposal of the share

34

¢ The provisions of these regulations as to forfeiture shall apply in the
case of nonpayment of any sum which by the terms of issue of a
share becomas payable at a fixed time whether on account of the
nominal value of the share or by way of premium as if the same had
been payable by virtue of a call duly made and notified

Alteration of capital

s The company may from time to time by ordinary resolution
increase the share capital by such sum to be divided into shares of
such amount as may be specified in the resolution

36

» Subject to the provisions of section the company may by ordinary
resalution consolidate and divide all or any of its share capital into
shares of larger amount than its existing shares convert all or any of
its fully paidup shares into stock and reconvert that stock into fully
paidup shares of any denomination subdivide its existing shares or
any of them into shares of smaller amount than is fixed by the
memorandum cancel any shares which at the date of the passing of
the resolution have not been taken or agreed to be taken by any
persan

37

o Where shares are converted into stock the holders of stock may
transfer the same or any part thereof in the same manner as and
subject to the same regulations under which the shares from which
the stock arose might before the conversion have been transferred
or as near thereto as circumstances admit Provided that the Board
may from time to time fix the minimum amount of stock
transferable so however that such minimum shall not exceed the
nominal amount of the shares from which the stock arose the
holders of stock shall according to the amount of stock held by
them have the same rights privileges and advantages as regards
dividends voting at meetings of the companyand other matters as
if they held the shares from which the stock arose but no such
privilege or advantage except participation in the dividends and
profits of the company and in the assets on winding up shalt be
conferred by an amount of stock which would not if existing in
sharas have conferred that privilege or advantage such of the
regulations of the company as are applicable to paidup shares shall
apply to stock and the words share and sharehelder in those
reguiations shall include stock and stockholder respectively

38

» The company may by_specia} resofution reduce in any manner and
with and subject to any incident authorised and consent required
by law it share capital any capital redemption reserve account or
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39

40
-

41
B 42

any share premium account

Capitalisation of profits

» The company in general meeting may upon the recommendation
of the Board resolve that it is desirable to capitalise any part of the
amount for the time being standing to the credit of any of the
companys reserve accounts or to the credit of the profit and loss
accountor otherwise available for distribution and that such sum be
accordingly set free for distribution in the manner specified in
clause ii amongst the members who would have been entitled
thereto if distributed by way of dividend and in the same
proportions The sum aforesaid shall not be paid in cash but shall be
applied subject to the provision contained in clause iii either in or
towards paying up any amounts for the time being unpaid on any
shares held by such members respectively paying up in full
unissued shares of the company to be allotted and distributed
cradited as fully paidup to and amongst such members in the
proportions aforesaid partly in the way specified in subclause A and
partly in that specified in subclause B A securities premium account
and a capital redemption reserve account may for the purposes of
this regulation be applied in the paying up of unissued shares to be
issued to members of the company as fully paid bonus shares The
Board shall give effect to the resolution passed by the company in
pursuance of this regulation

» Whenever such a resolution as aforesaid shall have been passed the
Board shall make all appropriations and applications of the
undivided profits resalved to be capitalised thereby and all
allotments and issues of fully paid shares if any and generally do all
acts and things required to give effect thereto The Board shall have
power to make such provisions by the issue of fractional certificates
or by payment in cash or otherwise as it thinks fit for the case of
shares becoming distributable in fractions and to authorise any
person to enter on behalf of all the members entitled thereto into
an agreement with the company providing for the allotment to
tham respectively credited as fully paidup of any further shares to
which they may be entitled upon such capitalisation or as the case
may require for the payment by the company on their behalf by the
application thereto of their respective proportions of profits
resolved to be capitalised of the amount or any part of the amounts
remaining unpaid on their existing shares Any agreement made
under such authority shall bé effective and binding on such
members

Buy-back of shares

* Notwithstanding anything contained in these articles but subject to
the provisions of sections to and any other applicable provision of
the Act or any other law for the time being in force the company
may purchase its own shares or other specified securities

General meetings

e All generame;tings other than annual general meeting shall be
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‘called extraordinary general meeting

43

» The Board may whenever it thinks fit call an extraordinary general
meeting If at any time directors capable of acting who are sufficient
in number to form a quorum are not within India any director or
any two members of the company may call an extraordinary
general meeting in the same manner as nearly as possible as that in
which such a meeting may be called by the Board

Proceedings at general meetings

44

s No business shall be transacted at any general meeting unless a
quorum of members is present at the time when the meeting
proceeds to business Save as otherwise provided herein the
quorum for the general meetings shall be as provided in section

45

s The chairperson if any of the Board shall preside as Chairperson at
every general meeting of the company

46

e If there is no such Chairperson or if he is not present within fifteen
minutes after the time appointed for holding the meeting oris
unwilling to act as chairperson of the meeting the directors present
shall etect one of their members to be Chairperson of the meeting

47

e If at any meeting no director is willing to act as Chairpersen or if no
director is present within fifteen minutes after the time appointed
for holding the meeting the members present shall choose one of
their members to be Chairperson of the meeting

48

s In case of a One Person Company the resolution required to be
passed at the general meetings of the company shall be deemed to
have been passed if the resolution is agreed upon by the sole
member and communicated to the company and entered in the
minutes book maintained under section such minutes book shall be
signed and dated by the member the resolution shall become
effective from the date of signing such minutes by the sole member

Adjournment of meeting

4G

¢ The Chairperson may with the consent of any meeting at which a
quorum is present and shall if so directed by the meeting adjourn
the meeting from time to time and from place to place No business
shall be transacted at any adjourned meeting other than the
business left unfinished at the meeting from which the
adjournment took place When a meeting is adjourned for thirty
days or more natice of the adjourned meeting shall be given as in
the case of an original meeting Save as aforesaid and as provided in
section of the Act it shall not be necessary te give any notice of an
adjournment or of the business to be transacted at an adjourned
meeting

Voting rights

¢ Subject to any rights or restrictions for the tim?being attached to
any class or classes of shares on a show of hands every member
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50 present in person shall have one vote and on a poll the voting
rights of members shall be in proportion to his share in the paidup
equity share capital of the company

[ * A member may exercise his vote at a meeting by electronic means
151 in accordance with section and shall vote only once

0 * In the case of joint holders the vote of the senior who tenders a
= vote whether in person or by proxy shall be accepted to the

exclusion of the votes of the other joint holdersFor this purpose
senjority shall be determined by the order in which the names
stand in the register of members

52

1— = A member of unsound mind or in respect of whom an order has
been made by any court having jurisdiction in lunacy may vote
whether on a show of hands or on a poll by his committee or other
legal guardian and any such committee or guardian may on a poll
vote by proxy

53

I~ = Any business other than that upon which a poll has been
54 demanded maybe proceeded with pending the taking of the poll

. » No member shall be entitled to vote at any general meeting unless
S5 all calls or other sums presently payable by him in respect of shares

in the company have been paid

1

O ¢ No objection shall be raised to the qualification of any voter except
""" ' at the meeting or adjourned meeting at which the vote objected to

is given or tendered and every vote not disallowed at such meeting
56 shall be valid for all purposes Any such objection made in due time
shalt be referred to the Chairperson of the meeting whose decision
shall be final and conclusive

Proxy

i—~. ' » The instrument appointing a proxy and the powerofattorney or
other authority if any under which it is signed or a notarised copy of

that power ar authority shall be deposited at the registered office of
the company not less than hours before the time for holding the

57 meeting or adjourned meeting at which the person named in the
instrument proposes to vote or in the case of a poll not less than
hours before the time appointed for the taking of the poll and in
default the instrument of proxy shall not be treated as valid

r * An instrument appointing a proxy shall be in the form as prescribed
58 in the rules made under section

s s A vote given in accordance with the terms of an instrument of
proxy shall be valid notwithstanding the previous death or insanity
of the principal or the revocation of the proxy or of the authority
under which the proxy was executed or the transfer of the shares in
59 respect of which the proxy is givenProvided that no intimation in
writing of such death insanity revocation or transfer shall have been
received by the company at its office before the commencement of
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the meeting or adjourned meeting at which the proxy is used

Board of Directors

» Theday to day management of the business of the Company Shall
be vested with theBoard of Directors of the Company or Such
persons as may be authorized bythe Board from time to time The
Board may exercise all such powers of theCompany and do all such
acts deeds and things as are not prohibited by theAct or any other
law for the time being in force or by the Memorandum
ofAssociation of the Company and without prejudice to the
foregoing shall beresponsible for all policy matters and the
supervision direction and controlof the conduct of the business
affairs and operations of the Companyi Thefirst Directors of the
Company shall be DAUEET SINGH KHATRI SHAMBHUSHANKER
GUPTA SUBRATA AICH ii At every annual general meeting
onethirdOf such of the directors for the time being as are liable to
retire byrotation or if their number is neither three nor a multiple of
Three then thenumber nearest to onethird shall retire from
officeiiiThe directors toretire by rotation at every annual general
Meeting shall be those who have beenlongest in office since their
Last appointment but as between persons whohecame directors on
the same day those who are to retire shall indefault of and subject
to any subject to any agreement among themselves be
determinedby lotiv At annual general meeting at which a director
retires as afore said the company may fill up the vacancy by
appointing there tiringdirector or some other person there to The
Board of Directors of the Companyshall consist of not less than but
not more than Directors Theappointment of Directors including the
Chairman Managing Director Whaole timeDirector Parttime Director
shall be done in the General Meetings in accardancewith the
provisions of the Companies Act and Rules made there under
andshall be eligible for appointment However till the Company is a
GovernmentCompany REC Power Development and Consultancy
LimitedRECPDCL the holdingcompany shall have the full powers to
recommend nominate the name of anyDirectors to be appointed
on the Board of the Company Further RECPDCL shallalso have the
power ta remove any director from office at any time in itsabsolute
discretion RECPDCL shall also have the right to fill any vacancies
inthe office of director caused by removal resignation death or
otherwiseSulbject ta provisions of the Act the Company may
bypassing theresolution in General Meeting increasedecrease the
maximurn number ofDirectors and may alter their qualification
Further the Company may subjectto the provisions of the Act
remove any Director before the expiration of hisperiod of office and
appoint another person in place of him The Board mayappoint any
person to act as alternate director for a Director during thelater s
absence for a period of not less than three months from India and
suchappointment shall have effect and such appointee whilst he
holds office as analternate director shall be entitled to notice of
meeting of the Board and toattend and vote there at accordingly
but he shall not require anyqualification and shall ipso facto vacate
office if and when the absentDirector returns to India Casual
vacancies among Directors may be filled bythe Board of Directors at
their meeting and any person so appointed shall holdthe office as
per the provision of section of the Act Subject to theprovisions of
Section and other applicable provisions if any of the Actthe Board
shall have power at any time and from time to time to appoint
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aperson as an Additional Director but so that the total number of |
Directorsshall not at any time exceed the maximum number fixed
by these Articles TheAdditional Director so appointed shall retire
from Office at next annualGeneral Meeting but shall be eligible for
election by the company at thatmeeting asa Director

w W + The remuneration of the directors shaii in so far as it consists of a
' monthly payment be deemed to accrue from daytoday In addition

to the remuneration payable to them in pursuance of the Act the
directors may be paid all travelling hotel and other expenses

61 properly incurred by them in attending and returning from
meetings of the Board of Directors or any committee thereof or
general meetings of the company or in connection with the
business of the company

' i » The Board may pay all expenses incurred in getting up and
62 registering the company

=1

I [ » The company may exercise the powers conferred on it by section
with regard to the keeping of a foreign register and the Board may

subject to the provisions of that section make and vary such
regulationis as it may think fit respecting the keeping of any such
register

63

r r » All cheques promissory notes drafts hundis bills of exchange and
other negotiable instruments and all receipts for monies paid to the

company shall be signed drawn accepted endorsed or otherwise
executed as the case may be by such person and in such manner as
the Board shall from time to time by resolution determine

64

r ' » Every director present at any meeting of the Board or of a
65 committee thereof shall sign his name in a book to be kept for that

purpose

' r- r ' * Subject to the provisions of section the Board shall have power at
any time and from time to time to appoint a person as an additional

director provided the number of the directors and additional
directors together shall not at any time exceed the maximum

66 strength fixed for the Board by the articles Such person shall hold
office only up to the date of the next annual general meeting of the
company but shall be eligible for appointment by the company as a
director at that meeting subject to the provisions of the Act

' Proceedings of the Board

~ \ r ¢ The Board of Directers may meet for the conduct of business
adjourn and otherwise regulate its meetings as it thinks fit A

67 director may and the manager or secretary on the requisition of a
director shall at any time summaon a meeting of the Board

- ‘ r » Save as otherwise expressly provided in the Act questions arising at

any meeting of the Board shall be decided by a majority of votes In
68 case of an equality of votes the Chairperson of the Board if any shall
have a second or casting vote
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60

The continuing directors may act notwithstanding any vacancy in
the Board but if and so long as their number is reduced below the
quorum fixed by the Act for a meeting of the Board the continuing
directors or director may act for the purpose of increasing the
number of directors to that fixed for the quorum or of summoning a
general meeting of the company but for no other purpose

70

The Board may elect a Chairperson of its meetings and determine
the period for which he is to hold office If na such Chairperson is
elected or if at any meeting the Chairperson is not present within
five minutes after the time appointed for holding the meeting the
directors present may choose one of their number to be
Chairperson of the meeting

71

The Board may subject to the provisions of the Act delegate any of
its powers to committees consisting of such member or members
of its body as it thinks fit Any committee so formed shallin the
exercise of the powers so delegated conform to any regulations
that may be imposed on it by the Board

72

A committee may elect a Chairperson of its meetings If no such
Chairperson is elected or if at any meeting the Chairperson is not
present within five minutes after the time appointed for holding
the meeting the memberspresent may choose one of their
members to be Chairperson of the meeting

173

A committee may meet and adjourn as it thinks fit Questions arising
at any meeting of a committee shall be determined by a majority of
votes of the members present and in case of an equality of votes
the Chairperson shall have a second or casting vote

74

75

All acts done in any meeting of the Board or of a committee thereof
or by any person acting as a director shall notwithstanding that it
may be afterwards discovered that there was some defect in the
appointment of any one or more of such directors or of any person
acting as aforesaid or that they or any of them were disqualified be
as valid as if every such director or such person had been duly
appointed and was qualified to be a director

Save as otherwise expressly provided in the Act a resolution in
writing signed by all the members of the Board or of a committee
thereof for the time being entitled to receive notice of a meeting of
the Board or committee shall be valid and effective as if it had been
passed at a meeting of the Board or committee duly convened and
held

76

In case of a One Person Company where the company is having
only one director all the businesses to be transacted at the meeting
of the Board shall be entered into minutes book maintained under
section such minutes book shall be signed and dated by the
director the resolution shall become effective from the date of
sighing such minutes by the director

n | Chief Executive Officer, Manager, Company Secretary or Chief Financial

| Officer

|
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I

61

* Subject to the provisions of the Act A chief executive officer
manager company secretary or chief financial officer may be
appointed by the Board for such term at such remuneration and
upon such conditions as it may think fit and any chief executive
officer manager company secretary or chief financial officer so
appointed may be removed by means of a resolution of the Board A
director may be appointed as chief executive officer manager
company secretary or chief financial officer

78

* A provision of the Act or these regulations requiring or authorising
a thing to be done by or to a director and chief executive officer
manager company secretary or chief financial officer shall not be
satisfied by its being done by or to the same person acting both as
director and as or in place of chief executive officer manager
company secretary or chief financial officer

The Seal

79

+ The Board shall provide for the safe custody of the seal The seal of
the company shall not be affixed to any instrument except by the
authority of a resolution of the Board or of a cormmittee of the
Board authorised by it in that behalf and except in the presence of
at least two directors and of the secretary or such other person as
the Board may appoint for the purpose and those two directors and
the secretary or other person aforesaid shall sign every instrument
to which the seal of the company is so affixed in their presence

Dividends and Reserve

I__||

80

¢ The company in gTeneraI meeting may dedlare dividends but no
dividend shall exceed the amount recommended by the Board

81

 Subject to the provisions ot section the Board may from time to
time pay to the members such interim dividends as appeartoit to
be justified by the profits of the company

B2

¢ The Board may before recommending any dividend set aside out of
the profits of the company such sums as it thinks fit as a reserve or
reserves which shall at the discretion of the Board be applicable for
any purpose to which the prefits of the company may be properly
applied induding provision for meeting contingencies or for
equalizing dividends and pending such application may at the like
discretion either be employed in the business of the company or be
invested in such investments other than shares of the company as
the Board may from time to time thinks fit The Board may also carry
forward any profits which it may consider necessary not to divide
without setting them aside as a reserve

83

+ Subject to the rights of persons if any entitled to shares with special
rights as to dividends all dividends shall be declared and paid
according to the amounts paid or credited as paid on the shares in
respect whereof the dividend is paid but if and so long as nothing is
paid upon any of the shares in the company dividends may be
declared and paid according to the amounts of the shares No
amount paid or credited as paid on a share in advance of calls shall

‘be treated for the purposes of this regulation as paid on the share
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Alldividends shalt be apportioned and paid proportionately to the
amounts paid or credited as paid on the shares during any portion
or portions of the period in respect of which the dividend is paid
but if any share is issued on terms providing that it shall rank for
dividend as from a particular date such share shall rank for dividend
accordingly

+ The Board may deduct from any dividend payable to any member
all sums of money if any presently payable by him to the company
on account of calls 6r otherwise in relation to.the shares of the
company

85

» Any dividend interest or other monies payable in cash in respect of
shares may be paid by cheque or warrant sent through the post
directed to the registered address of the holder or in the case of
joint holders to the registered address of that one of the joint
holders who is first named on the register of members or to such
person and to such address as the holder or joint holders may in
writing direct Every such cheque or warrant shall be made payable
to the order of the person to whom it is sent

86

» Any one of two or more joint holders of a share may give effective
receipts for any dividends bonuses or other monies payabie in
respect of such share

87

» Notice of any dividend that may have been declared shall be given
to the persons entitled to share therein in the manner mentioned in
the Act

88

» No dividend shall bear interest against the company

Accounts

89

90

» The Board shall from time to time determine whether and to wihat
extent and at what times and places and under what conditions or
regulations the accounts and books of the company or any of them
shall be open to the inspection of membars nat being directors No
member not being a director shall have any right of inspecting any
account or book or document of the company except as conferred
by law or authorised by the Board or by the company in general
meeting

Winding up

+ Subject ta the provisions of Chapter XX of the Act and rules made
thereunder If the company shall be wound up the liquidator may
with the sanction of a special resolution of the company and any
other sanction required by the Act divide armongst the members in
specie or kind the whole or any part of the assets of the company
whether they shall consist of property of the same kind or not For
the purpose aforesaid the liguidator may set such value as he
deems fair upon any property to be divided as aforesaid and may
determine how such division shall be carried out as between the
members or different classes of members The liquidator may with
the like sanction vest the whole or any part of such assets in
trustees upon such trusts for the benefit of the contributories if he
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~ considers necessary but so that no member shall be compelled to
accept any shares or other securities whereon there is any liability

63

Indemnity

T

A

N

+ Every officer of the company shall be indemnified out of the assets
of the company against any liability incurred by him in defending
any proceedings whether civil or criminal in which judgment is
given in his favour or in which he is acquitted or in which relief is

granted to him by the court or the Tribunal

Others

—

i 92

Subscriber Details

sS.
No.

Subscriber Details

*Name, Address, Description and
Occupation

DIN/PAN / Passport

L
number Place

SHAMBHU SHANKER GUPTA 5/0 KESHAWA
GUPTA PRASAD NOMINEE OF REC POWER
DEVELOPMENT AND CONSULTANCY LIMITED,
R/0 8/927, VIKAS NAGAR, LUCKNOW-226022,
UTTAR PRADESH, OCCUPATION-SERVICE

09816600

NEW DELHI

Dated

13/07/2023

REC POWER DEVELOPMENT AND
CONSULTANCY LIMITED, CORE-4, SCOPE
COMPLEX, 7, LODH| ROAD, NEW DELHI-
110003, THROUGH ITS CEC RAJESH KUMAR
5/0 SHRINIWAS GUPTA R/Q L-187, NAG
MANDIR KE PAS

SHASTRI NAGAR, ASHOK VIHAR,
DELHI-110052,

OCCUPATION-SERVICES

06941428

RAJESH L oer
KUMAR a7

NCW DELH!

13/07/2023

THANGARAJAN BOSH 5/0

SHRI SITHAN THANGARAJAN NOMINEE OF REC
POWER DEVELOPMENT AND CONSULTANCY
LIMITED R/O APARTMENT NO S-2, MIDDLE
PORTION 2-B, JANGPURA, MATHURA ROAD,
NEW DELHI-110014,

OCCUPATION-SERVICE

02772316

NEW DELHI

13/07/2023

MOHAN LAL KUMAWAT 5/0 SHRI RAMU RAM
KUMAWAT NOMINEE OF REC POWER
DEVELOPMENT AND CONSULTANCY LIMITED
FLAT NO 142 TOWER -1 GC EMERALD,
RAMPRASTHA GREENS VAISHALI SECTOR-7,
GHAZIABAD-201010, UTTAR PRADESH,
OCCUPATION-SERVICE

07682898

Mot L T==—
Fuoraawes ——

NEW DELHI

(v

PUTHIYARKATTU SHIVARAMAN HARIHARAN S/

O SHRI PUTHIYARAKAT VELAYUDHAN
SIVARAMAN NOMINEE CF REC POWER

HARIMAR |~
AM

13/07/2023

13/07/2023
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5 DEVELOPMENT AND CONSULTANCY LIMITED
FLAT NO.104, SADAR APARTMENT, MAYUR
VIHAR EXTENTION, PHASE-1, PLOT NQ.9, NEW
DELHI-110091, OCCUPATION-SERVICE

08657652

NEW DELHi

SAHAB NARAIN S/0 HARI NARAIN NOMINEE
OF REC POWER DEVELOPMENT AND

6 CONSULTANCY LIMITED R/O A-1, FLAT NO
103, SOAMI NAGAR, MALVIYA NAGAR,
DELHI-110017, OCCUPATION-SERVICE

03641879

NEW DELHI

SAFAR T
NARAINE

13/07/2023

RAJENDRA KUMAR GUPTA /0 LALLU RAM
GUPTA NOMINEE OF REC POWER
DEVELOPMENT AND CONSULTANCY LIMITED,
7 R/0 204, MILLENIA HEIGHTS, RAMPRASHTA
GREENS, SECTOR-7, VAISHALI , 1.E.SAHIBABAD,
GHAZIABAD-201010, UTTAR PRADESH,
OCCUPATION-SERVICE

06949686

NEW DELHI

e
Bme e
Gupla s e

13/07/2023

Signed before me

Name Prefix
{ACA/FCA/ACS/
FCS/ACMA/
FCMAL

*Name of the
witness

*Address, Description
and Occupation

*DIN/PAN/
Passport
number /

Membership

DsC

Dated

VINAY KUMAR

1803, TOWER-9, LA
RESIDENTIA, TECH
ZONE-4, GREATER
NOIDA WEST-201306

402996

NEW DELHI

Vinay Snmse

olfvempa&s5y

13/07/2023
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ANNEXURE - 4 (Colly). 65

RFP for Selection of Bidder as Transmission Service Provider

STANDARD SINGLE STAGE REQUEST FOR
PROPOSAL DOCUMENT

FOR

SELECTION OF BIDDER AS TRANSMISSION
SERVICE PROVIDER THROUGH TARIFF BASED
COMPETITIVE BIDDING PROCESS

TO
ESTABLISH INTER-STATE TRANSMISSION SYSTEM
FOR

TRANSMISSION SYSTEM FOR
EVACUATION OF POWER FROM RE PROJECTS IN
RAJGARH 1000 MW SEZ IN MADHYA PRADESH -
PHASE -1l

ISSUED BY

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

Registered Office:
Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi — 110 003
Email: pshariharan@recpdcl.in & tbcb@recpdcl.in

11.07.2023

REC Power Development and Consultancy Limited 1
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66

RFP for Selection of Bidder as Transmission Service Provider

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)
Core-4, SCOPE Complex,

7, Lodhi Road, New Delhi — 110 003

Request for Proposal Document for selection of Bidder as Transmission Service Provider
through tariff based competitive bidding process to establish Inter-State Transmission
system for “Transmission system for Evacuation of Power from RE Projects in Rajgarh
(1000 MW) SEZ in Madhya Pradesh-Phase 11” is issued by REC Power Development

and Consultancy Limited.

This RFP document is issued to -

M/s.

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

Email:
Place:
Date:

Signature:

REC Power Development and Consultancy Limited
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RFP for Selection of Bidder as Transmission Service Provider

REQUEST FOR PROPOSAL NOTIFICATION

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)
Core-4, SCOPE Complex,

7, Lodhi Road, New Delhi — 110 003

The Ministry of Power, Government of India, vide its notification no. [F. No. 15/3/2018-
Trans-Pt(1)] dated 12.05.2023 has appointed REC Power Development and Consultancy
Limited to be the Bid Process Coordinator (BPC) for the purpose of selection of Bidder
as Transmission Service Provider (TSP) to establish transmission system for
“Transmission system for Evacuation of Power from RE Projects in Rajgarh (1000
MW) SEZ in Madhya Pradesh-Phase 11” through tariff based competitive bidding
process.

REC Power Development and Consultancy Limited (hereinafter referred to as BPC)
hereby invites all prospective Bidders for issue of Request for Proposal (RFP) for
selection of Bidder as Transmission Service Provider (TSP) on the basis of international
competitive bidding in accordance with the “Tariff Based Competitive Bidding
Guidelines for Transmission Service” and “Guidelines for Encouraging Competition in
Development of Transmission Projects” issued by Government of India, Ministry of
Power under section — 63 of The Electricity Act, 2003 and as amended from time to time.
The responsibility of the TSP would be to establish the following Inter-State
Transmission System for “Transmission system for Evacuation of Power from RE
Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase Il (hereinafter
referred to as 'Project’) on build, own, operate & transfer basis and to provide
transmission service:

Sl. | Scope of the Transmission Scheme Scheduled COD in
No. months from
Effective Date

1 | 400/220 kV, 3x500 MVA ICT augmentation (4" 5" & 6
at Pachora PS

» 400/220 kV, 500 MVA ICT — 3 Nos.
» 400 kV ICT bays — 3 Nos.

220 kV ICT bays — 3 Nos.

400 KV line bays — 2 Nos.

24 Months
220 kV line bays — 4 Nos.

220 kV Bus Sectionaliser — 1 set

>

>

>

» 400 kV Bus Sectionaliser — 1 set
>

» 220 kV TBC bay — 1 No.

>

220 kV BC bay — 1 No.

REC Power Development and Consultancy Limited 3
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RFP for Selection of Bidder as Transmission Service Provider

Sl. | Scope of the Transmission Scheme Scheduled COD in
No. months from
Effective Date

2 | Pachora PS — Ujjain (MPPTCL) 400 kV D/c line (Quad
ACSR/AAAC/AL59 Moose equivalent)

3 | 2 no. of 400 kV line bays at Ujjain (MPPTCL) for
Pachora — Ujjain 400 kV D/c line

» 400 kV line bays — 2 Nos.

Note:
(i) MPPTCL shall provide space for 2 Nos. of 400 kV line bays at Ujjain for termination of
Pachora PS — Ujjain 400 kV D/c line.

The TSP shall ensure that design, construction and testing of all equipment, facilities,
components and systems of the Project shall be in accordance with the provisions of the
Transmission Service Agreement and applicable Rules/ Regulations, Orders and Guidelines
issued by the Central Government.

Transmission License: The TSP shall obtain the Transmission License from the
Commission.

Bidding Process: The Transmission Service Provider shall be selected through tariff
based competitive bidding process for the Project based on meeting stipulated
Qualification Requirements prescribed in Clause 2.1 of Section 2 of RFP and the lowest
Quoted Transmission Charges discovered from Final Offers quoted during the e-reverse
bidding. The selection of the TSP shall be subject to it obtaining Transmission License
from the Commission, which, after expiry, may be further extended by such period as
deemed appropriate by the Commission under powers vested with it to amend the
conditions of the Transmission License.

The entire bidding process shall be conducted on electronic platform created by MSTC
Limited.

The Bid shall be a single stage two envelope bid comprising the Technical Bid and the
Financial Bid. The Bidders shall submit the Bid online through the electronic bidding
platform. In addition to the online submission, the Bidder with lowest Final Offer will be
required to submit original hard copies of Annexure 3, Annexure 4 (if applicable),
Annexure 6 (if applicable) and Annexure 14 before issuance of Lol. There shall be no
physical submission of the Financial Bid.

The Technical Bid shall be opened first and the Financial Bid of only the bidder who
have qualified in the Technical Bid shall be opened. The Financial Bid will comprise of
two rounds. In the first round the Initial Offer of the responsive bids would be opened and
Quoted Transmission Charges of Initial Offer shall be ranked on the basis of ascending
order. The Bidders, in the first fifty per cent of the ranking (with any fraction rounded off
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to higher integer) or four Bidders, whichever is higher, shall qualify for participating in
the electronic reverse auction stage and submit their Final Offer.

6. The objective of the bidding process is to select a Successful Bidder pursuant to this RFP,
who shall acquire one hundred percent (100%) of the equity shares of {name of the SPV}
along with all its related assets and liabilities as per the provisions of the Share Purchase
Agreement, at the Acquisition Price to be intimated by the BPC, twenty (20) days prior to
the Bid Deadline.

The {name of the SPV}, of which one hundred percent (100%) equity shares will be
acquired by the Selected Bidder, shall be responsible as the TSP, for ensuring that it
undertakes ownership, financing, development, design, engineering, procurement,
construction, commissioning, operation and maintenance of the Project, and to provide
Transmission Service as per the terms of the RFP Project Documents.

The TSP shall ensure transfer of all project assets along with substation land, right of way
and clearances to CTU or its successors or an agency as decided by the Central
Government after 35 years from COD of project at zero cost and free from any
encumbrance and liability. The transfer shall be completed within 90 days after 35 years
from COD of project failing which CTU shall be entitled to take over the project assets
Suo moto.

7. Commencement of Transmission Service: The Bidder shall have to commence
Transmission Service in accordance with the provisions of the Transmission Service
Agreement.

8. Transmission Charges: The Transmission Charges shall be payable by the Designated
ISTS Customers in Indian Rupees through the CTU as per Central Electricity Regulatory
Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations as
amended from time to time. Bidders shall quote the Transmission Charges as per the pre-
specified structure, as mentioned in the RFP.

9. Issue of RFP document: The detailed terms and conditions for qualification and selection
of the Transmission Service Provider for the Project and for submission of Bid are
indicated in the RFP document. All those interested in purchasing the RFP document may
respond in writing to Chief Executive Officer, pshariharan@recpdcl.in & tbcb@recpdcl.in
at the address given in para 12 below with a non-refundable fee of Rs. 5,00,000/- (Rupees
Five Lakh Only) or US$ 7,000 (US Dollars Seven Thousand Only) plus GST @18%, to
be paid latest by 11.09.2023 via electronic transfer to the following Bank Account:

Bank Name, Address| IDFC First Bank Limited

& Branch Birla Towers, 4" Floor East Tower & LGF West Tower,
Barakhamba Road, New Delhi — 110001

Bank Account Name | REC Power Development & Consultancy Limited

(formerly REC Power Distribution Company Limited)

Bank Account No 10000697415

Bank IFSC Code No | IDFB0020101

Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award
Integrity Pact in the format as prescribed in Annexure B, which shall be applicable for
and during the bidding process, duly signed on each page by any whole-time Director /
Authorized Signatory, duly witnessed by two persons, and shall be submitted by the
Bidder in two (2) originals in a separate envelope, duly superscripted with Pre-Award
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10.

11.

12.

Integrity Pact. The Bidder shall submit the Pre-Award Integrity Pact on non-judicial
stamp paper of Rs. 100/- each duly purchased from the National Capital Territory of
Delhi. In case the Bidder is in a consortium, the Pre-Award Integrity Pact shall be signed
and submitted by each member of the Consortium separately.

The RFP document shall be issued to the Bidders on any working day from 11.07.2023 to
11.09.2023 between 1030 hours (IST) to 1600 hours (IST). The BPC, on written request
and against payment of the above mentioned fee by any Bidder shall promptly dispatch
the RFP document to such Bidder by registered mail/ air mail. BPC shall, under no
circumstances, be held responsible for late delivery or loss of documents so mailed.

Receipt and opening of Bid: The Bid must be uploaded online through the electronic
bidding platform on or before 1200 hours (IST) on 12.09.2023. Technical Bid will be
opened by the Bid Opening Committee on the same day at 1230 hours (IST) in the office
of Central Electricity Authority, in the online presence of Bidders’ representatives who
wish to attend. If the Bid Deadline is a public holiday at the place of submission of Bid, it
shall be opened on the next working day at the same time and venue. In addition to the
online submission, the Bidder with lowest Final Offer will be required to submit original
hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and
Annexure 14 before issuance of Lol. Bidders meeting the Qualification Requirements,
subject to evaluation as specified in Clause 3.2 to 3.4 shall be declared as “Qualified
Bidders” and eligible for opening of Initial Offer.

The RFP document is not transferable. BPC reserves the right to reject all Bid and/or
annul the process of tariff based competitive bidding for selection of Bidder as TSP to
execute the Project without assigning any reason. BPC shall not bear any liability,
whatsoever, in this regard.

Nodal person for enquiries and clarifications
All correspondence and clarification in respect of RFP document shall be addressed to:

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. | —4,

Sec — 29 Gurugram — 122 001

Email: pshariharan@recpdcl.in & tbch@recpdcl.in
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DISCLAIMER

1.

This Request for Proposal (RFP) document is not an agreement or offer by the BPC to
the prospective Bidders or to any other party. The purpose of this RFP document is to
provide interested parties with information to assist the formulation of their Bid. The
RFP document is based on material and information available in public domain.

This RFP, along with its Annexure, is not transferable and the information contained therein
are to be used only by the person to whom it is issued. It may not be copied or distributed by
the recipient to third parties (other than in confidence to the recipient's professional advisors).
In the event that the recipient does not continue with its involvement in the Project in
accordance with this RFP, this RFP must be kept confidential.

While this RFP has been prepared in good faith, neither the BPC nor its employees or
advisors/consultants make any representation or warranty expressed or implied as to the
accuracy, reliability or completeness of the information contained in this RFP. The Bidders
shall satisfy themselves, on receipt of the RFP document, that the RFP document is complete
in all respects. Intimation of any discrepancy shall be given to this office immediately. If no
intimation is received from any Bidder within ten (10) days from the date of issue of this
RFP document on or before the date & time mentioned in this RFP, it shall be considered
that the issued document, complete in all respects, has been received by the Bidders.

This bidding process is in accordance with the Bidding Guidelines issued by Ministry of
Power, Government of India under Section 63 of the Electricity Act, 2003. Revisions or
amendments in these Bidding Guidelines may cause the BPC to modify, amend or
supplement this RFP document, including the RFP Project Documents to be in conformance
with the Bidding Guidelines.

This RFP document includes statements, which reflect various assumptions arrived at by
BPC in order to give a reflection of current status in the RFP. These assumptions should
not be entirely relied upon by Bidders in making their own assessments. This RFP
document does not purport to contain all the information each Bidder may require and
may not be appropriate for all persons. It is not possible for BPC to consider the
investment objectives, financial situation and particular needs of each party who reads
or uses this RFP document. Certain Bidders may have a better knowledge of the Project
than the others. Each Bidder should conduct its own investigations and analysis and
should check the accuracy, reliability and completeness of the information in this RFP
document and obtain independent advice from appropriate sources.

Neither BPC nor their employees or consultants make any representation or warranty as
to the accuracy, reliability or completeness of the information in this RFP document.

Neither BPC, its employees nor its consultants will have any liability to any Bidder or
any other person under the law of contract, tort, the principles of restitution or unjust
enrichment or otherwise for any loss, expense or damage which may arise from or be
incurred or suffered in connection with anything contained in this RFP document, any
matter deemed to form part of this RFP document, the award of the Project, the
information supplied by or on behalf of BPC or its employees, any consultants or
otherwise arising in any way from the qualification process for the said Project.

By participating in the bidding process, each of the Bidder shall have acknowledged and
accepted that it has not been induced to enter into such agreement by any representation
or warranty, expressed or implied, or relied upon any such representation or warranty by
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10.

or on behalf of BPC or any person working in the bidding process.

BPC may in its absolute discretion, but without being under any obligation to do so,
update, amend or supplement this RFP document. Such updations, amendments or
supplements, if any, will however be circulated to the Bidders not later than 15 days
prior to the last date for submission of Bid.

Each Bidder unconditionally agrees, understands and accepts that the BPC reserves the
rights to accept or reject any or all Bids without giving any reason. Neither the BPC nor
its advisers shall entertain any claim of any nature, whatsoever, including without
limitations, any claim seeking expenses in relation to the preparation of Bids.

This RFP may be withdrawn or cancelled by the BPC at any time without assigning any
reasons thereof. BPC further reserves the right, at its complete discretion to reject any or
all of the Bids without assigning any reasons whatsoever.
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DEFINITIONS

Any capitalized term, used but not defined in this RFP, shall have the meaning ascribed to
such term in the RFP Project Documents, or the Bidding Guidelines, in that order. In absence
of availability of definitions in the foregoing references, the capitalized terms shall be
interpreted in accordance with the Electricity Act 2003, Grid Code or any other relevant
electricity law, rule or regulation prevalent in India, as amended or re-enacted from time to
time, in that order.

The following terms are defined for use in this RFP:

"Acquisition Price™ shall have the same meaning as defined in the Share Purchase
Agreement;

“Affiliate” shall mean a company that either directly or indirectly

i. controls or
ii. is controlled by or
iii. is under common control with

a Bidding Company (in the case of a single company) or a Member (in the case of a
Consortium) and “control” means ownership by one entity of at least twenty six percent
(26%) of the voting rights of the entity. As an illustration a chart is annexed hereto as
Annexure —12;

“Bid” shall mean Technical Bid and Financial Bid (Initial Offer and Final Offer) submitted
by the Bidder, in response to this RFP, in accordance with the terms and conditions thereof;

“Bidder” shall mean either a single company (including its permitted successors and legal
assigns) or a Consortium of companies (including its permitted successors and legal assigns)
submitting a Bid in response to this RFP. Any reference to the Bidder includes Bidding
Company, Bidding Consortium/ Consortium, Member in a Bidding Consortium and Lead
Member of the Bidding Consortium jointly and severally, as the context may require;

“Bidding Company” shall refer to such single company (including its permitted successors
and legal assigns) that has submitted a Bid for the Project;

“Bidding Consortium/ Consortium” shall refer to a group of companies (including their
permitted successors and legal assigns) that has collectively submitted a Bid for the Project;

“Bidding Guidelines” shall mean the “Tariff Based Competitive-Bidding Guidelines for
Transmission Service” and “Guidelines for Encouraging Competition in Development of
Transmission Projects” issued by Government of India, Ministry of Power under Section — 63
of Electricity Act as amended from time to time;

“Bid Bond” shall mean the unconditional and irrevocable bank guarantee for Rupees Six
Crore Only (Rs. 6.00 Crore), to be submitted along with the Technical Bid by the Bidder
under Clause 2.11 of this RFP, as per the format prescribed in Annexure 14;

"Bid Deadline™ shall mean the last date and time for submission of online Bid in response to this
RFP, specified in Clause 2.7.1;
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“Bid Process Coordinator or BPC” shall mean a person or its authorized representative as
notified by the Government of India, responsible for carrying out the process for selection of
Bidder who will acquire Transmission Service Provider;

"CEA" shall mean the Central Electricity Authority constituted under Section - 70 of the
Electricity Act;

“Commission” or “CERC” shall mean the Central Electricity Regulatory Commission of
India constituted under Section-76 of The Electricity Act, 2003 and any successors and
assigns;

“Conlflict of Interest” A Bidder shall be considered to be in a Conflict of Interest with one or
more Bidders in the same bidding process if they have a relationship with each other, directly
or through a common company, that puts them in a position to have access to information
about or influence the Bid of another Bidder.

Provided that if two or more bidders in the bidding process have formed a Joint Venture
Company or Consortium to execute another project, the Bidders will not be considered to have
Conflict of Interest;

"Commercial Operation Date (COD)" shall mean the date as per Article 6.2 of the
Transmission Service Agreement;

“Consents, Clearances, Permits” shall mean all authorizations, licenses, approvals,
registrations, permits, waivers, privileges, acknowledgements, agreements, or concessions
required to be obtained from or provided by any concerned authority for the development,
execution and performance of Project including without any limitation on the construction,
ownership, operation and maintenance of the transmission lines and/or sub-stations;

""Contract Performance Guarantee' shall have the meaning as per Clause 2.12 of this RFP;

""Contract Year" shall mean the period beginning on the Scheduled COD, and ending on the
immediately succeeding March 31 and thereafter each period of 12 months beginning on April 1
and ending on March 31 provided that:

Q) the last Contract Year shall end on the last day of the term of the Transmission
Service Agreement;

“Infrastructure sector” shall mean such sectors notified by Department of Economic Affairs
in its Gazette Notification no. 13/1/2017-INF dated 14" November, 2017 and as amended from
time to time;

"CTU/Central Transmission Utility"* shall have same meaning as defined in the Electricity Act,
2003;

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in Regulation
2(1) of Central Electricity Regulatory Commission (Sharing of inter-State Transmission
Charges and Losses) Regulation 2020 and as amended or modified from time to time;
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""Effective Date™ shall have the meaning as ascribed thereto in the Transmission Service
Agreement;

"Element" shall mean-each Transmission Line or each circuit of the Transmission Lines
(where there are more than one circuit) or each bay of the Sub-station or switching station or
HVDC terminal or inverter station of the Project, including ICTs, Reactors, SVC, FSC, etc.
forming part of the ISTS which will be owned, operated and maintained by the concerned ISTS
Licensee, and which may have a separate scheduled COD as per Schedule 2 of the Transmission
Service Agreement and may have a separate percentage for recovery of Transmission Charges
on achieving COD as per Schedule 5 of the Transmission Service Agreement;

"National Committee on Transmission” shall mean the committee constituted by the
Ministry of Power, Government of India in terms of the "Guidelines for Encouraging
Comepetition in Development of Transmission Projects"”, as notified from time to time;

“Final Offer” shall mean the Quoted Transmission Charges, required to be submitted as part
of the Financial Bid on the electronic bidding platform during the e-reverse bidding stage. In
case, no Final Offer is received during the e-reverse bidding stage then the lowest “Initial
Offer” shall be deemed to be the Final Offer;

“Financial Bid” shall mean the Initial Offer and Final Offer, containing the Bidder’s Quoted
Transmission Charges, as per the format at Annexure — 21 of this RFP;

“Financially Evaluated Entity” shall mean the company which has been evaluated for the
satisfaction of the financial requirement set forth in Clause 2.1.3 hereof;

“Government” shall mean the Central Government;

“Grid Code” / “IEGC” or “State Grid Code” shall mean the Grid Code specified by the
Central Commission under clause (h) of sub-section (1) of Section 79 of the Electricity Act
and/or the State Grid Code as specified by the concerned State Commission referred under
clause (h) of sub-section (1) of Section 86 of the Electricity Act as applicable;

“Transmission Service Agreement” or “TSA” shall mean the agreement entered into
between Nodal Agency and the TSP, pursuant to which the TSP shall build, own, operate and
transfer the Project and make available the assets of the Project on a commercial basis;

“Initial Offer” shall mean the Quoted Transmission Charges, required to be submitted as part of
the Financial Bid on the electronic bidding platform along with the Technical Bid;

"Inter State Generating Station™ or ""ISGS" shall mean a Central / other generating station
in which two or more states have shares and whose scheduling is to be coordinated by the
Regional Load Despatch Centre;

“Inter-State Transmission System” shall have same meaning as defined in the Electricity
Act, 2003;

“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a company
who commits at least twenty six percent (26%) equity stake in the Project, meets the technical
requirement as per Clause 2.1.2 and so designated by other Member(s) in Bidding
Consortium;

“Letter of Intent” or “Lol” shall mean the letter to be issued by the BPC to the Bidder, who
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has been identified as the selected bidder, for award of the Project to such Bidder;

“Member in a Bidding Consortium/Member” shall mean each company in the Bidding
Consortium;

“MOP” shall mean the Ministry of Power, Government of India;
"MOEF" shall mean the Ministry of the Environment and Forests, Government of India;

“Nodal Agency” shall mean CTU, which shall execute and implement the Transmission
Service Agreement (TSA);

Provided that while taking major decisions, CTU shall consult CEA on technical matters and
any other matter it feels necessary.

"Technical Bid" shall mean the bid submitted online through the electronic bidding platform,
containing the documents as listed out in Clause 2.5.2 of this RFP;

“Parent Company” shall mean an entity that holds at least twenty six percent (26%) of the
paid - up equity capital directly or indirectly in the Bidding Company or in the Member in a
Bidding Consortium, as the case may be;

“Qualification Requirements” shall mean the qualification requirements as set forth in
Section-2, Clause 2.1 of this RFP;

“Quoted Transmission Charges” shall mean the quoted single annual Transmission Charges
submitted online through the electronic bidding platform by the Bidder as part of its Financial Bid
as per the format in Annexure — 21 of this RFP;

“RFP” shall mean Request for Proposal document along with all schedules, formats,
annexure and RFP Project Documents attached hereto, issued by BPC for tariff based
competitive bidding process for selection of bidder who will acquire the TSP through e-
reverse bidding to execute the Project, and shall include any modifications, amendments or
alterations or clarifications thereto;

“RFP Project Documents” shall mean the following documents to be entered into in respect
of the Project, by the parties to the respective agreements:

a. Transmission Service Agreement (TSA),

b. Share Purchase Agreement,

c. Agreement(s) required, if any, under Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations as amended
from time to time and

d. Any other agreement, as may be required,

"*Scheduled COD" shall have the meaning as ascribed hereto in Clause 2.6 of this RFP;
“Statutory Auditor” shall mean the auditor appointed under the provisions of the Companies
Act, 1956 / Companies Act, 2013 (as the case may be) or under the provisions of any other

applicable governing law;

""Share Purchase Agreement' shall mean the agreement amongst REC Power Development
and Consultancy Limited, {name of the SPV} and the Successful Bidder for the purchase of
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one hundred (100%) per cent of the shareholding of the {name of the SPV} for the
Acquisition Price, by the Successful Bidder on the terms and conditions as contained therein;

""Successful Bidder'™ or ""Selected Bidder™ shall mean the Bidder selected pursuant to this
RFP to acquire one hundred percent (100%) equity shares of {name of the SPV}, along with
all its related assets and liabilities, which will be responsible as the TSP to establish the Project on
build, own, operate and transfer basis as per the terms of the Transmission Service Agreement
and other RFP Project Documents;

""Survey Report™ shall mean the report containing initial information regarding the Project and
other details provided as per the provisions of Clause 1.6.2.1.1 of this RFP;

“Technically Evaluated Entity” shall mean the company which has been evaluated for the
satisfaction of the technical requirement set forth in Clause 2.1.2 hereof;

“Transmission Charges” shall mean the Final Offer quoted by Selected Bidder and adopted
by the Commission, and as computed in terms of the provisions of Schedule 4 of the TSA,
payable to the ISTS Licensee by the Designated ISTS Customers, and collected / disbursed by
the CTU, as per Central Electricity Regulatory Commission (Sharing of Inter-State
Transmission Charges and Losses) Regulations as amended from time to time;

“Transmission License” shall mean the license granted by the Commission in terms of the
relevant regulations for grant of such license issued under the Electricity Act, 2003;

“Transmission Service Provider” or “TSP” shall mean {name of the SPV} which has
executed the Transmission Service Agreement and which shall be acquired by the Selected
Bidder;

“Ultimate Parent Company” shall mean an entity which owns at least twenty six percent
(26%) equity in the Bidding Company or Member of a Consortium, (as the case may be) and
in the Technically Evaluated Entity and/or Financially Evaluated Entity (as the case may be)
and such Bidding Company or Member of a Consortium, (as the case may be) and the
Technically Evaluated Entity and/or Financially Evaluated Entity (as the case may be) shall
be under the direct control or indirectly under the common control of such entity.
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SECTION -1

INTRODUCTION
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11

1.2

SECTION 1
INTRODUCTION

The Government of India, Ministry of Power, vide its notification no. [F. No. 15/3/2018-
Trans-Pt(1)] dated 12.05.2023 has appointed REC Power Development and Consultancy
Limited to be the Bid Process Coordinator (BPC) for the purpose of selection of Bidder as
Transmission Service Provider (TSP) to establish transmission system for “Transmission
system for Evacuation of Power from RE Projects in Rajgarh (1000 MW) SEZ in
Madhya Pradesh-Phase 11” through tariff based competitive bidding process.

The BPC hereby invites Bids from all prospective Bidders in accordance with this Request
for Proposal (RFP) to select prospective Transmission Service Provider (TSP) in
accordance with the “Tariff Based Competitive-Bidding Guidelines for Transmission
Service” and “Guidelines for Encouraging Competition in Development of Transmission
Projects” issued by Government of India, Ministry of Power under Section — 63 of the
Electricity Act. The BPC shall select the Bidder having the prescribed technical and
financial capability to become TSP and be responsible for establishing the Project in the
state(s) of Himachal Pradesh. The TSP will make the Project available against payment of
Transmission Charges, as adopted by the Commission, payable to the TSP, as per Central
Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges and
Losses) Regulations as amended from time to time.

The TSP will be required to establish the following Inter State Transmission System for
“Transmission system for Evacuation of Power from RE Projects in Rajgarh (1000
MW) SEZ in Madhya Pradesh-Phase 11” (hereinafter referred to as ‘Project’) on build,
own, operate and transfer basis, and to provide transmission service.

Sl. | Scope of the Transmission Scheme Scheduled COD in
No. months from
Effective Date

1 | 400/220 kV, 3x500 MVA ICT augmentation (4" 5" & 6'")
at Pachora PS

> 400/220 kV, 500 MVA ICT — 3 Nos.
400 kV ICT bays — 3 Nos.
220 kV ICT bays — 3 Nos.
400 kV line bays — 2 Nos.
220 kV line bays — 4 Nos. 24 Months
400 kV Bus Sectionaliser — 1 set
220 kV Bus Sectionaliser — 1 set

220 kV TBC bay — 1 No.

v V VY Vv VvV V V V

220 kV BC bay — 1 No.

2 | Pachora PS — Ujjain (MPPTCL) 400 kV D/c line (Quad
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1.3

14

1.5

Sl. | Scope of the Transmission Scheme Scheduled COD in
No. months from
Effective Date

ACSR/AAAC/AL59 Moose equivalent)

3 [ 2 no. of 400 kV line bays at Ujjain (MPPTCL) for
Pachora — Ujjain 400 kV D/c line

» 400 kV line bays — 2 Nos.

Note:
i) MPPTCL shall provide space for 2 nos. of 400 kV line bays at Ujjain for termination of
Pachora PS -Ujjain 400 kV D/c line.

Project Description

In order to achieve the commitment made in terms of Nationally Determined Contributions
(NDCs), as one of the significant steps, India has pledged to increase the non-fossil fuel
energy capacity to 500 GW by 2030. This is a national mission as a part of the country’s
energy transition goal.

Towards achievement of the above capacity, 2.5GW RE potential has been identified at
Rajgarh in Madhya Pradesh. The transmission system for Rajgarh SEZ (2500MW) has
been planned in two phases. The Transmission system for Ph-1 of 1.5 GW involves
establishment of Pachora PS 3x500MVA, 400/220 kV ICTs & Pachora — Bhopal 400 kV
D/c line (under implementation with SCoD of 30.11.2023). The Transmission system under
phase-I1 of LGW has been planned under the present scheme.

The subject scheme includes augmentation of transformation capacity at Pachora PS by
3x500 MVA, 400/220 kV ICTs (4th, 5th & 6th) & Pachora — Ujjain 400 kV D/c line. The
scheme will facilitate evacuation of 1GW power from Pachora PS under Ph-11 (Beyond 1.5
GW).

The subject transmission system was deliberated and recommended to MoP for
implementation through TBCB route in the 12th NCT meeting held on 24.03.2023.
Ministry of Power vide Gazette notification dated 12.05.2023 has appointed RECPDCL as
BPC for implementation of the subject transmission scheme through TBCB route.

Transmission Grid Map

Transmission Grid Map indicating the location of the Project is enclosed as Annexure 18
of this RFP for information and reference of the Bidders.

The objective of the bidding process is to select a Successful Bidder pursuant to this RFP,
who shall acquire one hundred percent (100%) of the equity shares of {name of the SPV}
along with all its related assets and liabilities as per the provisions of the Share Purchase
Agreement, at the Acquisition Price to be intimated by the BPC, twenty (20) days prior to
the Bid Deadline.

The {name of the SPV}, of which one hundred percent (100%) equity shares will be
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acquired by the Selected Bidder, shall be responsible as the TSP, for ensuring that it
undertakes ownership, financing, development, design, engineering, procurement,
construction, commissioning, operation and maintenance of the Project, and to provide
Transmission Service as per the terms of the RFP Project Documents.

The TSP shall ensure transfer of all project assets along with substation land, right of way
and clearances to CTU or its successors or an agency as decided by the Central
Government after 35 years from COD of project at zero cost and free from any
encumbrance and liability. The transfer shall be completed within 90 days after 35 years
from COD of project failing which CTU shall be entitled to take over the project assets
Suo moto.

1.6 Brief Scope of Work
1.6.1 Scope of Transmission Service Provider

The TSP’s scope of work for the Project shall comprise, but not necessarily be limited
to the following:

1.6.1.1 Establishment, operation and maintenance of the Project on build, own, operate and
transfer basis and completion of all the activities for the Project, including survey,
detailed project report formulation, arranging finance, project management, necessary
Consents, Clearances and Permits (way leave, environment & forest, civil aviation,
railway/ road/river/canal/power crossing/PTCC, etc.), land compensation, design,
engineering, equipment, material, construction, erection, testing & commissioning.
Further, the actual location of Greenfield substations (Switching Stations or HVDC
Terminal or Inverter Stations) for a generation pooling substation and for load serving
substations in the scope of TSP shall not be beyond 3 Km radius of the location
proposed by the BPC in the survey report. However, actual location of any Greenfield
Intermediate Substations in the scope of TSP shall not be beyond 10 Km radius of the
location proposed by the BPC in the Survey Report.

1.6.1.2 The TSP shall ensure that design, construction and testing of all equipment, facilities,
components and systems of the Project shall be in accordance with Transmission
Service Agreement and applicable Rules/ Regulations, Orders and Guidelines issued by
the Central Government.

1.6.1.3 The TSP shall ensure timely completion of entire scope of Project in all respects and its
operation and maintenance, as shall be specified in the RFP documents.

1.6.1.4 The TSP shall seek Transmission License from the Commission, as per the provisions
of the Electricity Act and regulations made thereunder.

1.6.1.5 The TSP shall seek approval under Section 164 of Electricity Act, from CEA after
acquisition of {name of the SPV}. The approval shall be granted by CEA generally
within 30 days but in no case later than 45 days from the date of receipt of application
(complete in all aspects).

1.6.2 Scope of Bid Process Coordinator (BPC)

BPC’s scope of work is briefly outlined hereunder:
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1.6.2.1 The BPC has initiated development of the Project and shall be responsible for the tasks
in this regard as specified hereunder:

1. Provide to the Bidders a Survey Report for the Project at least forty five (45) days prior
to the Bid Deadline. The Survey Report shall include the suggested route with
approximate route length, type of terrain likely to be encountered and its likely
implication in terms of Right of Way (ROW), statutory clearances, location of
substations or converter stations and land area to be acquired for the substation or
converter station.

2. To obtain approval for laying of overhead transmission lines under Section 68 of
Electricity Act, from the Government at least twenty (20) days prior to Bid Deadline.

3. To initiate acquisition of land for location specific substations, switching stations or
HVDC terminal or inverter stations, if required.

4. Toinitiate process of seeking forest clearance, if required

5. The BPC shall intimate to the Bidders, the Acquisition Price payable by the Selected
Bidder to the REC Power Development and Consultancy Limited for the acquisition of
one hundred percent (100%) of the equity shareholding of {name of the SPV}, along
with all its related assets and liabilities at least twenty (20) days prior to the Bid
Deadline.

6. The BPC shall ensure issuance of all finalized RFP Project Documents, at least fifteen
(15) days prior to the Bid Deadline.

Provided that for any delay in meeting the above obligations of the BPC within the
specified time period above, the Bid Deadline as per Clause 2.7.1 shall be extended on a
day for day basis.

1.6.2.2 The details and documents as may be obtained by the BPC/ project specific SPV in
relation to the Project shall be handed over to the TSP on an as-is-where-is basis, so that
it may take further actions to obtain Consents, Clearances and Permits.

1.7 All costs (including direct and indirect) incurred by the BPC/ project specific SPV in
connection with the activities concerning the Project shall be recovered from the TSP,
which shall be included in the Acquisition Price.

1.8 The Project is required to be completed progressively in accordance with the schedule
prescribed in this RFP.

1.9 A company under the Companies Act, 2013 by the name {name of the SPV}has been
incorporated to initiate the activities for execution of the Project. The said company
shall be acquired by the successful Bidder as per terms and conditions as may be
prescribed in RFP.

1.10 The Ministry of Power and the appropriate state government(s) shall provide their
support to the TSP, on best endeavor basis, in enabling the TSP to develop the Project.

1.11  All Bidders are required to submit their Bid in accordance with the instructions set forth
in this RFP.
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1.12  Once the Successful Bidder is selected, the details and documents as may be obtained
by the BPC/ project specific SPV in relation to the Project, shall be handed over to the
Successful Bidder on as is where basis, so that it may take further actions to obtain all
necessary Consents, Clearances and Permits and the TSP shall not be entitled for any
extensions in the Scheduled COD of the Project except as provided for in the TSA.

1.13 The assets of the Project shall be made available on a commercial basis as per the terms
and conditions of the Transmission Service Agreement and Central Electricity
Regulatory Commission (Sharing of Inter-State Transmission Charges and Losses)
Regulations as amended from time to time.
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SECTION -2

INFORMATION AND INSTRUCTIONS FOR BIDDERS
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SECTION -2

2. INFORMATION AND INSTRUCTIONS FOR BIDDERS
2.1  Qualification Requirements

2.1.1 The Bidder should be a company duly incorporated under the relevant laws (Bidding
Company) or a Consortium of companies (Bidding Consortium) with one of the
companies acting as the Lead Member of the Bidding Consortium. The Bidder shall be
selected on meeting the Qualification Requirements specified in Section 2 of this RFP,
as demonstrated by the Bidder’s Technical Bid and the lowest Quoted Transmission
Charges discovered from Final Offers quoted during the e-reverse bidding. A Bidding
Consortium can participate in the bidding process for the Project if any Member of the
Consortium has purchased the RFP document for such Project. Bidder who agree and
undertake to procure the products associated with the Transmission System as per
provisions of Public Procurement (Preference to Make in India) orders issued by
Ministry of Power vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for
transmission sector, as amended from time to time read with Department for Promotion
of Industry and Internal Trade (DPIIT) orders in this regard, shall be eligible hereunder.
Further, it is clarified that Procuring Entity as defined in orders shall deemed to have
included Selected Bidder and/ or TSP.

Besides, Department of Expenditure, Ministry of Finance vide Order (Public
Procurement No 1) bearing File No. 6/18/2019-PPD dated 23.07.2020, Order (Public
Procurement No 2) bearing File No. 6/18/2019-PPD dated 23.07.2020 and Order (Public
Procurement No. 3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, as amended
from time to time, have issued directions regarding public procurement from a bidder of
a country, which shares land border with India are also applicable.

2.1.2 Technical requirement to be met by the Bidding Company or Lead Member of
Bidding Consortium

The Bidder must fulfill any one of the following technical requirements:

(i) Experience of development of projects in the Infrastructure Sector in the last
five (5) years with aggregate capital expenditure of not less than Rs. 500 Crore
or equivalent USD (calculated as per provisions in Clause 3.4.1). However, the
capital expenditure of each project shall not be less than Rs. 100 Crore or
equivalent USD (calculated as per provisions in Clause 3.4.1).

For this purpose, capital expenditure incurred on projects that have been
commissioned/completed at least seven (7) days prior to Bid Deadline shall be
considered. The capital expenditure discussed above shall be as capitalized and
reflected in the audited books of accounts of the Technically Evaluated Entity.
In case a clearly identifiable part of a project has been put into commercial
operation, the capital expenditure on such part of the project shall be considered.
The Technically Evaluated Entity must have either executed such projects itself
or must have held directly or indirectly at least twenty six percent (26%) of the
shareholding in the company that has executed the project(s) from the date of
financial closure of the project(s) till the time of commissioning/completion of
such project(s).

OR
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(i) Experience in construction of project in infrastructure sector: The Technically
Evaluated Entity should have received aggregate payments not less than Rs.500
Crore or equivalent USD (calculated as per provisions in Clause 3.4.1) from its
client(s) for construction works fully completed during the last 5(five) financial
years. However, the payment received from each project shall not be less than
Rs. 100 Crore or equivalent USD (calculated as per provisions in Clause 3.4.1).

For this purpose, payments received on projects that have been commissioned/
completed at least seven (7) days prior to Bid Deadline shall be considered. Further
only the payments (gross) actually received, during such 5 (five) financial years
shall qualify for purposes of computing the technical capacity. For the avoidance of
doubt, construction works shall not include cost of land, supply of goods or
equipment except when such goods or equipment form part of a turn-key
construction contract/ EPC contract for the project. Further, in cases where different
individual contracts are signed between same entities for the same project, the
cumulative payments received under such individual contracts shall be considered
for meeting the qualification requirement.

The Technically Evaluated Entity may be the Bidding Company or the Lead
Member of a Consortium or an Affiliate or Parent of such Bidding Company or the
Lead Member, as the case may be.

Bidders shall furnish documentary evidence duly certified by authorized signatory of
the Bidder who has been issued Power of Attorney in support of their technical
capability as defined in Clause 2.1.2 of this RFP.

2.1.3 Financial requirement to be met by the Bidding Company/Bidding Consortium
2.1.3.1 The Bidder must fulfill following financial requirements:
A. Networth:

Networth should be not less than Rs. 250 Crore or equivalent USD (calculated as per
provisions in Clause 3.4.1) computed as the Networth based on unconsolidated audited
annual accounts (refer to Note below) of any of the last three (3) financial years as
provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, the Networth
of any of the last three (3) financial years should not be negative.

Note: Audited consolidated annual accounts of the Bidder may be used for the purpose
of financial criteria provided the Bidder has at least 26% equity in each company
whose accounts are merged in the audited consolidated accounts and provided further
that the financial capability of such companies (of which accounts are being merged in
the consolidated accounts) shall not be considered again for the purpose of evaluation
of the Technical Bid. Bidders shall furnish prescribed Annexure 7 (A) duly certified by
authorized signatory of the Bidder who has been issued Power of Attorney and the
Statutory Auditor and separate computation sheet for Networth duly certified by
Statutory Auditor in support of their financial capability as defined in Clause 2.1.3 of
this RFP.
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2.1.3.2 The Networth shall be computed in the following manner by the Bidder:

A. Networth
= Equity share capital
Add: Reserves
Subtract: Revaluation Reserves
Subtract: Intangible Assets
Subtract: Miscellaneous expenditures to the extent not written off

and carry forward losses

2.1.3.3 If the Technical Bid is submitted by a Bidding Consortium the financial requirement
shall be met individually and collectively by all the Members in the Bidding
Consortium. The financial requirement to be met by each Member of the Bidding
Consortium shall be computed in proportion to the equity commitment made by each of
them for investment in the Project.

2.1.4 The Bidder may seek qualification on the basis of technical and financial capability of
its Parent and/ or its Affiliate(s) for the purpose of meeting the Qualification
Requirements. However, in the case of the Bidder being a Consortium, the Lead
Member has to meet the technical requirement on its own or by seeking the technical
capability of its Parent and/or its Affiliate(s). Authorization for use of such technical or
financial capability shall have to be provided from its Parent and/or Affiliate(s) as per
Annexure 9. The technical and financial capability of a particular company/ particular
project, including its Parents and/or Affiliates, shall not be used directly or indirectly by
more than one Bidder/ Member of a Bidding Consortium/ Bidding Company. However,
development and construction experience of a particular project may be used by more
than one company.

The determination of the relationship of Parent or Affiliate with the Bidding Company
or with the Member of the Bidding Consortium, including the Lead Member, shall be on
the date at the most seven (7) days prior to the last date of submission of the Bid.
Documentary evidence to establish such relationship shall be furnished by the Bidder
along with the Technical Bid.

If the Technically Evaluated Entity and/or Financially Evaluated Entity is an entity other
than the Bidding Company or a Member in a Bidding Consortium, the Bidding
Company or Member relying on such Technically Evaluated Entity and/or Financially
Evaluated Entity will have to submit a legally binding undertaking supported by a board
resolution from the Technically Evaluated Entity and/or Financially Evaluated Entity or
its Ultimate Parent Company, that all the equity investment obligations of the Bidding
Company or the Member of the Consortium shall be deemed to be equity investment
obligations of the Technically Evaluated Entity and/or Financially Evaluated Entity or
its Ultimate Parent Company, and in the event of any default the same shall be met by
such evaluated entity or by or the Ultimate Parent Company. The Bidding Company or
the Consortium Member shall have to provide information and documents relating to its
relationship with such Technically Evaluated Entity and/or Financially Evaluated Entity
including details about the equity shareholding between them as per Annexure 7(C).

2.1.5 A Bidder shall submit only one Bid in the same bidding process, either individually as
Bidding Company or as a Member of a Bidding Consortium (including the Lead
Member). It is further clarified that any of the Parent/ Affiliate/Ultimate Parent of the
Bidder/ Member in a Bidding Consortium shall not separately participate directly or
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indirectly in the same bidding process. Further, if any Bidder is having a Conflict of
Interest with other Bidders participating in the same bidding process, the Bids of all
such Bidders shall be rejected.

2.1.6 Notwithstanding anything stated above, BPC reserves the right to verify the authenticity
of the documents submitted for meeting the Qualification Requirements and request for
any additional information and documents. BPC reserves the right at its sole discretion
to contact the Bidder’s bank and project references and verify the Bidder’s information
and documents for the purpose of bid evaluation.

2.1.7 The Qualified Bidder(s) will be required to continue to maintain compliance with the
Qualification Requirements throughout the bidding process and till execution of the
Transmission Service Agreement. Where the Technically Evaluated Entity and/or the
Financially Evaluated Entity is not the Bidding Company or a Member in a Bidding
Consortium, as the case may be, the Bidding Company or Member shall continue to be
an Affiliate of the Technically Evaluated Entity and/or Financially Evaluated Entity till
the execution of the Transmission Service Agreement. Failure to comply with the
aforesaid provisions shall make the Bid liable for rejection at any stage.

2.1.8 The Selected Bidder will be required to continue to maintain compliance with the
Qualification Requirements till the COD of the Project. Where the Technically
Evaluated Entity and/or the Financially Evaluated Entity is not the Bidding Company or
a Member in a Bidding Consortium, as the case may be, the Bidding Company or
Member shall continue to be an Affiliate of the Technically Evaluated Entity and/or
Financially Evaluated Entity till the COD of the Project. Failure to comply with the
aforesaid provisions shall be dealt as per provisions of Transmission Service
Agreement.

2.1.9 Onthe Bid Deadline, for the Bidder to be eligible to participate in the bidding process:

a. the Bidder & any of its Affiliate including any Consortium Member & any of its
Affiliate, their directors or key personnel should not have been barred or included in
the blacklist by any government agency or authority in India, the government of the
jurisdiction of the Bidder or Members where they are incorporated or the
jurisdiction of their principal place of business, any international financial
institution such as the World Bank Group, Asian Development Bank, African
Development Bank, Inter-American Development Bank, Asian Infrastructure
Investment Bank etc or the United Nations or any of its agencies; or

b. the Bidder & any of its Affiliate including any Consortium Member & any of its
Affiliate or their directors should not have been convicted of any offence in India or
abroad.

In case any investigation is pending against the Bidder, including any Consortium
Member or Affiliate, or CEO or any of the directors/ manager/key managerial personnel
of the Bidder /Consortium /Member or their Affiliates, full details of such investigation
including the name of the investigating agency, the charge/offence for which the
investigation has been launched, name and designation of persons against whom the
investigation has been launched and other relevant information should be disclosed
while submitting the Bid.

The Bidders shall confirm the above though a notarized affidavit as per Annexure 22.
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2.2 Submission of Bid by the Bidder

2.2.1 The information and documents in Technical Bid will be submitted by the Bidder as per
the formats specified in Section — 4 (Formats for RFP) of this document

2.2.2 Strict adherence to the formats wherever specified, is required. Wherever, information
has been sought in specified formats, the Bidder shall refrain from referring to
brochures/ pamphlets. Non-adherence to formats and/ or submission of incomplete
information may be a ground for declaring the Technical Bid as non-responsive. Each
format has to be duly signed and stamped by the authorized signatory of Bidder.

2.2.3 The Technical Bid shall contain unconsolidated/consolidated audited annual accounts
(consisting of unabridged Balance Sheet, Profit and Loss Account, profit appropriation
account, Auditors Report, etc.), as the case may be, of Bidding Company or each
Member in Consortium including Lead Member or the Financially Evaluated Entity for
the last three (3) financial years immediately preceding the last date for submission of
Bid for the purpose of calculation of Networth.

In case the annual accounts for the financial year immediately preceding the Bid
Deadline is not audited, the Bidder shall give declaration in this regard duly certified by
its statutory auditor. In such a case, the Bidder shall provide the audited annual accounts
for the three (3) financial years preceding the financial year as above for which the
annual accounts have not been audited.

2.2.4 Bid submitted by a Bidding Consortium:

2.2.4 The Technical Bid shall contain a legally enforceable Consortium Agreement entered
amongst the Members in the Bidding Consortium, designating one of the Members to
be the Lead Member (as per Annexure 6). There shall be only one Lead Member which
shall continue to hold twenty six percent (26%) equity in the TSP and cannot be
changed upto one (1) year from the Commercial Operation Date (COD) of the Project.
Each Member in Bidding Consortium shall duly sign the Consortium Agreement
making it liable for raising the required funds for its respective equity investment
commitment as specified in the Consortium Agreement. In absence of Consortium
Agreement, the Technical Bid will not be considered for evaluation and will be rejected.

Provided that the Lead Member of the Bidding Consortium will be required to be liable
to the extent of 100% of the total proposed commitment of equity investment of the
Bidding Consortium i.e. for both its own equity contribution as well as the equity
contribution of other Members.

Provided further that the Consortium Agreement shall not be amended without the
explicit approval of the BPC.

The Lead Member of the Consortium will be the single point of contact for the purposes
of the bid process before the date of signing of Share Purchase Agreement. Settlement
of any dispute amongst the Consortium Members shall not be the responsibility of the
BPC and/or the CTU and the BPC and/or the CTU shall not bear any liability
whatsoever on this account.

2.2.4.2 The Lead Member should designate at the most two persons to represent the
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Consortium in its dealings with the BPC. The person(s) designated by the Lead
Member should be authorized through a Power of Attorney (as per Annexure 3) to
perform all tasks including, but not limited to providing information, responding to
enquiries, signing of Technical Bid on behalf of the Consortium, etc. The Bidding
Consortium shall provide board resolutions from their respective Boards for
committing their respective portion of equity requirement for the Project. Additionally,
the Lead member shall provide a Board resolution committing to make good any
shortfall in the equity for the project, in case of any member not meeting its equity
commitment.

2.2.4.3 The Technical Bid should also contain signed Letter of Consent (as per Annexure 2)
from each Member in Consortium confirming that the entire Technical and Financial
Bids has been reviewed and each element of the Technical and Financial Bids is agreed
to by them including investment commitment for the Project.

In addition, the Technical Bid should also contain Board Resolution from each Member
of the Consortium other than the Lead Member in favour of their respective authorized
representatives for executing the POA, Consortium Agreement and signing of the
requisite formats.

2.2.5 Bid submitted by a Bidding Company

2.2.5.1 The Bidding Company should designate at the most two persons to represent the
Bidding Company in its dealings with BPC. The person(s) should be authorized to
perform all tasks including, but not limited to providing information, responding to
enquiries, signing of Technical and Financial Bids etc. The Bidding Company should
submit, along with Technical Bid, a Power of Attorney (as per Annexure 3), authorizing
the signatory of the Technical and Financial Bids. The Bidding Company shall submit
the board resolution committing 100% of equity requirement for the Project, in the
Technical Bid.

2.3  Clarifications & Pre-Bid Meeting

2.3.1 The Bidders may seek clarifications or suggest amendments to the RFP by sending an
email to the BPC at the email id indicated in Clause 2.14 within the date and time
mentioned in Clause 2.7.2. For any such clarifications or amendments, the Bidders
should adhere to the format as per Annexure — 19.

2.3.2 Only those Bidders or their authorized representatives, who have purchased the RFP
documents are invited to attend the pre-bid meeting(s), which will take place on date as
specified in Clause 2.7.2, or any such other date as notified by the BPC. The time and
address of this would be intimated later.

2.3.3 The purpose of the pre-bid meeting will be to clarify any issues regarding the RFP,
including in particular, issues raised in writing by the Bidders as per the provisions of
Clause 2.3.1.

2.3.4 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a
Bidder.

2.3.5 The BPC is not under any obligation to entertain / respond to suggestions made or to
incorporate modifications sought for.
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2.3.

24

2.4.

6 In case Bidders need any further clarifications not involving any amendments in respect
of final RFP, they should ensure that request for such clarification is submitted through e-
mail to the BPC at least ten (10) days prior to the Bid Deadline as mentioned in Clause
2.7.1. The BPC may issue clarifications only, as per its sole discretion, which is
considered reasonable by it. Any such clarification issued shall be sent to all the Bidders to
whom the RFP has been issued. Clarifications sought after this date shall not be
considered in any manner and shall be deemed not to have been received. There shall be
no extension in Bid Deadline on account of clarifications sought as per this clause 2.3.6.

Amendment of RFP

1. At any time before the timeline mentioned in Clause 2.7.1, the BPC may, for any
reason, whether at its own initiative or in response to clarifications requested by any
Bidder modify or amend the RFP, including the timelines specified in Clause 2.7.2 by
issuance of addendum/modification/errata and/or revised document. Such document
shall be notified in writing through a letter or fax or e-mail to all the entities to which
the RFP has been issued and shall be binding on them. In order to ensure that Bidders
have reasonable time to take the modification into account in preparing their Bid, or for
any other reasons, BPC may at its discretion, extend the due date for submission of Bid.
Late receipt of any addendum/modification/errata and/or revised document will not
relieve the Bidder from being bound by that modification.

2.4.2. All modifications shall become part of the terms and conditions of this RFP. No

interpretation, revision or communication regarding this RFP is valid, unless made in
writing.

2.4.3. The amendment to the RFP shall be notified to all the Bidders through the electronic

2.5

bidding platform and shall be binding on them.
The Bidding Process

The entire bidding process shall be conducted on electronic bidding platform created by
MSTC Limited. The Bid shall comprise of the Technical Bid and the Financial Bid. The
Bidders shall submit the Technical Bid & Financial Bid through the electronic bidding
platform. In addition to the online submission, the Bidder with lowest Final Offer will be
required to submit original hard copies of Annexure 3, Annexure 4 (if applicable),
Annexure 6 (if applicable) and Annexure 14 before issuance of Lol. There shall be no
physical submission of the Financial Bid.

Evaluation of Technical Bid will be carried out considering the information and
documents furnished by the Bidders as required under this RFP. This step would
involve responsiveness check, technical and financial evaluation of the details/
documents furnished by the Bidding Company / Bidding Consortium in support of
meeting the Qualification Requirements. Bidders meeting the Qualification
Requirements, subject to evaluation as specified in Clause 3.2 to 3.4 shall be declared
as “Qualified Bidders” and eligible for opening of Initial Offer. The BPC shall also
upload the list of all Qualified Bidders and Non-Qualified Bidders on the bidding portal
along with the reasons for non-qualification. Also, the Financial Bids of Qualified
Bidders shall be opened after at least 24 hours from the date of declaration of the
Technically Qualified Bidders.

The Financial Bid will comprise of two rounds. In the first round the Initial Offer
(submitted online along with the Technical Bids) of the responsive bids would be

REC Power Development and Consultancy Limited 29




94

RFP for Selection of Bidder as Transmission Service Provider

opened and Quoted Transmission Charges of Initial Offer shall be ranked on the basis of
ascending order for determination of the Qualified Bidders as provided in Section-I11 of
RFP. The Qualified Bidders, in the first fifty per cent of the ranking (with any fraction
rounded off to higher integer) or four Qualified Bidders, whichever is higher, shall
qualify for participating in the electronic reverse auction stage and submit their Final
Offer.

Provided however, in case only one Bidder remains after the evaluation of Technical Bid
as per Clause 3.2, 3.3 and Clause 3.4, the Initial Offer of such Bidder shall not be opened
and the matter shall be referred to the Government.

Provided that in the event the number of qualified Technical Bids is between two and
four, then each of the qualified Bidder shall be considered as “Qualified Bidders”.

Provided that in the event of identical Quoted Transmission Charges discovered from the
Initial Offer having been submitted by one or more Bidders, all such Bidders shall be
assigned the same rank for the purposes of determination of Qualified Bidders. In such
cases, all the Qualified Bidders who share the same rank till 50% of the rank (with any
fraction rounded off to higher integer) determined above, shall qualify to participate in
the electronic e-reverse auction stage. In case 50% of the ranks (with any fraction
rounded off to higher integer) is having less than 4 (four) Bidders and the rank of the
fourth (4™) Bidder is shared by more than one (1) Bidder, then all such Bidders who
share the rank of the fourth (4™ Bidder shall qualify to participate in the electronic
reverse auction.

The applicable ceiling for electronic reverse bidding shall be the lowest Quoted
Transmission Charges discovered from the Initial Offer received from the Qualified
Bidders. The Qualified Bidders shall be permitted to place their Final Offer on the
electronic bidding platform, which is lower than zero point two five (0.25) % of the
prevailing lowest Quoted Transmission Charges.

The initial period for conducting the e-reverse bidding should be 2 hours which will be
extended by 30 minutes from the last received bid time, if the bid is received during the
last 30 minutes of the scheduled or extended bid time. Subsequently, it will be extended
again by 30 minutes from the latest received bid time.

The technical details with respect to access to such electronic platform are provided in
Annexure-A (Technical Details with respect to electronic reverse auction).

In case of any technical clarification regarding access to the electronic reverse auction
platform or conduct of the auction process, the Bidders may contact MSTC Limited
directly at the address provided in Annexure-A.

25.1 Bid Formats
The Bids in response to this RFP will be submitted online through the electronic bidding
platform by the Bidders in the manner provided in Clause 2.9. The Bids shall comprise of
the following:

2.5.2 Technical Bid comprising of:

1. Covering Letter (as per prescribed format enclosed as Annexure 1);
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2. Letter of Consent from Consortium Members in Annexure 2;

3. Power of attorney issued by the Bidding Company or the Lead Member of the
Consortium, as the case may be, in favour of the person signing the Bid, in the
format attached hereto as Annexure 3.

Additionally, in case of a Bidding Consortium, the power of attorney in favour of the
Lead Member issued by the other Members of the Consortium shall be provided in
as per format attached hereto as Annexure 4. Further, the Lead Member shall
furnish Board resolution(s) from each Member of the Consortium other than the
Lead Member in favour of their respective authorized representatives for executing
the POA and signing of the requisite formats.

Provided that in the event the Bidding Company or the Lead Member of the
Consortium or any Member of the Bidding Consortium, as the case may be, is a
foreign entity, it may issue Board resolutions in place of power of attorney for the
purpose of fulfilling these requirements.

4.  Bidder’s composition and ownership structure in Annexure 5

5.  Format for Authorization submitted in Non-Judicial stamp paper duly notarized as
per Annexure 5 from the Bidding Company / each Member of the Consortium
authorizing the BPC to seek reference from their respective bankers & others.

6. In case of Bidding Consortium, the Consortium Agreement shall be provided in as
per format attached hereto as Annexure 6

7. Format of Qualification Requirement (Annexures 7A, 7B, 7C and 7D)

8.  Bidders Undertakings and details of equity investment in Project (as per prescribed
formats 1 and 2 of Annexure 8);

9.  Authorization from Parent / Affiliate of Bidding Company / Member of Bidding
Consortium whose technical / financial capability has been used by the Bidding
Company / Member of Bidding Consortium (Annexure 9).

10. Undertaking from the Technically / Financially Evaluated Entity(ies) OR Undertaking
from the Ultimate Parent Company, for total equity investment commitment, in the
prescribed format in Annexure — 10, to meet any shortfall in the equity investment by
the Selected Bidder in the {Name of the SPV}.

Note: The effective Equity holding of the Selected Bidder in the {name of the
SPV}, as specified in Clause 2.5.8.1 shall be computed as per the provisions of
Clause 2.5.8.3 of this RFP.

Provided further, in case the Bidding Company or Member of a Consortium, (as
the case may be) holds at least twenty six percent (26%) equity in such
Technically/ Financially Evaluated Entities, whose credentials have been
considered for the purpose of meeting the Qualification Requirements as per the
RFP, no such Undertaking shall be required from the Technically / Financially
Evaluated Entities.
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11.

12.

13.

14.

15.

Board resolutions, as per prescribed formats enclosed as Annexure — 11, duly certified
by the Company Secretary or any Whole-time Director / Manager (supported by a

specific Board Resolution), as applicable to the Bidder and mentioned hereunder,

(@) Board resolution from the Bidding Company (and any investing Affiliate /
Parent Company / Ultimate Parent Company) committing one hundred
percent (100%) in aggregate of the equity requirement for the Project -

Format-1 of Annexure 11;

(b) Board resolutions from each of the Consortium Member of the Bidding
Consortium (and any investing Affiliate / Parent Company / Ultimate
Parent Company) together committing to one hundred percent (100%) in
aggregate of equity requirement for the Project, in case Bidder is a Bidding

Consortium - Format-1 of Annexure 11;

(©) In either of the cases as in (a) or (b) above as applicable, Board resolutions as
per Format 2 of Annexure 11 for total equity investment commitment from
the Technically / Financially Evaluated Entity(ies) whose technical /
financial credentials had been considered for the purpose of meeting

Qualification Requirements as per the RFP
OR

Board resolutions as per Format 2 of Annexure 11 from the Parent Company

or the Ultimate Parent Company for total equity investment commitment.

Provided that such Board resolutions, as specified in (a) or (b) or (c) above, in
case of a foreign entity, shall be supported by an unqualified opinion issued
by an independent legal counsel practicing in the relevant country, stating
that the Board resolutions are in compliance with the applicable laws of the
respective jurisdictions of the issuing company and the authorizations

granted therein are true and valid.

For clarity sake, illustrations identifying which Board Resolution shall be

applicable in typical cases are provided in Annexure 11A.

Format for Illustration of Affiliates at the most seven (7) days prior to Bid
Deadline, duly certified by Company Secretary and supported by documentary

evidence (Annexure 12).

Certified copy of the Register of Members / Demat Account Statement, Share
Certificate, Annual Return filed with ROC etc. submitted as documentary evidence

along with Annexure 12.

Disclosure as per Annexure 13 regarding participation of any related companies in

this bidding process.

Bid Bond, as per the prescribed format at Annexure 14 er-Bid-Security-Declaration-as

per prescribed format at Annexure-14A (as applicable);

Checklist for Technical Bid submission requirements as per Annexure 16.
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16. Last three (3) financial years’ unconsolidated / consolidated audited annual
accounts / statements, as the case may be, of the Financially Evaluated Entity /
Technical Evaluated Entity

17. Unconsolidated audited annual accounts of both the TEE and the Bidding
Company/Lead member, as applicable, for the financial years in which financial
closure was achieved and the financial year in which the said project was
completed / commissioned.

18. Copy of the Memorandum and Articles of Association and certificate of
incorporation or other organizational document (as applicable), including their
amendments, certified by the Company Secretary of Bidding Company or each
Member in case of a Consortium including Lead Member.

19. For each project listed in Annexure 7(D), certified true copy of the certificates of
final acceptance and / or certificates of good operating performance duly issued by
owners or clients for the project, duly signed by duly signed by authorized
signatory.

In addition to the online submission of above formats through the electronic platform,
the Bidder with lowest Final Offer will be required to submit original hard copies of
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14
before issuance of Lol. In case, there is a discrepancy between the online submission and
physical documents, the bid would be out rightly rejected and the bidder shall be
construed to have engaged in the fraudulent practice as defined in Clause 2.19.3 with
consequences as mentioned in Clause 2.19.2.

2.5.3 Financial Bid (as per prescribed format at Annexure-21)

Financial Bid shall comprise of: (i) the Initial Offer; and (ii) the Final Offer. The Initial
Offer is required to be submitted along with the Technical Bid. It is hereby clarified that
the Financial Bid will comprise of two rounds. In the first round the Initial Offer of the
responsive bids would be opened and Quoted Transmission Charges of Initial Offer shall
be ranked on the basis of ascending order for determination of the Qualified Bidders as
provided in Section-111 of RFP.

In accordance with clause 2.5 of this RFP, the qualified Bidders shall be eligible to
participate in the electronic reverse auction and submit their Final Offer.

The applicable ceiling for electronic reverse bidding shall be the lowest Quoted
Transmission Charges discovered from the Initial Offer received from the Qualified
Bidders. The Qualified Bidders shall be permitted to place their Final Offer on the
electronic bidding platform, which is lower than zero point two five (0.25) % of the
prevailing lowest Quoted Transmission Charges.

The initial period for conducting the e-reverse bidding should be 2 hours which will be
extended by 30 minutes from the last received bid time, if the bid is received during the
last 30 minutes of the scheduled or extended bid time. Subsequently, it will be extended
again by 30 minutes from the latest received bid time.

The Bidders shall inter-alia take into account the following while preparing and
submitting the Initial Offer and Final Offer of Financial Bid :-
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a. The Bidders shall quote single annual Quoted Transmission Charges for a period
of 35 years commencing from the Scheduled COD of the Project.

b. The Quoted Transmission Charges as per the format at Annexure-21 shall be
inclusive of all charges and no exclusions shall be allowed. The Bidders shall
take into account all costs including capital and operating, statutory taxes, duties,
levies. Availability of the inputs necessary for operation and maintenance of the
Project should be ensured by the TSP at the Project site and all costs involved in
procuring the inputs (including statutory taxes, duties, levies thereof) at the
Project site must be included in the Quoted Transmission Charges.

C. Annexure 21 duly digitally signed by authorized signatory.

2.5.4 Wherever information has been sought in specified formats, the Bidders shall fill in the
details as per the prescribed formats and shall refrain from referring to any other document
for providing any information required in the prescribed format.

2.5.5 Transmission Charges

2.5.5.1. The Transmission Charges shall be specified in the Transmission Service Agreement
and shall be payable to the TSP in Indian Rupees only. The Bidders shall quote single
Transmission Charges as per the format at Annexure — 21.

2.5.5.2.  The Transmission Charges of the Selected Bidder shall be inserted in Schedule 5 of the
Transmission Service Agreement.

2.5.6 Bidders may note that:

a) All the information and documents in Bid shall be submitted in English language
only.

b) Bidders shall mention the name, designation, telephone number, fax number, email
address of the authorized signatory and complete address of the Bidder in the
covering letter.

c) All pages of the Bid submitted shall be initialed and stamped by the authorized
signatory on behalf of the Bidder.

d) A Bidder shall submit only one Bid in the same bidding process, either individually
as Bidding Company or as a Member of a Bidding Consortium.

e) The technical and financial capability of a particular company / particular project
(Parent and/ or Affiliate) shall not be used directly or indirectly by more than one
Bidder/ Member of a Bidding Consortium including Lead Member / Bidding
Company.

f) This Request for Proposal (RFP) document is not transferable. The RFP document
and the information contained therein is for the use only by the Bidder to whom it is
issued. It may not be copied or distributed by the recipient to third parties (other than
in confidence to the recipient’s professional advisors). In the event that the recipient
does not continue with its involvement in the Project, this RFP document must be
kept confidential.
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g) Though adequate care has been taken while preparing this RFP document, the Bidder
shall satisfy himself that the document is complete in all respects. Intimation of any
discrepancy shall be given to the BPC immediately. If no intimation is received from
any Bidder within ten (10) days from the date of issue of RFP document, it shall be
considered that the RFP document is complete in all respects and has been received
by the Bidder.

h) Bids submitted by the Bidder and opened on scheduled date and time as stipulated in
this RFP shall become the property of the BPC and BPC shall have no obligation to
return the same to the Bidder.

i) If any Bidder conceals any material information or makes a wrong statement or
misrepresents facts or makes a misleading statement in its Bid, in any manner
whatsoever, the BPC reserves the right to reject such Bid or cancel the Letter of
Intent, if issued. If such event is discovered after the Effective Date, consequences
specified in Transmission Service Agreement shall apply.

J) If for any reason the Bid of the Bidder with the lowest Quoted Transmission Charges is
not selected or Letter of Intent issued to such Selected Bidder is cancelled or such
Bidder withdraws its Bids, the BPC may :-

i.  Invite all the remaining Bidders to revalidate or extend their respective Bid
Security, as necessary, and match the Bid of the Bidder with the lowest Quoted
Transmission Charges (the “second round of bidding”) with following cases:

« If in the second round of bidding, only one Bidder matches the Bid of the
Bidder with lowest Quoted Transmission Charges, it shall be the Selected
Bidder.

» If two or more Bidders match the Bid of the Bidder with the lowest Quoted
Transmission Charges in the second round of bidding, then the Bidder whose
Quoted Transmission Charges was lower as compared to other Bidder(s) in
the first round of bidding shall be the Selected Bidder. For example, if the
third and fifth lowest Bidders in the first round of bidding offer to match the
Bid of the Bidder with lowest Quoted Transmission Charges in the second
round of bidding, the said third lowest Bidder shall be the Successful Bidder.

* In the event that no Bidder offers to match the Bid of the Bidder with the
lowest Quoted Transmission Charges in the second round of bidding, the
BPC may, in its discretion, invite fresh Bids (the “third round of bidding”)
from all Bidders except the Bidder which quoted the lowest Quoted
Transmission Charges in the first round of bidding. In case the Bidders are
invited for the third round of bidding to revalidate or extend their Bid
Security, as necessary, and offer fresh Bids, they shall be eligible for
submission of fresh Bids provided, however, that in such third round of
bidding only such Bids shall be eligible for consideration which are lower
than the Quoted Transmission Charges of the second lowest Bidder in the
first round of bidding; or;

ii.  Annul the bid process; or
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iii. Take any such measure as may be deemed fit in the sole discretion of the BPC!

k) The BPC may, at its sole discretion, ask for additional information / document and/or
seek clarifications from a Bidder after the Bid Deadline, inter alia, for the purposes of
removal of inconsistencies or infirmities in its Bid. However, no change in the
substance of the Quoted Transmission Charges shall be sought or permitted by the
BPC.

I) Non submission and/or submission of incomplete data/ information required under
the provisions of RFP shall not be construed as waiver on the part of BPC of the
obligation of the Bidder to furnish the said data / information unless the waiver is in
writing.

m) Bidders shall familiarize itself with the procedures and time frames required to obtain
all Consents, Clearances and Permits.

n) All Bidders are required to ensure compliance with the standards and codes
mentioned in Clause 1.6.1.2.

0) BPC reserves the right to reject all Bids and/or annul the process of tariff based
competitive bidding for selection of Bidder as TSP to execute the Project without
assigning any reason. BPC shall not bear any liability, whatsoever, in this regard.

p) Foreign companies submitting the Bid are required to follow the applicable law in
their country for execution of POA, Consortium Agreement and affixation of
Common Seal (wherever required) and in such cases, their Bid should be supported
by an unqualified opinion issued by an independent legal counsel practicing in the
relevant country, stating that execution of such POA, Consortium Agreement and the
authorizations granted therein are true and valid. Foreign companies executing POA
outside India shall necessarily pay the adequate stamp charges in India as per the
provisions of Stamp Act.

2.5.7 Bidders to inform themselves fully

2.5.7.1. The Bidders shall make independent enquiry and satisfy themselves with respect to all
the required information, inputs, conditions and circumstances and factors that may
have any effect on his Bid. Once the Bidders have submitted their Bids, the Bidders
shall be deemed to have inspected and examined the site conditions (including but not
limited to its surroundings, its geological condition and the adequacy of transport
facilities to the site), the laws and regulations in force in India, the transportation
facilities available in India, the grid conditions, the adequacy and conditions of roads,
bridges, railway sidings, ports, etc. for unloading and/or transporting heavy pieces of
material and has based its design, equipment size and fixed its price taking into
account all such relevant conditions and also the risks, contingencies and other
circumstances which may influence or affect the transmission of power. Accordingly,
each Bidder acknowledges that, on being selected as Successful Bidder and on
acquisition of one hundred percent (100%) of the equity shares of the {name of the
SPV}, the TSP shall not be relieved from any of its obligations under the RFP Project
Documents nor shall the TSP be entitled to any extension in Scheduled COD
mentioned in this RFP or financial compensation for any reason whatsoever.

1BPC shall record reasons for the same.
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2.5.7.2. In their own interest, the Bidders are requested to familiarize themselves with all
relevant laws of India, including without limitation, the Electricity Act 2003, the
Income Tax Act 1961, the Companies Act, 1956 / Companies Act, 2013 (as the case
may be), Environment Protection Act 1986 and Forest (Conservation) Act, 1980, the
Customs Act, the Foreign Exchange Management Act, Land Acquisition Act, 1894,
the Indian Telegraph Act 1885, Labor & Employment Laws of India, [Insurance Act]
the regulations/standards framed by the Commissions and CEA, all other related acts,
laws, rules and regulations prevalent in India, as amended from time to time.

In addition to the above, the Bidders are required to familiarize themselves with all
relevant technical codes and standards, including but not limited to the Grid Code /
State Grid Code, Central Electricity Authority (Installation and Operations of Meters)
Regulations, 2006, Central Electricity Authority (Technical Standards for Connectivity
to the Grid) Regulations, 2007, Central Electricity Regulatory Commission Grant of
Connectivity, Long-term Access and Medium - Term Open Access in Inter-State
Transmission and related matters) Regulations, 2009, Central Electricity Authority
(Technical Standards for construction of Electrical Plants and Electric Lines)
Regulation, 2010, Central Electricity Authority (Technical Standards for
Communication System in Power System Operation) Regulations, 2020, Central
Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges and
Losses) Regulations, 2020 and other relevant Rules/ Regulations/ Guidelines issued by
the Central Government, the CERC and the CEA and amendments thereof.

The BPC shall not entertain any request for clarifications from the Bidders regarding
the above laws / acts / rules / regulations / standards. Non-awareness of the same shall
not be a reason for the Bidder to request for extension in Bid Deadline. The Bidders
undertake and agree that, before submission of their Bid, all such factors as generally
brought out above, have been fully investigated and considered while submitting their
Bids.

2.5.7.3. The Survey Report has been prepared in good faith, and on best endeavor basis.
Neither BPC & Nodal Agency nor their employees or advisors/consultants make any
representation or warranty, express or implied, or accept any responsibility or liability,
whatsoever, in respect of any statements or omissions made in the Survey Report, or the
accuracy, completeness or reliability of information contained therein, and shall incur no
liability under any law, statute, rules or regulations as to the accuracy, reliability or
completeness of such Survey Report, even if any loss or damage is caused to the Bidders
by any act or omission on their part.

2.5.7.4. Bidders shall make best efforts and carry out its own due diligence upon survey report
provided by BPC and shall consider all possible techno-commercial factors before
submission of Bid. Bidders may also visit the route of the Transmission Lines
associated with the Project and the surrounding areas and obtain / verify all
information which they deem fit and necessary for the preparation of their Bid.
Bidders may also carry out required surveys and field investigation for submission of
their Bid. Bidders may also opt for any other route and is not bound to follow the route
suggested in survey report provided by BPC.

2.5.7.5. Failure to investigate, examine and to inspect site or subsurface conditions fully shall
not be grounds for a Bidder to alter its Bid after the Bid Deadline nor shall it relieve a
Bidder from any responsibility for appropriately eliminating the difficulty or costs of
successfully completing the Project.
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2.5.7.6. The Selected Bidder shall obtain all necessary Consents, Clearances and Permits as
required. The Bidders shall familiarize itself with the procedures and time frame
required to obtain such Consents, Clearances and Permits.

2.5.7.7. The technical requirements of integrated grid operation are specified in the Indian
Electricity Grid Code (IEGC). The Bidders should particularly acquaint themselves
with the requirements of connection conditions, operating code for regional grids,
scheduling and dispatch instructions/codes, etc. The Bidders are also advised to fully
familiarize themselves with the real time grid conditions in the country. Information
regarding grid parameters such as voltage and frequency is available on the websites
of Regional / State Load Despatch Centres.

2.5.8 Minimum Equity holding/Equity Lock-in

2.5.8.1. (@) The aggregate equity share holding of the Selected Bidder, in the issued and paid
up equity share capital of {name of the SPV}shall not be less than Fifty one percent
(51%) up to a period of (1) one year after COD of the Project;

(b) In case the Selected Bidder is a Bidding Consortium, then any Member (other than
the Lead Member) of such Bidding Consortium shall be allowed to divest its equity as
long as the other remaining Members (which shall always include the Lead Member) hold
the minimum equity specified in (a) above.

(c) If equity is held by the Affiliates, Parent Company or Ultimate Parent Company,
then subject to the second proviso of this Clause 2.5.8.1 (c), such Affiliate, Parent
Company or Ultimate Parent Company shall be permitted to transfer its shareholding in
{name of the SPV}to another Affiliate or to the Parent Company / Ultimate Parent
Company. If any such shareholding entity, qualifying as an Affiliate / Parent Company /
Ultimate Parent Company, is likely to cease to meet the criteria to qualify as an Affiliate /
Parent Company / Ultimate Parent Company, the shares held by such entity shall be
transferred to another Affiliate / Parent Company / Ultimate Parent Company.

Provided that in case the Lead Member or Bidding Company is holding equity through
Affiliate/s, Ultimate Parent Company or Parent Company, such restriction shall apply to
such entities.

Provided further, that the aggregate equity share holding of the Bidding Consortium or
a Bidding Company in the issued and paid up equity share capital of {name of the
SPV} shall not be less than fifty one percent (51%) up to a period of one (1) year after
COD of the Project and the lead Member of the Consortium shall have the equity
share holding not less than twenty six percent (26%). In case the Selected Bidder is a
Bidding Consortium, then any Member (other than the Lead Member) of such Bidding
Consortium shall be allowed to divest its equity as long as the other remaining Members
(which shall always include the Lead Member) hold the minimum equity specified in
(a) above.

(d) All transfer(s) of shareholding of {name of the SPV}by any of the entities
referred to above, shall be after prior written intimation to the Nodal Agency.

2.5.8.2. The Selected Bidder may invest in the equity share capital of {name of the SPV}
through its Affiliate(s) or Ultimate Parent Company or Parent Company. Details of such
investment will have to be specified in the Technical Bid as per Format 2 of Annexure 8
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of the RFP. If the Selected Bidder so invests through any Affiliate(s) or Ultimate
Parent Company or Parent Company, the Selected Bidder shall be liable to ensure that
minimum equity holding/lock-in limits specified in Clause 2.5.8.1 and as computed as
per the provisions of Clause 2.5.8.3 are still maintained.

2.5.8.3. For computation of effective Equity holding, the Equity holding of the Selected Bidder
or its Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity
holding of such Affiliate (s) or Ultimate Parent Company in {name of the SPV} shall
be computed in accordance with the example given below:

If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly
holds thirty percent (30%) of the equity in {name of the SPV} then holding of Selected
Bidder A in {name of the SPV} shall be thirty percent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate
holds fifty percent (50%) equity in {name of the SPV}, then for the purposes of
ascertaining the minimum equity/equity lock-in requirements specified above, the
effective holding of Bidder A in {name of the SPV} shall be fifteen percent (15%),
(i.e., 30%* 50%);

2.5.8.4. The provisions as contained in this Clause 2.5.8 and Article 19.1 of the Transmission
Service Agreement shall override the terms of the Consortium Agreement submitted
by the Bidder as part of the RFP.

2.6 Project Schedule

2.6.1. All Elements of the Project are required to be commissioned progressively as per the
schedule given in the following table;

Percentage of Element(s)  which

T Quot_ed_ are  pre-required
r?:r;]smlssmn for declaring the
2lss commercial

Name of the Transmission Scheduled

SI. No. recoverable | oheration (COD) of

Element COD
on Scheduled | 4, respective
COD of the Element
Element of
the Project
1. 400/220 kV, 3x500 MVA ICT
: th gth th
augmentation (4™ 5" & 6™) at All Elements are
Pachora PS 24 months required to be
2. | Pachora PS -  Ujjain commissioned
(MPPTCL) 400 kV Dic line | from date 100% | simultaneously as their
(QuadACSR/AAAC/ALS9 of SPV utilization is dependent
Moose equivalent) acquisition

on commissioning of

3. | 2 no. of 400 kV line bays at
Ujjain (MPPTCL) for Pachora
— Ujjain 400 kV D/c line

each other.

i. MPPTCL shall provide space for 2 Nos. of 400 kV line bays at Ujjain for termination of
Pachora PS — Ujjain 400 kV D/c line.
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The payment of Transmission Charges for any Element irrespective of its successful
commissioning on or before its Scheduled COD shall only be considered after successful
commissioning of the Element(s) which are pre-required for declaring the commercial
operation of such Element as mentioned in the above table.

Scheduled COD for overall Project: 24 months from the date of SPV Transfer
Note: List of Element(s) along with the critical Element(s) to be provided by CEA

2.7 Due dates

2.7.1. The Bidders should submit the Bids online through the electronic bidding platform
before the Bid Deadline i.e. on or before 1200 hours (IST) on 12.09.2023. In addition
to the online submission, the Bidder with lowest Final Offer will be required to submit
original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if
applicable) and Annexure 14 before issuance of Lol.

2.7.2.  Important timelines are mentioned below:

Date Event

11.07.2023 Issuance of RFP

31.07.2023 Submission of written clarifications/amendments, if any, on the
RFP / RFP Project Documents by Bidders so as to reach BPC by
1700 hours. Such written clarifications/amendments shall be in
the format provided in Annexure-20.

07.08.2023 Pre-Bid meeting(s)

18.08.2023 Issue of written clarifications and revised RFP documents

28.08.2023 Issue of final RFP Project Documents

12.09.2023 Submission of Bid (Online submission of Bid through electronic
bidding portal)

12.09.2023 Opening of Technical Bid

20.09.2023 Short listing and announcement of Qualified Bidders on bidding
portal

21.09.2023 Opening of Financial Bid - Initial Offer

22.09.2023 Electronic reverse auction (Financial Bid — Final Offer) for the
Qualified Bidders.

27.09.2023 Submission of original hard copies of Annexure 3, Annexure 4,
Annexure 6, as applicable and Annexure 14 by the bidder with
lowest Final Offer

03.10.2023 Selection of Successful Bidder and issue of LOI

13.10.2023 Signing of RFP Project Documents and transfer of (name of the
SPV)

2.7.3. Toenable BPC to meet the schedule, all Bidders are expected to respond expeditiously
during the bidding process. If any milestone/activity falls on a day which is not a
working day or which is a public holiday then the milestone/activity shall be achieved/
completed on the next working day.

2.8 Validity of the Bid
2.8.1. The Bid shall remain valid for a period of one hundred and eighty (180) days from the

Bid Deadline. The BPC reserves the right to reject any Bid which does not meet
aforementioned validity requirement.
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2.8.2. The BPC may solicit the Bidders’ consent for an extension of the period of validity of
the Bid. The request and the response, thereafter, shall be in writing. In the event any
Bidder refuses to extend its Bid validity as requested by the BPC, the BPC shall not be
entitled to invoke the Bid Bond. A Bidder accepting the BPC’s request for validity
extension shall not be permitted to modify its Bid and such Bidder shall, accordingly,
extend the validity of the Bid Bond as requested by the BPC within seven (7) days of
such request, failing which the Bid shall not be considered as valid.

29 Method of Submission

2.9.1. Both the Technical and Financial Bids duly filled in, all formats and supporting shall be
scanned and uploaded online through electronic bidding platform in the manner
specified in Annexure A

2.9.2. It may be noted that Technical Bid shall not contain any information/document relating
to Financial Bid. If Technical Bid contains any such information/documents, the BPC
shall not be responsible for premature opening of the Financial Bid.

All pages of the Bid, except for the Bid Bond (Annexure 14) and any other document
executed on non-judicial stamp paper, forming part of the Bid and corrections in the
Bid, if any, must be signed by the authorized signatory on behalf of the Bidder. It is
clarified that the same authorized signatory shall sign all pages of the Bid. However,
any published document submitted in this regard shall be signed by the authorized
signatory at least on the first and last page of such document.

2.9.3. No change or supplemental information to a Bid already submitted will be accepted
after the Bid Deadline, unless the same is requested for by the BPC as per Clause 2.5.6

(K).

Provided that a Bidder shall always have the right to withdraw / modify its Bid before
the Bid Deadline. No Technical Bid or Initial Offer shall be modified, substituted or
withdrawn by the Bidder on or after the Bid Deadline.

2.10 Preparation cost

2.10.1. The Bidders shall be responsible for all the costs associated with the preparation of the
Bid and participation in discussions and attending pre-bid meetings, and finalization and
execution of the RFP Project Documents (other than the TSA), etc. BPC shall not be
responsible in any way for such costs, regardless of the conduct or outcome of the process
of tariff based competitive bidding for selection of Bidder as TSP as per Bidding
Guidelines.

2.10.2. The cost of this RFP is Rupees Five Lakh Only (Rs. 5,00,000) or U.S. Dollar Seven
Thousand Only (US$ 7,000) plus GST as per applicable rate, which shall be non-
refundable. This amount shall be paid via electronic transfer to the following Bank
Account:

Bank Name, Address| IDFC First Bank Limited

& Branch Birla Towers, 4" Floor East Tower & LGF West Tower,
Barakhamba Road, New Delhi — 110001

Bank Account Name | REC Power Development & Consultancy Limited (formerly
REC Power Distribution Company Limited)
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Bank Account No 10000697415
Bank IFSC Code No | IDFB0020101

Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award
Integrity Pact in the format as prescribed in Annexure B, which shall be applicable for and
during the bidding process, duly signed on each page by any whole-time Director /
Authorized Signatory, duly witnessed by two persons, and shall be submitted by the Bidder
in two (2) originals in a separate envelope, duly superscripted with Pre-Award Integrity
Pact. The Bidder shall submit the Pre-Award Integrity Pact on non-judicial stamp paper of
Rs. 100/- each duly purchased from the National Capital Territory of Delhi. In case the
Bidder is in a consortium, the Pre-Award Integrity Pact shall be signed and submitted by
each member of the Consortium separately.

2.11 Bid Bond

2.11.1. Each Bidder shall submit the Bid accompanied by Bid Bond issued by any of the Banks
listed in Annexure-17. The Bid Bond shall be valid for a period of thirty (30) days beyond
the validity of the Bid.

2.11.2. Subject to the provisions of Clause 2.15.5, the Bid Bond may be invoked by the BPC or its
authorized representative, without any notice, demure, or any other legal process upon
occurrence of any of the following:

o Bidder withdraws during the period of Bid Validity as specified in this RFP or
as extended by mutual consent of the respective Bidder(s) and the BPC

o Failure to execute the Share Purchase Agreement as per the provisions of Clause
2.15.2; or

o Failure to furnish the Contract Performance Guarantee as per Clause 2.12; or

. Failure to acquire one hundred percent (100%) equity shares of {name of the

SPV} , along with all its related assets and liabilities, in accordance with the
provisions of Clause 2.15.2; or

. Failure to comply with the provisions of Clause 2.15.5 and Clause 2.15.6, leading
to annulment of the award of the Project.

. Bidders submitting any wrong information or making any misrepresentation in
their Bid as mentioned in Clause 2.5.6.

Intimation of the reasons of the invocation of the Bid Bond shall be given to the Selected
Bidder by the BPC within three (3) working days after such invocation.

2.11.3. The Bid Bond of the Selected Bidder shall be returned on submission of the Contract
Performance Guarantee as per Clause 2.12 and the relevant provisions of the
Transmission Service Agreement.

2.11.4. The Bid Bond of all the Bidders, whose Bids are declared non-responsive, shall be
returned within a period of thirty (30) days after the date on which the Financial Bids are
opened.

2.11.5. The Bid Bond of all unsuccessful Bidders shall be returned and released by the BPC on
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the same day on which the {name of the SPV} is transferred to the Selected Bidder. The
Bid Bond of the Successful Bidder shall be returned on submission of Contract
Performance Guarantee as per Clause 2.12 of this RFP and the provisions of the
Transmission Service Agreement.

2.12 Contract Performance Guarantee

2.12.1. Within ten (10) days from the date of issue of the Letter of Intent, the Selected Bidder,
on behalf of the TSP, will provide to the Nodal Agency the Contract Performance
Guarantee for an amount of Rs. 15.00 Crore (Rupees Fifteen Crore Only). The Contract
Performance Guarantee shall be initially valid for a period up to three (3) months after
the Scheduled COD of the Project and shall be extended from time to time to be valid
for a period up to three (3) months after the COD of the Project and thereafter shall be
dealt with in accordance with the provisions of the Transmission Service Agreement.
The Contract Performance Guarantee shall be issued by any of the banks listed in
Annexure-17.

2.12.2. In case the Selected Bidder is unable to obtain the Contract Performance Guarantee for
the total amount from any one bank specified in Annexure-17, the Selected Bidder may
obtain the same from not more than three (3) banks specified in Annexure-17.

2.13 Opening of Bids

2.13.1. Technical Bid will be opened by the Bid Opening Committee as per the following time
schedule and in the office of Central Electricity Authority, in the online presence of
Bidders’ representatives who wish to attend:

Opening of Envelope (Technical Bid): 1230 hours (IST) on 12.09.2023

or such other dates as may be intimated by BPC to the Bidders.

In the event of any of above dates falling on a day which is not a working day or which
is a public holiday, then the bids shall be opened on the next working day at the same
venue and time.

Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Committee in

presence of the Bid Evaluation Committee at 1230 hours (IST) on 21.09.2023 in the
office of CEA.

2.13.2. The following information from each Bid will be read out to all the Bidders at the time of
opening of Technical Bid:

. Name of the Bidding Company / Consortium Members in case of Bidding
Consortium.

Information to be provided after opening of Initial Offer:
Only the lowest Initial Offer (s) shall be communicated to all the Qualified Bidders to

participate in the e-reverse bidding process. During the e-reverse bidding process only the
lowest prevailing bid should be visible to all the bidders on the electronic platform.
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2.14 Enquiries

Written clarifications on the RFP and other RFP Project Documents as per Clause 2.3
and 2.4 may be sought from:

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. | — 4,

Sec — 29 Gurugram — 122 001

Email: pshariharan@recpdcl.in & tbch@recpdcl.in

2.15 Other Aspects

2.15.1. The draft of the Transmission Service Agreement has been attached to this RFP. In
addition to above, the following documents have also been attached to this RFP:

a) Share Purchase Agreement

When the drafts of the above RFP Project Documents are provided by the BPC, these
RFP Project Documents shall form part of this RFP as per Formats — 1 & 2 of
Annexure 20.

Upon finalization of the RFP Project Documents after incorporating the amendments
envisaged in Clause 2.4 of this RFP, all the finalized RFP Project Documents shall be
provided by BPC to the Bidders at least fifteen (15) days prior to the Bid Deadline.

The Transmission Service Agreement and Share Purchase Agreement shall be signed in
required number of originals so as to ensure that one (1) original is retained by each
party to the Agreement(s) on the date of transfer of SPV.

2.15.2. Within ten (10) days of the issue of the Letter of Intent, the Selected Bidder shall:

a)  provide the Contract Performance Guarantee in favour of the Nodal Agency as per
the provisions of Clause 2.12;

b)  execute the Share Purchase Agreement and the Transmission Service Agreement;

c) acquire, for the Acquisition Price, one hundred percent (100%) -equity
shareholding of {name of the SPV} from REC Power Development and
Consultancy Limited, who shall sell to the Selected Bidder, the equity
shareholding of {name of the SPV}, along with all its related assets and
liabilities;

Stamp duties payable on purchase of one hundred percent (100%) of the equity
shareholding of {name of the SPV}, along with all its related assets and liabilities,
shall also be borne by the Selected Bidder.

Provided further that, if for any reason attributable to the BPC, the above activities
are not completed by the Selected Bidder within the above period of ten (10) days
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as mentioned in this Clause, such period of ten (10) days shall be extended, on a
day for day basis till the end of the Bid validity period.

2.15.3. After the date of acquisition of the equity shareholding of {name of the SPV}, along
with all its related assets and liabilities, by the Selected Bidder,

I. the authority of the BPC in respect of this Bid Process shall forthwith cease and
any actions to be taken thereafter will be undertaken by the Nodal Agency,

ii. all rights and obligations of {name of the SPV?}, shall be of the TSP,

iii. any decisions taken by the BPC prior to the Effective Date shall continue to be
binding on the Nodal Agency and

Iv. contractual obligations undertaken by the BPC shall continue to be fulfilled by
the TSP.

V. Further, the TSP shall execute the Agreement(s) required, if any, under Central
Electricity Regulatory Commission (Sharing of Inter-State Transmission
Charges and Losses) Regulations as amended from time to time.

2.15.4. Within five (5) working days of the issue of the acquisition of the SPV by the Successful
Bidder, the TSP shall apply to the Commission for grant of Transmission License and
make an application to the Commission for the adoption of Transmission Charges, as
required under Section — 63 of The Electricity Act 2003.

2.15.5. If the Selected Bidder / TSP fails or refuses to comply with any of its obligations under
Clauses 2.15.2, 2.15.3 and 2.15.4, and provided that the other parties are willing to
execute the Share Purchase Agreement and REC Power Development and Consultancy
Limited is willing to sell the entire equity shareholding of {name of the SPV}, along
with all its related assets and liabilities, to the Selected Bidder, such failure or refusal on
the part of the Selected Bidder shall constitute sufficient grounds for cancellation of the
Letter of Intent. In such cases, the BPC / its authorized representative(s) shall be entitled
to invoke the Bid Bond of the Selected Bidder.

2.15.6. If the TSP fails to obtain the Transmission License from the Commission, it will
constitute sufficient grounds for annulment of award of the Project.

2.15.7. The annulment of award, as provided in Clauses 2.15.5 and 2.15.6 of this RFP, will be
done by the Government on the recommendations of National Committee on
Transmission. However, before recommending so, National Committee on
Transmission will give an opportunity to the Selected Bidder / TSP to present their
view point.

2.15.8. The annulment of the award, under Clause 2.15.5 or 2.15.6 of this RFP, shall be
sufficient grounds for blacklisting the bidder, whose award has been annulled, for a
period of five years or more, as decided by the National Committee on Transmission,
provided that the blacklisting shall be done only after giving the bidder an opportunity
for showing cause.

2.16 Confidentiality
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2.16.1. The parties undertake to hold in confidence this RFP and RFP Project Documents and not
to disclose the terms and conditions of the transaction contemplated hereby to third
parties, except:

a) to their professional advisors;

b) to their officers, contractors, employees, agents or representatives, financiers,
who need to have access to such information for the proper performance of
their activities;

c) disclosures required under Law, without the prior written consent of the other
parties of the concerned agreements.

Provided that the TSP agrees and acknowledges that the Nodal Agency may at any time,
disclose the terms and conditions of the RFP and RFP Project Documents to any person, to
the extent stipulated under the Law or the Bidding Guidelines.

2.17 Right of the BPC to reject any Bid

BPC reserves the right to reject all or any of the Bids/ or cancel the RFP without
assigning any reasons whatsoever and without any liability.

2.18 Non submission and/or submission of incomplete data/ information required under the
provisions of RFP shall not be construed as waiver on the part of BPC of the obligation
of the Bidder to furnish the said data / information unless the waiver is in writing.

2.19 Fraudulent and Corrupt Practices

2.19.1. The Bidders and their respective officers, employees, agents and advisers shall observe
the highest standard of ethics during the Bid process and subsequent to the issue of the
Lol Notwithstanding anything to the contrary contained herein, or in the Lol, the BPC
shall reject a Bid, withdraw the Lol, as the case may be, without being liable in any
manner whatsoever to the Bidder, if it determines that the Bidder has, directly or
indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice in the Bid process. In such an event,
the BPC shall forfeit the Bid Bond, without prejudice to any other right or remedy that
may be available to the BPC hereunder or otherwise.

2.19.2. Without prejudice to the rights of the BPC under Clause 2.19.1 hereinabove and the
rights and remedies which the BPC may have under the Lol, if a Bidder is found by the
BPC to have directly or indirectly or through an agent, engaged or indulged in any
corrupt practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practice during the Bid process, or after the issue of the Lol, such Bidder &
its Affiliates shall not be eligible to participate in any tender or RFP issued by any BPC
for an indefinite period from the date such Bidder is found by the BPC to have directly
or indirectly or through an agent, engaged or indulged in any corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive practices, as the
case may be.

2.19.3. For the purposes of this Clause 2.19, the following terms shall have the meaning
hereinafter respectively assigned to them:

a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting,
directly or indirectly, of anything of value to influence the actions of any person
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connected with the Bid process (for avoidance of doubt, offering of employment
to or employing or engaging in any manner whatsoever, directly or indirectly,
any official of the BPC who is or has been associated or dealt in any manner,
directly or indirectly with the Bid process or the Lol or has dealt with matters
concerning the Transmission Service Agreement or arising there from, before or
after the execution thereof, at any time prior to the expiry of one year from the
date such official resigns or retires from or otherwise ceases to be in the service
of the BPC, shall be deemed to constitute influencing the actions of a person
connected with the Bid Process); or (ii) engaging in any manner whatsoever,
whether during the Bid Process or after the issue of the Lol or after the
execution of the Transmission Service Agreement, as the case may be, any
person in respect of any matter relating to the Project or the Lol or the
Transmission Service Agreement, who at any time has been or is a legal,
financial or technical adviser of the BPC in relation to any matter concerning the

Project;

b) "Fraudulent practice’ means a misrepresentation or omission of facts or
suppression of facts or disclosure of incomplete facts, in order to influence the Bid
process;

c) “Coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any person or property to influence any person’s
participation or action in the Bid process;

d) ""undesirable practice means (i) establishing contact with any person connected
with or employed or engaged by the BPC with the objective of canvassing,
lobbying or in any manner influencing or attempting to influence the Bid
process; or (ii) having a Conflict of Interest; and

e) ""Restrictive practice™ means forming a cartel or arriving at any understanding or
arrangement among Bidders with the objective of restricting or manipulating a full
and fair competition in the Bid process.
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SECTION -3

EVALUATION OF THE TECHNICAL AND FINANCIAL BID
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SECTION 3
1. EVALUATION OF BID

3.1. The evaluation process of Technical Bid comprises the following five steps:

Step | — Responsiveness check

Step I1- Compliance with submission requirements
Step 11— Evaluation of Technical Bids

Step V- Evaluation of Financial Bids

Step V — Bidder Selection

3.2. STEP | — Responsiveness check
The Technical Bid submitted by the Bidder shall be initially scrutinized to establish
“Responsiveness”. Subject to clause 2.5.6 (k), any of the following conditions shall cause
the Technical Bid to be “Non-responsive”:

a)  Technical Bid that are incomplete.

b)  Technical Bid not signed by authorized signatory and / or stamped in the manner
indicated in this RFP.

c) All pages of the Technical Bid submitted but not initialed by the authorized
signatories on behalf of the Bidder.

d)  Technical Bid not including the covering letter as per Annexure 1.

e)  Technical Bid submitted by a Bidding Consortium not including the Consortium
Agreement.

f)  Technical Bid contains material inconsistencies in the information and documents
submitted by the Bidder, affecting the Qualification Requirements.

g) Bidder submitting or participating in more than one Bid either as a Bidding
Company or as a Member of Bidding Consortium.

h)  More than one Member of the Bidding Consortium or a Bidding Company using
the credentials of the same Parent/Affiliate.

i) Information not submitted in formats specified in the RFP.

J)  Applicable Board resolutions, or any other document, as provided in Clause 2.5.2,
not being submitted,;

k)  Bid not accompanied by a valid Bid Bond erBid—Security—Declaration,—as
applicable;

I)  Non submission of power of attorney, supported by a Board resolution;
m)  Bid validity being less than that required as per Clause 2.8 of this RFP;

n)  Bid not containing Format-1 (Bidders' Undertakings) of Annexure-8;
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0) Bidder having Conflict of Interest
p)  The Bidder has not submitted a disclosure as per Annexure 13.

q) Bidders delaying in submission of additional information or clarifications sought
by the BPC.

r)  If the Bidder makes any misrepresentation as specified in Clause 3.7.
s)  Bid being conditional in nature.

t)  More than one Member of the Bidding Consortium or a Bidding Company using
the credentials of the same Parent/Affiliate.

3.3. STEP Il - Compliance with submission requirements

Each Bidder’s Technical Bid shall be checked for compliance with the submission
requirements set forth in this RFP before the evaluation of Technical Bid is taken up.
Annexure 16 and Annexure 11A shall be used to check whether each Bidder meets the
stipulated requirements.

3.4. STEP |1l -Evaluation of Technical Bid

Evaluation of Technical Bid will be carried out considering the information and
documents furnished by the Bidders as required under this RFP. This step would involve
technical and financial evaluation of the details/ documents furnished by the Bidding
Company / Bidding Consortium in support of meeting the Qualification Requirements

3.4.1. Interpolation of financial data.

For the Qualification Requirements data provided by the Bidders in foreign currency,
equivalent rupees of Networth will be calculated using bills selling exchange rates (card
rate) USD/INR of State Bank of India prevailing on the date of closing of the accounts
for the respective financial year as certified by their Banker.

For the purpose of calculating the aggregate capital expenditure/construction experience
of the projects completed/ commissioned where such projects are executed outside India
and capital expenditure is denominated in foreign currency, bills selling exchange rates
(card rate) USD/INR of State Bank of India prevailing on the date of closing of the
financial year in which the projects were completed and as certified by their Banker shall
be considered.

For the projects executed in the current financial year bills selling (card rate) USD/INR
of State Bank of India prevailing on seven (7) days prior to the last date of submission of
Technical Bid and as certified by their Banker shall be considered.

For currency other than USD, Bidders shall convert such currency into USD as per the
exchange rates certified by their Banker prevailing on the relevant date and used for such
conversion. Such Bidders shall submit necessary certification from their Banker for the
exchange rate used in the conversation.

If the exchange rate for any of the above dates is not available, the rate for the
immediately available previous day shall be taken into account.
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3.4.2.Bidders meeting the Qualification Requirements, subject to evaluation as specified in
Clauses 3.2 to 3.4 shall be declared as Qualified Bidders and eligible for opening of
Initial Offer.

3.4.3.The BPC shall upload the list of all Qualified Bidders and Non-Qualified Bidders on the
bidding portal along with the reasons for non-qualification.

3.5. STEP IV - Evaluation of Financial Bids

3.5.1. The Bids which have been found Qualified by the BPC, based on the Steps I to Il as
specified above in Clauses 3.2.to 3.4, shall be opened and Quoted Transmission Charges
of such Initial Offer shall be ranked on the basis of the ascending Initial Offer submitted
by each Qualified Bidder.

Based on such ranking of the Qualified Bidders, in the first fifty per cent of the ranking
(with any fraction rounded off to higher integer) or four Qualified Bidders, whichever is
higher, shall qualify for participating in the electronic reverse auction.

Provided however, in case only one Bidder remains after the Evaluation of Technical Bid
(Steps 1 to II) as per Clause 3.2 to 3.4, the Initial Offer of such Bidder shall not be
opened and the matter shall be referred to the Government.

Provided that in the event the number of Qualified Bidders is between two and four, then
each of the responsive Bidder shall be considered as Qualified Bidders.

Provided that in the event of identical Quoted Transmission Charges discovered from the
Initial Offer having been submitted by one or more Bidders, all such Bidders shall be
assigned the same rank for the purposes of determination of Qualified Bidders. In such
cases, all Qualified Bidders who shares the same rank till 50% of the rank (with any
faction rounded off to higher integer) determined above, shall qualify to participate in the
electronic reverse auction stage. In case 50% of the rank is having less than four (4)
Bidders and the rank of the fourth (4™ Bidder is shared by more than one Bidder, then all
such all such Bidders who share the rank of the fourth Bidder shall qualify to participate
in the electronic reverse auction.

3.5.2. The Financial Bids comprising of both Initial Offer and Final Offer submitted by the
Bidders shall be scrutinized to ensure conformity with the provisions of Clause 2.5.3 of
this RFP. Any Bid not meeting any of the requirements as per Clause 2.5.3 of this RFP
may cause the Bid to be considered "Non-responsive”, at the sole decision of the BPC.
Financial Bid not in conformity with the requirement of SI. No. (c) of Clause 2.5.3 of
this RFP shall be rejected.

3.5.3 The Bidders shall quote the single annual Quoted Transmission Charges as specified in
the format at Annexure — 21.

3.6. STEP V - Bidder Selection

3.6.1. The prevailing lowest Quoted Transmission Charges discovered from Final Offers shall
only be displayed during the e-reverse bidding and the Bidder quoting such Final Offer will
always remain anonymous during the e-reverse bidding. The Bidder with the prevailing
lowest Quoted Transmission Charges discovered from Final Offers at the close of the
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scheduled or extended period of e-reverse bidding as mentioned in clause 2.5 shall be
declared as the Successful Bidder, subject to verification of the original hard copies of
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14.
The Letter of Intent shall be issued to such Successful Bidder in two (2) copies.

However, if no bid is received during the e-reverse bidding stage then the Bidder with
lowest quoted initial transmission charges ("Initial Offer") during e-bidding stage shall be
declared as the Successful Bidder, subject to verification of the original hard copies of
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14.
The Letter of Intent shall be issued to such Successful Bidder in two (2) copies.

In case, there is a discrepancy between the online submission and physical documents,
the bid would be out rightly rejected and the bidder shall be construed to have engaged
in the fraudulent practice as defined in Clause 2.19.3 with consequences as mentioned in
Clause 2.19.2. Further, in such a case, the provisions of Clause 2.5.6 (j) shall apply.

3.6.2. The Selected Bidder shall unconditionally accept the Lol, and record on one (1) copy of
the Lol, "Accepted unconditionally”, under the signature of the authorized signatory of
the Successful Bidder and return such copy to the BPC within seven (7) days of issue of
Lol.

3.6.3. If the Successful Bidder, to whom the Letter of Intent has been issued, does not fulfill
any of the conditions specified in Clauses 2.15.2, 2.15.3 and Clause 2.15.4, then subject to
Clause 2.15.5, the BPC reserves the right to annul the award of the Project and cancel the
Letter of Intent. Further, in such a case, the provisions of Clause 2.5.6 (j) shall apply.

3.6.4. The BPC, in its own discretion, has the right to reject all Bids if the Quoted Transmission
Charges are not aligned to the prevailing prices.

3.7. Misrepresentation by the Bidder

If the Bidder conceals any material information or makes a wrong statement or
misrepresents facts or makes a misleading statement in the Technical Bid or Bid, as the
case may be, in any manner whatsoever, in order to create circumstances for the
acceptance of its Technical Bid/Bid, the BPC reserves the right to reject such Technical
Bid/Bid, and/ or cancel the Letter of Intent, if issued. Further, in case Letter of Intent is
cancelled, consequences as per provisions of the RFP shall follow.

3.8. Disposition of Technical Bid

3.8.1. Technical Bid found to be Non-responsive as per Clause 3.2, due to any of the
following conditions, shall be liable for rejection.

= Technical Bid that is incomplete.

= Technical Bid not signed by authorized signatory and / or stamped in the manner
indicated in this RFP.

= All pages of the Technical Bid submitted but not initialed by the authorized
signatories on behalf of the Bidder.

= Technical Bid not including the covering letter as per Annexure 1.

= Technical Bid contains material inconsistencies in the information and documents
submitted by the Bidder, affecting the Qualification Requirements.

= Information not submitted in formats specified in the RFP.

= The Bidder has not submitted a disclosure as per Annexure 13.
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= Bidders delaying in submission of additional information or clarifications sought by
the BPC.

3.8.2. Technical Bid found to be Non-responsive as per Clause 3.2, due to any of the
following conditions, shall be rejected.

= Technical Bid not received by the scheduled date and time.

= Technical Bid submitted by a Bidding Consortium not including the Consortium
Agreement.

= Bidder submitting or participating in more than one response either as a Bidding
Company or as a Member of Bidding Consortium.

= More than one Member of the Bidding Consortium or a Bidding Company using the
credentials of the same Parent/Affiliate.

= Technical Bid having Conflict of Interest.

= |f the Bidder makes any misrepresentation as specified in Clause 3.7.

3.9. BPC reserves the right to interpret the Bid in accordance with the provisions of this RFP
document and make its own judgment regarding the interpretation of the same. In this
regard, BPC shall have no liability towards any Bidder and no Bidder shall have any
recourse to BPC with respect to the qualification process.

BPC shall evaluate Bid using the process specified in Clause 3.1 to 3.6, at its sole
discretion. BPC’s decision in this regard shall be final and binding.
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SECTION -4

ANNEXURES FOR BID
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SECTION -4
Formats for Bid
The following formats are required to be included in the Bidder’s Technical and

Financial Bid. These formats are designed to demonstrate the Bidder’s compliance with
the Qualification Requirements set forth in Clause 2.1 of Section — 2.

Technical Bid

1. Format for the Covering Letter

2. Format for Letter of Consent from Consortium Members

3. Format for evidence of authorized signatory’s authority (Power of Attorney)

4 Format for Power of Attorney from to be provided by each of the other

Members of the Consortium in favor of the Lead Member

Format for Bidder’s composition and ownership structure and Format for

Authorization

Format for Consortium Agreement

Formats for Qualification Requirement

Format of Bidders Undertaking and details of Equity Investment

Authorization from Parent/Affiliate of Bidding Company/Member of Bidding

Consortium whose technical/financial capability has been used by the Bidding

Company/Member of Bidding Consortium.

10.  Undertaking from the Technically / Financially Evaluated Entity(ies) or from
Ultimate Parent Company for equity investment

11.  Format of Board Resolutions

12.  Format for Illustration of Affiliates

13.  Format for Disclosure

14.  Format for Bid Bond

15. Format for Contract Performance Guarantee

16.  Checklist for Technical Bid submission requirements

22.  Format for Affidavit

o

LN

In addition to the online submission, the Bidder with lowest Final Offer will be required
to submit original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if
applicable) and Annexure 14 before issuance of Lol.

Financial Bid

21. Format for Financial Bid

The following formats are for the information to the Bidders to enable them to submit
their Bid.

11A. Hlustration For Applicable Board Resolution Requirements Under Clause 2.5.2
17.  List of Banks

18. GRID Map of the Project

19.  Format for clarification/amendments on the RFP/RFP Project Documents

20.  Formats for RFP Project Documents

Bidder may use additional sheets to submit the information for its detailed Bid.
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ANNEXURE 1 - COVERING LETTER

(The covering letter should be on the Letter Head of the Bidding Company/ Lead Member

Tel.
Fax

of the Consortium)

NO..
NO..

E-mail address: .....ceeveeeeeeeeeeeeeeeeeee e,

To,

Chi

ef Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. I -4,

Sec — 29 Gurugram — 122 001
Dear Sir,
Sub: Bid for selection of Bidder as Transmission Service Provider to establish Inter-

State Transmission System for “Transmission system for Evacuation of Power
from RE Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 117
through tariff based competitive bidding process.

Being duly authorized to present and act on behalf of M/s ...................... (insert
name of Bidding Company / Bidding Consortium) (hereinafter called the “Bidder”) and
having read and examined in detail the Request for Proposal (RFP) document, the
undersigned hereby submit our Technical Bid with duly signed formats and Financial
Bid (Initial Offer) as stipulated in RFP document for your consideration.

It is confirmed that our Bid is consistent with all the requirements of submission as
stated in the RFP document and subsequent clarifications/amendments as per Clause 2.3
and 2.4 of RFP.

The information submitted in our Bid is complete, is strictly as per the requirements
stipulated in the RFP document and is correct to the best of our knowledge and
understanding. We would be solely responsible for any errors or omissions in our Bid.

We hereby agree and undertake to procure the products associated with the Transmission
System as per provisions of Public Procurement (Preference to Make in India) orders
issued by Ministry of Power vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for
transmission sector, as amended from time to time read with Department for Promotion
of Industry and Internal Trade (DPIIT) orders in this regard.

We hereby also agree and undertake to comply with Department of Expenditure,
Ministry of Finance vide Order (Public Procurement No 1) bearing File No. 6/18/2019-
PPD dated 23.07.2020, Order (Public Procurement No 2) bearing File No. 6/18/2019-
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10.

11.

12.

13.

PPD dated 23.07.2020 and Order (Public Procurement No. 3) bearing File No.
6/18/2019-PPD, dated 24.07.2020, as amended from time to time, regarding public
procurement from a bidder of a country, which shares land border with India.

We hereby agree to comply with Ministry of Power order no. 25-11/6/2018 — PG dated
02.07.2020 as amended from time to time.

We are herewith submitting legally binding board resolution for the total equity
requirement of the Project.

We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are herewith
submitting legally binding undertaking supported by a board resolution from the
................................ (Insert name of Technically Evaluated Entity and/or
Financially Evaluated Entity or its Ultimate Parent Company, as the case may be) that
all the equity investment obligations of .............. (Insert name of the Bidding
Company) shall be deemed to be equity investment obligations of the .....................
(Insert name of Technically Evaluated Entity and/or Financially Evaluated Entity or its
Ultimate Parent Company, as the case may be) and in the event of any default
by. oo (Insert name of the Bidding Company), the same shall be met by
................... (Insert name of Technically Evaluated Entity and/or Financially
Evaluated Entity or its Ultimate Parent Company, as the case may be).

[SI. No 7 to be inserted only in case the Bidder is a Bidding Company / Lead
Member of a Consortium and has sought qualification on the basis of technical and
financial capability of its Affiliate(s) and/or its Parent]

We confirm that there are no litigations or disputes against us, which materially affect
our ability to fulfill our obligations with regard to the Project.

We hereby confirm that we shall continue to maintain compliance with Qualification
Requirements till the execution of the Transmission Service Agreement. Further, in case
we emerge as Selected Bidder for the Project, we shall continue to maintain compliance
with Qualification Requirements till the COD of the Project.

We confirm that we have studied the provisions of relevant Indian laws and regulations
required to enable us to build, own, operate and transfer the said Project and to prepare
this Bid.

We hereby confirm that we shall abide unreservedly with BPC’s decision in the
qualification process for selection of Qualified Bidder and further warrant that under no
circumstances we shall challenge either the BPC’s decision or its right to make such
decision at any time in the future.

We confirm that the Bid shall remain valid for a period of one eighty (180) days from the
Bid Deadline.

The details of contact person are furnished as under:

NaME. s
Designation:
Name of the Company: ...
Address of the Bidder: ...
Phone NOS.:

Fax NOS.:
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E-mail address: e,

14. Bid Bond
We have enclosed a Bid Bond of Rupees ................... Crores (Rs. .......c..v.e... ) only
or US$§ ... oo, US Dollars), in the form of bank guarantee
NO..cvvivinrnnnnns. [Insert number of the Bank Guarantee] dated............. [Insert Date of
the Bank Guarantee] as per your proforma (Annexure-14) from...................... [Insert
name of bank providing Bid Bond] and valid up to .............cooeiiiiiiiiiinann.. in terms
of Clause 2.11 of the RFP.

15.  Acceptance

We hereby unconditionally and irrevocably agree and accept that the decision made by the
BPC on any matter regarding or arising out of the RFP shall be binding on us. We hereby
expressly waive any and all claims in respect of Bid process.

16.  Familiarity With Relevant Indian Laws & Regulations

We confirm that we have studied the provisions of relevant Indian laws and regulations as
required to enable us to submit this Bid and execute the RFP Project Documents (other than
TSA), in the event of our selection as the TSP. We further undertake and agree that all
such factors as mentioned in Clause 2.5.7 of RFP have been fully examined and considered
while submitting the Bid.

It is confirmed that our Bid is consistent with all the requirements of submission as stated in the
RFP and subsequent communications from BPC.

The information submitted in our Bid is complete, strictly as per the requirements stipulated in
the RFP and is correct to the best of our knowledge and understanding. We would be solely
responsible for any errors or omissions in our Bid.

We confirm that we have not taken any deviation so as to be deemed non-responsive with respect
to the provisions stipulated at Clause 2.5.1, of this RFP.
Thanking you,

Yours sincerely,

(Name and Signature of the authorized signatory in whose name Power of Attorney/
Board Resolution as per Clause 2.5.2 is issued)

NaME.

Designation: .. .......oiiiiii
AdAresS: e

Company Rubber Stamp
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ANNEXURE 2 - LETTER OF CONSENT FROM CONSORTIUM MEMBERS

(On the letter head of each Member of the Consortium including Lead Member)

Tel. NO.:
FaxX NO.:
E-mail address: ......oooon

To,

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. | — 4,

Sec — 29 Gurugram — 122 001

Dear Sir,

Sub: Bid for selection of Bidder as Transmission Service Provider to establish Inter-
State Transmission System for “Transmission system for Evacuation of Power
from RE Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 117
through tariff based competitive bidding process.

We, the undersigned Member of ......... (Insert name of the Bidding Consortium) have read,
examined and understood the RFP document for the short-listing of Bidders as prospective TSP
to establish Inter-State Transmission System for “Transmission system for Evacuation of
Power from RE Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 117
through tariff based competitive bidding process. We hereby confirm our concurrence with the
Bid including in particular the Consortium Agreement submitted by ............. (Insert name of
the Lead Member) in response to the RFP document.

We hereby confirm our commitment to participate in the said Bidding Consortium and invest
....... % of the total equity requirement for the Project as per the terms of the Consortium
Agreement dated ......... and board resolution for such investment commitment is enclosed
herewith.

We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are enclosing legally
binding undertaking supported by a board resolution from the ............................... (Insert
name of Technically Evaluated Entity and / or Financially Evaluated Entity or its Ultimate
Parent Company, as the case may be) that all the equity investment obligations of
...................... (Insert name of the Member) shall be deemed to be equity investment
obligations of the ..................... (Insert name of Technically Evaluated Entity and / or
Financially Evaluated Entity or its Ultimate Parent Company, as the case may be) and in the
event of any default by................... (Insert name of the Member), the same shall be met
by. i (Insert name of Technically Evaluated Entity and / or Financially Evaluated
Entity or its Ultimate Parent Company, as the case may be). [Insert if applicable]
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[To be inserted by the Lead Member only] We are also enclosing legally binding board
resolution for the total equity requirement of the Project in case of any breach of any of the
equity investment commitment by any of the Consortium Members, in line with the provisions
of the Consortium Agreement dated .......... [Bidder to insert date of Consortium Agreement].

The details of contact person are furnished as under:

Name:
Designation:
Name of the Company: ...
AdAresS:
Phone NOS.:
Fax NOS.:
E-mail address:

Dated the ....... dayof ....... of 20...
Thanking you,

Yours faithfully,

(Signature)
Name:

Designation: ................ocooiinl.

(Signature, Name, Designation of Authorized Signatory of Consortium Member and Company's
Seal)
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ANNEXURE 3 - FORMAT FOR EVIDENCE OF AUTHORIZED SIGNATORY’S
AUTHORITY (POWER OF ATTORNEY)

POWER OF ATTORNEY
(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to
place of execution. Foreign companies submitting bids are required to follow the
applicable law in their country)

Know all men by these presents, We .........ocoiiiiiiiiiiiiiiiiiiiiiiieieieene, (name and
address of the registered office of the Bidder) do hereby constitute, appoint and authorize
MIE/MS. e (name and residential address) who is
presently employed with us and holding the position of ......................ooo. as our
attorney, to do in our name and on our behalf, all such acts, deeds and things necessary in
connection with or incidental to our Bid for selection of Bidder as Transmission Service
Provider to establish Inter-State Transmission System for “Transmission system for
Evacuation of Power from RE Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-
Phase 11” through tariff based competitive bidding process in the country of India, including
signing and submission of all documents related to the Bid, including, undertakings, letters,
certificates, acceptances, clarifications, guarantees, etc., making representations to the BPC, and
providing information / responses to the BPC, representing us in all matters before the BPC, and
generally dealing with the BPC in all matters in connection with our Bid for the said Project till the
completion of the bidding process in accordance with the RFP and signing of the Share Purchase
Agreement by all the parties thereto.

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant
to this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall
and shall always be deemed to have been done by us.

All the terms used herein but not defined shall have the meaning ascribed to such terms under
the RFP.

| I01) [Insert name of the Bidder on whose behalf PoA is executed]
(Signature)

Name: .
Designation: ............cccoeiiinnnnn.

Accepted

(Signature of the Attorney)

Name:
Designation: .........ccovviiiiiiiiiiie
AdAresS: e

(Name, Designation and Address of the Attorney)

Specimen signatures of attorney attested by the Executant
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(Signature of Notary Public)

Place:
Date:

Notes:

1) To be executed by Bidding Company or the Lead Member, in the case of a Bidding
Consortium, as the case maybe.

2) The mode of execution of the Power of Attorney should be in accordance with the
procedure, if any, laid down by the applicable law and the charter documents of the
executant(s) and when it is so required, the same should be under common seal of the
executant affixed in accordance with the applicable procedure. Further, the person whose
signatures are to be provided on the power of attorney shall be duly authorized by the
executant(s) in this regard.

3)  Also, wherever required, the executant(s) should submit for verification the extract of the
charter documents and documents such as a Board resolution / power of attorney, in
favour of the Person executing this power of attorney for delegation of power hereunder
on behalf of the executant(s).

4) In case of foreign Bidders, refer to clause 2.5.6 (p)
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ANNEXURE 4 - FORMAT FOR POWER OF ATTORNEY TO BE PROVIDED BY
EACH OF THE OTHER MEMBERS OF THE CONSORTIUM IN FAVOUR
OF THE LEAD MEMBER

POWER OF ATTORNEY

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to
place of execution. Foreign companies submitting bids are required to follow the
applicable law in their country)

KNOW ALL MEN BY THESE PRESENTS THAT M/S....cccoviiiiiiieiiiiiiieinnnn. , having its
registered office AL , vevengeen..and M/s
................................... having its registered office at ...

(Insert names and registered offices of all Members of the Consortium), the Members of

Consortium, have formed a Bidding Consortium named ............. (insert name of the
Consortium)  (hereinafter called the “Consortium”) vide Consortium Agreement
dated........cooviiiiiiiiii and having agreed to appoint M/s............ccoevviiiiiiiiiiiinnnn..
as the Lead Member of the said Consortium do hereby constitute, nominate and appoint
M/S. i, a company incorporated under the laws of ................... and
having its Registered / Head Office at ................c.ooiiiii. as our duly constituted

lawful Attorney (hereinafter called as “Lead Member”) which is one of the Members of the
Consortium, to act as the Lead Member and our true and lawful attorney, to do in our name and
on our behalf, all such acts, deeds and things necessary in connection with or incidental to
submission of Consortium's Bid for the Project, including signing and submission of the Bid and
all documents related to the Bid, including, undertakings, letters, certificates, acceptances,
clarifications, guarantees, etc, making representations to the BPC, and providing information /
responses to the BPC, representing us and the Consortium in all matters before the BPC, and
generally dealing with the BPC in all matters in connection with our Bid for the said Project, till
completion of the bidding process in accordance with the RFP and signing of the Share Purchase
Agreement by all the parties thereto.

It is expressly understood that in the event of the Consortium being selected as Successful
Bidder, this Power of Attorney shall remain valid, binding and irrevocable until the Bidding
Consortium achieves execution of all RFP Project Documents.

We, as the Member of the Consortium, agree and undertake to ratify and confirm all whatsoever
the said Attorney/Lead Member has done on behalf of the Consortium Members pursuant to this
Power of Attorney and the same shall bind us and deemed to have been done by us.

All the terms used herein but not defined shall have the meaning ascribed to such terms under
the RFP.

IN WITNESS WHEREOF M/S ..o e , as the Member
of the Consortium have executed these presents on this........... day of ........

For and on behalf of
Consortium Member

(Signature of the Authorized Signatory)

Name: ....cooviiiiiiii
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Designation: ..............ccoveuvnnne.
Place: .ooovveeee i
Date: oo

Name: ...
Designation: ................cccoeevee.
Place: .....cooooiiiiii
Date: ...

Accepted
Specimen signatures of attorney attested

(Signature)

(Signature of Notary Public)
(Name, Designation and Address
of the Attorney)

Notes:

1. The mode of execution of the power of attorney should be in accordance with the
procedure, if any, laid down by the applicable law and the charter documents of the
executant(s) and when it is so required, the same should be under common seal of the
executant affixed in accordance with the applicable procedure. Further, the person whose
signatures are to be provided on the power of attorney shall be duly authorized by the
executant(s) in this regard.

2. Also, wherever required, the executant(s) should submit for verification the extract of the
charter documents and documents such as a Board resolution / power of attorney, in
favour of the Person executing this power of attorney for delegation of power hereunder
on behalf of the executant(s).

3. Incase of foreign Bidders, refer to clause 2.5.6 (p)
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ANNEXURE 5 - FORMAT FOR BIDDER’S COMPOSITION AND OWNERSHIP
STRUCTURE

Corporate Details:

Please provide the following information for the Bidder. If the Bidder is a
Consortium, please provide this information for each Member including the Lead
Member:

a. Company’s Name, Address, and Nationality:

NaME. e

Country of OriZIN: ...oeiiii e
b. Year Organized: ...,

c. Company's Business ACtIVILIES: ...........coiiiiiiiiii i,

d. Status as a Bidder:
I. Bidding Company
ii. Lead Member of the Bidding Consortium
iii. Member of the Bidding Consortium
Note: tick the applicable serial number

e. Company's Local Address in India (if applicable):

f.  Name of the Authorized Signatory: .........ccccooevviiiiiieiecieceen,

g. Telephone NUMDbEr: ... . e

h. Email Address: o

. Telefax NUmMber:

J. Please provide the following documents:

i.  Copy of the Memorandum and Articles of Association and certificate of

incorporation or other equivalent organizational document (as applicable),
including their amendments, certified by the Company Secretary as

Attachment 1 for Bidding Company / each Member of Bidding
Consortium including Lead Member.
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ii.  Authority letter (as per format for authorization given below) in favour of
BPC from the Bidder/every Member of the Consortium authorizing BPC to
seek reference from their respective bankers & others as Attachment 2 as

per Clause 2.1.6 of the RFP.

2. Details of Ownership Structure:

Equity holding of Bidding Company/ each Member of Bidding Consortium including
Lead Member owning 10% or more of total paid up equity.

Name of the Bidding Company / Consortium Member: ................

Status of equity holdingason ............

Name of the Equity Holder

Type and No. of
Shares owned

Extent of Voting
Control (%)

0 N|O |0 W N

Notes:

1. The above table is to be filled in separately for each Consortium Member.
2. Status of equity holding should be provided not earlier than thirty (30) days prior to Bid

Deadline.

For and on behalf of Bidding Company / Lead Member of the Bidding Consortium

(Signature of authorized representative)
Name:

REC Power Development and Consultancy Limited
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FORMAT FOR AUTHORISATION

(In case of Bidding Consortium, to be given separately by each Member)
(On Non — judicial stamp paper duly attested by notary public. Foreign companies
submitting bids are required to follow the applicable law in their country)

The undersigned hereby authorize(s) and request(s) all our Bankers, including its subsidiaries
and branches, any person, firm, corporation or authority to furnish pertinent information deemed
necessary and requested by REC Power Development and Consultancy Limited to verify our
Bid for selection of Bidder as Transmission Service Provider to establish Inter-State
Transmission system for “Transmission system for Evacuation of Power from RE Projects
in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 11” through tariff based competitive
bidding process or regarding our project development experience, financial standing and general
reputation.

For and on behalf of M/s................ (Insert Name of Bidding Company or Member of the
Consortium)

(Signature)
Name of Authorized SIgnatory:

(Signature and Name of the authorized signatory of the Company)
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ANNEXURE 6 - FORMAT FOR CONSORTIUM AGREEMENT

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to
place of execution. Foreign companies submitting bids are required to follow the
applicable law in their country)

THIS CONSORTIUM AGREEMENT executed on this............ccccue.... day of .....ccceneee. Two
thousand.................. between MIS.c e , a company
incorporated under the laws Of ..o, and having its Registered Office at
................................ (hereinafter called the "Party 17, which expression shall include its
successors, executors and permitted assigns) and M/S........ccoiveiiiriinnienre s a
Company incorporated under the 1aws of ..o, and having its
Registered OffiCe at ... (hereinafter called the "Party n",

which expression shall include its successors, executors and permitted assigns) and for the
purpose of submitting the Bid, acquisition of {name of the SPV} (in case of award) and entering
into other Agreement(s) as specified in the RFP (hereinafter referred to as “Agreements”) as
may be entered into with the Nodal Agency.

WHEREAS, the BPC had invited Bid in response to RFP issued to
.................................... (insert the name of purchaser of RFP) for selection of the bidder
as the Transmission Service Provider to establish Inter-State Transmission System for
“Transmission system for Evacuation of Power from RE Projects in Rajgarh (1000 MW)
SEZ in Madhya Pradesh-Phase 11”AND WHEREAS, Clause 2.2.4 of the RFP document
stipulates that the Bidders qualifying on the strength of a Bidding Consortium will have to
submit a legally enforceable Consortium Agreement in a format specified in the RFP document
wherein the Consortium Members have to commit equity of a specific percentage in the Project.

AND WHEREAS, Clause 2.2.4 of the RFP document also stipulates that the Bidding
Consortium shall provide along with the Bid, a Consortium Agreement as per prescribed format
whereby the Consortium Members undertake to be liable for raising the required funds for its
respective equity investment commitment as specified in Consortium Agreement.

NOW THEREFORE, THIS INDENTURE WITNESSTH AS UNDER:

In consideration of the above premises and agreement all the parties in this Consortium do
hereby mutually agree as follows:

1. In consideration of the selection of the Consortium as the selected bidder by the BPC, we
the Members of the Consortium and parties to the Consortium Agreement do hereby

unequivocally agree that M/S.........cccoooiieii i (Insert name of the
Lead Member), shall act as the Lead Member as defined in the RFP for self and agent for
and on behalf of .......... s eeererrrrreeeaeny eeeeaaaaees s eeeeraeees (the names of all the other

Members of the Consortium to be filled in here).

2.  The Lead Member is hereby authorized by the Members of Consortium and parties to the
Consortium Agreement to bind the Consortium and receive instructions for and on behalf
of the Members.

3. Notwithstanding anything contrary contained in this Consortium Agreement, the Lead
Member shall always be liable for the equity investment obligations of all the Consortium
Members, i.e., for both its own equity contribution as well as the equity contribution of
other Members.
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10.

11.

12.

The Lead Member shall be liable and responsible for ensuring the individual and
collective commitment of each of the Members of the Consortium in discharging all their
respective equity obligations. Each Consortium Member further undertakes to be
individually liable for the performance of its part of the obligations without in any way
limiting the scope of collective liability envisaged in this agreement.

Subject to the terms of this agreement, the share of each Member of the Consortium in the
“issued equity share capital of the project company” shall be in the following proportion:
(if applicable)

Narme Percentage of equity holding in
the Project
Party2.
partyn. |
Total 100%

[Note: The percentage equity holding for any Consortium Member in the Project cannot
be zero in the above table]

The Lead Member shall inter alia undertake full responsibility for liaising with lenders and
mobilizing debt resources for the Project and achieving financial closure.

In case of any breach of any of the equity investment commitment by any of the
Consortium Members, the Lead Member shall be liable for the consequences thereof.

Except as specified in the Agreement, it is agreed that sharing of responsibilities as
aforesaid and equity investment obligations thereto shall not in any way be a limitation of
responsibility of the Lead Member under these presents.

It is further specifically agreed that the financial liability for equity contribution of Lead
Member shall, not be limited in any way so as to restrict or limit its liabilities. The Lead
Member shall be liable irrespective of their scope of work or financial commitments.

It is expressly understood and agreed between the Members that the responsibilities and
obligations of each of the Members shall be as delineated as annexed hereto as Appendix-
I, forming integral part of this Agreement. It is further agreed by the Members that the
above sharing of responsibilities and obligations shall not in any way be a limitation of
joint and several responsibilities and liabilities of the Members, with regards to all matters
relating to the Project.

It is clearly agreed that the Lead Member shall ensure performance under the Agreements
and if one or more Consortium Members fail to perform its /their respective obligations
under the Agreement(s), the same shall be deemed to be a default by all the Consortium
Members.

This Consortium Agreement shall be construed and interpreted in accordance with the
Laws of India and courts at Delhi alone shall have the exclusive jurisdiction in all matters
relating thereto and arising there under.
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13.

14.

15.

16.

17.

It is hereby agreed that, the Lead Member shall furnish the bid bond, as stipulated in the
RFP, on behalf of the Consortium Members.

It is hereby agreed that in case of selection of Bidding Consortium as the selected bidder,
the parties to this Consortium Agreement do hereby agree that they shall furnish the
contract performance guarantee on behalf of the TSP in favor of the Nodal Agency, as
stipulated in the RFP and Transmission Service Agreement.

It is further expressly agreed that the Consortium Agreement shall be irrevocable and shall
form an integral part of the RFP Project Document and shall remain valid till the
execution of the Share Purchase Agreement, unless expressly agreed to the contrary by the
Nodal Agency. Over the term of the Transmission Service Agreement, Central Electricity
Regulatory Commission (Sharing of Inter-State Transmission Charges and Losses)
Regulations as amended from time to time shall apply on the Consortium Members.

The Lead Member is authorized and shall be fully responsible for the accuracy and
veracity of the representations and information submitted by the Consortium Members
respectively from time to time in response to the RFP and for the purposes of the Project.

It is hereby expressly agreed between the parties to this Consortium Agreement that
neither party shall assign or delegate its rights, duties or obligations under this Agreement
except with the prior written consent of the Nodal Agency.

THIS CONSORTIUM AGREEMENT:

has been duly executed and delivered on behalf of each party hereto and constitutes the
legal, valid, binding and enforceable obligation of each such party,

sets forth the entire understanding of the parties hereto with respect to the subject matter
hereof;

may not be amended or modified except in writing signed by each of the parties and with
prior written consent of the Nodal Agency.

IN WITNESS WHEREOF, the parties to the Consortium Agreement have, through their
authorized representatives, executed these present on the Day, Month and Year first mentioned
above.

For and on behalf of Consortium Member 1 (Party 1)

(Signature of authorized signatory)

Name: o
Designation: ...........c.oeooviiiiiiiinin. ..
Place: ...
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For and on behalf of Consortium Member n (Party n)

(Signature of authorized signatory)

Name: oo
Designation: .......ccceevveiiiiiiinninnnnne.
Place: ...

(Signature)
(Notary Public)

Note: In case of foreign Bidders, refer to clause 2.5.6 (p)
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Appendix 1 to the Consortium Agreement:

Name of the Consortium

Responsibilities under the Consortium Agreement
Member

(Party n)
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ANNEXURE 7 A - FORMAT FOR QUALIFICATION REQUIREMENT
A. NET WORTH

To,

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. | — 4,

Sec — 29 Gurugram — 122 001

Dear Sir,

Sub: Bid for selection of Bidder as Transmission Service Provider to establish Inter-
State Transmission System for “Transmission system for Evacuation of Power from RE
Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 11” through tariff based
competitive bidding process

1. [Note: Applicable in case of Bidding Company]

We certify that the Financially Evaluated Entity(ies) had a Networth of Rs. .........
Crore or equivalent USD* computed as per instructions in this RFP based on
unconsolidated audited annual accounts (refer Note-2 below) of any of the last three (3)
financial years as provided in Clause 2.2.3, immediately preceding the Bid Deadline.
Also, the Networth of any of the last three (3) financial years is not negative.

Financial Year

Name of Financially Relationship with Bidding Networth
Evaluated Entity(ies) Company** (Rs. Crore)
|
2. teiereiiecnseseesnsasassnnnns
K T

Total Networth

*Equivalent USD shall be calculated as per provisions of Clause 3.4.1.

** The column for “Relationship with Bidding Company” is to be filled in only in case
financial capability of Parent/Affiliate has been used for meeting Qualification
Requirements.

2. [Note: Applicable in case of Bidding Consortium]

We certify that the Financially Evaluated Entity(ies) had a minimum Networth of Rs.
........ Crore or equivalent USD* computed as per instructions in the RFP and based on
unconsolidated audited annual accounts (refer Note-2 below) of any of the last three (3)
financial years as provided in Clause 2.2.3, immediately preceding the Bid Deadline.
Also, the Networth of any of the last three (3) financial years is not negative.
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Networth
Equity Networth of Requirement to be| Whether the
Name of Consortium Commitment met by Member in| Member meets
) ) Member -
Member in the Project (Rs. Crore) proportion to the | the Networth
(%) ' Equity Requirement
Commitment (Rs.
Crore)
3) 4)=(2x Tr?tal
Networt
(1) @) talgﬁsbztlegw) requiremgnt for )
the Project )
| P Yes / No
2. iiiieeeanas Yes / No
Yes / No
Total Networth for financial
requirement

Member — | (Lead Member)

[Note: Similar particulars for each Member of the Consortium is to be furnished, duly
certified by the Member’s Statutory Auditors]

i. Name of Member:

ii. Total Networth requirement: Rs .................. Crore
iii.  Percentage of equity commitment for the Project by the Member:  ............ %
iv. Networth requirement for the Member***:  Rs. ................... Crore

v. Financial year considered for the Member:  .................oooinil.

Name of Financially Evaluated Relationship** with Financial Networth
Entity(ies) Member of Consortium Year (Rs. Crore)
|
2. ieieieeiesetisinsntessnsnsnsnns
R TN
Total Networth
* Equivalent USD shall be calculated as per provisions of Clause 3.4.1;
e The column for “Relationship with Member of Consortium” is to be filled in

only in case the financial capability of Parent / Affiliate has been used for
meeting Qualification Requirements;

***  Networth requirement to be met by Member should be in proportion to the equity
commitment of the Member for the Project.

Yours faithfully
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(Signature and Stamp of statutory Auditors of Bidding Company / each Member of
Consortium)

NAMe: ..o

Date:

Place:

Date:

Notes

1. Along with the above format, in a separate sheet, please provide details of
computation of Networth of last three (3) financial years duly certified by
Statutory Auditor.

2. Audited consolidated annual accounts of the Bidder may be used for the purpose
of financial criteria provided the Bidder has at least 26% equity in each company
whose accounts are merged in the audited consolidated accounts and provided
further that the financial capability of such companies (of which accounts are
being merged in the consolidated accounts) shall not be considered again for the
purpose of evaluation of the Bid.

3. In case Bidder or a Member of Consortium takes recourse to its Parent/Affiliate

for meeting technical / financial requirements, then the financial years
considered for such purpose should be same for the Bidder / Member of
Consortium and their respective Parent / Affiliate.
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ANNEXURE 7B - FORMAT FOR TECHNICAL REQUIREMENT
To,

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. I -4,

Sec — 29 Gurugram — 122 001

Dear Sir,

Sub: Bid for selection of Bidder as Transmission Service Provider to establish
Transmission System for “Transmission system for Evacuation of Power
from RE Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 11”
through tariff based competitive bidding process

1. To be used by Bidder using the development experience in infrastructure sector

We certify that M/s. .............. (Insert name of Technically Evaluated Entity(ies)) have
experience of development of projects in the Infrastructure sector in the last five (5)
years whose aggregate capital expenditure is Rs. .......... Crore or equivalent USD*. We
further certify that the capital expenditure of any single project considered for meeting
the technical Qualification Requirement is not less than Rs. ...... Crore or equivalent
USD*. For this purpose, capital expenditure incurred on projects which have been either
wholly completed / commissioned or partly completed projects put under commercial
operation and for which operation has commenced till at least seven (7) days prior to the
Bid Deadline has been considered.

The project(s) considered for the purpose of technical experience (as per table given
below) have been executed and owned to the extent as indicated in the table below (to be
atleast twenty — six percent (26%)) by the Bidding Company / Lead Member of the
Consortium / our Parent / our Affiliate(s) [strike off whichever is not applicable] on
operation of the projects.

This technical requirement has been calculated as per the instructions provided in the
RFP on the basis of following projects:

Name of Company Nature Date of Date of Percentage
(which has executed of Financial| Completion / Equi g
the project at (3)) | Relationship** Project Relevant Closure | Commissioning| Project Holgintyof
whose technical with Bidding Project | (BOOT, of the | /Commercial | cost g
o Infrastructure . . Company
capability has been Company / name BOT, sector Project Operation of (Rs. at (1) in
used for Lead Member BOOM, (inDD/ partly Crore) Completed
Qualification DBFOT MM / completed ro.sct(s)
Requirement etc.) YYYY) projects proj
(O] 2 (©) (4) ©) (6) @) 8 ©)]
..................... (iject . 1 )
Total (Rs. Crore)
* Equivalent USD shall be calculated as per provisions of Clause
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**

The column for “Relationship with Bidding Company / Lead Member” is to be
filled in only in case technical capability of Parent/Affiliate has been used for
meeting Qualification Requirements.

We further certify that the Company(ies) as indicated in column (1) of the above table,
whose technical capability has / have been used for meeting the qualification
requirement, has / have held shareholding respectively of atleast twenty — six percent
(26%)from the date of financial closure till the date of commissioning / completion of
the above project(s).

2. To be used by Bidder using construction experience in infrastructure sector.

We certify that M/s. .............. (Insert name of Technically Evaluated Entity(ies)) have
received aggregate payments not less than Rs. ....... Crore or equivalent USD (calculated as per
provisions in Clause 3.4.1) from its client(s) for construction works fully completed during the
last 5(five) financial years. We further certify that the payment received from each project shall
not be less than Rs. ....... Crore or equivalent USD (calculated as per provisions in Clause
3.4.1). For this purpose, payments received on projects that have been commissioned/completed
at least seven (7) days prior to the Bid Deadline shall be considered. Further only the payments
(gross) actually received, during such 5 (five) financial years shall qualify for purposes of
computing the technical capacity.

We also confirm that construction works does not include cost of land supply of goods or
equipment except when such goods or equipment form part of a turn-key construction contract/
EPC contract for the project.

This technical requirement has been calculated as per the instructions provided in the RFP on
the basis of following projects:

Name of
Company (which
has executed the . . Nature of
project at (3)) Re!atloqshl_p . Project Relevant Date of Date of Payment
- with Bidding Project award of - .
whose technical (EPC, | Infrastructure - Completion / received
o Company / Lead name contract (in T
capability has M Turnkey sector Commissioning | (Rs. Crore)
ember dd/mmlyy)
been used for etc)
Qualification
Requirement
@) @ (©)] (4) (©) (6) () ()
Project 1
Total (Rs. Crore)

Yours faithfully
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(Signature and Stamp of statutory Auditors of Bidding Company/ Lead Member of
Consortium)
Name:

Notes:

1. Along with the above format, in a separate sheet, please provide details of
computation of capital expenditure of projects duly certified by Statutory Auditor of
the project company. In addition, the Statutory Auditor of the project company
should also certify that the capital expenditure of projects commissioned or
completed 7 days prior to Bid Deadline has been capitalized in the books of
accounts.

Additionally, in case construction experience is used, a certificate(s) from the
statutory auditors stating the payments received and the concerned client(s) stating
the works commissioned during the past 5 years in respect of the projects specified
above. In case a particular job/ contract has been jointly executed by the Bidder (as
part of a consortium), it should further support its claim for the share in work done
for that particular job/ contract by producing a certificate from its statutory auditor or
the client.

2. In case the accounts for the financial year in which the project claimed for meeting
qualification requirement has been commissioned are not audited, the Bidder shall
give declaration in this regard duly certified by its statutory auditor. In such a case,
Bidder shall provide details of computation of capital expenditure of such project(s)
duly certified by Statutory Auditor of the project company and the Statutory Auditor
of the project company should also certify that the capital expenditure of projects
commissioned or completed shall be capitalized in the books of accounts upon
finalization.

3. The unconsolidated audited annual accounts of both the TEE and the Bidding
Company / Lead Member for the respective financial years (financial years in which
financial closure was achieved to the financial year in which the said project was
completed / commissioned) should be submitted.
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ANNEXURE 7C - FORMAT FOR TECHNICAL & FINANCIAL REQUIREMENT -
RELATIONSHIP & DETAILS OF EQUITY SHAREHOLDING

[To be filled by Bidding Company / each Member of the Bidding Consortium
including Lead Member if credentials of Parent and / or Affiliates have been used

by them]
To,

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,
D Block, Plot No. | — 4,
Sec — 29 Gurugram — 122 001

Dear Sir,

Sub: Bid for selection of Bidder as Transmission Service Provider to establish
Transmission System for “Transmission system for Evacuation of Power
from RE Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 117
through tariff based competitive bidding process

We certify that M/s. ............. (insert name of the Bidding Company / Consortium
Members) have considered the technical and financial capability of its Parent and / or
Affiliates, for the purpose of meeting Qualification Requirements as per the instructions
provided in the RFP. The name of Parent and / or Affiliate, nature of relationship(s) with
such Parent and / or Affiliate and details of equity holding are as follows:

Name of Type of credentials Relationship with Details of equity
Company whose considered Bidding Company / shareholding
credentials (technical and / or | Consortium Member (refer notes below)
considered financial) (Parent / Affiliate)
Company 1

NOTES:

i. In case of Parent, the equity holding of the Parent in the Bidding Company /
Member of the Bidding Consortium, including the Lead Member of the Consortium,

need to be specified.

ii. In case of Affiliate under direct control of Bidder, the equity holding of the Bidding
Company / Member of the Bidding Consortium, including the Lead Member of the
Consortium in the Affiliate, needs to be specified.

iii. In case of Affiliate under common control of Parent, the equity holding of the
Parent in the Affiliate of the Bidding Company / Member of the Bidding
Consortium, including the Lead Member of the Consortium, needs to be specified.
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iv. Relationship of Parent / Affiliate with Bidding Company / Member of Consortium
to be at the most seven (7) days prior to the Bid Deadline (as per Clause 2.1.4 of
RFP)

Yours faithfully

(Signature and Stamp of statutory Auditors of Bidding Company / each Member of
Bidding Consortium)
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ANNEXURE 7D - ADDITIONAL INFORMATION FOR VERIFICATION OF
FINANCIAL AND TECHNICAL CAPABILITIES OF BIDDERS.

(Name of Bidder (Bidding Company/ Bidding Consortium or Technically/Financially
Evaluated Entity(ies))

(Note: In case of Consortium, details to be filled in by Lead Member for each Member of
the Consortium including the Lead Member and in case of the qualification requirements
of Technically / Financially Evaluated Entity(ies) being used, to be filled by each of such
entity(ies)

i.  Financial capability (Attachment 1):

1. Bidders shall attach unconsolidated / consolidated audited annual accounts,
statements, as the case may be, (refer Clause 2.1.3) for the last three (3) financial
years as Attachment 1. Such unconsolidated audited annual accounts shall include
a Balance Sheet, Profit and Loss Account, Auditors Report and profit appropriation
account.

ii.  Technical capability (Attachment 2):
a. This attachment shall include details of projects completed/commissioned or partly
completed projects for which commercial operation has commenced to be

considered for the purpose of meeting Qualification Requirements.

1. To be used by Bidder using development experience in infrastructure sector

Particulars Year1l | Year2 | Year3 | Year4 | Year5

Name(s) of project(s) from
Infrastructure sectors

Location(s) including country(s)
where project was set up

Nature of Project

Voltage level (if any)

Capital cost of project(s) Rs. in
Crore

*Status of the project

% of equity owned in the project(s)

*Note 1: Date of completion/commissioning/commercial operation to be
mentioned
Note 2: For each project listed in the table, the Bidder shall furnish an

executive summary including the following information:

= Project model, i.e., BOO, BOOT, BOOM;

= Debt financing and equity raised and provided by Bidder/Bidder’s
Parent/Bidder’s Affiliate for the project, including names of lenders and
investors;

= Size and type of installation;
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= Technical data/information on major equipment installed

= Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Aftiliate
on the project

= (Clearances taken by the Bidder/Bidder’s Parent/Bidder’s Affiliate including
but limited to right-of-way (RoW), forest clearance and other statutory / Govt.
clearances.

= Cost data (breakdown of major components)

= Name of EPC and/or other major contractor

= Construction time for the project

= Names, addresses and contact numbers of owners of the projects

= QOperating reliability over the past five (5) years or since date of commercial
operation

= Operating environmental compliance history

= Names of supervisory entities or consultant, if any

= Date of commercial operation

= Total duration of operation

2. To be used by Bidder using construction experience in infrastructure sector

Particulars Yearl | Year2 | Year3 | Year4 | Year5

Name(s) of project(s) from
Infrastructure sectors

Location(s) including country(s)
where project was set up

Nature of Project

Voltage level (if any)

Revenue received Rs. in Crore
*Status of the project

% of equity owned in the project(s)

*Note 1: Date of completion/commissioning/commercial operation to be
mentioned
Note 2: For each project listed in the table, the Bidder shall furnish an

executive summary including the following information:

= Project model, i.e., EPC, Turnkey;

= Size and type of installation;

= Technical data/information on major equipment installed

= Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Affiliate
on the project

= Cost data (breakdown of major components)

= Name of sub-contractor

= Construction time for the project

= Names, addresses and contact numbers of owners of the projects

= Operating reliability over the past five (5) years or since date of commercial
operation

= QOperating environmental compliance history

= Names of supervisory entities or consultant, if any

= Date of commercial operation

= Total duration of operation

ili. Attachment-3:
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a. For each project listed in Attachment 2 above, certificates of final acceptance
and/or certificates of good operating performance duly issued by owners for the
project and the same shall be certified as true by authorized signatory of the
Bidding Company or the Lead Member of Consortium). In case the project listed
in Attachment 2 is under BOOT / DBFOT mechanism, the certificates of final
acceptance and/or certificates of good operating performance must be issued by the
authority / independent engineer of the project as defined in the respective project
agreement.

For and on behalf of Bidding Company/Consortium

(Signature of authorized signatory)

Name:
Designation: .........ccooiiiiiiii
Date:
Place:
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ANNEXURE 8 -UNDERTAKING AND DETAILS OF EQUITY INVESTMENT
Format1:  Bidders' Undertakings

[On the Letter Head of the Bidding Company/Lead Member of Bidding Consortium]

To,

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. | — 4,

Sec — 29 Gurugram — 122 001

Dear Sir,

Sub: Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to establish
Inter-State transmission system for “Transmission system for Evacuation of Power from RE
Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 11”

We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the
Successful Bidder for the Project:

1. The Project shall comply with all the relevant electricity laws, codes, regulations,
standards and Prudent Utility Practices, environment laws and relevant technical,
operational and safety standards, and we shall execute any agreements that may be
required to be executed as per law in this regard.

2. We confirm that the Project shall also comply with the standards and codes as per
Clause 1.6.1.2 of the RFP and the TSP shall comply with the provisions contained in the
Central Electricity Regulatory Commission Grant of Connectivity, Long-term Access
and Medium-term Open Access in inter-state Transmission and related matters Open
Access) Regulations, 2009.

3. We give our unconditional acceptance to the RFP dated 11.07.2023 issued by the BPC
and the RFP Project Documents, as amended, and undertake to ensure that the TSP shall
execute all the RFP Project Documents, as per the provisions of this RFP.

4. We have submitted the Bid on the terms and conditions contained in the RFP and the
RFP Project Documents. Further, the Financial Bid submitted by us is strictly as per the
format provided in Annexure 21 of the RFP, without mentioning any deviations,
conditions, assumptions or notes in the said Annexure.

5. Our Bid is valid up to the period required under Clause 2.8 of the RFP.
6. Our Bid has been duly signed by authorized signatory and stamped in the manner and to

the extent indicated in this RFP and the power of attorney / Board resolution in requisite
format as per RFP has been enclosed with this undertaking.
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We have assumed that if we are selected as the Successful Bidder, the provisions of the
Consortium Agreement, to the extent and only in relation to equity lock in and our
liability thereof shall get modified to give effect to the provisions of Clause 2.5.8 of this
RFP and Article 18.1 of the Transmission Service Agreement. (Note: This is applicable
only in case of a Bidding Consortium)

We confirm that our Bid meets the Scheduled COD of each transmission Element and the
Project as specified below:

SI. No.

Percentage of
Quoted
Transmission
Charges

Element(s)  which
are  pre-required
for declaring the
Name of the Transmission  |Scheduled commercial
Element COD recoverable | 0 ation (COD) of

on Scheduled :
the respective
CODofthe | Ejement

Element of
the Project

400/220 kV, 3x500 MVA ICT
: th gt th
augmentation (4" 5" & 6™) at Al Elements are

Pachora PS i
24 months required to be

Pachora PS -  Ujjain commissioned
(MPPTCL) 400 kV Dic line f?ffggs/te 100% | simultaneously as their
(QuadACSR/AAAC/ALS9 utilization is dependent

Moose equivalent) acquisition on commissioning of

2 no. of 400 kV line bays at
Ujjain (MPPTCL) for Pachora
— Ujjain 400 kV D/c line

each other.

10.

We agree that the payment of Transmission Charges for any Element irrespective of its
successful commissioning on or before its Scheduled COD shall only be considered after
the successful commissioning of Element(s) which are pre - required for declaring the
commercial operation of such Element as mentioned in the above table.

Scheduled COD for the Project: 24 months from the date of SPV transfer.

We confirm that our Financial Bid conforms to all the conditions mentioned in this RFP,
and in particular, we confirm that:

a. Financial Bid in the prescribed format of Annexure 21 has been submitted duly
signed by the authorized signatory.

b. Financial Bid is unconditional.
c. Only one Financial Bid has been submitted.

We have neither made any statement nor provided any information in this Bid, which to the
best of our knowledge is materially inaccurate or misleading. Further, all the
confirmations, declarations and representations made in our Bid are true and accurate. In
case this is found to be incorrect after our acquisition of { name of the SPV}, pursuant to
our selection as Selected Bidder, we agree that the same would be treated as a TSP's Event
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of Default under Transmission Service Agreement, and relevant provisions of Transmission
Service Agreement shall apply.

11.  We confirm that there are no litigations or other disputes against us which materially affect
our ability to fulfill our obligations with regard to the Project as per the terms of RFP
Project Documents.

12. Power of attorney/ Board resolution as per Clause 2.5.2 is enclosed.

Signature and name of the authorized signatory of the Company and stamp of Bidding
Company or Lead member of Consortium

Note:

1. In case of foreign Bidders, refer to clause 2.5.6 (p)
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Format 2: Details of equity investment in Project
1.1.a Name of the Bidding Company/ Bidding Consortium:
1.1.b  Name of the Lead Member in the case of a Bidding Consortium:

1.2 Investment details of the Bidding Company/Member of the Bidding Consortium
investing in {name of the SPV}as per Clause 2.5.8.2.

N%ng(?:]the Name of the Relationship
g Company investing | with Bidding % of equity
Company/ | . h itv of th C cination in th
S No Member in in the equity of the ompany participation in the
B case of g | [Insert| /Member of the| .........ccee. [Insert the
o the name of the Bidding name of the SPV]
Bidding .
. SPV] Consortium
Consortium
) 2 @) (4) ()
TOTAL 100%

* In case the Bidder proposes to invest through its Affiliate(s) / Parent Company / Ultimate
Parent Company, the Bidder shall declare shareholding pattern of such Affiliate(s) / Parent
Company / Ultimate Parent Company and provide documentary evidence to demonstrate
relationship between the Bidder and the Affiliate(s) / Parent Company / Ultimate Parent
Company. These documentary evidences could be, but not limited to, demat account statement(s)
| Registrar of Companies’ (ROC) certification / share registry book, etc duly certified by
Company Secretary.

Members of the Consortium or the Bidding Company making investment in the equity of the
{name of the SPV} themselves to fill in their own names in the column (3)

Signature and Name of authorized signatory in whose name power of attorney has been
issued

Signature of authorized signatory
Name: .....oooviiiii

Designation: ..........cooeviiiiiiiiiiiinnn

Company rubber stamp
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ANNEXURE 9 -AUTHORISATION FROM PARENT / AFFILIATE OF BIDDING
COMPANY / MEMBER OF BIDDING CONSORTIUM WHOSE
TECHNICAL / FINANCIAL CAPABILITY HAS BEEN USED BY THE
BIDDING COMPANY / MEMBER OF BIDDING CONSORTIUM.

[On the Letter Head of the Parent /Affiliate]

NI, et

To

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. I -4,

Sec — 29 Gurugram — 122 001

Dear Sir,

Sub: Authorization for use of Technical / Financial Capability of M/s..........
(Insert name of Parent / Affiliate) by M/s ........ (Insert name of Bidding
Company / Member of Bidding Consortium).

We refer to the RFP dated 11.07.2023 (‘RFP’) issued by you for selection of Bidder as
Transmission Service Provider for establishing the Inter-State Transmission System for
“Transmission system for Transmission system for Evacuation of Power from RE Projects
in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 11”.

We confirm that M/s. .......... (Insert name of Bidding Company/ Consortium Member) has
been authorized by us to use our technical and/or financial capability [strikeout whichever is not
applicable] for meeting the Qualification Requirements for “Transmission system for
Evacuation of Power from RE Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-
Phase 117

We have carefully read and examined in detail the RFP including in particular, Clause
2.1.4 of the RFP, and we are also submitting legally binding undertaking supported by a
board resolution that all the equity investment obligations of M/s.......................
(Insert Name of Bidding Company / Consortium Member), shall be deemed to be our
equity investment obligations and in the event of any default the same shall be met by
us.

For and on behalf of M/s................ (Insert Name of Parent / Affiliate)

(Signature and Name of the authorized signatory of the Company and stamp)
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1. The above undertaking can be furnished by Ultimate Parent of Technically
Evaluated Entity or Financially Evaluated Entity, as the case maybe, if legally
binding undertaking is also furnished by the Ultimate Parent on behalf of such
Financially Evaluated Entity/Technically Evaluated Entity.
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ANNEXURE 10- FORMAT OF UNDERTAKING BY TECHNICALLY / FINANCIALLY
EVALUATED ENTITY /ULTIMATE PARENT COMPANY

[On the Letter Head of the Technically / Financially Evaluated Entity / Ultimate Parent
Company]

NI, o
Full Address: . ..nee e e

To:

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. | — 4,

Sec — 29 Gurugram — 122 001

Sub: Undertaking for equity investment
Dear Sir,
We refer to the Request for Proposal dated ('RFP") issued by you regarding setting up

of Inter-State transmission system for “Transmission system for Evacuation of Power from
RE Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 11” Project on build,
own, operate and transfer basis.

We have carefully read and examined in detail the RFP and the RFP Project Documents,
including in particular, Clause 2.1.4 of the RFP and Clauses 2.5.2 and 2.5.8 of the RFP, regarding
submission of an undertaking regarding the investment in the equity share capital of
....................... [Insert the name of the SPV] and provisions for minimum equity holding and
equity lock-in. We have also noted the amount of the equity investment required to be made in
....................... [Insert the name of the SPV] by the
.......................................................... [Insert the name of the Bidder or the
Consortium Member] for the Project.

In view of the above, we hereby undertake to you and confirm that in the event of failure of
........................ [Insert the name of the Bidder or the Consortium Member] to invest in full or

in part, in the equity share capital of ...................... [Insert the name of the SPV] as specified in
the Bid, we shall invest the said amount not invested
DY [Insert the name of the Bidder or the Consortium
Member] in ..o [Insert the name of the SPV] by purchase of existing shares or
subscribing to the new shares of ....................... [Insert the name of the SPV], as stipulated by you.

We have attached hereto certified true copy of the Board resolution whereby the Board of
Directors of our Company has approved issue of this Undertaking by the Company.

All the terms used herein but not defined, shall have the meaning as ascribed to the said terms
under the RFP.
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Certified as true.

1. Wherever required, extract of the charter documents and documents such as a Board
resolution should be submitted for verification.
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ANNEXURE 11 - FORMATS FOR BOARD RESOLUTIONS

Format 1
Format of the Board resolution for the Bidding Company / each Member
of the Consortium / investing Affiliate / Parent Company / Ultimate
Parent Company, where applicable

[Reference Clause 2.5.2 of the RFP and the illustrations in Annexure 11A]

[Note: The following resolution no.1 needs to be passed by the Boards of each of the entity/(ies)
making equity investment]

The Board, after discussion, at the duly convened Meeting on ....................... [Insert date],
with the consent of all the Directors present and in compliance of the provisions of the Companies
Act, 1956/2013, passed the following Resolution:

1. RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies
Act 2013 (as the case may be) and compliance thereof and as permitted under the Memorandum and
Articles of Association of the company, approval of the Board be and is hereby accorded for
investment of.......... % (...... per cent) of the total equity share capital of {name of the SPV}
representing the entire amount proposed to be invested by the company for the transmission
system for “Transmission system for Evacuation of Power from RE Projects in Rajgarh
(1000 MW) SEZ in Madhya Pradesh-Phase 117, partly by acquisition of the existing equity
shares from ........ccccceeevenene [Insert the name of the BPC] and / or partly by subscribing to the new
equity shares, as per the terms of the RFP.

[Note: Equity investment obligations by the Bidding Company/each Member of the Bidding
Consortium/investing Affiliate or Parent or Ultimate Parent should add up to 100%.]

[Note: In the event the Bidder is a Bidding Consortium, the following Board resolution no. 2 also
needs to be passed by the Lead Member of the Bidding Consortium]

2. RESOLVED THAT approval of the Board be and is hereby accorded to contribute such
further amount over and above the ;.......... percentage (__%) limit to the extent becoming
necessary towards the total equity share in the {name of the SPV}, obligatory on the part of the
company pursuant to the terms and conditions contained in the Consortium Agreement dated
................ executed by the company as per the provisions of the RFP.

[Note: In the event, the investing entity is an Affiliate or Parent or Ultimate Parent of the Bidder,
the following Board resolution no. 3 shall also be passed by the Bidder]

3. FURTHER RESOLVED THAT the Board hereby acknowledges the Board
Resolution(s) passed by the.......................... [Name of the Affiliate(s)/ Parent / Ultimate
Parent] regarding the investment of.......... (....%) of the equity share capital requirements of
....................... [Insert the name of the SPV], which is to be invested by the
.................................. [Name of the Affiliate(s)/ Parent / Ultimate Parent] for the
....................... [Insert the name of the SPV], partly by acquisition of the existing equity shares
from [Name of BPC] and partly by subscribing to the new equity shares, as per the
terms of the RFP.

[Note: The following resolution no. 4 is to be provided by the Bidding Company / Lead
Member of the Consortium only]
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4, FURTHER RESOLVED THAT MR/MS ... be and is hereby
authorized to take all the steps required to be taken by the Company for submission of the Bid,
including in particular, signing of the Bid, making changes thereto and submitting amended Bid,
all the documents related to the Bid, certified copy of this Board resolution or letter or
undertakings etc, required to be submitted to BPC as part of the Bid or such other documents as
may be necessary in this regard.

Certified True Copy

Company rubber stamp to be affixed
[Notes:

1) This certified true copy should be submitted on the letterhead of the Company, signed by
the Company Secretary or any Whole Time Director/ Manager (supported by a specific
board resolution) of the Bidding Company or the Lead Member of Consortium.

2) The contents of the format may be suitably re-worded indicating the identity of the entity
passing the resolution, i.e., the Bidding Company, each Member of the Bidding
Consortium.

3) This format may be modified only to the limited extent required to comply with the local
regulations and laws applicable to a foreign entity submitting this resolution. For example,
reference to Companies Act 1956 / Companies Act 2013 (as the case may be) may be
suitably modified to refer to the law applicable to the entity submitting the resolution.
However, in such case, the foreign entity shall submit an unqualified opinion issued by
the legal counsel of such foreign entity, stating that the Board resolutions are in
compliance with the applicable laws of the respective jurisdictions of the issuing
company and the authorizations granted therein are true and valid.]
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Format 2

Format for the Board resolution of Technically / Financially Evaluated
Entity / Ultimate Parent Company (in case credentials of such TEE/ FEE has been utilized by
the Bidding Company or Bidding Consortium)

The Board, after discussion, at the duly convened Meeting on ...................... [Insert date],
with the consent of all the Directors present and in compliance of the provisions of the Companies
Act, 1956 / 2013, passed the following Resolution:

RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies Act,
2013 (as the case may be) and compliance thereof and as permitted under the Memorandum and
Articles of Association of the company, approval of the Board be and is hereby accorded for
issuing an Undertaking to the BPC, in the format specified in the RFP issued by the BPC, draft of
which is attached hereto and initialed by the Chairman whereby the company undertakes to invest
................ percent (.... %) of the total equity share capital of {name of the SPV}representing
the entire amount proposed to be invested by ..................... [insert the name of the Bidder or
Member] for the said Project, in case of failure of ..................... [Insert the name of the
Bidder or Member] to make such investment".

FURTHER RESOLVED THAT .....cocovviieeieieee, ,be and is hereby authorized to take all the
steps required to be taken by the Company, including in particular, signing the said Undertaking,
submitting the same to the BPC through ....................coooiiininl. [Insert name of Bidding

Company/Lead Member of the Consortium] of all the related documents, certified copy of this
Board resolution or letter, undertakings etc, required to be submitted to BPC as part of the Bid or
such other documents as may be necessary in this regard.

Certified True Copy
Company rubber stamp to be affixed
Note:

1. This certified true copy should be submitted on the letterhead of the Company, signed by
the Company Secretary or any Whole-time Director/Manager (supported by a specific
board resolution) of Bidding Company or Lead Member of the Consortium.

2. The contents of the format may be suitably re-worded indicating the identity of the entity
passing the resolution.

3. This format may be modified only to the limited extent required to comply with the local
regulations and laws applicable to a foreign entity submitting this resolution. For example,
reference to Companies Act 1956 / Companies Act 2013 (as the case may be) may be
suitably modified to refer to the law applicable to the entity submitting the resolution.
However, in such case, the foreign entity shall submit an unqualified opinion issued by
the legal counsel of such foreign entity, stating that the Board resolutions are in compliance
with the applicable laws of the respective jurisdictions of the issuing company and the
authorizations granted therein are true and valid.
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ANNEXURE 11A — ILLUSTRATION FOR APPLICABLE BOARD RESOLUTION
REQUIREMENTS UNDER CLAUSE 2.5.2

Investor in the TSP

Entities (other than
Bidder) whose
credentials (financial
and/or technical) used

Applicable Board
Resolutions

Requirement of
Undertaking

by the Bidder for (Annexure 10)
meeting RFP criteria
Bidder himself for None a) Format 1 of None

100% equity

Annexure 11 -
Resolution: 1, 2 and 4
from the Bidder

Bidder himself for
100% equity

Affiliate and/or Parent
Company and/or
Ultimate Parent

a) Format 1 of
Annexure 11 -
Resolution: 1, 2, and
4 from the Bidder

b) Format 2 of
Annexure 11 by either
Technically/
Financially Evaluated
Entity(ies) whose
credentials have been
used, or Ultimate
Parent.

Provided, if the Bidder
himself is the Ultimate
Parent, then Format 2
need not be provided.

Yes, by either
Technically /
Financially Evaluated
Entity(ies) Affiliate(s)
whose credentials have
been used, or Ultimate
Parent.

Provided, if the Bidder
himself is the Ultimate
Parent, then the
undertaking need not
be provided.

Bidder himself +
others (Affiliate
and/or Parent

None

a) Format 1 of
Annexure 11 -
Resolution: 1,2, 3

None

Company and/or and4 from the Bidder.
Ultimate Parent) in
aggregate holding b) Format 1 of
100% equity Annexure 11 -
Resolution: 1 from the
Affiliate and /or Parent
and /or Ultimate Parent
investing in the equity
Bidder Affiliate and/or a) Format 1 of Yes, by either Parent/
himself + Parent Company Annexure 11 - Affiliate(s) whose
others and/or Ultimate Resolution: 1,2, 3 credentials have been
(Affiliate Parent and 4 from the Bidder. | used, or Ultimate
and/or Parent b) Format 1 of Parent
Company Annexure 11 -
and/or Resolution: 1 from the
Ultimate Affiliate and/or Parent
Parent) in and/or Ultimate Parent
aggregate investing in the equity
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Investor in the TSP

Entities (other than
Bidder) whose
credentials (financial
and/or technical) used
by the Bidder for
meeting RFP criteria

Applicable Board
Resolutions

Requirement of
Undertaking
(Annexure 10)

holding 100%
equity

c) Format 2 of
Annexure 11 by either
Parent / Affiliate(s)
whose credentials have
been used and /or
Ultimate Parent
investing in the equity
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ANNEXURE 12 - FORMAT FOR ILLUSTRATION OF AFFILIATES

Indirectly Controls
“Bidder”
100%
A 4
Controls directly
“Bidder”
0,
>26% >26%
Is under Direct :
Bidder

common control with
“Bidder”

100%

A 4

A 4

>26%

Is under Indirect
common control with
“Bidder”

Is Controlled directly
by “Bidder”

A 4

100%

Is Controlled indirectly
by “Bidder”

NOTE: Bidder to provide the illustration, as applicable in their case, duly
certified by the Company Secretary and supported by documentary

evidence in this regard.
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ANNEXURE 13 - FORMAT FOR DISCLOSURE
[On the letter head of Bidding Company / Each Member in a Bidding Consortium]
Date: ............
DISCLOSURE

We hereby declare that the following companies with which we/ have direct or indirect
relationship are also separately participating in this Bid process as per following details

S. No. Name of the Company Relationship
1.
2.
3.

In case there is no such company please fill in the column “name of the company” as Nil.

Further we confirm that we don’t have any Conflict of Interest with any other company
participating in this bid process.

Certified as True

NAME:
Signature & Name of authorized signatory of the Company and Stamp

The above disclosure should be signed and certified as true by the authorized signatory of the
Bidding Company or of the Member, in case of a Consortium).
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ANNEXURE 14 - FORMAT OF THE BID BOND

FORMAT OF THE UNCONDITIONAL AND IRREVOCABLE BANK
GUARANTEE FOR BID BOND

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of
execution.)

In consideration of the ............. [Insert name of the Bidder] submitting the Bid inter alia for
establishing the Inter-State transmission system for [Name of Project] on
build, own, operate and transfer basis, in response to the RFP dated issued by

[Name of BPC], and the Bid Process Coordinator (hereinafter referred to as BPC)
agreeing to consider such Bidof .............................. [Insert the name of the
Bidder] as per the terms of the RFP, the [Insert name and address of the bank issuing the
Bid Bond, and address of the Head Office] (hereinafter referred to as "Guarantor Bank™)
hereby agrees unequivocally, irrevocably and unconditionally to pay to [Name of
BPC] or its authorized representative at [Address of BPC] forthwith on demand in
writing from [Name of BPC] or any representative authorized by it in this behalf,
any amount up to and not exceeding Rupees Only (Rs Crore),on behalf of
M/S. i [Insert name of the Bidder].

This guarantee shall be valid and binding on the Guarantor Bank up to and including
........................... [Date to be inserted on the basis of Clause 2.11 of this RFP] and
shall not be terminable by notice or any change in the constitution of the Guarantor Bank
or by any other reasons whatsoever and our liability hereunder shall not be impaired or
discharged by any extension of time or variations or alternations made, given, or agreed
with or without our knowledge or consent, by or between concerned parties.

Our liability under this Guarantee is restricted to Rupees Only (Rs
Crore). Our Guarantee shall remain in force until .......................... [Date to be inserted
on the basis of Clause 2.11 of this RFP]. [Name of BPC] or its authorized
representative shall be entitled to invoke this Guarantee until ............... [Insert Date,

which is three sixty five days (365) days after the date in the preceding sentence]. The
Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to

the written demand from [Name of BPC] or its authorized representative, made in
any format, raised at the above mentioned address of the Guarantor Bank, in order to make
the said payment to [Name of BPC] or its authorized representative.

The Guarantor Bank shall make payment hereunder on first demand without restriction or
conditions and notwithstanding any objection, disputes, or disparities raised by the Bidder
or any other person. The Guarantor Bank shall not require [Name of BPC] or its
authorized representative to justify the invocation of this BANK GUARANTEE, nor shall
the Guarantor Bank have any recourse against [Name of BPC] or its authorized
representative in respect of any payment made hereunder.

This BANK GUARANTEE shall be interpreted in accordance with the laws of India.
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The Guarantor Bank represents that this BANK GUARANTEE has been established in
such form and with such content that it is fully enforceable in accordance with its terms as
against the Guarantor Bank in the manner provided herein.

This BANK GUARANTEE shall not be affected in any manner by reason of merger,
amalgamation, restructuring or any other change in the constitution of the Guarantor Bank.

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and
accordingly [Name of BPC] or its authorized representative shall not be obliged
before enforcing this BANK GUARANTEE to take any action in any court or arbitral
proceedings against the Bidder, to make any claim against or any demand on the Bidder or
to give any notice to the Bidder to enforce any security held by [Name of BPC] or
its authorized representative or to exercise, levy or enforce any distress, diligence or other
process against the Bidder.

Notwithstanding anything contained hereinabove, our liability under this Guarantee is
restricted to Rupees Only (Rs ___ Crore) and it shall remain in force
until ............ [Date to be inserted on the basis of Clause 2.11 of RFP], with an additional
claim period of three hundred sixty five (365) days thereafter. We are liable to pay the
guaranteed amount or any part thereof under this BANK GUARANTEE only if

[Name of BPC] or its authorized representative serves upon us a written claim or
demand.

In witness whereof the Bank, through its authorized officer, has set its hand and stamp on
this................. day of ..o At

Witness:
L, Signature:
Name and Address Name:
2 Designation with Stamp:
Name and Address
Signature ............ooeiiinni.
Attorney as per power of attorney
N
For:
............................................................... [Insert Name of the Bank]
Banker’s Stamp and Full Address:
Dated this.................. dayof............. 20........

1. Notes: The Stamp Paper should be in the name of the Executing Bank.
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ANNEXURE 15 - FORMAT FOR CONTRACT PERFORMANCE GUARANTEE

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of
execution.
Foreign entities submitting Bids are required to follow the applicable law in their country)

In consideration of the .............................. [Insert name of the SPV or Selected Bidder
on behalf of SPV or Lead Member in case of the Consortium, with address] agreeing to
undertake the obligations under the Transmission Service Agreement dated
.............................. and the other RFP Project Documents and the Nodal Agency and
............ _[Name of BPC], agreeing to execute the RFP Project Documents with the
Selected Bidder, regarding setting up the Project, the.......................o.o.. [Insert
name and address of the bank issuing the guarantee and address of the head office]
(hereinafter referred to as "Guarantor Bank™) hereby agrees unequivocally, irrevocably and
unconditionally to pay to the Nodal Agency at.................cooevneen. [Insert Place and
Address of the Nodal Agency indicated in TSA] forthwith on demand in writing from the
Nodal Agency or any Officer authorized by it in this behalf, any amount up to and not
exceeding Rupees...............ooooiiiiiiiint. Crores (Rs..........c.c.ouee ) only [Insert the
amount of the bank guarantee] on behalf of M/s........................... [Insert name of the
Selected Bidder / SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and including
.................... and shall not be terminable by notice or any change in the constitution of
the Bank or the term of the Transmission Service Agreement or by any other reasons
whatsoever and our liability hereunder shall not be impaired or discharged by any extension
of time or variations or alternations made, given, or agreed with or without our knowledge or
consent, by or between parties to the respective agreement.

Our liability under this Guarantee is restricted to Rupees ................ Crores
(RSviiiiiiiiiiiieen ) only. Our Guarantee shall remain in force until...............

[Insert the date of validity of the Guarantee as per Clause 2.12.1 of the RFP]. The Nodal
Agency shall be entitled to invoke this Guarantee up to three hundred sixty five (365) days
of the last date of the validity of this Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition
to the written demand from the Nodal Agency, made in any format, raised at the above
mentioned address of the Guarantor Bank, in order to make the said payment to the Nodal
Agency.

The Guarantor Bank shall make payment hereunder on first demand without restriction or
conditions and notwithstanding any objection by {name of the SPV}, ............ [Insert
name of the Selected Bidder], ............. [Insert name of the TSP] and/or any other person.
The Guarantor Bank shall not require the Nodal Agency to justify the invocation of this
BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against the Nodal
Agency in respect of any payment made hereunder.

This BANK GUARANTEE shall be interpreted in accordance with the laws of India.
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The Guarantor Bank represents that this BANK GUARANTEE has been established in such
form and with such content that it is fully enforceable in accordance with its terms as
against the Guarantor Bank in the manner provided herein.

This BANK GUARANTEE shall not be affected in any manner by reason of merger,
amalgamation, restructuring, liquidation, winding up, dissolution or any other change in the
constitution of the Guarantor Bank.

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and
accordingly the Nodal Agency shall not be obliged before enforcing this BANK
GUARANTEE to take any action in any court or arbitral proceedings against {name of the
SPV}or the Selected Bidder, to make any claim against or any demand on {name of the
SPV} or the Selected Bidder, as the case may be, or to give any notice to {name of the
SPV}or the Selected Bidder, as the case may be, or to enforce any security held by the
Nodal Agency or to exercise, levy or enforce any distress, diligence or other process
against {name of the SPVV}Transmission Limited or the Selected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to the
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by way of
security) by Nodal Agency to any entity to whom the Nodal Agency is entitled to assign its
rights and obligations under the Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that the Nodal Agency shall have a
right to invoke this Bank Guarantee either in part or in full, as it may deem fit.

Notwithstanding anything contained hereinabove, our liability under this Guarantee is
restricted to Rupees .......................... Crores (Rs ................ ) only and it shall remain
in force until [Date to be inserted on the basis of Article 3.1.2 of TSA], with an
additional claim period of three hundred sixty five (365) days thereafter. This BANK
GUARANTEE shall be extended from time to time for such period, as may be desired
[0} 2 [Insert name of the Selected Bidder or Lead Member in case of the
Consortium or SPV]. We are liable to pay the guaranteed amount or any part thereof under
this Bank Guarantee only if the Nodal Agency serves upon us a written claim or demand.

In witness where of:

Signature. ........ovveiiiiiii
NaAME: .o
Power of attorney NO.: ...,
For:

................................. [Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office

Notes:
1. The Stamp Paper should be in the name of the Executing Bank.
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REQUIREMENTS

ANNEXURE 16 - FORMAT OF CHECKLIST FOR TECHNICAL BID SUBMISSION

[This format needs to be duly filled in, signed by the authorized signatory of the Bidder
(Bidding Company / Lead Member in case of a Bidding Consortium) and submitted along
with the Bidder’s Technical Bid]

Technical Bid Submission Requirements

Response
(Yes / No)

How

Format for the Covering Letter on the letterhead of Bidding Company

or Lead Member of the Consortium, as applicable;

Format for Letter of Consent from each Consortium Member,

including Lead Member, on their respective letterheads;

Format for evidence of authorized signatory’s authority ;

Board resolution from the Bidding Company / Lead Member of the

Consortium in favour of the person executing the Power of Attorney as

per Annexure 3;

Power of Attorney from each Consortium Member in favour of Lead

Member to be provided by each of the other Members of the

Consortium as per Annexure 4;

Board Resolution from each Member of the Consortium, other than the

Lead Member, in favour of their respective authorized representatives

for executing the POA, Consortium Agreement and signing of the

requisite formats;

Format for Bidder’s composition and ownership structure, along with

status of equity holding (owning ten percent or more of the total paid

up equity) not earlier than thirty (30) days prior to the Bid Deadline as

per Annexure 5;

Consortium Agreement duly signed as per Annexure 6, along with

Appendix-1, indicating the responsibilities and obligations of each

Member of the Consortium;

Format for Qualification Requirement:

a. Calculation sheets, detailing computation of Networth considered
for meeting Qualifying Requirements, duly signed and stamped by
the Statutory Auditor of the Bidding Company / each Member in
case of a Bidding Consortium / FEE in cases where credentials of
FEE is taken;

b. Calculation sheets, detailing computation of capital expenditure of
projects and revenue received in construction projects considered
for meeting Qualification Requirements, duly signed and stamped
by the Statutory Auditor of the Bidding Company / Lead Member
in case of Bidding Consortium / TEE in cases where credentials of
TEE is taken;

c. Last financial year unconsolidated / consolidated audited annual
accounts / statements, as the case may be, of the Financially
Evaluated Entity / Technical Evaluated Entity

d. Unconsolidated audited annual accounts of both the TEE and the
Bidding Company/Lead member, as applicable, from the financial
years in which financial closure was achieved till the financial
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Technical Bid Submission Requirements

Response
(Yes / No)

10.

11.

12.

13.

14.

15.

16.

17.

18.
19.
20.
21.
22.

23.
24.

year in which the said project was completed / commissioned.
Copy of the Memorandum and Articles of Association and certificate
of incorporation or other organizational document (as applicable),
including their amendments, certified by the Company Secretary of
Bidding Company or each Member in case of a Consortium including
Lead Member.
Attachment of Annexure 7(D), detailing projects completed /
commissioned and for which commercial operation has commenced
including Executive Summary for each project.
For each project listed in the attachment above, certified true copy of
the certificates of final acceptance and / or certificates of good
operating performance duly issued by owners or clients for the project,
duly signed by authorized signatory in support of technical capability
as defined in Clause 2.1.2 of RFP.
Authority letter in favour of BPC from the Bidder/every Member of the
Consortium authorizing the BPC to seek reference from their
respective bankers & others.
Authorization from Parent / Affiliate of Bidding Company / Member of
Bidding Consortium whose technical / financial capability has been
used by the Bidding Company / Member of Bidding Consortium.

Initialing of all pages of Technical Bid by the Authorized Signatory in
whose favour the POA (Annexure 3) has been executed.

Format for Illustration of Affiliates at the most seven (7) days prior to
the Bid Deadline, duly certified by Company Secretary and supported
by documentary evidence.

Certified copy of the Register of Members / Demat Account Statement,
Share Certificate, Annual Return filed with ROC etc. submitted as
documentary evidence along with Annexure 12.

Format for Disclosure by Bidding Company / each Member of the
Consortium.

Format for Affidavit by the Bidding Company / each Member of the
Consortium

Format for Authorization submitted in Non-Judicial stamp paper duly
notarized.

Bidders Undertaking and details of Equity Investment

Proof of Payment of RFP Fees

Bid Bond/Bid-Seeurity-Declaration{As-applicable)

Board Resolution as per Annexure 11 (If required)

[Note:

The checklist is not exhaustive. Bidders are required to

information/documents as per requirement of RFP]
For and on behalf of Bidder

REC Power Development and Consultancy Limited
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(Signature of authorized signatory)
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ANNEXURE 17 - LIST OF BANKS

All Scheduled Commercial Banks as per Second Schedule of RBI Act-1934 and any amendments
thereof.
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ANNEXURE 18 - GRID MAP OF THE PROJECT

Transmission system for evacuation of power from RE projects in Rajgarh SEZ (1000MW) : Ph-lI
in Madhya Pradesh
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oo § A" Satna
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The project
Indore
400KV line
@  Substation Augmentation for Raigarh SEZ (1080MW) : Ph-Ii
o0 765kViine =0 eme——- Tr. Scheme for Ralgarh SEZ (1000MW) : Ph-1
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ANNEXURE 19 - FORMAT FOR CLARIFICATIONS / AMENDMENTS ON THE RFP /
RFP PROJECT DOCUMENTS

Rationale for

Name of the Clausg N.O' Clarification Suggested _the .
S. No. and Existing ) text for the | Clarification
Document . required
provision amendment or
Amendment
Signature ...........cooeiiiiiiiiii
Name.....ooov

Bidder’s Rubber Stamp and Full Address.

(Note: This format shall be used for submission of requests for clarifications/ amendments on the

draft RFP Project Documents as per the provisions of Clause 2.3.1)
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ANNEXURE 20 - LIST FOR RFP PROJECT DOCUMENTS
ENCLOSURE 1:  TRANSMISSION SERVICE AGREEMENT (Provided separately)

ENCLOSURE 2:  SHARE PURCHASE AGREEMENT (Provided Separately)
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ANNEXURE 21 - FORMAT FOR FINANCIAL BID
[To be uploaded online]
Quoted Transmission Charges ...........
Notes

1. The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of this
RFP.

2. Quotes to be in Rupees Millions and shall be up to two (2) decimal points.
3. The contents of this format shall be clearly typed.

4. The Financial Bid shall be digitally signed by the authorized signatory in whose name
power of attorney as per Clause 2.5.2 is issued.

5. Ensure only one value for annual Transmission Charges is quoted. The same charge shall
be payable every year to TSP for the term of TSA.
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ANNEXURE 22 - FORMAT FOR AFFIDAVIT

[On non-judicial stamp paper. Foreign companies submitting bids are required to follow the
applicable law in their country]

AFFIDAVIT

We [including any of our Affiliate and Consortium Member & any of its Affiliate], hereby
declare that as on Bid Deadline:

a. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate,
their directors or key personnel have not been barred or included in the blacklist by any
government agency or authority in India, the government of the jurisdiction of the Bidder or
Members where they are incorporated or the jurisdiction of their principal place of business,
any international financial institution such as the World Bank Group, Asian Development
Bank, African Development Bank, Inter-American Development Bank, Asian Infrastructure
Investment Bank etc. or the United Nations or any of its agencies; or

b. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate or
their directors have not been convicted of any offence in India or abroad.

We further declare that following investigations are pending / no investigation is pending [strike
off whichever is not applicable] against us [including any of our Consortium Member or Affiliate
or Parent or Ultimate Parent or Affiliate] or CEO or any of our directors/ manager/key managerial
personnel of the Applicant /Consortium Member or their Affiliates.

We further undertake to inform the BPC of any such matter as mentioned above on its occurrence
after the date of this affidavit till the Effective Date.

We undertake that, in case, any information provided in relation to this affidavit is found incorrect
at any time hereafter, our BID / Letter of Intent / contract (if entered) would stand rejected /
recalled / terminated, as the case may be.

Signature and Name of the authorized signatory of the Company Bidding Company / Lead
Member of the Bidding Consortium

(Signature of Notary Public)

Place:
Date: .

Note: In case any investigation is pending against the Applicant, including any Consortium
Member or Affiliate, or CEO or any of the directors/ manager/key managerial personnel of the
Applicant /Consortium /Member or their Affiliates, full details of such investigation including
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the name of the investigating agency, the charge/offence for which the investigation has been
launched, name and designation of persons against whom the investigation has been launched and
other relevant information should be disclosed under this affidavit.
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ANNEXURE A

Technical Details with respect to electronic bidding

Registration Methodology

In order to submit online bids in the e-bidding process for selection of Transmission Service
Provider, interested Bidders are required to register themselves with the e-procurement website of
MSTC limited namely https://www.mstcecommerce.com/eproc/. To register with the website, the
Bidder is required to fill up the online form available under the link Register as Vendor in the
above website and fill up the same and click on Submit.

During this process, the bidder shall create his user id and password and keep note of the same.
The bidder shall ensure that the secrecy of his user id and password is maintained at all time and
he/she shall alone be responsible for any misuse of the user id and password.

The bidder may check the details entered by it before final submission. On successful submission
of the online registration Form, the bidder shall receive a confirmation mail in the registered
email address advising the bidder to submit the following documents.

i.  Self-attested Income Tax PAN Card. In case of a registered Company or Firm, the
Firm's PAN card and in case of a proprietorship firm, proprietor’s personal PAN card
is required. In case of partnership firm, PAN of the firm and that of the authorized
partner are to be submitted.

ii. Copy of the confirmation email Letter received from MSTC after successful
completion of on-line registration.

iii. A non-refundable registration fee of Rs 10,000/- plus applicable GST to be paid
online.

Please provide details of payment made like UTR No, remitting bank name, date of payment and
amount in the covering letter.

The bidder shall have to submit all the above documents to MSTC Limited for verification and
activation of their login ids. The bidders should send scanned copies of the above documents to
the designated email id only which is given below:

https://www.mstcecommerce.com/eproc/

It may be noted that bidders need not visit any of the offices of MSTC Limited for submission of
the documents.

Contact persons of MSTC Limited:

Mr. Setu Dutt Sharma, 7878055855

Once the complete set of documents and requisite registration fee are received from a bidder,
MSTC shall activate the bidder’s login after verification / scrutiny of the documents. MSTC
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Limited reserves the right to call for additional documents from the bidder if needed and the
bidder shall be obliged to submit the same.

On completion of the above stated registration process, a bidder shall be able to login to MSTC’s
website.
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ANNEXURE B

Draft Pre-Award Integrity Pact

GENERAL

This pre-bid contract Agreement (herein after called the Integrity Pact) is made on
................. day of the month of ............. 20........., between, on one hand,
........................................... [Insert name of BPC] through Shri .............................
[Insert Name & designation of representative of BPC] (hereinafter called the "Bid Process
Coordinator/ BPC", which expression shall mean and include, unless the context otherwise
requires, his successors in the office and assigns) of the First Part and M/s
.............................. represented by Shri ... [Insert
Name & Designation of Authorized Signatory of the Bidder/ Lead Member of Consortium]
(hereinafter called the "Bidder" which expression shall mean and include, unless the context
otherwise requires, his successors and permitted assigns) of the Second Part.

WHEREAS the BPC is conducting the bidding process for selection of bidder as Transmission
Service Provider (TSP) for transmission system for “Transmission system for Evacuation of
Power from RE Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 11” who
will be responsible to set up the transmission project on build, own, operate and transfer (BOOT)
basis and to provide Transmission Service.

WHEREAS the Bidder is a Private Company/Public Company/Government Undertaking/
Partnership, constituted in accordance with the relevant law in the matter and the BPC is a
Public Sector Undertaking (PSU) performing its function on behalf of the Ministry of Power,
Government of India.

NOW, THEREFORE,

To avoid all forms of corruption by following a system that is fair, transparent and free from
any influence/prejudiced dealings during the complete bidding process with a view to:-

Enabling the BPC to select the bidder as TSP in conformity with the defined procedures by
avoiding the high cost and the distortionary impact of corruption on public procurement, and

Enabling Bidder to abstain from bribing or indulging in any corrupt practice in order to emerge

as selected bidder by providing assurance to them that their competitors will also abstain from

bribing and other practices and the BPC will commit to prevent corruption, in any form, by its

officials by following transparent procedures.

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows:
Commitments of BPC

11 The BPC undertakes that no official of the BPC, connected directly or indirectly with

the bidding process, will demand, take a promise for or accept, directly or through
intermediaries, any bribe, consideration, gift, reward, favour or any material or
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immaterial benefit or any other advantage from the BIDDER, either for themselves or
for any person, organization or third party related to the bidding process in exchange for
an advantage in the bidding process, bid evaluation, contracting or implementation
process related to the contract.

12 The BPC will, during the bidding stage, treat all bidders alike, and will provide to all
bidders the same information and will not provide any such information to any
particular bidder which could afford an advantage to that particular bidder in
comparison to the other bidders.

13 All the officials of the BPC will report the appropriate Government office any
attempted or completed breaches of the above commitments as well as any substantial
suspicion of such a breach.

2 In case of any such preceding misconduct on the part of such official(s) is reported by
the Bidder to the BPC with the full and verifiable facts and the same is prima facie
found to be correct by the BPC, necessary disciplinary proceedings, or any other action
as deemed fit, including criminal proceedings may be initiated by the BPC and such a
person shall be debarred from further dealings related to the bidding process. In such a
case while an enquiry is being conducted by the BPC the proceedings under the bidding
process would not be stalled.

Commitments of Bidder

3 The Bidder commits itself to take all measures necessary to prevent corrupt practices,
unfair means and illegal activities during any stage of its bid or during any pre award
stage in order to emerge as Selected Bidder or in furtherance to secure it and in
particular commits itself to the following:-

31 The Bidder will not offer, directly or through intermediaries, any bribe, gift,
consideration, reward, favour, any material or immaterial benefit or other advantage,
commission, fees, brokerage or inducement to any official of the BPC, connected
directly or indirectly with the bidding process, or to any person, organization or third
party related to the bidding process in exchange for any advantage in the bidding,
evaluation, contracting and implementation of the bidding process.

32 The Bidder further undertakes that it has not given, offered or promised to give,
directly or indirectly any bribe, gift, consideration, reward, favour, any material or
immaterial benefit or other advantage, commission, fees, brokerage or inducement to
any official of the BPC or otherwise in bidding process or for bearing to do or having
done any act in relation to bidding process or any other contract with the Government
for showing or forbearing to show favour or disfavour to any person in relation to the
bidding process or any other contract with the Government.

33 The Bidder shall disclose the name and address of agents and representatives and
Indian Bidder shall disclose their foreign principals or associates.

34 The Bidder shall disclose the payments to be made by them to agents/brokers or any
other intermediary, in connection with this bid .
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35 The Bidder further confirms and declares to the BPC that the Bidder has not engaged
any individual or firm or company whether Indian or foreign to intercede, facilitate or
in any way to recommend to the BPC or any of its functionaries, whether officially or
unofficially for selection of Bidder as TSP, nor has any amount been paid, promised or
intended to be paid to any such individual, firm or company in respect of any such
intercession, facilitation or recommendation.

36 The Bidder, either while presenting the bid or during pre-award negotiations or before
signing the Share Purchase Agreement, shall disclose any payments he has made, is
committed to or intends to make to officials of the BPC or their family members,
agents, brokers or any other intermediaries in connection with the bidding process and
the details of services agreed upon for such payments.

37 The Bidder will not collude with other parties interested in the bidding process to
impair the transparency, fairness and progress of the bidding process.

38 The Bidder will not accept any advantage in exchange for any corrupt practice, unfair
means and illegal activities.

39 The Bidder shall not use improperly, for purpose of competition or personal gain, or
pass on to others, any information provided by the BPC as part of the business
relationship, regarding plans, technical proposal and business details, including
information contained in any electronic data carrier. The Bidder also undertakes to
exercise due and adequate care lest any such information is divulged.

310 The Bidder commits to refrain from giving any complaint directly or through any other
manner without supporting it with full and verifiable facts.

3 The Bidder shall not instigate or cause to instigate any third person to commit any of
the actions mentioned above.

312 The Bidder shall not lend to or borrow any money from or enter into any monetary
dealings or transactions, directly or indirectly, with any employee of the BPC.

4 Previous Transgression

41 The Bidder declares that no previous transgression occurred in the last three years
immediately before signing of this Integrity Pact, with any other company in any
country in respect of any corrupt practices envisaged hereunder or with any Public
Sector Enterprise in India or any Government Department in India that could justify
Bidder’s exclusion from the bidding process.

42 The Bidder agrees that if it makes incorrect statement on this subject, Bidder can be
disqualified from the tender process or the contract, if already awarded, can be
terminated for such reason.

5 Bid Bond (Security Deposit)
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51 Along with the technical bid, the Bidder shall submit Bid Bond for an amount of
Rs. o (as per the amount specified in Request for Proposal
(RFP) Document) issued by .........covviiiniiiiiiiiiiiieien, [Insert Name of the
Banks from the list provided in RFP Document] as Earnest Money/Security Deposit,
with the BPC.

52 The Earnest Money/Security Deposit shall be valid & retained by the BPC for such
period as specified in the RFP Document.

53 No interest shall be payable by the BPC to the Bidder on Earnest Money/Security
Deposit for the period of its currency.

6. Sanctions for Violations

61 Any breach of the aforesaid provisions by the Bidder or any one employed by it or
acting on its behalf (whether with or without the knowledge of the Bidder) shall entitle
the BPC to take all or anyone of the following actions, wherever required:-

()  To immediately call off the pre-award negotiations without assigning any reason
or giving any compensation to the Bidder. However, the proceedings with the
other Bidder (s) would continue.

(i)  The Bid Bond (in pre-award stage) shall stand forfeited either fully or partially, as
decided by the BPC and the BPC shall not be required to assign any reason
therefore.

(i) To immediately cancel the award, if already awarded, without giving any
compensation to the Bidder.

(iv) To cancel all or any other contracts with the Bidder. The Bidder shall be liable to
pay compensation for any loss or damage to the BPC resulting from such
cancellation/rescission. _

(v) To debar the Bidder from participation in any tender or RFP issued by any BPC
for an indefinite period.

(vi) To recover all sums paid in violation of this Pact by Bidder to any middleman or
agent or broker with a view to securing the award.

62 The BPC will be entitled to take all or any of the actions mentioned at para 6.1 (i) to (vi)
of this Pact also on the Commission by the Bidder or anyone employed by it or acting
on its behalf (whether with or without the knowledge of the Bidder), of an offence as
defined in Chapter 1X of the Indian Penal code, 1860 or Prevention of Corruption Act,
1988 or any other statute enacted for prevention of corruption.

63 The decision of the BPC to the effect that a breach of the provisions of this Pact has

been committed by the Bidder shall be final and conclusive on the Bidder. However, the
Bidder can approach the Independent Monitor(s) appointed for the purposes of this Pact.
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7. Independent Monitors

71 The BPC has appointed Independent Monitors (hereinafter referred to as Monitors) for
this Pact in consultation with the Central Vigilance Commission (Names and Addresses
of the Monitors to be given).

72 The task of the Monitors shall be to review independently and objectively, whether and
to what extent the parties comply with the obligations under this Pact.

73 The Monitors shall not be subject to instructions by the representatives of the parties
and perform their functions neutrally and independently.

74 Both the parties accept that the Monitors have the right to access all the documents
relating to the project/procurement, including minutes of meetings.

75 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will
so inform the Authority designated by the BPC.

76 The Bidder accepts that the Monitors has the right to access without restriction to all
Project documentation of the BPC including that provided by the Bidder. The Monitor
shall be under contractual obligation to treat the information and documents of the
Bidder /Subcontractors(s) with confidentially. [As all the bid documents are with BPC

only]

77 The BPC will provide to the Monitors sufficient information about all meetings among
the parties related to the Project provided such meetings could have an impact on the
contractual relations between the parties. The parties will offer to the monitor the option
to participate in such meetings.

78 The Monitor will submit a written report to the designated Authority of the
BPC/Secretary in the Department within 8 to 10 weeks from the date of reference or
intimation to him by the BPC / Bidder and, should the occasion arise, submit proposals
for correcting problematic situations.

8 Facilitation of Investigation

In case of any allegation of violation of any provisions of this Pact or payment of commission,

the BPC or its agencies shall be entitled to examine all the documents including the Books of

Accounts of the Bidder and the Bidder shall provide necessary information and documents in

English and shall extend all possible help for the purpose of such examination.

9 Law and Place of Jurisdiction

This Pact is subject to Indian Law. The place of performance and jurisdiction is the seat of the
BPC.

10, Other Legal Actions

The actions stipulated in this Integrity Pact are without prejudice to any other legal action that
may follow in accordance with the provisions of the any extent law in force relating to any
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civil or criminal proceedings.
1 Validity

111  The validity of this Integrity Pact shall be from date of its signing and upto 6 months
from the date of transfer of project specific SPV i.e. signing of Share Purchase
Agreement with BPC. In case Bidder is unsuccessful, this Integrity Pact shall expire
after 15 days from the date of transfer of project specific SPV to successful bidder.

112  Should one or several provisions of this Pact turn out to be invalid, the remainder of
this Pact shall remains valid. In this case, the parties will strive to come to an
agreement to their original intentions.

12 The Parties hereby sign this Integrity Pact at on
Bid Process Coordinator (BPC) BIDDER
Name of the Officer Designation Name of Whole time Director/Authorized
Name of the BPC with address Signatory
Name of the Bidder with address
Witness:
Witness:
1.
1.
2.
2.
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ANNEXURE C

Technical Specifications of Transmission System

SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE

A.1.0 The design, routing and construction of transmission lines shall be in accordance with
Chapter V, Part A of CEA (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations 2022, as amended from time to time. Other CEA Regulations
and MoP guidelines, as applicable, shall also be followed.

A.2.0 Selection of tower type shall be made as per CEA Regulations, however in case lattice
type towers are used, the following shall also be applicable:

A.2.1 Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for use
in towers, extensions, gantry structures and stub setting templates. For towers in
snowbound areas, steel sections shall conform to Grade-C of 1S-2062.

A.2.2 Towers shall be designed as per 1S-802:2015, however the drag coefficient of the tower
shall be as follows: -

Solidity Ratio Drag Coefficient
Upto 0.05 3.6
0.1 3.4
0.2 2.9
0.3 25
0.4 2.2
0.5 and above 2.0

A.3.0 Transmission Service Provider (TSP) shall adopt any additional loading/design criteria
for ensuring reliability of the line, if so desired and /or deemed necessary.

A.4.0 Transmission line shall be designed considering wind zones as specified in wind map
given in National Building Code 2016, Vol.1. The developer shall also make his own
assessment of local wind conditions and frequent occurrences of high intensity winds
(HIW) due to thunderstorms, dust-storms, downburst etc. along the line route and
wherever required, higher wind zone than that given in wind map shall be considered for
tower design for ensuring reliability of line. Further, for transmission line sections
passing within a distance of 50 km from the boundary of two wind zones, higher of the
two wind zones shall be considered for design of towers located in such sections.

A.5.0 Selection of reliability level for design of tower shall be as per CEA Regulation
(Technical Standards for Construction of Electrical Plants and Electric Lines) Regulations
2022, as amended from time to time.

A.6.0 A) For power line crossing of 400kV or above voltage level (if crossed over the existing
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line), large angle & dead end towers (i.e. D/DD/QD) shall be used on either side of power
line crossing.

B) For power line crossing of 132kV and 220kV (or 230kV) voltage level, angle towers
(B/C/D/DB/DC/DD/QB/QC/QD) shall be used on either side of power line crossing
depending upon the merit of the prevailing site condition and line deviation requirement.

C) For power line crossing of 66kV and below voltage level, suspension/tension towers shall
be provided on either side of power line crossing depending upon the merit of the
prevailing site condition and line deviation requirement.

D) For crossing of railway tracks, national highways and state highways, Rules /Regulations

of appropriate authorities shall be followed.

A.7.0 The relevant conductor configuration shall be as follows: -

i. Type of conductor: ACSR / AAAC / AL59

Basic parameters:

Maximum DC
Resistance at 20°C
(Q/km):0.05552

Aluminium alloy
area

Maximum DC
Resistance at

area

Maximum DC
Resistance at 20°C

20°C (Q/km): 0.0566
(Q/km): 0.05506
Minimum UTS: Minimum UTS: Minimum UTS:
161.20 kN 159.80 kN 124.70 kN

Transmission ACSR Equivalent Equivalent Sub-
line Conductor AAAC minimum conduct
specified conductor based size of AL59 or
on 53% conductor based Spacing
conductivity of on 59%
Al Alloy conductivity of
AL Alloy*
400kV D/C Moose: Stranding | Stranding Stranding details:
transmission ling| 54/3.53mm-Al + details: 61/3.31 mm
S 7/3.53 mm- Steel, 61/3.55mm 29.79 mm diameter;
(in Quad 31.77 mm diameter | 31.95mm
Bundle 528.5 sg. mm, diameter; 525 sq. mm
configuration) | Aluminium area, 604 sg. mm Aluminium alloy | 427 mm

Note: *1. To Select any size above the minimum, the sizes mentioned in the relevant Indian
standard i.e 1S-398(part-6) should be followed.

2. The transmission lines shall have to be designed for a maximum operating
conductor temperature of 85 deg C.

A.8.0 The required phase to phase spacing and horizontal spacing for 400kV line shall be
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governed by the tower design as well as minimum live metal clearances for 400kV
voltage level under different insulator swing angles. However, the phase to phase spacing
for 400kV lines shall not be less than 8m.

A.9.0 Electrical clearances including minimum live metal clearance, ground clearance and
minimum mid span separation between earth wire and conductor as given below shall be
considered.

Minimum live metal clearances for 400 kV line:
I. a). Under stationary conditions:
From tower body: 3.05m

ii. b). Under Swing conditions

Wind Pressure Condition Minimum Electrical Clearance
a) Swing angle (22° 3.05m
b) Swing angle (44°) 1.86m

iili. Minimum ground clearance: 8.84 m

iv. Minimum mid span separation between earthwire and conductor: 9.0 m

A.10.0 Shielding angle shall not exceed 20 deg for 400kV D/C Line transmission line.
A.11.0 The Fault current for design of line shall be 63kA for 1 sec for 400kV.

A.12.0 In case of 400kV voltage class lines, at least one out of two earth wires shall be OPGW
and second earth wire, if not OPGW, shall be either of galvanized standard steel (GSS) or
Aluminium Alloy Conductor Steel Reinforced conductor type.

A.13.0 Each tower shall be earthed such that tower footing impedance does not exceed 10 ohms.
Pipe type or Counterpoise type earthing shall be provided in accordance with relevant IS.
Additional earthing shall be provided on every 7 to 8 km distance for direct earthing of
both shield wires. If site condition demands, multiple earthing or use of earthing
enhancement compound shall be used.

A.14.0 Pile type foundation shall be used for towers located in river or creek bed or on bank of
river having scourable strata or in areas where river flow or change in river course is
anticipated, based on detailed soil investigation and previous years’ maximum flood
discharge of the river, maximum velocity of water, highest flood level, scour depth &
anticipated change in course of river based on river morphology data of at least past 20
years to ensure availability and reliability of the transmission line.

A.15.0 Transmission line route shall be finalized, in consultation with appropriate authorities so

as to avoid the habitant zones of endangered species and other protected species. Bird
diverters, wherever required, shall be provided on the line.
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A.16.0 Wherever, transmission lines are passing through cyclone prone areas i.e. areas upto 60
km from coast following shall also be applicable:

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be considered for
tower design for exposed open terrain with few or no obstruction which also includes
open sea coasts, open stretch of water, desert and flat treeless plains

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower
design.

c)  The number of consecutive spans between the section points/ angle point shall not
exceed 10 spans or 3km instead of conventional practice of 15 spans or 5km, in order
to reduce the failure of such towers in coastal areas due to cascading effect. The
section shall be terminated with tension tower/ angle tower and angle of deviation
should be based on the site requirement.

A.17.0 Wherever, transmission lines are passing through cyclone prone areas (i.e. areas upto 60
km from coast)/ creek regions/ aggressive soil areas following shall also be applicable:

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating of
900 g/m? of surface area except for plates and sections below 5 mm which shall have
a minimum overall zinc coating of 610 g/ m? of surface area. The average zinc
coating for all sections and plates 5mm and above shall be maintained as 127 microns
and that for plates and sections below 5mm shall be maintained as 87 microns.

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available
saline water. However, design mix concrete of M30 Grade conforming to IS 456 with
potable water can be used at locations where transportation of ready-mix concrete is
not feasible. Minimum cement content in any case shall not be less than 330 kg/m?®.

c) The surface of the reinforced steel shall be treated with epoxy-based coating to
enhance corrosion performance of foundation. Use of epoxy coated reinforcement in
foundation shall be as per IS 13620. In addition, two (2) coats of bituminous painting
of minimum 1.6kg/m2 per coat shall be applied on all exposed faces of foundation
(i.e. pedestal & base slab).

d) Double coat 20mm thick cement plaster shall be provided on all exposed concrete
surface as well up to 300mm below ground level to give protection to concrete
surface from environmental and saline effect.

e) Before coping of chimney top portion, three coats of anti-corrosive paint of minimum
30-35 microns dry film thickness each shall be applied on the stub in the 50mm
coping portion as well as up to 350mm above CL portion.

A.18.0 The raised chimney foundation is to be provided in areas prone to flooding/water
stagnation like paddy field /agricultural field & undulated areas to avoid direct contact of
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water with steel part of tower. The top of the chimney of foundation should be at least
above HFL (High Flood Level) or the historical water stagnation/ logging level (based on
locally available data) or above High Tide Level or 500 mm above Natural Ground level
(whichever is higher).

A.19.0Routing of transmission line through protected areas of India shall be avoided to the
extent possible. In case, it is not possible to avoid protected areas, the towers of the
transmission line upto 400 kV level which are installed in protected areas shall be
designed for Multi-circuit (4 circuits) configuration of same voltage level considering
reliability level of at least two (2). The top two circuits of these multi-circuit towers shall
be used for stringing of the transmission line under present scope and the bottom two
circuits shall be made available for stringing of any future transmission line of any
transmission service providers/ State transmission utilities/Central transmission utilities
passing through the same protected area. Further, the configuration and coordinates of
such transmission towers shall be submitted to CEA, CTU & BPC by the TSP.

A.20.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for
NHAI projects and other projects.

A.21.0 Safety precautions in regards to gas/oil pipe lines in vicinity of Transmission lines shall
be taken in coordination with gas/ petroleum authorities.
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION

The proposed extension of 400/220kV Pachora Pooling Station & extension of 400kV Ujjain
(MPPTCL) S/S shall be conventional AIS type generally conforming to the requirements of
CEA (Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations 2022, as amended from time to time. Other CEA Regulations and MoP
guidelines, as applicable, shall also be followed.

B.1.0 Salient features of Substation Equipment and Facilities

The design and specification of substation equipment are to be governed by the following
factors:

B.1.1 Insulation Coordination

The system design parameters for substations/switchyards shall be as given below:

SI. No | Description of parameters 400/220kV Pachora PS extn. | 400kV Ujjain
(MPPTCL) S/S
extn.

400 kV System| 220 kV System 400 kv
System
System operating voltage 400kV 220kV 400kV
Maximum voltage of the 420KV 245KV 420KV
system (rms)
3. | Rated frequency 50Hz 50Hz 50Hz
4. | No. of phase 3 3 3
5. | Rated Insulation levels
i) | Lighting Impulse withstand
voltagefor (1.2/50 micro
sec.)
- for Equipment other
than Transformer and 1425kVp 1050kVp 1425kVp
Reactors
- for Insulator String 1550kVp 1050kVp 1550kVp
i) | Switching impulse
withstand voltage
(250/2500 micro sec.) dry 1050kVp - 1050kVp
and wet
iii) | One minute power
frequency dry withstand 630kV - 630kV
voltage (rms)
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SI. No | Description of parameters 400/220kV Pachora PS extn. | 400kV Ujjain
(MPPTCL) S/S
extn.

400 kV System| 220 KV System 400 kv
System
iv) | One minute power
frequency dry and wet - 460kV -
withstand voltage (rms)
6. | Corona extinction voltage 320kV - 320kV
7. | Max. radio interference 1000 micro- 1000 micro- 1000 micro- volts
voltage for frequency volts at 266kV | volts at 156kV at 266KV rms
between 0.5 MHz and 2MHz rms rms
8. | Minimum creepage
distance for insulator 13020 mm 7595 mm 13020 mm
string/ longrod insulators/ (31mm/kV) (31mm/kV) (31mm/kV)
outdoor bushings
9. | Minimum creepage
distance for sw?tcghyard 10500mm 6125 mm 10500mm
. (25mm/kV) (256mm/kV) (25mm/kV)
equipment
10. | Max. fault current 63kA 50kA 63kA
11. | Duration of fault 1sec 1 Sec 1sec
B.1.2 Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various voltage levels of
substation/switchyard:x

Substation 400KkV side 220kV side
400/220 kV Pachora P.S. Extn. | One & half breaker Double Main & Transfer
(AIS)
400kV Ujjain (MPPTCL) S/S | Asperexisting | ----
Extn. (AIS)
Notes: -

i) For one and half breaker switching scheme, any double circuit line consisting of two
numbers feeders and originating from the same transmission or generating switchyard
shall not be terminated in one diameter.

i) Two transformers of same HV rating shall not be connected in the same diameter and
similarly two bus reactors of same HV rating shall also not be connected in the same
diameter.

iii) A diameter in one and half breaker scheme is a set of 3 circuit breakers with associated
isolators, earth switches, current transformers etc. for controlling of 2 numbers feeders.

iv)

Line reactor as well as Bus reactor with suitable NGR bypass arrangement.
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V) Bus sectionalizer:

One (1) set of bus sectionalizer for 400 kV shall comprise 2 nos. of bus sectionalizer
bays with associated Circuit Breakers, Isolators and Current Transformers for both
buses.

One (1) set of bus sectionalizer for 220 kV shall comprise 2 nos. of bus sectionalizer
bays with associated Circuit Breakers, Isolators and Current Transformers for both
buses and isolator for Transfer bus.

vi) TSP shall plan connectivity of lines and transformers to bus bar in such a way that all
power can be evacuated successfully without crossing thermal limit at any point.

vii) 400kV line bays shall be constructed such that provision is kept for future switchable
line reactors.
B.2.0 Substation Equipment and facilities (Voltage level as applicable):

The switchgear shall be designed and specified to withstand operating conditions and duty
requirements. All equipment shall be designed considering the following capacity.

400kV Ujjain

SI.No Description of bay 400220 kV Pachora P.S. Extn. (MPPTCJIJ_) SIS

400kV 220 kv 400kV

. As per .
1. Bus Bar As per existing existing As per existing
2. Line bay 3150A 1600A 3150A
3. ICT bay 3150A 1600A N/A
4. Bus Reactor bay 3150A N/A N/A
5. Bus Coupler bay N/A 3000A N/A
6. Transfer Bus coupler | N/A 1600A N/A
bay

7. Bus Sectionalizer bay | N/A 3000A N/A

B.2.1 400/220/33kV, 3-phase Autotransformer

500 MVA 400/220/33kV, 3-phase Autotransformer shall conform to CEA’s “Standard
Specifications and Technical Parameters for Transformers and Reactors (66 kV and above)”
as amended up to date available on CEA website.

B.2.2 400kV&220kV AIS Substation equipment (as applicable)

B.2.2.1 Circuit Breakers (AIS)

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 and
shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with regard
to restrike probability during capacitive current breaking and mechanical endurance. Each
breaker would have two sets of trip circuits which would be connected to separate DC
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supplies for greater reliability. The rated break time shall not exceed 40ms for 400KV circuit
breakers and 60ms for 220kV circuit breakers. 400kV and 220kV Circuit breakers shall be
provided with single phase and three phase auto reclosing. The Circuit breakers controlling
400kV lines of more than 200km length shall be provided either with pre-insertion closing
resistor of 400 ohms with 8ms insertion time or with Controlled Switching Device. The short
line fault capacity shall be same as the rated capacity and this is proposed to be achieved
without use of opening resistors. The controlled switching device shall be provided in 400kV
Circuit breaker of switchable line reactor bay and in Main & Tie bay circuit breakers of line
with non-switchable line reactors and Bus reactors.

B.2.2.2 Isolators (AIS)

The isolators shall comply to IEC 62271-102 in general. 400 kV and 220kV isolators shall be
double break type. All isolators and earth switches shall be motor operated. Earth switches
shall be provided at various locations to facilitate maintenance. Isolator rated for 400kV and
220kV shall be of extended mechanical endurance class - M2 and suitable for bus transfer
current switching duty as per IEC-62271-102. Main blades and earth blades shall be
interlocked and interlock shall be fail safe type. 400kV and 220kV earth switch for line
isolator shall be suitable for induced current switching duty as defined for Class-B.

In case of existing substation, if pantograph type isolator is in use, the extension shall be with
matching with existing type of isolator.

B.2.2.3 Current Transformers (AlS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained by
secondary taps only. Generally, Current Transformers (CT) for 400kV shall have six cores
(four for protection and two for metering). 220kV Current Transformers shall have five cores
(four for protection and one for metering). The burden and knee point voltage shall be in
accordance with the requirements of the system including possible feeds for telemetry.
Accuracy class for protection core shall be PX and for metering core it shall be 0.2S. The
rated burden of cores shall be closer to the maximum burden requirement of metering &
protection system (not more than 20V A for metering core) for better sensitivity and accuracy.
The instrument security factor shall be less than 5 for CTs upto 400kV voltage class.

B.2.2.4 Capacitive Voltage Transformers (AlS)

Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall have
three secondaries out of which two shall be used for protection and one for metering.
Accuracy class for protection cores shall be 3P and for metering core shall be 0.2. The
Capacitive voltage transformers on lines shall be suitable for Carrier Coupling. The
Capacitance of CVT for 400kV and 220kV shall be of 4400/8800 pF depending on PLCC
requirements. The rated burden of cores shall be closer to the maximum burden requirement
of metering & protection system (not more than 50VA for metering core) for better
sensitivity and accuracy.

B.2.2.5 Surge Arresters (AlS)
336kV Station High (SH) duty & 216kV Station Medium (SM) duty gapless type Surge
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arresters with thermal energy (Wth) of minimum 12 kJ/kV & 7 kJ/kV conforming to IEC
60099-4 in general shall be provided for 400 kV & 220 kV systems respectively. Other
characteristics of Surge arrester shall be chosen in accordance with system requirements.
Surge arresters shall be provided near line entrances, transformers & Reactor so as to achieve
proper insulation coordination. Surge Arresters shall be provided with porcelain/ polymer
housing fitted with pressure relief devices. A leakage current monitor with surge counter
shall be provided with each surge arrester.

B.2.3 Protection Relaying & Control System

The protective relaying system proposed to be provided for transmission lines, auto-
transformers, reactors and bus bars to minimize the damage to the equipment in the events of
faults and abnormal conditions, is dealt in this section. All main protective relays shall be
numerical type with IEC 61850 communication interface and should have interoperability
during integration of numerical relays to communicate over IEC61850 protocol with
RTU/SAS/IEDs of different OEMs. All numerical relays shall have built in disturbance
recording feature.

The protection circuits and relays of transformer and reactor shall be electrically and
physically segregated into two groups each being independent and capable of providing
uninterrupted protection even in the event of one of the protection groups failing, to obtain
redundancy, and to take protection systems out for maintenance while the equipment remains
in service.

Transmission Lines Protection

400KV and 220kV lines shall have Main-1 numerical three zone distance protection scheme
with carrier aided inter-tripping feature. 400kV and 220kV lines shall also have Main-II
numerical distance protection scheme like Main-I but from different make that of Main-1. The
Main-I and Main-Il protection relays of same make may be provided only if they are of
different hardware & manufacturing platform or different principle of operation.

However, Line Current Differential relay (with back up distance protection feature) as Main—I
and Main-11 shall be considered at both ends for short lines (line length below 30kM) having
Fibre Optic communication link. Differential relay at remote end shall be provided by the
TSP. Associated power & control cabling and integration with SAS at remote end shall be
provided by respective bay owner.

In case of 220kV line bays where the line lengths are not indicated, Numerical Distance
protection relay as Main—I and Line Current differential relay (with back up distance
protection feature) as Main-11 shall be provided. Further, in such case, the matching line
current differential relay for remote end shall be provided by the remote end bay owner.

Further, all 400kV and 220kV lines shall be provided with single and three phase auto-
reclosing facility to allow reclosing of circuit breakers in case of transient faults. These lines

REC Power Development and Consultancy Limited 131



196

RFP for Selection of Bidder as Transmission Service Provider

shall also be provided with distance to fault locators to identify the location of fault on
transmission lines.

All 400kV lines shall also be provided with two stages over voltage protection. Over voltage
protection & distance to fault locator may be provided as in-built feature of Main-1 & Main-11
protection relays. Auto reclose as built-in function of Bay Control Unit (BCU) is also
acceptable.

The Main-I and Main-I1 protection relays shall be fed from separate DC sources and shall be
mounted in separate panels.

For 400kVand 220kV transmission lines, directional IDMT earth fault relay should be
provided as standalone unit or in-built feature of Main-1 and Main -11 feature.

b) Auto Transformer Protection

These shall have the following protections:

1) Numerical Differential protection

i) Numerical Restricted earth fault protection

iii) Numerical Back-up Over-current and earth fault protection on HV & IV side
iv) Numerical Over fluxing protection on HV & IV side

v) Numerical Overload alarm

Further, Numerical Back-up Over-current and earth fault protection on HV & 1V side of
autotransformer shall not be combined with other protective functions in the main relays and
shall be independent relays. Besides these, power transformers shall also be provided with
Buchholz relay, Magnetic oil Gauge (MOG) with low oil level alarm, protection against high
oil and winding temperature and pressure relief device etc.

Suitable monitoring, control (operation of associated circuit breaker & isolator) and protection
for LT auxiliary transformer connected to tertiary winding of auto-transformer for the purpose
of auxiliary supply shall be provided. The over current and other necessary protection shall be
provided for the auxiliary transformer. These protection and control may be provided as built
in feature either in the bay controller to be provided for the auxiliary system or in the control
& protection IEDs to be provided for autotransformer.

c) 400kV Reactor Protection

Reactor shall be provided with the following protections:

i)  Numerical Differential protection.
i) Numerical Restricted earth fault protection
iii) Numerical Back-up impedance protection

Besides these, reactors shall also be provided with Buchholz relay, MOG with low oil level
alarm, protection against oil and winding temperatures & pressure relief device, etc.
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d) Bus bar Protection

The high speed low impedance type bus bar differential protection, which is essential to
minimize the damage and maintain system stability at the time of bus bar faults, shall be
provided for 400kV and 220kV buses. Duplicated bus bar protection is envisaged for 400kV
bus-bar protection. Bus bar protection scheme shall be such that it operates selectively for
each bus and incorporate necessary features required for ensuring security. The scheme shall
have complete bus bar protection for present as well as future bays envisaged i.e. input /
output modules for future envisaged bays shall also be provided.

Bus Bar protection system for new substation shall be de-centralized (distributed) type.

In case, the bus section is provided, then each side of bus section shall have separate set of
bus-bar protection schemes.

For existing substations, the existing bus bar protection shall be augmented as per
requirement.

e) Local Breaker Back up Protection

This shall be provided for each 400kVand 220kV circuit breakers and will be connected to de-
energize the affected stuck breaker from both sides.

Notes:

1. LBB & REF relays shall be provided separately from transformer differential relay.

2. LBB relay may also be provided as built-in protection function of distributed bus bar
protection scheme; however, in such case separate LBB relay shall be provided for
tie bays (in case of One and Half breaker scheme).

3. Over fluxing & overload protection can be provided as built-in feature of differential
relay.

4. In 400kV switchyard, if spare bay of half diameter is identified as future, Tie CB relay
panel shall be with Auto-reclosure feature.

B.2.4 Substation Automation System

a) For all the new substations, state of art Substation Automation System (SAS)
conforming to IEC-61850 shall be provided. The distributed architecture shall be used
for Substation Automation system, where the controls shall be provided through Bay
control units. The Bay control unit is to be provided bay wise for voltage level 220kV
and above. All bay control units as well as protection units are normally connected
through an Optical fiber high speed network. The control and monitoring of circuit
breaker, dis-connector, re-setting of relays etc. can be done from Human Machine
Interface (HMI) from the control room.

The functions of control, annunciation, disturbance recording, event logging and

REC Power Development and Consultancy Limited 133



198

RFP for Selection of Bidder as Transmission Service Provider

measurement of electrical parameters shall be integrated in Substation Automation
System.

At new substations, the Substation Automation System (SAS) shall be suitable for
operation and monitoring of the complete substation including proposed future
bays/elements.

In existing substations with Substation automation system (SAS), augmentation of
existing SAS shall be done for bays under present scope.

In existing Substations where Substation automation is not provided, control
functions shall be done through control panels.

Necessary gateway & modems (as required) shall be provided to send data to
RLDC/SLDC as per their requirement. Any augmentation work at RLDC/SLDC is
excluded from TSP’s scope. However, all the configuration work at substation end
required to send data to RLDC/SLDC shall be in the scope of TSP.

b) Time synchronisation equipment

Time synchronization equipment complete in all respect including antenna, cable,
processing equipment required to receive time signal through GPS or from National
Physical Laboratory (NPL) through INSAT shall be provided at new substations. This
equipment shall be used to synchronize SAS & IEDs etc.

B.3.0 Substation Support facilities

Certain facilities required for operation & maintenance of substations as described below
shall be provided at new substation. In existing substation, these facilities have already been
provided and would be extended/ augmented as per requirement.

B.3.1 AC & DC power supplies

For catering the requirements of three phase & single phase AC supply and DC supply for
various substation equipment, existing facilities shall be augmented as required.

B.3.2 Fire Fighting System

Fire-fighting system for substation including transformer & reactor shall conform to CEA
(Measures Relating to Safety & Electric Supply) Regulations.

Further, adequate water hydrants and portable fire extinguishers shall be provided in the
substations. The main header of firefighting system shall be suitable for extension to bays
covered under the future scope; necessary piping interface in this regard shall be provided.

At existing substations, the fire-fighting systems as available shall be extended to meet the
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additional requirements.
B.3.3 Oil evacuating, filtering, testing & filling apparatus

To monitor the quality of oil for satisfactory performance of transformers, shunt reactors
and for periodical maintenance necessary oil evacuating, filtering, testing and filling
apparatus would be provided at new substations. Oil storage tanks of adequate capacities
for storage of transformer oil would be provided.

B.3.4 Illumination

Normal & emergency AC & DC illumination shall be provided adequately in the control
room & other buildings of the substation. The switchyard shall also be provided with
adequate illumination.

Lighting of the entire control room building, fire-fighting pump house, other building (if
any) and switchyard shall be done by LED based low power consumption luminaires.

B.3.5 Control Room

For new substation, substation control room shall be provided to house substation work
stations for station level control (SAS) along with its peripheral and recording equipment,
AC & DC distribution boards, DC batteries & associated battery chargers, Fire Protection
panels, Telecommunication panels & other panels as per requirements. Air conditioning
shall be provided in the building as functional requirements. Main cable trenches from the
control room shall have adequate space provision for laying of cables from control room for
all the future bays also.

At existing substations, the adequacy of size of control room shall be ascertained and the
same shall be augmented as per requirement.

B.3.6 Control Concept

All the EHV circuit breakers in substation/switching stations shall be controlled and
synchronized from the switchyard control room/remote control center. All the isolators shall
have control from remote/local whereas the earth switches shall have local control only.

B.3.7 Visual monitoring system (VMS) for watch and ward of substation premises:

Visual monitoring system for effective watch and ward of substation premises shall cover all
the transformers and reactors, all other major AIS Equipment (such as CB, isolators, CT,
CVT, SA etc. as applicable), GIS bays, panel room, all the gates of switchyard and all entry
and exit points of control room building and accordingly the location of cameras shall be
decided. The camera shall be high definition color CCD camera with night vision feature.
The VMS data partly/completely shall be recorded (minimum for 15 days) at least @25fps
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(or better) and stored on network video recorder. The system shall use video signals from
various cameras installed at different locations, process them for viewing on
workstations/monitors in the control room and simultaneously record all the cameras.

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the
desired camera. The Visual Monitoring System shall have provision of WAN connectivity
for remote monitoring.

All camera recordings shall have Camera ID & location/area of recording as well as
date/time stamp. The equipment should generally conform to Electromagnetic compatibility
requirement for outdoor equipment in EHV substation.

At existing substations, the visual monitoring system if available shall be augmented as per
existing or better specification as required.

B.4.0 General Facilities

a) Line Gantry/Towers are envisaged for bays under present scope only. However, for
adjacent future line bay, tower shall be designed for extension (considering Quad
conductors for 400kV future lines and Twin conductor for 220 kV future lines) wherever
applicable.

b) Bay extension works at existing substation shall be executed by TSP in accordance with
the requirement/provisions mentioned above. However, interface points shall be
considered keeping in view the existing design/arrangement at the substation.

c) TSP has to arrange for construction power and water on its own.

d) All outdoor steel structures including anchor/foundation bolts shall be fully galvanized.
The weight of the zinc coating shall be at least 610 g/m2. however, for coastal/creek
regions it shall be at least 900 g/m2.

e) In 400 kV switchyard, if spare bay of half diameter is identified as future, all the
equipment for Tie & Future bay shall be designed considering the current rating of line
bay i.e. 3150 A.

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry wall or
Precast RCC wall under present scope along the property line of complete substation area
including future switchyard area to prevent encroachment and unauthorized access.
Minimum height of the boundary wall shall be of 1.8 m from finished ground level (FGL)
as per CEA Measures Relating to Safety and Electric Supply Regulations.

g) All electrical equipment shall be installed above Highest Flood Level and where such
equipment is not possible to be installed above Highest Flood Level, it shall be ensured
that there is no seepage or leakage or logging of water.
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B.5.0 EXTENSION OF EXISTING SUBSTATION

The following drawings/details of existing substation are attached with the RFP documents
for further engineering by the bidder.

SI. No

Drawing Title

Drawing No./Details

Rev.

No.

400kV Pachora PS

Single Line Diagram

General Arrangement

Earthmat Layout

Visual Monitoring System

Bus Bar Protection

OO AWM

Substation Automation System
(SAS)

Drawings and details are
awaited from GR Infra.

400kV Ujjain (MPPTCL) S/S

Single Line Diagram

General Arrangement

Earthmat Layout

Visual Monitoring System

Bus Bar Protection

o~ wN el

Substation Automation System
(SAS)

BPC may collect data from
MPPTCL and provide the
same to bidders.

Note: Bidder is also advised to visit the substation sites and acquaint themselves with the
topography, infrastructure such as requirement of roads, cable trench, drainage etc. and also
the design philosophy.
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Annexure-E

SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION

The communication requirement shall be in accordance to CEA (Technical Standards for
Communication System in Power System Operations) Regulations, 2020, CEA (Technical
Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022, CERC
(Communication System for inter-State transmission of electricity) Regulations, 2017, and
CEA (Cyber Security in Power Sector) Guidelines, 2021, all above documents as amended
from time to time.

The complete ISTS communication system commissioned by TSP under the RFP shall be the
asset of ISTS and shall be available for usage of ISTS requirements as suggested by CTU
from time to time.

The protections for transmission line and the line compensating equipment shall have hundred
percent back up communication channels i.e. two channels for tele- protection in addition to

one channel for speech plus data for each direction.

In order to meet the requirement for grid management and operation of substations,
Transmission Service Provider (TSP) shall shall provide the following:

C.1.0 400/220 kV, 3x500 MVA ICT augmentation (4th, 5th and 6th) at Pachora PS.

(M

(1

TSP shall supply, install & commission 1 no. FODP (96 F) & 1 no. FODP (72F or
higher) alongwith panel and approach Cable (24F each) with all associated hardware
fittings from gantry tower to Bay Kiosk and from the Bay Kiosk to Control room for all
the incoming lines envisaged under the present scope.

TSP shall supply, install & commission One or more STM-16 (FOTE) equipment
alongwith panel/s supporting minimum Seven (7) directions with MSP (Multiplex
Section Protection — 1+1). These directions shall exclude protected (1+1) local patching
among equipment (if any). Communication Equipment shall be provided with necessary
interfaces to meet the voice and data communication requirement among Pachora PS,
Ujjain (MPPTCL) S/s and 220kV upcoming RE plants. The suitable DC Power Supply
and backup to be provided for communication equipment.

(M) FODP & FOTE equipment with panels shall be provided in the new Bay Kiosk

(Switchyard Panel Room (SPR)). The FOTE under present scope shall be integrated by
TSP with the existing FOTE at control room of Pachora PS which shall be
communicating with respective control center. TSP to provide necessary FODP sub
rack / Splice trays/ Patch cords etc. and optical interfaces/equipment in the existing
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FOTE/FODP panels in control room for integration with the existing FOTE for onwards
data transmission.

(IV)The new communication equipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of the
new communication equipment shall be the responsibility of TSP. The configuration
work in the existing centralized NMS for integration of new Communication equipment
shall be done by Regional ULDC Team, however all the necessary support in this
regard shall be ensured by TSP.

(V) The maintenance of all the communication equipment and software thereof including
FOTE, PMU, FODP, approach cable, DCPS alongwith Battery Bank shall be the
responsibility of TSP.

C.2.0 Pachora PS — Ujjain (MPPTCL) 400 kV D/c line (Quad ACSR/AAAC/AL59 Moose
equivalent).

On Pachora PS — Ujjain (MPPTCL) 400 kV D/c line(Quad ACSR/AAAC/AL59 moose
equivalent), TSP shall supply, install & commission One (1) no. OPGW cable (24F) on one
E/W peak and conventional earth wire on other E/W peak.

The TSP shall install this OPGW from gantry of Pachora PS up to the gantry of Ujjain
(MPPTCL) S/s with all associated hardware including Vibration Dampers, mid-way &
gantry Joint Boxes (called OPGW Hardware hereafter) and finally terminate in Joint Boxes
at end Substations. The transmission line length is 60 kms (approx.) where repeater is not
required to meet link budget requirement of Pachora PS — Ujjain (MPPTCL) link.

Maintenance of OPGW Cable & OPGW Hardware shall be responsibility of TSP.

C.3.0 2 No. of 400 kV line bays at Ujjain (MPPTCL) for Pachora — Ujjain 400 kV D/c line.

(I) TSP shall supply, install & commission 1 no. FODP (72F or higher) alongwith panel
and required Approach Cable (24F) with all associated hardware fittings from gantry
tower to Bay Kiosk and from the Bay Kiosk to Control room.

(1) TSP shall supply, install & commission One STM-16 (FOTE) equipment alongwith
panel/s supporting minimum three (3) directions with MSP (Multiplex Section
Protection — 1+1) with necessary interfaces to meet the voice and data communication
requirement between Pachora PS, Ujjain (MPPTCL). The suitable DC Power Supply
and backup to be provided for communication equipment.

(I FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard Panel Room
(SPR)). The FOTE under present scope shall be integrated by TSP with the existing
FOTE at control room of Ujjain (MPPTCL) S/s which shall be communicating with
respective control center. TSP to provide necessary FODP sub rack / Splice trays/ Patch
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cords etc. and optical interfaces/equipment in the existing FOTE/FODP panels in
control room for integration with the existing FOTE for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the control
room, the TSP shall coordinate with station owner to reconfigure the directions in
existing FOTE at control room. Alternatively, The TSP may integrate the FOTE under
the present scope with existing FOTE in the nearby Kiosk connected to the control
room FOTE (if available with spare direction). For this purpose, TSP shall provide
necessary FODP sub rack / Splice trays/ Patch cords etc. and suitable optical
interfaces/ equipment in the existing FOTE/FODP panels in another Kiosk (SPR).

(IV)FOTE & FODP can be accommodated in same panel to optimize space.

(V) The new communication equipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of the
new communication equipment shall be the responsibility of TSP. The configuration
work in the existing centralized NMS for integration of new Communication equipment
shall be done by Regional ULDC Team, however all the necessary support in this
regard shall be ensured by TSP.

(VI)The maintenance of all the communication equipment and software thereof including
FOTE, PMU, FODP, approach cable, DCPS alongwith Battery Bank shall be the
responsibility of TSP.

C.4.0 Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install & commission required no. of Phasor Measurement Units (PMUSs)
PMUs at all the locations under the scope of TSP under this RFP as per CEA (Technical
Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022
(alongwith all amendments if any), and all the applicable Regulations, Standards, Guidelines
issued time to time. These PMUs shall be provided with GPS clock and LAN switch and
shall connect with LAN switch of control room of respective substations/ generating stations
with Fibre Optic cable. These PMUs shall be connected with the FOTE at Substation/
generating stations for onwards data transmission to the PDC (Phasor Data Concentrator)
located at respective RLDC. Configuration work in existing PDC at RLDC for new PMU
integration shall be done by respective RLDC, however all the necessary support in this
regard shall be ensured by TSP. The maintenance of all the PMUs and associated equipment
shall be the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different equipment
& applications of new extended bays with the existing substation e.g. Communication
(through FOTE), Voice etc. for smooth operation and monitoring of new added grid
elements.

REC Power Development and Consultancy Limited 140



205

RFP for Selection of Bidder as Transmission Service Provider

C.5.0 PLCC & PABX:

Power line carrier communication (PLCC) equipment complete for speech, tele-protection
commands and data channels shall be provided on each transmission line. The PLCC
equipment shall in brief include the following:

- Coupling device, Coupling filters, line traps, carrier terminals, protection couplers, HF
cables, PABX (if applicable) and maintenance and testing instruments.

- At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as
means of effective communication among various buildings of the substation, remote end
substations and with control centres (RLDC/SLDC) etc.

- Coupling devices shall be suitable for phase to phase coupling for 400kV Transmission
lines. The pass band of coupling devices shall have sufficient margin for adding
communication channel in future if required. Necessary protection devices for safety of
personnel and low voltage part against power frequency voltages and transient over
voltage shall also be provided.

- The line traps shall be broad band tuned suitable for blocking the complete range of
carrier frequencies. Line Trap shall have necessary protective devices such as lightning
arresters for the protection of tuning device. Decoupling network consisting of line traps
and coupling capacitors may also be required at certain substation in case of extreme
frequency congestion.

- The carrier terminals shall be of single side-band (SSB) amplitude modulation (AM) type
and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers shall be
considered for both ends of the line.

- PLCC equipment for all the transmission lines covered under the scheme (consisting of
one set of analog PLCC channel along with circuit protection coupler and one set of
Digital protection coupler for both ends) shall be provided by TSP. PLCC to be provided
for following lines under present scope:

Sl Line name PLCC configuration
No
1 Pachora PS — Ujjain (MPPTCL) |1 set Analog PLCC + 1 set Digital
400 kV D/c line Protection Coupler for each circuit at
both ends.

Further, CVT & Wave trap for all 400kV & 220kV line bays under present scope shall be
provided by TSP.

- All other associated equipment like cabling, coupling device and HF cable shall also be
provided by the TSP.
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- 2 sets of 48V battery banks for PLCC and communication equipment shall be provided at
each new Substation with at least 10 hours battery backup and extended backup, if
required.
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Proposed Communication for Transmission System for Evacuation of Power from
RE Projectsin Rajgarh (1000 MW) SEZ in Madhya Pradesh - Phase-Il.
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Frequently Asked Queries:

1.0 Transmission Line:

1.1  Please clarify that whether shutdowns for crossing of existing transmission lines of
POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any other
Transmission Licensee will be given to TSP on chargeable basis or free of cost.

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ Power
Evacuation Lines from Generation Plants/ Any other Transmission Licensee will be
given to TSP by the concerned owner of the lines as per their own terms & conditions.
As far as shutdown of ISTS lines are concerned the same can be availed by approaching
respective Regional Power Committee.

1.2 We understand that the suggested swing angle criteria are applicable for Suspension
Insulator in Suspension Tower. Further, you are requested to provide similar swing
angle and clearance criteria for Pilot Insulator with Jumper & Jumper.

Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for transmission lines is
applicable for Suspension Insulator in Suspension Tower. Further, as per Clause 3.0 of
Specific Technical Requirements for transmission lines, Transmission service Provider
(TSP) shall adopt any additional loading/design criteria for ensuring reliability of the
line, if so desired and /or deemed necessary.

1.3  We request you to kindly allow that use of diamond configuration at Power line
crossings and the existing owner of the lines may be directed to allow the same for
the successful bidders.

Reply: Power line crossing including Diamond configuration is responsibility of the TSP. TSP
shall formally submit the profile of the crossing section to the owner of the existing line
suggesting proposed crossing alternatives. The crossing will have to be carried out as per
approval of owner of the existing line.

1.4 It is requested you to kindly provide present status of Forest Clearances if any
transmission line corridor area falling in wildlife forest / reserve forest/ mangroves.

Reply: Based on the preliminary route survey, the process of initiation of forest clearance for
the forest stretches, if any, enroute the proposed line alignment will be initiated by way
of writing letters to the concerned authority(ies).
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However, it may be noted that it will be the responsibility of TSP for obtaining forest
clearance for the forest stretches as provided in the survey report and also for any forest
area encountered during detailed survey.

2.0 Substation

2.1  We understand that space for storage of O&M spare shall be provided by existing
owner within the station boundary without any cost. Kindly confirm.

Reply: Space for storage of O&M spares shall be arranged by TSP on its own.

2.2  We presume that the O&M for the end Termination bays will be in the scope of the
TSP and TSP shall not be liable for any payment towards O&M to the existing
owner of the substation. Kindly confirm.

Reply: Operation and maintenance of the bays is solely responsibility of the TSP.

2.3  With reference to subject scheme of existing sub-station, we assumed following
scope of work:

(a) We assumed internal road is available and need not to consider in the present
scope of work.

(b) Drainage is available and need not to consider in the present scope of work.

(c) Cable trench extension in adjacent to Main cable trench only under present
scope of work.

(d) Levelled area being provided by developer for bay extension.

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the bay
extension area, bidder is advised to visit site and acquaint themselves with the
provisions/facilities available at substation.

2.4  Kindly provide the soil investigation report of soil parameters of existing
substation.

Reply: Bidder is advised to visit the substation site and ascertain the requisite parameters.

2.5  Kindly confirm, energy accounting of aux. power consumption. Whether it will be
on chargeable basis or part of transmission loss.

Reply: It will be on chargeable basis.

2.6 We understand that VMS requirement is for unmanned stations only. For Manned
stations VMS is not compulsory.

Reply: VMS shall be provided in line with requirements of RfP document.

2.7 It is understood that Construction water and power shall be provided free of cost to
TSP by respective substation owner for construction of new bays.
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Reply: Arrangement of construction power & water is in the scope of TSP.

2.8 It is understood that existing fire hydrant system shall be extended by the TSP for
bay extension.

Reply: Existing fire hydrant system shall be extended from existing system (if required)

2.9  We understood that no any dedicated metering CT & CVT required for
Line/feeders. Further, we understood that requisite Energy meters for various
765kV, 400kV & 220kV Feeders shall be provided & installed by CTU free of cost
to TSP.

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core of
existing CT/CVT can be used provided accuracy class is matching with metering
requirement. Requisite Special Energy Meters shall be provided and installed by CTU
at the cost of TSP in C&P panel subject to space availability, else, in separate metering
panel (to be provided by TSP at its cost).

2.10 It is understood that TSP to follow the RFP for Technical Requirement. Only
interface drawings like CRP & SCADA shall be coordinated with existing S/S
owner.

Reply: All necessary coordination shall be done with exiting s/s owner w.r.t interface along
with augmentation required as per RfP.

2.11 We understand that there are only two communication channels, Chanel-1 for
protection-1+ Speech via. PLCC, Chanel-2 for Protection-2 + data via. FOTE.
Hence, we do not envisage any separate channel for speech + data as the same can
be achieved with FOTE system. Therefore, we understand that TSP is allowed to
implement best possible solutions accordingly. Kindly confirm

Reply: PLCC equipment for all the transmission lines covered under the scheme (consisting of
one set of analog PLCC channel along with circuit protection coupler and one set of
Digital protection coupler for both ends) shall be provided by TSP. Further, OPGW
based terminal equipment shall be utilized for Speech+ Data.

2.12 We understand that one set of analog circuit protection coupler shall be for PLCC
and another set for Digital protection coupler for FOTE. Kindly confirm.

Reply: PLCC equipment for all the transmission lines covered under the scheme (consisting of
one set of analog PLCC channel along with circuit protection coupler and one set of
Digital protection coupler for both ends) shall be provided by TSP. Further, OPGW
based terminal equipment shall be utilized for Speech+ Data.

3.0 Communication

3.1  What are the usages of OPGW, FOTE, PMU etc. under communication requirement
of RFP?
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Reply: User shall be responsible for providing compatible equipment along with appropriate
interface for uninterrupted communication with the concerned control center and shall
be responsible for successful integration with the communication system provided by
CTuU.

Communication systems e.g. OPGW, FOTE, PMU etc. are required for grid operation
through RLDC/SLDC, speech communication, tele-protection and tele-metering.

3.2  Is space for installation of communication panels are provided to TSP in existing
Substations incase new bays are in the scope of TSP?

Reply: The space related issues are deliberated in the RFP itself. TSP to carry out survey of
the existing substation for physical space requirement. In case space is not available in
the existing substation then TSP shall accommodate the same in the respective bay SPR
(Switchyard Panel Room)/Bay Kiosk/ Relay panel room in case of GIS s/s. Further,
TSP to connect and integrate the proposed FOTE with the existing FOTE in the control
room.

In Case 132kV Substation TSP shall accommodate the said panels either by extension
of existing control room or other arrangements.

3.3  How is the OPGW laying done in case of LILO lines?

Reply: In case LILO lines are on same towers (e.g. both Line in and Line Out portion are on
same towers, generally done LILO of S/C lines). Then 2x24F OPGW shall be required
to install by TSP on both earthwire peak on 400kV & 765kV lines where two E/W
peaks are available. On 220 & 132kV lines where only one E/W peak is available TSP
to install one no. 48F OPGW.

Incase LILO lines are on different towers (e.g. both Line In and Line Out portion
are on different towers, generally done LILO of D/C lines). Then 1x24F OPGW
shall be required to install by TSP on one earthwire peak, on both Line In and Line
Out portions of 400kV & 765kV lines. On 220 &132kV lines where only one E/W
peak is available TSP to install one no. 24F OPGW in place of conventional
earthwire.

3.4  How is the OPGW laying done in case Multi circuit Towers?

Reply: In case two different lines are using common multi circuit portion for some distance
(originating from different stations, may be terminating on same or on different
stations). Two no. 24F OPGW to be installed on both E/W peaks for common M/C
portion of 765kV & 400kV lines.

Incase 220/132kV lines using multi circuit portion where single E/W peak is available
one no. 48F may be installed for common multi circuit portion.
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REC Power Development and Consuitancy Limited
{Formerly known as REC Fower Distribution Company Limbled,

A whally awnad subsidiaty of REC Limited, & Waharathe CPSE’

under Minialry of Power, Govt, of India)

(_J

REC

Ref. No.: RECPRDCLASTSITBCB/2023-24/887 Date: 11.07.2023

The Satretary,

Central Eleciricity Regulatory Commission,
3" Floor, Chandralok Buliding,

36, Janpath, New Dethi - 110 001

Subject: Global Invitation for selection of Transmission Service Provider to establish two
(2) Inter-State transmission projects allocated to RECPDCL to act as Bid
Process Coordinator (BPC) to be implemented through Tariff Based Competitive
Bidding (TBCB) process — Copy of RFP Notification.

Dear Sir,

Ag you may kindly be aware that REC Power Development and Congultancy Limited
{lormarly known as REC Power Distribution Company Limited) has beer: appointad as Bid
Process Coordinator by Ministry of Power, Gol for selection of transmisslon service provider
on Build, Own, Operate & Transfer (BOOT) basis for the transmission projects,

Accordingly, in accordance with the provision of Clause 4.2 of "Tariff Based Competitive
Bidding Guidslines for Transmission Service” issued by Ministry of Power, Gol, wa would
like to intimate that the RFP process for the projects has been initiated by way of global
invitation for selection of bidder ag Transmission Service Provider in National/international
newspapers on 11.07.2023, The Transmission Projects along with important fimelines as
mertioned below, :-

"Lost date of REP

‘Purchdse .

"'Transmissloh System' for Evacuaﬁtion of'. 1"1..(")9'.2'023 12-.69'.2023".

Power frem REZ in Rajasthan (20 GW) upto 1100 Hrs
under Phase - [t Part I (18T)

2. | Transmission System for Evacuation of | 11.00.2093 12.09.2023
Power from RE Projecis In  Rajgarh upto 1200 Hrs
1000MW SEZ in Madhya Pradesh ~ Phase- (18T}

The RIP notification and RfP deocuments for the above project have also been posted on our
we_bsitas www.resindia ric.in and www. recpdel.in.

In this regard, we are forwarding one copy of Request for Proposal (RfP) document of each
of the above transmission projects for your kind information ant reference please.

Thanking you,

(PS Hariharan)
Ghief General Manager {Tech)

Ench As above

R Blosk, BEC Headquarian Vlov Mo, | 4, Stator-29, Girgram, {Harymal 122001,
S8 -l comreeriticl In | @ Ted: 01 2244441300 | @nwwarecpddln | CIN Mo, BGCPCL-UM0101DLZO0PGIRIGIZTS | G5T No. AGARDCRIZINIZ0

o
Yours iaijuhfm{z/ .
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REC Power Development and Consultancy Limited 21 3
{Formerly known as REC Power Distdbution Company Limited,

A wholly ownad subsidiary of REG Limfed, 8 Maharatna GPSE' POW@T Development

under Minlatry of Power, Govt. of Indig}

Ref. No.; RECPDCL/ISTS/TBCB/2023-24/880 Date: 11.07.2023

The Director {(Transmission)
Ministry of Power,

Shram Shakii Bhawan, Rafi Marg,
New Delhi—~ 110 001 :

Subject: Global Invitation for setection of Transmission Service Provider to establish two
(2) Inter-State transmission projects allocated to RECPDCL to act as Bid
Process Coerdinator (BPC) to be rmplamentad through Tariff Based Compelitive
Bidding (TBCB) process - RFP document thergof.

Dear Sir,

As you may kindly be aware that REC Power Development and Consultancy Limited
(formerly known as REC Power Distribution Company Limited) has been appointed as Bid
Process Coordinator by Ministry of Power, Gol for sslection of transmission service provider
on Build, Own, QOperate & Transfer (BOOT) basis for subject cited transmission project.

Accordingly, we would lika to intimate you thet REC Power development and Consultancy
- Limited (RECPDCL) has issued Global invitation in Nationalfinternational newspapers on
11.07.2023 for selection of Transmission Service provider through tariff based competitive
bidding process following single stage two envelope pracess of "Request for Proposal” for
above mentioned Transrnission Project. The impartant timelines in this regard [s ae below. -

A R Rt N R | response
1. | Transmission System for Evacuation of 1‘109 2023 12.09. 2023 upio
Power from REZ I Rajasthan (20 GW} 1100 Hrs (I8T)

under Phase ~ [II Fart |

2. | Transmission Systern for Evacuation of | 11.09.2023 12.09.2023 upto
Powar from RE Projects in Fajgark 1000MW 1200 Hrs (I8T)
SEZ in Madhya Pradesh - Phase- ||

The RfP notification and RIP document for the above project have also been posted on our
wehsites www.regindia.nic.in and www, recpdel.in,

In line with provision of Clause @ of Tariff Based Competitive Bidding Guidelines for
Transmission Service', the RFP notification is giso required io be published on MoF's
website, Accordingly, we are attaching herewith Global Invitation (in English & Hindi) with a
recuest to arrange uploading of the same on Ministry's website at the earliest.

W

i ? +B ﬁimk, RF(. ch:lquaner i;klr N, I-A S ll::f -4, t-mrugram {Haryma] 1.22003 . 4
B Email: cosracodclin ] @ Tel: 01224-444 1300 ) @wweareepdelin 1 CIN Mo, RECPDCL-AMO |0 DLI0G7G0NG5772 | GET Mo G&MEH{?%&&S
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It this regard, we are forwarding one copy of Request for Proposal (RfP) document of the
above transmission project for your kind information and reference please.

Thanking yau,

Encl: As ahove

Copy for idnd Information to:

The Joint Secretary {(Transmission):
Ministry of Power,

Shram Shakti Bhawan, Rafi Marg,
New Dealhl — 110 001

Yourg falthfully,

LS

{PS Hariharan)
Chief General Manager (Tech)

along with one copy of RIF decument
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_~ ANNEXURE -5 © ‘No. 25-17/34/2023-PG

Government of India
Ministry of Power

*hR

Shram Shakti Bhawan, Rafi Marg
New Delhi -01, Dated 26th October, 2023

To,

Sh. Daljeet Singh Khatri .

Director,

Pachora Power Transmission Limited,
Core 4, SCOPE Complex 7, '
Lodhi Road, New Delhi-110003

Subject: Prior approval of the Government of India under Section 68 (1) of the

- Electricity Act, 2003 for installation of overhead transmission lines under the

transmission scheme “Transmission System for Evacuation of Power from RE
Projects in Rajgarh 1000 MW SEZ in Madhya Pradesh- Phase-Il” to Pachora Power

Transmission Limited - regarding.

Sir,
| am directed to refer to M/s Pachora Power Transmission Limited's online
application on NSWS portal dated 05.10.2023, seeking prior approval of Government of

~ India under Section 68 (1) of the Electricity Act, 2003, in favor of Pachora Power

Transmission Limited(a wholly owned subsidiary of REC Power Development and
Consuitancy Limited) for instaliation of the following overhead transmission line under the

_transmission scheme “Transmission System for Evacuation of Power from RE Projects in

Rajgarh 1000 MW SEZ in Madhya Pradesh- Phase-Ii":

Pachora PS- Ujjain (MPPTCL) 400 kV D/c line (Quad ACSR!AAACIAL59 Mocse
equivalent)

2. Ministry of Power vide Gazette No. CG-DL-E-13052023-245858 (No. 2080) dated
12.056.2023 has appeinted REC Power Development and Consultancy Limited as Bid
Precess Coordinator for the purpose of selection of Bidder as Transmission Service
Provider (TSP) to establish the transmission scheme “Transmission System for
Evacuation of Power from RE Projects in Rajgarh 1000 MW SEZ in Madhya Pradesh-
Phase-l" to be implemented through Tariff Based Competitive Bidding route. REC Power
Development and Consultancy Limited, the Bid Process Coordinator, has incorporated the
8PV, Pachora Power Transmission Limited, for the implementation of the transmission
scheme, with the following broad scope of works:

I 400/220 KV, 3x500 MVA ICT augmentation {4th, 5th and 6th) at Pachora PS

i. Pachora PS - Ujjain (MPPTCL) 400 kV D/c line (Quad ACSR/IAAAC/ALSY Moose
equivalent)

iii. 2 Nos. 400 kV line bays at Ujjain (MPPTCL) for Pachora — Ujjain 400 kV D/c Line

Cont/...




2.

< Based on the recommendation of Central Electricity Authority (CEA), Ministry of
Power conveys the prior approval under Section 68 (1) of the Electricity Act, 2003 to the
SPV, ‘Pachora Power Transmission Limited' for installation of the following overhead
transmission line under the transmission scheme “Transmission System for Evacuation of
Power from RE Projects in Rajgarh 1000 MW SEZ in Madhya Pradesh- Phase-II”:

Pachora PS- Ujjain (MPPTCL) 400 kV Df/c line

4.  The approval would be subject to compliance of:

i.  The relevant provisions of the Electricity Act, 2003, as amended from time to time
and the rules and regulations made there under, and

i. CEA (Measures relating to Safety and Electrical Supply) Regulations, 2023, and
any subsequent amendments made thereto.

5. The approval would also be subject to the following conditions:

i The implementing agency will commence construction of the project within three
years of grant of approval, unless this term is extended by Ministry of Power.
ii.  Ministry of Power may withdraw the approval before the expiry of the period of three
years after giving a one-month notice.
ii. ~ The implementing agencies shall abide by the provisions of Works of Licensee
Rules, 2006 notified by the Govt. of India, Ministry of Power in the Gazette of India,
extra-ordinary Part-ll, Section 3(i) dated 18-04-2006 (vide GSR 217 (E) dated 18-

04-2008).
Yours faithfully,
(Sanjeev Jain)
Under Secretary to the Govt. of India
Tele: 011-23730264
Copy to:

The Chairperson, CEA
Sewa Bhawan, R.K. Puram, New Delhi
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DISCLAIMER

Bidders may please note that the Bid Process Coordinator (BPC) has carried out a survey of the
Transmission System associated with the Project. While every possible care has been taken in
identifying the involvement of forest area / animal & bird sanctuary/ mines in the proposed routes.
However, Bidders in their own interest should carry out required survey and field investigation for
submission of their Bid. For the purpose of carrying out required survey, the address and co-ordinate of
each location of sub-station has been provided by the BPC. The coordinate of location of the sub-station
is only for the purpose of facilitating Bidders to locate the sub-station and the same should not be
considered as the point of termination of transmission line. For exact point of termination of
transmission line, the Bidder shall have to coordinate with the agency responsible for construction of
sub-station / switchyard who shall provide the inter-connection facility. Bidders in their own interest
should visit the project site to confirm the location of sub-stations and any apprehension in this regard
should be brought to the notice of the BPC.

Failure to verify the location of sub-station, investigate the route of the Transmission Lines associated
with the Project and to examine, inspect site or subsurface conditions fully shall not be grounds for a
Bidder to alter its Bid after the Bid Deadline nor shall it relieve a Bidder from any responsibility for

appropriately eliminating the difficulty or costs of successfully completing the Project.

The BPC, its authorized representative, any of the Long Term Transmission Customer(s), nor their
directors, employees or advisors/consultants make any representation or warranty, express or implied, or
accept any responsibility or liability, whatsoever, in respect of any statements or omissions made in the
Survey Report, or the accuracy, completeness or reliability of information contained therein, and shall
incur no liability under any law, statue, rules or regulations as to the accuracy, reliability or
completeness of such survey report, even if any loss or damage is caused to the Bidders by any act or

omission on their part.
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INTRODUCTION
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1.0 Introduction:

Development of any country especially of any developing country depends solely on its power
generation and proper distribution. The demand of power supply in proper way increases XS due to
industrial demand and development of the area as a whole. India is developing fast and the demand —
supply ratio of power distribution is unable to keep pace with the rapid industrial growth. Due to
heavy urbanization and industrial demand the impact on power distribution has become an essential
necessity of the day. Power generation, transmission and distribution is a long drawn process which
is being carried out essential by both the Govt. & Private sector organization.

In order to execute such magnitude of transmission system, which is of much higher order than those
totally implemented in last 5 decades, precise planning, costing, scheduling etc., would be required.
Optimum deployment of resources also would be of prime targets in implementing this transmission
system. As transmission line have to traverse the length and breadth of country, for evacuation of
power from generating station to load centers and beneficiary states, the topographical &
geographical nature of the terrains play significant influence in the project’s cost and implementation
time . Hence, it is essential that at the planning stage itself that various alternative routes and
technical solution for transmission line be examined in the detail. For undertaking such studies, one
of the major requirements is obtaining adequate information regarding the site location and identifies
subsequently, during implementation of the project, it is required to obtain elaborate detail about
terrain, soil condition, constraints etc. of the route for proper resources planning, costing etc. as well
as reducing the implementation time. Presently, conventional methods of survey like walk over
survey, preliminary survey and detailed survey are carried out at various stage from

conceptualization of the projects to implementation, which are time consuming task.

Presently, there are new means available to conduct survey using remove sensing, PS based survey
etc. M/s Pioneer Surveyors, Kolkata have been awarded by M/s REC Power Development and
Consultancy Limited to study and execute the Preliminary survey of three feasible routes, taking all
logistic precaution and use most modern survey Techniques to survey the feasible routes and suggest

the logically viable routes to erect the power line for distribution of power system.
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2.0 Scope of Work:

The technical specification covers survey using modern survey techniques including route alignment

of transmission line, identification of sub-station sites and preparation of report of the transmission

system for the following project:

S.No Description

Scope of Work

Pachora PS — Ujjain(MPPTCL) 400kV D/c line
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METHODOLOGY
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3. Data Collection & Digitization of Maps:-

N
N
)

Survey of India TOPO sheets on 1:50,000 scale. All the survey of India TOPO Sheets were geo-

referenced with respect to Latitude Longitude of TOPO sheets under are as follow projection system to

keep uniformity with respect to GPS co-ordinates:

e Projection - UTM

e Spheroid - WGS1984
e Datum : WGS1984
e North or South : North

e Zone : 43

These were used to update the base Map features extracted from TOPO sheets. The features

extracted from SOI TOPO sheets.

» City and village sprawl
Contours
Spot Heights and Bench marks
Railway Line(MG/BG)
Metaled Roads(National/State Highway)
Major Rivers
Canals
Nallah/Drain crossing
Forest(Reserved/Protected/Open Scrub)
Protected areas(Cantonments, Air Fields)
Main Power Line(EHV) and other electrical power lines
Telephone Lines
Angle Points
Lakes, Reservoirs and Ponds
Airport/Air Strip

YV V.V VYV V V V V V V V V V V
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3.1 Data Quality

» Mapping Standards: Standard Mapping Standards are followed for compliances of data at

State and National level. MAP projection is followed as per specification mentioned in tender.

» Dimensional accuracy: Minimum Map able unit was defined based on the scale of the Map.
Standard guidelines are followed for vertical and horizontal level accuracy and separately for
both the scale Mapping.

» GIS data standard: Industrial GIS standard along with the SOI standards are followed while
preparing the GIS database.

» Quality Control during data preparation: The data has undergone stringent quality checks
before final shipment to ensure best possible quality output is delivered.
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4.0 GEOGRAPHICAL INFORMATION

Geography

Madhya Pradesh state of India. As its name implies—Madhya means “central” and Pradesh means
“region” or “state”—Iit is situated in the heart of the country. The state has no coastline and no
international frontier. It is bounded by the states of Uttar Pradesh to the northeast, Chhattisgarh to the
southeast, Maharashtra to the south, Gujarat to the southwest, and Rajasthan to the northwest. The
capital is Bhopal, in the west-central part of the state. Area 119,016 square miles (308,252 square
km). Pop. (2011) 72,597,565.

Soil Type:

According to the Indian land and soil survey department soils in Madhya Pradesh are divided into 5
types, Black soil, red and yellow soil, Alluvial soil, laterite soil, and mixed soil.
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Agriculture

Agriculture is the basis of Madhya Pradesh economy. Less than half of the land area is cultivable,
however, and its distribution is quite uneven because of variations in topography, rainfall, and soils. The
main cultivated areas are found in the Chambal River valley and on the Malwa and Rewa plateaus.

The Narmada valley, covered with river-borne alluvium, is another fertile region.

Agriculture in Madhya Pradesh is characterized by low productivity and the use of normechanized
methods of cultivation. Because only a portion of the sown area is irrigated, the state’s agriculture has
remained heavily dependent on rainfall; some regions often suffer from drought. Irrigation in Madhya

Pradesh is carried out primarily by means of canals, wells, and tanks (village lakes or ponds).

The most important crops are wheat, sorghum (jowar), corn (maize), rice, and pulses (legumes such as
peas, beans, or lentils). Rice is grown principally in the east, where there is more rainfall, while in
central and western Madhya Pradesh wheat and sorghum are more important. The state is one of the
largest producers of soybeans in India. Other crops include linseed, sesame, sugarcane, and cotton, as

well as various millets, which are grown in hilly areas.

Livestock and poultry farming also are prominent in Madhya Pradesh. The state contains a significant
portion of the country’s livestock—cows, buffaloes, goats, sheep, and pigs. In addition, the state’s many

rivers, canals, ponds, and reservoirs support a fisheries industry.
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Climate of Madhya Pradesh:-

The climate in Madhya Pradesh is governed by a monsoon weather pattern. The distinct seasons are
summer (March through May), winter (November through February), and the intervening rainy months
of the southwest monsoon (June through September). The summer is hot, dry, and windy; in Bhopal,
low temperatures average in the upper 70s F (about 25 °C), while high temperatures typically reach the
low 100s F (about 40 °C). Winters are usually pleasant and dry, with daily temperatures normally
rising from about 50° (about 10 °C) into the upper 70s F (about 25 °C). Temperatures during the
monsoon season usually range from the low 70s F (low 20s C) to the upper 80s F (low 30s C).

The average annual rainfall is about 44 inches (1,100 mm). In general, precipitation decreases
westward and northward, from 60 inches (1,500 mm) or more in the east to about 32 inches (800 mm)
in the west. The Chambal valley in the north averages less than 30 inches (750 mm) of rainfall per
year. Most parts of Madhya Pradesh receive almost all of their precipitation in the monsoon months;

however, there is considerable rainfall over the northern part of the state in December and January
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INDEX TOPO SHEETS:-

Pachora PS

Ujjain S/s(MPPTCL
[ .
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CO-ORDINATES OF SUBSTATION
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Substation Detail
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Substation Name Coordinate of Gantry
UTM Lat-Long
Proposed 400/220kV Pachora Pooling Station *
\T"uaﬁ?:APaChora 614141.00 E 23°43'38.66"" N
ensil. Agar 2624496.00 N 76°07'11.33" E

District: Agar Malwa /Shajapur
State: Madhya Pradesh

400/220kV Ujjain S/S (MPPTCL) *
\T’éuiﬁ?:Uij;gd'ya 502263.00 E
District: Ujjain 2572382.00N
State: Madhya Pradesh

23°15'29.27" N
75°54'07.16" E

*The exact coordinates for construction of line base 400/220 KV Pachora Pooling Station and 400/220 kV
Ujjain Substation for termination of Pachora pooling station —Ujjain substation (MPPTCL) for 400 kV D/c has

to be obtained from substation owner during execution stage.
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GA Drawing of Pachora PS and Ujjain
Substation (MPPTCL)
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CHAPTER-5.4

PROJECT HIGHLIGHT/BRIEF
BACKGROUND
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5.4.1. Identification of Tentative Routes:

The Route sighting and selection process began with an inventory of existing and planned land use.
Processed route corridors were identified largely by maximizing linear sighting opportunities, such
as following existing roadways and power line corridors, negotiation with river, railway, road,
electric power line and telephone line crossing and least crossing of notified reserved/protected/open
scrub forest area. All efforts have been made to provide minimum numbers of angle points and
utmost care have been taken to select the possible places for all angle points. The angle points have
been fixed up on the ground with minimum possible angle of deviation. Rivers are mainly crossed
with right angles and minimum span. Crossings are located on high bank and are out of the
maximum flood level.

Similarly, power line crossing have been fixed as close as possible to the right angle but not less than

The 60 deg. Crossing.

Overall, the identified route minimize impacts to existing habitations, follow existing and planned
roadways and achieves the goal of a more reliable and effective electrical system.
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CO-ORDINATES OF THE
PROPOSED ROUTE
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Proposed 400kV D/c Pachora PS - Ujjain(MPPTCL) Transmission Line

Projection:-WGS-84

S.No.| AP Deviation Angle Section Chainage (m) Major Crossing Details
Length (m)
No. Latitude Longitude Easting Northing
1 GNT 00°00°00” 0 23°43'38.66" 76°7'11.33" 614141 2624496 Pachora Pooling Station(Bay No 5 & 6)
90
2 AP1 33°37°42.00” LT 90 23°43'40.86" 76° 7'13.40" 614199 2624564
118
3 AP2 53°42°08.00” LT 208 23°43'44.66" 76° 7'13.89" 614212 2624681
245
4 AP3 49°45'57.00" LT 453 23°43'50.13" 76°07'07.61" 614034 2624849
452
5 AP4 12°28'26.00" LT 905 23°43'48.49" 76°06'51.78" 613585 2624795
222
6 AP5 41°40'11.00" LT 1127 23°43'46.17" 76°06'44.34" 613376 2624722
324
7 AP6 32°43'01.30" LT 1451 23°43'37.01" 76°06'38.72" 613218 2624438
966
8 AP7 20°26'19.10" LT 2417 23°43'05.66" 76°06'40.61" 613280 2623475
2 220kV S/C Pachora PS — Mandsaur
Trans.Line, T.No:-04 - 05
9 AP8 46°48'19.30" RT 2658 23°42'58.51" 76°06'44.01" 613378 2623255
1234
10 AP9 08°51°23.60” RT 3892 08°51°23.60” 76°6°26.91” 612901.81 2622117.62
2313
11 AP10 28°03°37.98” LT 6205 23°41°17.88” 76°5°43.64” 611691.292 2620147.057
2325 SH-41(Agar - Sarangpur Road)
12 AP11 33°29°00.78” RT 8530 23°40°2.5” 76°5°37.98” 611548.758 2617827.356
3143
13 AP12 04°31°28.41” LT 11673 23°38°41.36” 76°4°30.59” 609658.408 2615317.2
3432
14 AP13 35°01°47.87” RT 15105 23°37°7.68” 76°3°24.84” 607816.786 2612422.02
447
15 AP14 43°45°39.69” LT 15552 23°37°2.21” 76°3°10.22” 607403.887 2612250.761
2130
16 AP15 35°07°36.81” LT 17682 23°35°59.04” 76°2°39.48” 606546.914 2610301.646
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Proposed 400kV D/c Pachora PS - Ujjain(MPPTCL) Transmission Line

Projection:-WGS-84

S No. A,{}g!e Deviation Angle Lesr%%ﬂo(%) Cha(urr%f;ge ) ) _ _ Major Crossing Details
Latitude Longitude Easting Northing
1133
17 AP16 38°08°10.42” RT 18815 23°35°22.88” 76°2°47.08” 606770.37 2609190.96
4453 132 KV D/C Agar - Makdone Delchi
Trans. Line, MPPTCL,
T.No-52t053
18 AP17 16°39°31.79” LT 23268 23°33714.09” 76°1°35.417 604767.184 2605215.262
3388
19 AP18 26°20°23.12” LT 26656 23°31°25.8” 76°1°13.64” 604173.698 2601880.487
932 400kV D/C Bina S/S to Nagda S/S
Trans. Line, T.No-715 to 716
PGCIL
20 AP19 34°3°48.66” RT 26888 23°31°18.54” 76°1°15.87” 604238.634 2601657.488
Vadinar - Bina Oil Pipe Line(Ch.-
4547 693.608Km.) and H.V.J. - D.V.P.L
GAS pipe line(Ch.-472.050Km.)
21 AP20 15°52°03.02” RT 31435 23°28°58.14” 76°00725.77” 602848.124 2597329.428
3773
22 AP21 19°27°04.04” LT 35208 23°27°16.55” 75°59°11.3” 600756.929 2594190.315
3346 Chhoti Kali Sindh River
23 AP22 08°21°04.9” RT 38554 23°25°31.317 75°58°41.55” 599934.722 2590947.945
4621
24 AP23 20°26°27.93” RT 43175 23°23°12.99” 75°57°38.05” 598160.997 2586681.89
1808
25 AP24 10°15°14.29” LT 44983 23°22°30.28” 75°56°54.327 596928.326 2585360.341
2870
26 AP25 03°31°11.33” LT 47853 23°21°12.16” 75°55°59.17 595375.848 2582947.516
4040
27 AP26 09°53°10.02” LT 51893 23°19717.99” 75°54°48.84” 593403.104 2579423.529
4955
28 AP27 23°23°42.32” RT 56848 23°16°46.36” 75°53°50.01” 591761.01 2574749.933
767
29 AP28 37°31°05.6” LT 57615 23°16°28.16” 75°53°31.57” 591240.806 2574187.03
1155
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Proposed 400kV D/c Pachora PS - Ujjain(MPPTCL) Transmission Line

Projection:-WGS-84

S No.| Angle - Section Chainage . . .
NoO. Deviation Angle Length (m) (m) ) _ . ) Major Crossing Details
Latitude Longitude Easting Northing
30 AP29 10°41°21.9” RT 58770 23°15°50.81” 75°53°27.61” 591135.316 2573037.501
400kV D/C Nagda(MPPTCL) -
222 Ujjain(MPPTCL) TL, T.No147 to 148,
PGCIL
31 AP30 38°35°21.99” LT 58992 23°15°43.89” 75°53°25.43” 591074.523 2572824.472
323
32 AP31 48°27°55.9” LT 59315 23°15°34.17” 75°53°29.74” 591198.898 2572526.307
300
33 AP32 30°24°39.36” LT 59615 23°15°30.95” 75°53°39.71” 591482.853 2572428.997
220kV D/C Ujjain(MPPTCL) S/S to
295 Nalkheda(MPPTCL) S/S, T.No-6 t- 7,
MPPTCL
34 AP33 05°46°38.00” RT 59840 23°15°32.36” 75°53°47.48” 591703.232 2572473.75
412
35 AP34 32°37°39.00” RT 60252 23°15'33.56" 75°54'1.91" 591703 2572473
125
36 AP35 34°46°15.00” RT 60377 23°15'31.72" 75°54'5.80" 592113 2572513
84
37 GNT 00°00°00” RT 60461 23°15'29.27" 75°54'7.16" 592263 2572382 Ujjain(MPPTCL) Substation(Bay
No-15 & 16)
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Proposed 400kV D/c Pachora PS - Ujjain(MPPTCL) Transmission

Line

Summary of the Proposed Route

S. No. Description Proposed Route
Bee Line Length 56.532 Kms.
] Line Length 60.461 Kmes.
a) Plain 85%
b) Undulated terrain 15%
2 Angle Point 35Nos.
Forest (Approx.) NIL
a) Reserved Forest NIL
3 b) Protected Forest NIL
¢) Open Scrub Along the route
4 Wildlife infringement NIL
5 Animal/Bird sanctuary NIL
6 Infringement of endangered species habitat NIL
7 National Park NIL
8 GIB area (Priority/Potential area) NIL
9 Creeck, Marshy and low-laying area NIL
10 No. of Pile/Special Foundation NIL
11 Transportation & Maintenance Available
12 Power Line crossings (110kv & Above) 05 Nos.
13 Telecom Line Crossing NIL
14 Railway Crossing NIL
15 Airport / Air Strip NIL
River NIL
16  |[a) Major NIL
b) Minor 1No
17 NH Crossing Nil
18 SH Crossing 2Nos
19 Circle rate of land (Acre) Approx. Rs. 8.0 Lakhs
Land Availability (if required for acquisition) Yes
i) Extent of land available Yes
20 T§iy  Land used pattern (agricultural, barren, forest etc.) Agricultural & Barren
iii) (I;[zin)d ownership (Govt. Pvt., tribal, non-tribal Government & Private
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21 Approaches for construction Sufficient approach is available
22 Wind Zone v

23 State Madhya Pradesh

24 District Shajapur (Agar Malwa) &

Ujjain.
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Power Line Crossing (110 kV & Above)

N
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S.NO Name of Line Crossing Between

U/C 220kV S/C Pachora PS - Mandsaur Trans. Line,

1 T N0--04 — 05. APO7 to APO8

2 132 KV D/C Agar - Makdone Delchi TL, MPPTCL, AP16 to AP17
T.No-52 to 53
400kV D/C Bina - Nagda S/S Trans. Line, T.No-715 to

3 716, PGCIL AP18 to AP19
400kV D/C Nagda(MPPTCL) - Ujjain(MPPTCL) TL,

4 | T.N0147 to 148, PGCIL AP29 10 AP30

5 220kV D/C Ujjain(MPPTCL) S/S to AP32 to AP33

Nalkheda(MPPTCL) S/S, T.No-6 t- 7, MPPTCL
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River Crossing Details

N
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S.No | Name of Approximate |Perennial/Weather |Navigabl Remarks
River Span in ed Flow e/Non- | (Crossing in
Meters(bank to Navigabl | Between Loc.
bank width) e No.)
Chhoti Kali Non- _
1 Sindh River 148mtrs. Weathered Flow Navigable AP21 — AP22
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NH & SH Crossing

N
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Type of Road National

Remarks (Crossing

S. No .
Name of the Road Highway/State Between Loc. No.)
Highway
1 SH-41(Agar - Sarangpur Road) State Highway AP10to AP11
2 SH-16(Ghosla — Tarana)Road State Highway AP21 to AP22
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Main Railway Crossings Details

N
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S.NO

Name of Railway Line

Nearest Railway
Station

Remarks (Crossing
Between Loc. No.)

Nil
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Forest Details

N
6

S.NO | Section AP | Name of the | Type of Forest | Type of Forest StreFtcc):LeeSst(m)
to AP Forest (Reserved/ (Open Scrub)
Protected)
1 Nil Along the route
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Results & Conclusions

Referring to angle point summary and after initial inspection of physical maps updated with satellite
images and walk over survey, the proposed corridor were explored for the best route alignment. Special
attention has been given to the existing EHV lines, reserved/protected/open scrub forest, River
crossing, national/state highways, minimum route length and habitation including plantation. After
detailed analysis, proposed transmission line route has been observed as most viable route for
alignment due to its good approach, for construction and maintenance of the transmission line after

construction.

Finally, the Route marked Red in the route alignment drawing has been final route.
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Wind Zone Map

Pachora PS to Ujjain(MPPTCL) S/s Wind zone-1VV
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ANNEXURE -7

DETAILED GEOTECHNICAL INVESTIGATION REPORT
FOR
RAJGARH-I| PACHORA

TO
UJJAIN 400 KV DCDS LINE

CLIENT
M/s G.R. INFRAPROJECTS LIMITED

BY
RSG ASSOCIATE, VARANASI




1.0 INTRODUCTION:

M/s G.R. INFRAPROJECTS LIMITED proposes Geotechnical Investigation for
RAJGARH-Il PACHORA TO UJJAIN 400KV DCDS LINE.

The purpose of the investigations was to determine the sub soil stratification,

geotechnical information & safe bearing capacity, so as to provide information that

will assist the structural engineers in the design of the foundations and the relevant

works.

The Job was carried out under the guidance and supervision of the soil personnel
of M/s RSG ASSOCIATE and client’s engineer.

2.0 FIELD WORK:

21 Borehole
Seven boreholes having 150mm diameter were drilled using manual auger method

up to 7.0m depth or refusal whichever occurs earlier.

GROUND WATER

LOCATION NO. TERMINATION DEPTH (m) TABLE (m)

AP-5/0 0.30 NIL

AP-11/0 0.50 NIL

AP-16/0 0.50 NIL

AP-19/0 1.70 NIL

AP-21/0 0.70 NIL

AP-24/0 0.50 NIL

SUBSTATION 0.50 NIL

As per the site situation there is a chance of water logging in monsoon.

The location of the boreholes was decided with due consideration of client /

consultant of the project.




2.1.1 Disturbed Samples

Disturbed representative samples were collected, logged, labelled and placed in

polythene bags.

2.1.2 Undisturbed Samples

Undisturbed soil samples are collected in 100 mm diameter thin-walled samplers
(Shelby tube). The sampler used for the sampling had smooth surface and
appropriate area ratio and cutting-edge angle thereby minimizing disturbance during

sampling.

2.1.3 Method of Sampling

Sampler is coupled together with a sampler head to form a sampling assembly. The
sampler head provides a non-flexible connection between the sampling tube and the
drill rods. Vent holes are provided in the sampler head to allow escape of water/air
from the top of sampler tube during penetration. The sampling tubes are made free
from dust and rust. Coating of oil is applied on both sides to obtain the undisturbed

samples in best possible manner.

The sampler is then lowered inside the bore hole on a string of rods and driven to a
pre-determined level. On completion of driving the sampler is first rotated within the
borehole to shear the soil sample at bottom and then pulled out. Upon removal of the
sampling tubes, the length of sample in the tube is recorded. The disturbed material

in the upper end of the tube, if any, is completely removed before sealing.

The soil at the lower end of the tube is trimmed to a distance of about 10 to 20 mm.

After cleaning and inserting an impervious disc at each end, both ends are sealed.

The empty space in the sampler, if any, is filled with the moist soil, and the ends

covered with tight wrapper. The identification mark is then made on each sample.




2.2 Standard Penetration Test

The standard penetration tests are conducted in bore as per IS: 2131: 1981
(Reaffirmed 1987). The split spoon sampler resting on the bottom of bore hole is
allowed to sink under its own weight, then the split spoon sampler is seated 15cm
with the blows of hammer falling through 750mm. The driving assembly consists of a

driving head and a 63.5 kg weight.

It is ensured that the energy of the falling weight is not reduced by friction between
the drive weight and the guides or between ropes. The rods to which the sampler is
attached for driving are straight, tightly coupled and straight in alignment. Thereafter
the split spoon sampler is further driven by 30cm. The number of blows required to
drive each 15cm penetration is recorded. The first 15cm of drive considered as
seating drive. The total blows required for the second and third 15cm penetration is

termed as a penetration resistance - N value.

3.0 LABORATORY TEST

The laboratory tests on soil samples were started immediately after the receipt of the

same in the laboratory. All laboratory tests are carried out as per the respective
Indian Standards. The results of the laboratory tests were performed on various

samples are presented in the form of Table No. 1-7.

4.0 GROUND WATER TABLE:

The Ground water table was not encountered in boreholes.




6.0

NET ALLOWABLE BEARING CAPACITY
Cohesive Soil

For cohesive soils such as silty clay of high to low order plastic soils with
compressible nature, the net safe bearing pressure are first computed from shear
criteria as per 1S: 6403-1981 and then checked for settlement as per IS: 8009
(Part-1) 1976.

Shear Consideration

The analysis for net safe bearing capacity has been carried out against shear
failure criteria. The values were computed for local shear failure. The following
equation has been used for allowable ultimate bearing capacity.

For Local Shear Failure

q'd=2/3 cN¢'icdcsc + q (Ng'-1) igdgSq + 0.5BY'N,’Sydyiy W’

For General Shear Failure

qd=CNcicdcsc + q (Nq‘1) iqquq +05 BYNySydylyW’

(ii)
Net Safe Bearing Pressure from Shear Failure

Value of net safe bearing pressure is also computed for shear failure in case of
non-cohesive soil using equation (i) and (ii). In para 5.1.2 considering C = 0 and

keeping all other constants as per IS: 6403 - 1981.

Where

g'd and qd =Ultimate bearing pressure from local and general shear failure.

Net safe bearing pressure = 1/2.5x ultimate bearing pressures.
Where 2.5 is taken as factor of safety.

C= Cohesion of soil obtained from Triaxial/Direct Shear Test
Angle of friction is ¢ (for General Shear) & ¢’(for Local shear)

Nc,Ng,Nr and N’c, N'q,N’r are bearing capacity factors with
respect to ¢ and ¢’ respectively as per 1S:6403-1981.




ic,iq,ir = Inclination factors and are taken normally 1

dc,dq,dr = Depth factors taken as one

Sc,Sq,Sr = Shape factor
(for square footings Sc = 1.3, Sq=1.2, Sr=0.8)

= Width of footings

= Depth of footing

= Overburden pressure =yDf
=Bulk Density

= Water correction factors.




6.1.3 SETTLEMENT APPROACH

The settlement of soil layer in the influence zone has been computed using SPT
N values in accordance with IS: 8009 incorporating the suitable water correction.
The influence zone of foundation has been considered equivalent to one and half
times the width of foundation below the base of foundation. The increased

stresses due to superstructure loads are significant. Within the influence zone,

therefore, the settlement of foundation system has been computed on the basis

of SPT ‘N’ values.

The observed ‘N’ values have been corrected for overburden pressure and
dilatancy correction as per IS: 2131-1981. The depth correction factor (dc) has
not been applied. Bearing capacities of soil have been computed for 40 mm
permissible settlement for square Footing. Water correction factor equal to 0.50

to 1.0 has been considered throughout in computation of bearing capacity of soil.




7.0 FOUNDATION ANALYSIS: -
TYPICAL CALCULATION FOR SAFE BEARING CAPACITY USING
SHEAR FAILURE AS PER IS 6403:1981

711 Assumption / Data: (AP-5/0)

Depth of Footing (m)

Size of Footing (m)

Cohesion (t/m?)

Angle of internal friction, degree

Bulk Density, g/cc

Water Correction factor

As per IS 6403:1981: -

Bearing Capacity factor Nc¢'=20.32 Ny'=10.36 N,’=10.46

Shape factor Sc=1.3 Sq=1.2

Depth factor dc.=1.21 dy=1.10

Inclination factor i=1.0 i=1.0

quit = 2/3¢ Ne Sc de ic+ g (Ng-1) Sq dq iq + 0.5 B y N, S, dy iy o'

=1.94x2.0x(10.36-1)x1.2x1.10x 1.0+ 0.5x3.0x 1.94 x10.46 x 0.8 x 1.
1.0x 1.0

=48.11 + 26.89
=75.00 t/m?

Ultimate bearing capacity (Qult) = 75.00t/m?

Safe bearing capacity (q’s) t/m? =75.00/2.5 = 30.00t/m?




DEPTH OF FOOTING
(m)

SIZE OF FOOTING (m)

Ultimate bearing
capacity (Quilt)
t/m?

Safe bearing
capacity (g’s)
t/m?

AP-5/0

3.0x3.0

3.0x3.0

AP-11/0

3.0x3.0

3.0x3.0

AP-16/0

3.0x3.0

3.0x3.0

AP-19/0

3.0x3.0

3.0x3.0

AP-21/0

3.0x3.0

3.0x3.0

AP-24/0

3.0x3.0

3.0x3.0

SUBSTATION

3.0x3.0

3.0x3.0




Depth (in m) OBSERVED N VALUES

1.5 >100

Depth of foundation :2.0m below existing ground level
Size of foundation :3.0m x 3.0m

Weighted average minimum corrected ‘N’ value =45.00
Settlement Undergone by footing

for (1 kg/ cm2 or 10.0 T/m?) Pressure, = 5.68mm (Refer Fig 9, 1S-8009,
Part-1, 1976)

Depth Factor = 0.80
Final Settlement = 0.80 x 5.68 = 4.55 mm

Allowable Bearing Pressure Corresponding
to 50mm Allowable settlement

= 50.0*10.0/(4.55) t/m?
= 109.98t/m?




DEPTH OF
FOOTING(m)

SIZE OF

FOOTING(m)

WEIGHTED
AVG. N
VALUE

SETTELMENT
AS PER SPT
IINII IS -

8009
(mm)

WATER
CORRECTION

PERMISS.
SETTELMENT
(mm)

BEARING
CAPACITY
gsafe
(t/m?)

AP-5/0

4.55

3.71

AP-11/0

4.55

3.71

AP-16/0

4.55

3.71

AP-19/0

4.55

3.71

AP-21/0

4.55

3.71

AP-24/0

4.55

3.71

SUBSTATION

4.55




CONCLUSION AND RECOMMENDATION: -

The present report covers the soil investigation carried out for seven Location at
RAJGARH-Il PACHORA TO UJJAIN 400KV DCDS LINE. On each location, one
borehole was drilled up to 7.0m depth below the existing ground level or refusal

whichever occurs earlier.

8.2 Standard penetration tests were conducted in all the boreholes at regular intervals.
The results of SPT ‘N’ value are shown in Table No. 1-7. Undisturbed and

disturbed soil samples were also collected from each borehole at regular interval.

8.3 The results of various laboratory test conducted on selected soil samples are shown

in Table No.1-7. All the tests were carried out as per relevant Indian Standards.

Interpretation of the laboratory investigation test results and computation of bearing

capacity has been given in para. 6.0. The safe allowable bearing capacity, which

will govern the design, has been indicated.

8.4 In the analysis for computing the value of allowable bearing capacity as given in para
6.0, we have not taken into account any effect of uplift pressure and dead weight of

concrete. The designer shall take the same into consideration while designing the

foundation.

8.5 The water table encountered at 24 hours after the time of investigation has been

given in Table No. 1-7.

8.6The above recommendations are based on the collected field data, laboratory tests
conducted on the soil samples recovered from the test's locations and our
experience in this regard. If the actual sub-soil conditions during excavation vary

from what has been reported, the consultants are to be referred for suggestion.




ALLOWABLE BEARING CAPACITY (t/m ?)

272

ULTIMATE | SAFE BEARING BEARING RECOMMENDED
LOCATION szEoF | BEARING | CAPACITY FROM | CAPACITY FROM | VALUE OF NET TYPE OF
o DEPTH (M) | 22 > | CAPACITY SHEAR SETTLEMENT ALLOWABLE FOUNDATION
: (M) ; CONSIDERATION | CONSIDERATION BEARING
(t/m=) (t/m?) (t/m?) CAPACITY
2.0 3.0X 3.0 75.00 30.00 109.98 30.00
AP-5/0
3.0 3.0X3.0 103.72 41.49 134.87 41.49
2.0 3.0X3.0 71.23 28.49 109.98 28.49
AP-11/0
3.0 3.0X3.0 98.57 39.43 134.87 39.43
2.0 3.0X3.0 63.99 25.60 109.98 25.60
AP-16/0
3.0 3.0X3.0 88.66 35.46 134.87 35.46
2.0 3.0X3.0 60.53 24.21 109.98 24.21
AP-19/0 DFR
3.0 3.0X3.0 83.90 33.56 134.87 33.56
2.0 3.0X 3.0 67.68 27.07 109.98 27.07
AP-21/0
3.0 3.0X3.0 93.71 37.48 134.87 37.48
2.0 3.0X 3.0 79.40 31.76 109.98 31.76
AP-24/0
3.0 3.0X3.0 109.74 43.90 134.87 43.90
2.0 3.0X 3.0 84.09 33.64 109.98 33.64
SIS
3.0 3.0X3.0 116.16 46.46 134.87 46.46
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Date of Boring: 15/10/2023 - 15/10/2023

PROJECT:- DETAILED SOIL INVESTIGATION FOR RAJGARH-1I PACHORA TO UJJAIN 400KV

BOREHOLE-1 2 73_

DCDS LINE
COORDINATES-N-23°43'31.2", E-76°06'48.3" Termination Depth- 0.30M Water table - NIL LOCATION-AP-5/0
A . Grain Size L. . ) Moisture L. .
Soil details o, Atterberg Limit Soil density (gm/cc) Triaxial/ Direct Shear Test
Distribution Content
o s s ‘E' e | = | 3 s & |s 2 - g 5 o
g 2 | § 5 $3 183 & | < E|E|2| 52(3,.|92/ 8|2 s | | 8 |Pec|Sclec|a |2 |Sx|e
s |2q| £ |23 g8 3 |38| 6|8 |2 |le|z|3|3|5| E5|28|58| 8|8 | 8 | 2| |E5El3E|E8|8x|8 (3% %
& |gg| 5 7 & Bg >5 28|l e || 5| |&|2|e|E z2lBElee| S | S| 2 | £ | o |csas|e8ls5|88|a (58| 8
-5 = = P = 1 @ (= 5 = o S o ol o T © = [ o O|% 9 °-¢ | =
°|E T [35° g~ z5 |28/ 5 |°|° 3|8 |5 | =6[>°|88| € || 2 |&| 8 |SE2|g3et|E~ |5 g5 &
3 a e Sl =2 8 |8 |9 |8 F 2 IS |&|&
] 2] » o o o < e
CLAYEY SILT OF LOW
GL | DS-1 CL PLASTICITY WITH GRAVEL 2.66|10.0(18.0(60.0(12.0| 32 21 11
0.30 | SPT-1 GM >100
COMPACTED SILTY GRAVEL
0.30 DS GM WITH SAND & SLT (ROCKY 2.71(162.0[119.0| 19.0| 0.0 - - NP 1.94 1.8711.18 - 0.45( 3.84 - DST | .5,1,1.5 - |345° - - -
STRATUM)
0.30

TYPE OF TEST:- UUT- Unconsolidated Undrained Tri-axial Test, DST- Direct Shear Test
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Date of Boring: 15/10/2023 - 15/10/2023

PROJECT:- DETAILED SOIL INVESTIGATION FOR RAJGARH-1I PACHORA TO UJJAIN 400KV

BOREHOLE-2 2 7T

DCDS LINE
COORDINATES-N-Z3°38'18.56", E-76°04'17.2" Termination Depth- 0.50M Water table - NIL LOCATION-AP-11/0
A . Grain Size L. . ) Moisture L. )
Soil details o, Atterberg Limit Soil density (gm/cc) Triaxial/ Direct Shear Test
Distribution Content
o s s ‘E' e | = | 3 s & |s 2 - g 5 o
g 2 | § 5 $3 183 & | < E|E|2| 52(3,.|92/ 8|2 s | | 8 |Pec|Sclec|a |2 |Sx|e
s |2q| £ |23 g8 3 |38| 6|8 |2 |le|z|3|3|5| E5|28|58| 8|8 | 8 | 2| |E5El3E|E8|8x|8 (3% %
2 |o2| § a0 29 > >elo |8 | & |a|&|z2|e| 5| Z2|8elee| 5|2 | 2 | E|c|sas(eglsB|82|a|58|E
5 S = 4 = 1@ = 5 = ] ~ o o| © i) © = o o O|% B °-¢ sl =
°|E T 5° g~ z5 |28/ 5 |°|° g 8|3 xa|-%Sa| g[8 | 2 | §| & |83c=|g=fec|E~|F(gE|&
E o ] = = g 3 T © > o n ° > [l (8] o 8 z |E
@ @ o 3 | @ |a & g &
CLAYEY SILT OF LOW
GL | DS-1 CL PLASTICITY WITH GRAVEL 266| 7.0 [15.0(64.0(14.0| 33 20 13
0.50 | SPT-1 GM >100
COMPACTED SILTY GRAVEL
0.50 DS GM WITH SAND & SLT (ROCKY 2.70(60.0[20.0|20.0| 0.0 - - NP 1.94 1.86] 1.17 - 0.45( 4.05 - DST | .5,1,1.5 - 34° - - -
STRATUM)
0.50

TYPE OF TEST:- UUT- Unconsolidated Undrained Tri-axial Test, DST- Direct Shear Test
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Date of Boring: 15/10/2023 - 15/10/2023

PROJECT:- DETAILED SOIL INVESTIGATION FOR RAJGARH-1I PACHORA TO UJJAIN 400KV

BOREHOLE-3 2 75—

DCDS LINE
COORDINATES-N-23°33'47.72", E-76°01'51.36" Termination Depth- 0.50M Water table - NIL LOCATION-AP-16/0
A . Grain Size L. . ) Moisture L. .
Soil details o, Atterberg Limit Soil density (gm/cc) Triaxial/ Direct Shear Test
Distribution Content
] .S k] ‘E - = 3 w el - 2 - g 5 g o
@ o ® c 2T |23 & _ E £ T 5 & @ [ 2 _ 13 2 |29 ~|5|8 2 £ el @
£ |2q| £ |£3 28 22 386 | le||a|S|S|S| BE|1Z28(28| 2|8 | B | 3|2 |E5ERCE|ES|0x|8 |33
Q o < b 2 O > s 9 H c = © 2 zo|lwl|ewl O o H £ 5 |&E 9" 5|0 o sl 2 (3% e
o (23 ] 2 - £ > T |TEle|lElSg|d|o|2|E|E SS5|0E|IES| 5| 2| B b= o |[E2 5[5 568|582 |ag]| E
e |E z g° 2= z8 |z8| %5 |° Z|8|F| £0[>°12°| 8|8 | = |6 | s |8as|gE|ex|E" (3|85
s " 8 = 7= 3 Sla & g |8 |° [2]> F 2 |8 |z |&
] 2] » o o o < e
CLAYEY SILT OF LOW
GL | DS-1 CL PLASTICITY WITH GRAVEL 266| 5.0 [14.0(66.0(15.0| 34 21 13
0.50 | SPT-1 GM >100
COMPACTED SILTY GRAVEL
0.50 DS GM WITH SAND & SLT (ROCKY 2.69(58.0[24.0|18.0| 0.0 - - NP 1.93 1.8411.16 - 0.46| 4.62 - DST | .5,1,1.5 - 33° - - -
STRATUM)
0.50

TYPE OF TEST:- UUT- Unconsolidated Undrained Tri-axial Test, DST- Direct Shear Test
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Date of Boring: 15/10/2023 - 15/10/2023

PROJECT:- DETAILED SOIL INVESTIGATION FOR RAJGARH-1I PACHORA TO UJJAIN 400KV

BOREHOLE-4 2 76—

DCDS LINE
COORDINATES-N-Z3°28'56.49", E-76°00'23.68" Termination Depth- 1.70M Water table - NIL LOCATION-AP-19/0
Grain Size Moisture
Soil details Atterberg Limit Soil density (gm/cc Triaxial/ Direct Shear Test
Distribution g ¥ (gm/cc) Content /
H > > ©
o8 S G £ = | 3 s |z = g e 2o
. = — —_ = = = - - £
@ o © c [ o3| 3 £ £ 2 5 D 9] 2 k) _ £ 4 Doy ~|S ~|a 2 72 |Eel 0
o O = ] 290 |2g| £ 3 £ = £ 2 2|2 o> = L |EcC|Qe|eS|® =ERX| x
£ 22| £ |£3 28 Se |S3|S 2|2zl |2|2lz| S5|88|es| S |2 5 | 2|5 |Ea5(85|28|88|8(2%|%
o (2 > [T} o = > 2 gle | 8| s ||| 2| 2|3 ZS|IoE(ES| 5| o 5 = TEo9 5| 5l6e|88| s |a3| E
o 8" & |8&% 2= 12 (15|55 |o|@ Cl2|8 2| 28|.°88| |3 | 2 | & | 8 |sL2|s2ek|ES|z|0B| e
£ T 5 @ z3 |28 % Tl s | B =0|> sQ|l 5| 98 o S |loa =(8 22w E T |SE|
s " 8 = 7= 3 Sla & g |8 |° [2]> F 2 |8 |z |&
] 2] » o o o < e
CLAYEY SILT OF LOW
GL | DS-1 CL PLASTICITY WITH GRAVEL 266| 3.0 [140(71.0(12.0| 32 20 12
CLAYEY SILT OF LOW 0
0.50 | DS-2 CL PLASTICITY WITH GRAVEL 2.67| 8.0 [20.0(62.0(10.0| 30 20 10 185 [1.72(1.07( - [0.56( 7.84 - uuT 1,23 10.30| 15 - 25 -
1.00 | DS-3 CL
1.50 | SPT-1 GM >100
COMPACTED SILTY GRAVEL
1.70 DS GM WITH SAND & SLT (ROCKY 2.68|52.0(28.0(20.0| 0.0 - - NP 192 (183115 - [0.47| 5.02 - DST | .5,1,1.5 - 1325° - - -
STRATUM)
1.70

TYPE OF TEST:- UUT- Unconsolidated Undrained Tri-axial Test, DST- Direct Shear Test
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Date of Boring: 15/10/2023 - 15/10/2023

PROJECT:- DETAILED SOIL INVESTIGATION FOR RAJGARH-II PACHORA TO UJJAIN 400KV

BOREHOLE-5 27 ;

DCDS LINE
COORDINATES-N-Z3°24'46.44", E-75°58'30.7" Termination Depth- 0.70M Water table - NIL LOCATION-AP-21/0
A . Grain Size L. . ) Moisture L. )
Soil details o, Atterberg Limit Soil density (gm/cc) Triaxial/ Direct Shear Test
Distribution Content
o3 .S 6 ‘E - - 3 = el - 2 - § c 2 lo
g 2 5 5 3% (83 8| < E|E |2 5x3 .92 22| 5 E| 8 |2ec|Sc|Ec|h 2 |Se| e
£ l18e| £ |£3 g8 s |E8|S |2 2|zl |3|5| BEIBSI5E 8|5 | B |2 |5 |E:Cl8%|28|8x 8 (33 %
g |25 ] a0 <5 Te 1TEle|E|lsg|P|S|2|E|E £5|0E|ES| 5| = | & = o |E2 3£ 35858 |ag| €
2 5 =l L S = > z = = = 7]
g 5 go 2 ZE Z§g o g 8 § éQEmaag S 4 o Sgiégé%mg ggEm
CLAYEY SILT OF LOW
GL | DS-1 CL PLASTICITY WITH GRAVEL 266| 7.0 [16.0[65.0(12.0| 31 20 11
0.50 | SPT-1 GM >100
COMPACTED SILTY GRAVEL
0.70 DS GM WITH SAND & SLT (ROCKY 2.70(61.0[20.0|19.0|] 0.0 - - NP 1.94 1.8711.18 - 0.44( 3.63 - DST | .5,1,1.5 - |335° - - -
STRATUM)
0.70

TYPE OF TEST:- UUT- Unconsolidated Undrained Tri-axial Test, DST- Direct Shear Test
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Date of Boring: 15/10/2023 - 15/10/2023

PROJECT:- DETAILED SOIL INVESTIGATION FOR RAJGARH-1I PACHORA TO UJJAIN 400KV

BOREHOLE-6 2 78—

DCDS LINE
COORDINATES-N-23°18'43.8", E-75"55'12.9" Termination Depth- 0.50M Water table - NIL LOCATION-AP-24/0
. . Grain Size L. ) ) Moisture L. .
Soil details o, Atterberg Limit Soil density (gm/cc) Triaxial/ Direct Shear Test
Distribution Content
o s s ‘E' e | = | 3 s & |s 2 - g 5 o
g 2 | § 5 $3 183 & | < E|E|2| 52(3,.|92/ 8|2 s | | 8 |Pec|Sclec|a |2 |Sx|e
s |2q| £ |23 g8 3 |38| 6|8 |2 |le|z|3|3|5| E5|28|58| 8|8 | 8 | 2| |E5El3E|E8|8x|8 (3% %
& |gg| 5 7 & Bg >5 28|l e || 5| |&|2|e|E z2lBElee| S | S| 2 | £ | o |csas|e8ls5|88|a (58| 8
-5 = = P = 1 @ (= 5 = o S o ol o T © = [ o O|% 9 °-¢ | =
a2 E | 8% 2= z8 |z8|5|°|° 2|85 | =8|=°28|€|5| 2 |&| e |8£2gElei|le"|5 (a5l
H (8] ] 2 2 g 5 T © 3 o n o > i (5] =] o s =
n n a & T o o & 2 o a |«
CLAYEY SILT OF LOW
GL | DS-1 CL PLASTICITY WITH GRAVEL 2.66|16.0(20.0(56.0( 80 | 28 20 8
0.30 | SPT-1 GM >100
COMPACTED SILTY GRAVEL
0.50 DS GM WITH SAND & SLT (ROCKY 2.72(68.0]18.0| 14.0| 0.0 - - NP 1.95 1.91]1.21 - 0.42( 2.15 - DST | .5,1,1.5 - 35° - - -
STRATUM)
0.50

TYPE OF TEST:- UUT- Unconsolidated Undrained Tri-axial Test, DST- Direct Shear Test

Page 18 of 19




Date of Boring: 15/10/2023 - 15/10/2023

PROJECT:- DETAILED SOIL INVESTIGATION FOR RAJGARH-1I PACHORA TO UJJAIN 400KV

BOREHOLE-7 27 g

DCDS LINE
COORDINATES-N-Z3°43'37.4", E-76°07'1.2" Termination Depth- 0.50M Water table - NIL LOCATION-SUBSTATION
A . Grain Size L. . ) Moisture L. )
Soil details o, Atterberg Limit Soil density (gm/cc) Triaxial/ Direct Shear Test
Distribution Content
] .S k] ‘E - = 3 w el - 2 - g 5 g o
g 2 | § 5 $3 183 & | < E|E|2| 52(3,.|92/ 8|2 s | | 8 |Pec|Sclec|a |2 |Sx|e
s |2q| £ |23 g8 3 |38| 6|8 |2 |le|z|3|3|5| E5|28|58| 8|8 | 8 | 2| |E5El3E|E8|8x|8 (3% %
RS S a o 29 >3 |> 0| o s & | & g o e | £ Zg’ggggh : 2 £ o ‘gﬁ&g&ué‘ag'oiﬁgg
3o - e = ® E| & 5 = =~ -] © s o B <
S 1ET| E |&° g z8 |z8/8|°|° 28|35 | 263738/ 83| 2 |8 |L|sc2|gEek|e” |5 |gs|e
E (8] ] = 2 g 5 T © 3 o (7] ) > i (8] =) o 2 |~
n n a & T o o & 2 o a |«
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ANNEXURE - 8
G R INFRAPROJECTS UMb

(Formerly known as G.R. Agarwal Builders and Developers Limited)
CIN : L45201GJ1995PLC098652

GRIL

ANNEXURE 8
UNDERTAKING AND DETAILS OF EQUITY INVESTMENT

Format 1:  Bidders' Undertakings
Date: 08.12.2023

To,

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. I -4,

Sec — 29 Gurugram — 122 001

Dear Sir,

Sub: Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to establish
Inter-State transmission system for “Transmission system for Evacuation of Power from RE
Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase 117,

We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the
Successful Bidder for the Project:

L. The Project shall comply with all the relevant electricity laws, codes, regulations,
standards and Prudent Utility Practices, environment laws and relevant technical,
operational and safety standards, and we shall execute any agreements that may be
required to be executed as per law in this regard.

2. We confirm that the Project shall also comply with the standards and codes as per
Clause 1.6.1.2 of the RFP and the TSP shall comply with the provisions contained in the
Central Electricity Regulatory Commission Grant of Connectivity, Long-term Access
and Medium-term Open Access in inter-state Transmission and related matters Open
Access) Regulations, 2009.

3. We give our unconditional acceptance to the RFP dated 11.07.2023 issued by the
BPC and the RFP Project Documents, as amended, and undertake to ensure that the TSP
shall execute all the RFP Project Documents, as per the provisions of this RFP.

4, We have submitted the Bid on the terms and conditions contained in the RFP and the
RFP Project Documents. Further, the Financial Bid submitted by us is strictly as per the
format provided in Annexure 21 of the RFP, without mentioning any deviations,
conditions, assumptions or notes in the said Annexure.

CORPORATE OFFICE : HEAD OFFICE : REGISTERED OFFICE : JASANZ
2nd Floor, Novus Tower GR House, Hiran Magri, Sector-11 Revenue Block No. 223 @ :_6_:_
Plot No. 18, Sector-18 Udaipur, Rajasthan-313002, India Old Survey No. 384/1, 384/2, Paiki TR |
Gurugram, Haryana-122015, India Ph.: +91-294-2487370, 2483033 and 384/3, Khata No, 464, Kochariya ~ EEKSHRY !_ 57
Ph.: +91-124-6435000 Ahmedabad, Gujarat-382220, India ~ res, NoRGo1/6251

Email : info@grinfra.com | Website : www.grinfra.com



G R INFRAPROJECTS LIIVI%FE?D

(Formerly known as G.R. Agarwal Builders and Developers Limited)
CIN : L45201GJ1995PLC098652

5 Our Bid is valid up to the period required under Clause 2.8 of the RFP.

6. Our Bid has been duly signed by authorized signatory and stamped in the manner and to
the extent indicated in this RFP and the power of attorney / Board resolution in requisite
format as per RFP has been enclosed with this undertaking.

8. We confirm that our Bid meets the Scheduled COD of each transmission Element and the
Project as specified below:

Percentage
of Quoted Element(s) which
Transmission | are pre-required

_SChedUIed cob Charges for declaring the
s in months from recousrable commercial
Sl No. Name of the Transmission Element Effective Date on Scheduled | operation (COD) of
COD of the the respective
Element of Element
the Project
1. 400/220 kv, 3x500 MVA ICT | 24 months 100% All  Elements are
augmentation (4th 5th & 6th) at Pachora | from date of required to be|
PS SPV acquisition commissioned

simultaneously as|
their utilization s
dependent on|
commissioning off

2. | Pachora PS - Ujjain (MPPTCL) 400 kV D/c
line  (QuadACSR/AAAC/AL5S  Moose

3. |2 no. of 400 kV line bays at Ujjain suhvother:
(MPPTCL) for Pachora — Ujjain 400 kV D/c
line

We agree that the payment of Transmission Charges for any Element irrespective
of its successful commissioning on or before its Scheduled COD shall only be
considered after the successful commissioning of Element(s) which are pre -
required for declaring the commercial operation of such Element as mentioned in the
above table.

Scheduled COD for the Project: 24 months from the date of SPV Transfer.

9. We confirm that our Financial Bid conforms to all the conditions mentioned in this

CORPORATE OFFICE : HEAD OFFICE ; REGISTERED OFFICE : JASANZ
2nd Floor, Novus Tower GR House, Hiran Magri, Sector-11 Revenue Block No. 223 @ }‘6—:'
Plot No. 18, Sector-18 Udaipur, Rajasthan-313002, India Old Survey No. 384/1, 384/2, Paiki TR |
Gurugram, Haryana-122015, India Ph.: +91-294-2487370, 2483033 and 384/3, Khata No. 464, Kochariya ~ WSKSlEN |_ 37|
Ph.: +91-124-6435000 Ahmedabad, Gujarat-382220, India ~ Reg, Neo RGo /6251

Email : info@grinfra.com | Website : www.grinfra.com



G R INFRAPROJECTS UMD

(Formerly known as G.R. Agarwal Builders and Developers Limited)
CIN : L45201GJ1995PLC098652

RFP, and in particular, we confirm that:

a. Financial Bid in the prescribed format of Annexure 21 has been submitted
duly signed by the authorized signatory.

b. Financial Bid is unconditional.
¢. Only one Financial Bid has been submitted.

10.  We have neither made any statement nor provided any information in this Bid, which to the
best of our knowledge is materially inaccurate or misleading. Further, all the confirmations,
declarations and representations made in our Bid are true and accurate. Incase this is found
to be incorrect after our acquisition of PACHORA POWER TRANSMISSION
LIMITED, pursuant to our selection as Selected Bidder, we agree that the same would be
treated as a TSP's Event of Default under Transmission Service Agreement, and relevant
provisions of Transmission Service Agreement shall apply.

11.  We confirm that there are no litigations or other disputes against us which materially affect
our ability to fulfill our obligations with regard to the Project as per the terms of RFP
Project Documents.

12.  Power of attorney/ Board resolution as per Clause 2.5.2 is enclosed.

Signature and name of the authorized signatory of the Company and stamp of Bidding
Company

For and on behalf of G R Infraprojects Limited

: Ashwin Agarwal

Designation : Assistant General Manager

Date : 08.12.2023

Place : Gurugram
CORPORATE OFFICE : HEAD OFFICE : REGISTERED OFFICE : JAS-ANZ
2nd Floor, Novus Tower GR House, Hiran Magri, Sector-11 Revenue Block No. 223 @ J’ i
Plot No. 18, Sector-18 Udaipur, Rajasthan-313002, India 0Old Survey No. 384/1, 384/2, Paiki -16_%_
Gurugram, Haryana-122015, India Ph.: +91-294-2487370, 2483033 and 384/3, Khata No. 464, Kochariya I
Ph.: +91-124-6435000 Ahmedabad, Gujarat-382220, India ~ res Ne RGa1/62sH
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ANNEXURE -9 284

Date: 29.12.2023

CERTIFICATE BY BID EVALUATION COMMITTEE

Subject: Selection of Successful Bidder as Transmission Service Provider to
establish “Transmission system for Evacuation of Power from RE Projects
in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase II” through tariff
based competitive bidding process.

It is certified that:

a. The entire bid process has been carried out in accordance with the "Tariff based
Competitive Bidding Guidelines for Transmission Service" and "Guidelines for
encouraging competition in development of the Transmission Projects" issued by
Ministry of Power, Govt. of India under Section 83 of the Electricity Act, 2003 as
amended from time to time.

b. M/s G R Infraprojects Limited, with the lowest annual transmission charges of Rs.
419.74 Million, emerged as the successful Bidder after the conclusion of electronic
reverse auction.

c. The transmission charges of Rs. 419.74 Million discovered after electronic reverse
auction is acceptable.

» v/
sy MyeZ~ P
(Rajesh Kumar Singh) (Manjari Chaturvedi) (B S Meena)

General Manager, Director (PSPA-l), CEA Director (PSETD), CEA
CCGRO-II, SBI Member, BEC Member, BEC
Chairman, BEC

S A& ge

(Sudhir Nema, (R.K.Mishra) (Daljit Singh Khatri)
SE, MPPTCL) Addl. CE, MPPTCL Chairman, SPV
Member, BEC Member, BEC Convener — Member

BEC
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ANNEXUR 285

REC Power Development and Consultancy Limited
" (Formerly kiiown as REC Power Distribution Company Limited,

A wholly owned subsidiary of REC Limited, a 'Maharatna CPSE’ U ey POWer Deveiopmenf
under Minislry of Power, Govt. of India) h
Ref No.: RECPDCUTBCB:‘Rajgarh Phase 11/2023-24/ 3¢ 1 Date: 31.12.2023

To,
M/s G R Infraprojects Limited

2nd Floor, Novus Tower, Gurugram,
Haryana - 122015, India

Kind Attention: Mr. Vinod Kumar Agarwal

Subject: Establishment of “Transmission system for Evacuation of Power from RE Projects in
Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase II"through Tariff Based
Competitive Bidding Process (TBCB) — Letter of Intent.

Dear Sir,
We refer to:

1. The Request for Proposal (RfP) dated 11.07.2023 comprising RfP, Draft Transmission
Service Agreement & Share Purchase Agreement and Survey Report dated 05.09.2023
issued to M/s G R Infraprojects Limited, as regards participation in the Global Invitation
for Bids for establishment of “Transmission system for Evacuation of Power from RE
Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase II” through Tariff Based
Competitive Bidding process including all
correspondence/clarifications/amendments/Errata/corrigendum issued by REC Power
Development and Consultancy Limited in regard thereto (hereinafter collectively
referred to as the 'Final RFP') till the submission Bid Deadline and as listed below:

(i) Amendment-| dated 12.09.2023,

(ii) Clarifications dated 27.09.2023

(iii) Amendment-Il dated 11.10.2023,

(iv) Amendment-IIl dated 02.11.2023,

(v) Amendment-IV dated 17.11.2023,

(vi)  Amendment-V and Additional Clarifications dated 21.11.2023,
(vii)  Amendment-V| dated 01.12.2023

(viii) ~ Amendment-VI| and Additional Clarifications dated 05.12.2023
(ix) Additional Clarifications dated 11.12.2023

2. The offer of M/s G R Infraprojects Limited by way of a Technical Bid pursuant to (1)
above submitted on 15.12.2023 in response to the Final RFP.

3. The Initial Price Offer of M/s G R Infraprojects Limited as submitted on 15.12.2023 in
response to the Final RFP.

4. The final offer of M/s G R Infraprojects Limited, discovered during e-Reverse Auction,
conducted on 28.12.2023 in response to the Final RFP,

5. The Technical Bid as in (2) above, the Initial Price Offer as in (3) above and the Final
Offer as in (4) above hereinafter collectively referred to as the 'Bid'.

Page 1of4
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We are pleased to inform you that your proposal and offer received by way of the ‘Bid' has
been accepted and M/s G R Infraprojects Limited is here by declared as Successful Bidder as
per clause 3.6.1 of the Final RFP for the above project and consequently, this Letter of Intent
(hereinafter referred to as the 'Lol') is being issued in 2 copies, One original plus One copy.

This Lol is based on the Final RFP and is further contingent upon you satisfying the following
conditions:

(@) Acknowledging its issuance and unconditionally accepting its contents and recording
‘Accepted unconditionally' under the signature and stamp of your authorized signatory
on each page of the duplicate copy of this letter attached herewith and returning the
same to REC Power Development and Consultancy Limited within 7 (Seven) days from
the date of issuance of Lol.

(b) Completion of various activities as stipulated in the RFP including in particular Clause
2.158.2, Clause 2.15.3 and Clause 2.15.4 of the Final RFP within the timelines as
prescribed therein.

(c) Provide the Contract Performance Guarantee of Rs. 15.00 Crore (Rupees Fifteen Crore
Only) within 10 (Ten) days from issue of this Lol, in favour of the Central "Transmission
Utility of India Limited, as per the provisions of Clause 2.12.

It may be noted that REC Power Development and Consultancy Limited has the rights available
to them under the Final RFP, including rights under clause 2.15.5 and 3.6.3 thereof, upon your
failure to comply with the aforementioned conditions.

As you are aware, the issuance and contents of this Lol are based on the Bid submitted by you
as per the Final RFP including the Transmission Charges and other details regarding the
Scheduled COD as contained therein. The Quoted Transmission Charges as submitted by you
and the Scheduled COD of transmission elements as agreed by you in your Bid, as per
Annexure 21 and Format-1 of Annexure-8 respectively of the Final RFP is enclosed herewith
as Schedule-A and incorporated herein by way of reference.

Further, please note that relationship of M/s G R Infraprojects Limited with the REC Power
Development and Consultancy Limited & Central Transmission Utility of India Limited will be
governed solely on the basis of the Final RFP.

You are requested to unconditionally accept the Lol, and record on one copy of the Lol,
‘Accepted unconditionally’, under the signature of the authorized signatory of your Company
and return such copy to us within 7 (Seven) days of issue of Lol.
Yours faithfully /
ke
7

W

(P S Hariharan)
Chief General Manager - Tech

Enclosures:

1. Schedule A: Quoted Transmission Charges and the scheduled COD of transmission
element submitted in your Bid, as per Annexure 21 and Format-1 of Annexure-8
respectively of the Final RfP.
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Copy for kind information to:

1.

The Secretary,

Central Electricity Regulatory Commission,
3 & 4 Floor, Chandra Lok Building,
Janpath, New Delhi-110001.

The Chairperson,
Central Electricity Authority,
Sewa Bhawan, R K Puram,
New Delhi-110086.

The Joint Secretary (Transmission),
Ministry of Power,

Shram Shakti Bhawan,

Rafi Marg, New Delhi- 110 004.

The Director (Transmission),
Ministry of Power, Gowt, of India,
Shram Shakti Bhawan, Raft Marg,
New Delhi 1 10001

The Chief Engineer (PSP & PA )
Central Electricity Authority,

Sewa Bhawan, R.K. Puram,

New Belhi - 110066,

The Chief Operating Officer

Central Transmission Utility of India Limited,
Power Grid Corporation of India Lid.,

" Saudamini”, Plot No 2 Sector — 29,
Gurgaon — 122001,

287
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ANNEXURE 21 - FORMAT FOR FINANCIAL BID

Quoted Annual Transmission Charges: Rs. 419.74 Million
Notes:

1. The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of
this RFP.

2. Quotes to be in Rupees Millions and shall be up to two (2) decimal points.
3. The contents of this format shall be clearly typed.

4. The Financial Bid shall be digitally signed by the authorized signatory in whose name
power of attorney as per Clause 2.5 2 is issued.

5. Ensure only one value for annual Transmission Charges is quoted. The same charge
shall be payable every year to TSP for the term of TSA.
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ANNEXURE- 11 G R INFRAPROJECTS LIMR®D

{Formerly known as G.R. Agarwal Builders nnd Developers Limited)
CIN : L45201GJ1995PL.CO08652

GRIL/RECPDCL/RAIGARH-1If LOI Acceptance/2023-24/01 | Date: 05.01.2024

To,

Chief General Manager{Tech),

REC Power Development and Consultancy Limited
{formerly REC Power Distribution Company Limited)
(A whally owned subsidiary of REC Limited]

REC Corporate Head Quarter,

D Block, Plot No. |- 4,

Sec - 29 Gurugram — 122 001

Subject: Transmission system for Evacuation of Power from RE Projects in Rajgarh (1000
MW) SEZ in Madhya Pradesh-Phase 11” through tariff based competitlve bidding
process- Acceptance of Letter of Intent.

Reference: Letter No. RECPDCL/TBCB/Rajgarh Phase-11/2023-24/3461 dated 31.12.2023.

Dear Sir, :
We ' thankfuily acknowledge the receipt of Letter of Intent vide your Letter
RECPDCL/TBCB/Rajgarh Phase-11/2023-24/3461 dated 31.12.2023. '

With reference to your above letter, we hereby confirm the uncenditional acceptance of the
contents of the referrad letter of intent.

Further, we réfer to the clause 2.15.2 (b) of the RFP with regards to the execution of the Share
“Purchase Agreement and the Transmission Service Agreement. We request to convey a

suitable date so that we can come along with the documents for execution,

Thank you and assuring you best of our services at all times.

For G R Infraprojects Limited -

O, IS, aye-oly
(Signature of authorized rep-rE@ﬁfative)

Date : 05.01.2024 o> N
Place : Gurugram
CORPORATE QFFIGE HEAD UFFI@E HEGISTEREB OFFICE :
2nd Floor, Novus Tower _ GR Housa, Hiran Magri, Sector-11 Ravenue Block No. 223
Plat No. 18, Sector-18 tidaipur, Rajasthan-313002, India Old Survey No. 38411, 384/2, Paiki
Gurugram, Haryvana-122015, Indfa Ph.: +91-294-2487370, 2483033 _ and 384/3, Khata No. 464, Kochariya B |So S =
Fh.: +91-124-6435000 Ahmedabad, Gujarat-382220, India Reg. No.:RQE$1 /6251
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G R INFRAPROJECTS UMEED

(Formerly known as G.R. Agarwal Builders and Developers Limited)
CIN : L45201GJ1995PLC098652

GRIL/RECPDCL/RAJGARH-II/ LOI Acceptance/2023-24/01 Date: 05.01.2024

To,

Chief General Manager(Tech),

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. | - 4,

Sec — 29 Gurugram — 122 001

Subject: Transmission system for Evacuation of Power from RE Projects in Rajgarh (1000
MW) SEZ in Madhya Pradesh-Phase II” through tariff based competitive bidding
process- Acceptance of Letter of Intent.

Reference: Letter No. RECPDCL/TBCB/Rajgarh Phase-11/2023-24/3461 dated 31.12.2023.

Dear Sir,
We thankfully acknowledge the receipt of Letter of Intent vide your Letter
RECPDCL/TBCB/Rajgarh Phase-1/2023-24/3461 dated 31.12.2023.

With reference to your above letter, we hereby confirm the unconditional acceptance of the
contents of the referred letter of intent.

Further, we refer to the clause 2.15.2 (b) of the RFP with regards to the execution of the Share
Purchase Agreement and the Transmission Service Agreement. We request to convey a
suitable date so that we can come along with the documents for execution.

Thank you and assuring you best of our services at all times.

For G R Infraprojects Limited

(Signature of authorized repr_'es'e’ﬁ‘t'"a'tive}

Date - 05.01.2024

Place : Gurugram
CORPORATE OFFICE : HEAD OFFICE : REGISTERED OFFICE : IASANZ
2nd Floor, Novus Tower GR House, Hiran Magri, Sector-11 Revenue Block No. 223 - :
Plot No. 18, Sector-18 Udaipur, Rajasthan-313002, India Old Survey No. 384/1, 384/2, Paiki I
Gurugram, Haryana-122015, India Ph.: +91-294-2487370, 2483033 and 384/3, Knata No. 464, Kochariya ~[SKGESY |_ 37
Ph.: +91-124-8435000 Ahmedabad, Gujarat-382220, India Re;s,?qc?f’gfzé?Pe5zs1

Email : info@grinfra.com | Website : www.grinfra.com
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REC Power Development and Consultancy Limited

(Formerly known as REC Power Distribution Company Limited, RE C

A wholly owned subsidiary of REC Limited, a Maharatna CPSE'’ \

under Ministry of Power, Govt, of India) Power DevelopmenT
Ref No.: RECPDCL/TBCB/Rajgarh Phase 11/2023-24/ 2Y &1 Date: 31.12.2023
To,

M/s G R Infraprojects Limited

2nd Floor, Novus Tower, Gurugram,
Haryana - 122015, India

Kind Attention: Mr. Vinod Kumar Agarwal

Subject: Establishment of “Transmission system for Evacuation of Power from RE Projects in
Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase II"through Tariff Based
Competitive Bidding Process (TBCB) — Letter of Intent.

Dear Sir,
We refer to:

1. The Request for Proposal (RfP) dated 11.07.2023 comprising RfP, Draft Transmission
Service Agreement & Share Purchase Agreement and Survey Report dated 05.09.2023
issued to M/s G R Infraprojects Limited, as regards participation in the Global Invitation
for Bids for establishment of “Transmission system for Evacuation of Power from RE
Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase II" through Tariff Based
Competitive Bidding process including all
correspondence/clarifications/amendments/Errata/corrigendum issued by REC Power
Development and Consultancy Limited in regard thereto (hereinafter collectively
referred to as the 'Final RFP’) till the submission Bid Deadline and as listed below:

(i) Amendment-| dated 12.09.2023,

(ii) Clarifications dated 27.09.2023

(iii) Amendment-1| dated 11.10.2023,

(iv) Amendment-I|| dated 02.11.2023,

(v) Amendment-|V dated 17.11.2023,

(vi) Amendment-V and Additional Clarifications dated 21.11.2023,
(vii)  Amendment-VI| dated 01.12.2023

(vii)  Amendment-VIl and Additional Clarifications dated 05.12.2023
(ix) Additional Clarifications dated 11.12.2023

2. The offer of M/s G R Infraprojects Limited by way of a Technical Bid pursuant to (1)
above submitted on 15.12.2023 in response to the Final RFP.

3. The Initial Price Offer of M/s G R Infraprojects Limited as submitted on 15.12.2023 in
response to the Final RFP.

4. The final offer of M/s G R Infraprojects Limited, discovered during e-Reverse Auction,
conducted on 28.12.2023 in response to the Final RFP.

5. The Technical Bid as in (2) above, the Initial Price Offer as in (3) above and the Final
Offer as in (4) above hereinafter collectively referred to as the 'Bid".

Page 1of 4
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We are pleased to inform you that your proposal and offer received by way of the ‘Bid' has
been accepted and M/s G R Infraprojects Limited is here by declared as Successful Bidder as
per clause 3.6.1 of the Final RFP for the above project and consequently, this Letter of Intent
(hereinafter referred to as the 'Lol') is being issued in 2 copies, One original plus One copy.

This Lol is based on the Final RFP and is further contingent upon you satisfying the following
conditions:

(a) Acknowledging its issuance and unconditionally accepting its contents and recording
'Accepted unconditionally’ under the signature and stamp of your authorized signatory
on each page of the duplicate copy of this letter attached herewith and returning the
same to REC Power Development and Consultancy Limited within 7 (Seven) days from
the date of issuance of Lol.

(b) Completion of various activities as stipulated in the RFP including in particular Clause
2.15.2. Clause 2.15.3 and Clause 2.15.4 of the Final RFP within the timelines as
prescribed therein.

(¢) Provide the Contract Performance Guarantee of Rs. 15.00 Crore (Rupees Fifteen Crore
Only) within 10 (Ten) days from issue of this Lol, in favour of the Central "Transmission
Utility of India Limited, as per the provisions of Clause 2.12.

It may be noted that REC Power Development and Consultancy Limited has the rights available
to them under the Final RFP, including rights under clause 2.15.5 and 3.6.3 thereof, upon your
failure to comply with the aforementioned conditions.

As you are aware, the issuance and contents of this Lol are based on the Bid submitted by you
as per the Final RFP including the Transmission Charges and other details regarding the
Scheduled COD as contained therein. The Quoted Transmission Charges as submitted by you
and the Scheduled COD of transmission elements as agreed by you in your Bid, as per
Annexure 21 and Format-1 of Annexure-8 respectively of the Final RFP is enclosed herewith
as Schedule-A and incorporated herein by way of reference.

Further, please note that relationship of M/s G R Infraprojects Limited with the REC Power
Development and Consultancy Limited & Central Transmission Utility of India Limited will be
governed solely on the basis of the Final RFP.

You are requested to unconditionally accept the Lol, and record on one copy of the Lol
‘Accepted unconditionally’, under the signature of the authorized signatory of your Company

and return such copy to us within 7 (Seven) days of issue of Lol.
Yours faithfully

NG
(P S Hariharan)
Chief General Manager — Tech

Enclosures:
1. Schedule A° Quoted Transmission Charges and the scheduled COD of transmission

element submitted in your Bid, as per Annexure 21 and Format-1 of Annexure-8
respectively of the Final RfP.
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Copy for kind information to:

1

The Secretary,

Central Electricity Regulatory Commission,
3 & 4 Floor, Chandra Lok Building,
Janpath, New Delhi-110001.

The Chairperson,
Central Electricity Authority,
Sewa Bhawan, R K Puram,
New Delhi-110086.

The Joint Secretary (Transmission),
Ministry of Power,

Shram Shakti Bhawan,

Rafi Marg, New Delhi- 110 004.

The Director (Transmission),
Ministry of Power, Govt, of India,
Shram Shakti Bhawan, Raft Marg,
New Delhi 1 10001

The Chief Engineer (PSP & PA -l)
Central Electricity Authority,

Sewa Bhawan, R.K. Puram,

New Delhi — 110066.

The Chief Operating Officer

Central Transmission Utility of India Limited,
Power Grid Corporation of India Ltd.,

" Saudamini”, Plot No 2 Sector — 29,
Gurgaon — 122001.
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ANNEXURE 21 - FORMAT FOR FINANCIAL BID

Quoted Annual Transmission Charges: Rs. 419.74 Million

The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of
this RFP.

Quotes to be in Rupees Millions and shall be up to two (2) decimal points.
The contents of this format shall be clearly typed.

The Financial Bid shall be digitally signed by the authorized signatory in whose name
power of attorney as per Clause 2.5.2 is issued.

Ensure only one value for annual Transmission Charges is quoted. The same charge
shall be payable every year to TSP for the term of TSA.

ot

Page 4 of 4



ANNEXURE - 12
295

STATE BANK OF INDIA Tel Ne. :

INDUSTRIAL FINANCE Fax No. ¢ 011-23713494
BRANCII,NEW DELHI SWIFT No. ;. SBININBR132
ISTH FLRJAWALIAR PIN Code : 110001

VYAPAR BHAWAN
NEW DELHI, INDIA

13-02-2024
Te,
D sCD, REGULATORY AND LEGAL)
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED,
SAUDAMINI FIRST FLOOR, PLOT NO 2,
SECTOR 29, GURUGRAM.HARYANA 122001

DEAR SIR(S),

Ougrantee Number © o 0960124BGO0001T4

Date of Tssue : 13-02-2024

Cruarantee Amount - INR 150,000,000.00

Date of Expiry © 31-05-2026

Date of Claim ¢ 31-05-2027

Appiicant Namg © G RINFRAPROJECTS LIMITED

1 Steenp Centificate No.

I Stmp lssuance Date & Time

State of Execution

Stamp Duty TyperArticle No. :

Buk Guarantee Amount :INR 150,000,000.00

Ameunt of Stamp duty Paid ;o 0.00
Issuing Bank Branch :
Rank Guarantee Beneficiary . ED(BCD, REGULATORY AND LEGAL)

We confirm having Issued / Extended the captioned Bank Guarantee in your favour on behalf of our above named Constituent
and the same signed by the officers of the Bank.

YOURS FAITHFULLY,

AUTHORISHRABEANATORY - *AUTI lf.)RlSlz.l) SIGNATORY -2

(*2nd signatory required, if BG is for Rs. 50000/ and above)
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YWiew RAW

‘(“-Maih Reference NO: 0960124BG0000174 Transaction Reference NO: (860124BG0000174

SWIFT
Unit Code: 09601
Module Name: BGIF
Transaction Date: 13-02-2024

Event Time: 1

MITEOCOV  AckFlag : NotifyFiag !

B

o
7020:
ru24
7025:

7026:
7027
‘ 7029:
7030;
FG31.

7032

 7033:

hitps.//tfeeprodwb.statebanktimes.in:7002/ EximBillWeb/screen/SYS OpenWin,jsp

_Outgoing SWEFT Header T
'FO1SBINOOD260150000000000

Qnperator: 5885078
Function Name: Infand_lssur_Rank_Guaramtes

Transaction Time: 16:37.55

Receiver's BIC Code
T760SBINOOLTILIN

Trangaction Rpferance Number (Issuing
Bank Guarantee Number}
0960124RG0000174 -

Type of Bank Guaraniese : Poarformance,
Financial, Othsrs

PEREORMANCE

Amount of Guarantes Currency Code
Amount

TN&]HDULOC(P

Guarantee Vaﬂdity Guarantes Frc;m Date
Guarantee To Date_,.

20240213202(0531 B
Guarantee Effat.tiw Date
20240213

End date for Iodqemant of claim o

20270531

Place of Iodgement of c.]aim o
TE3 NEW DELMT

lssuing Branch IFSC

lssuing branch name and address

SUATE BANK. OF INDIA

15TH FLR, JAWAHAR VYAPAR BHAWAN
5T PLDG,,1 TOLSTOY MARG

NEW DELHI, ¢ND[A

Name of applicam and his detmls___

G R INFRAPROJECTE LIMITED
G I HOUSE, WIRAN MAGARI,

13/02/2024



SBI Trade Finance -- SWIT'T

7034:

7035:

7036:

7040:

7046:

7047:

Liipss/ uceprodwb.statebanktimes.in: 7002/ EximBill Web/screen/SYS OpenWin.jsp

Page 2 of 2

SECTOR-11,
UDATPUR

Name of Beneficiary and his details

ED {(BC ? LATORY AND LEGAL)

HEMISEION UTILILATY 2°F

FLOOR, PLOT Ne 2,
M, HARYANA 122301

SECTOR 29, CURUGEH
Beneficiary IFSC
SBINGOTT3: 3
Beneficiary branch name and address
STATE BANK UF INLIA

4TH AND S5TE FLR RED FORT CAPITAL
PARSVNATH TOWER GOLE MARKET

NEW DELHT

Stamp Duty Electronically Paid (Y/N)
N

Date of Payment

ro

40213

8]

Place of Payment

NANCE BRANCE, N2W UELHT

e-Bank Guarantee to be held in Demat
Form(Y/N)

Transaction Reference Numbher

NON

297



298

STATLE BANK OI INDIA el Mo, 4
INDUSTRIAL FINANCE Fax No. ¢ 011-23713494
BRANCHNEW DELLHI SWIFT No. : SBININBBI13Z

15TH FLRJAWAIAR PIN Code : 11000]
VYAPAR BHAWAN
NEW DELHI, INDIA

13-02-2024

TO,

(R INFRAPROJECTS LIMITED
G R HOUSE, HIRAN MAGARI,
SECTOR-1,

UDAIPUR

DEAR SIR(S).

Wi HAVE DEBITED YOUR ACCOUNT NO.  00000032628442145 AS SHOWN BELOW ON ACCOUNT QF
CHARGES.

FOR GUARANTELE NO ; 0960124BG0O000174
YOUR REFERENCE NUMBER H NON REF

YOUR GSTIN NUMBER : 08AAACGS306N1ZI
GUARANTEE COMMISSION ; INR 180,000.00

P & T CHARGES : INR 0.00

STAMP A/C : INR 0.00

GOODS & SERVICE TAX [GST]-ESTAMP

GUODS & SERVICES TAX [GST] : INR 32,400.00
TOLAL DEBIT AMOUNT : INR 212400.00

Feb 13,2024 4:38 PM



Certificate No.

Certificate Issued Date
Account Reference
Unigue Doc. Reference
Purchased by
Description of Document
Property Description
Consideration Price (Rs.)

First Party

Second Party

Stamp Duty Paid By
Stamp Duty Amount(Rs.)

INDIA NON JUDICIAL
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Government of National Capital Territory of Delhi

e-Stamp

iN-DL40757725690350W
08-Feb-2024 01:00 PM
IMPACC (1V)/ di859003/ DELHI/ DL-DLH

ARG & 4a/State Bank of India
B.G.LF.B.,0960124BG0000

13123204

3R, v, Sty wrl, 78 Rl
L.F. B., 1, Tolstoy Marg, New Delhi-1

SUBIN-DLDL85900343301840596676W
STATE BANK OF INDIA
Article B§nk Guarantee

Not Applicable

0
(Zero)

STATE BANK OF INDIA
Not Applicable
STATE BANK OF INDIA

100
(One Hundred only)

Please write or type below this line

This Stamp paper is integral

partof Bank Guarantee No ... R 60| 24 B G OO ©0/)7Y
Dated 13,0222 s... 5. 59, G0, 650 —

!

W e 88/ For Stale Bank of India

N Nt (0.6) 0 T /G el Manager
Niow 7 el /1., Br, New Dolhi

QHHEy) faregeey
ﬁ UMAMAHESH VISHNADAMI
Al-162

Stamp certificate should be verified at www sheilestamp.com’ or using a-5tamp Mabils App of Stock Halding

acy is on the users of the certificate.

please inform the Competent Authority

an this Certificate and as available on the wabsite / Maobile App rendars it invalid.

= LSTATE BANK OF INDI& STATE BANK OF INDI& STATE BANK OF INGIA STATE BANK OF INDIA STATE BANK OF INDIA STATE BANK OF [NDI& STATE BANK OF INDIA STATE BANK OF INDIA STATE BANK OF INDIA STATE BANK OF [NOIA STATE BMI' INDIA STATE BANK ©IF INDHA STATE BAj

AR S

[ g, |
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CONTRACT PERFORMANCE GUARANTEE

YRAIG & da/State Bank of India
B.G.LF.B.,0960124BG0000

—

1Y

To. '3 F.-3 224
ED (BCD, REGULATORY & LEGAL) i
Central Transmission Utility of India Limited onfA. e, | et A, 7 et

I.F. B., 1, Tolstoy Marg, New Delhi-1

"Saudamini" First Floor, Plot No. 2 Sector -29,
Gurugram, Haryana-122001

In consideration of the G R Infraprojects Limited, having registered office at Revenue
Block No. 223, Old Survey No- 384/1, 384/2 Paiki and 384/3, Khata No- 464, Kochariya,
Ahemdabad, Gujarat-382220, India agreeing to undertake the obligations under the
Transmission Service Agreement to be executed on dated 14.02.2024 and the other
RFP Project Documents and the Nodal Agency and REC Power Development and
Consultancy Limited (BPC) ., agreeing to execute the RFP Project Documents with the
Selected Bidder, regarding setting up the Project, the State Bank of India, IFB New Delhi
Branch (hereinafter referred to as “Guarantor Bank™) hereby agrees unequivocally,
irrevocably and unconditionally to pay to the Central Transmission Utility of India
Limited (being the Nodal Agency) at Gurugram, “Saudamini” First Floor, Plot No. 2
Sector -29, Gurugram, Haryana-122001 forthwith on demand in writing from the Nodal
Agency or any Officer authorized by it in this behalf, any amount up to and not exceeding
Rupees Fifteen Crores (Rs. 15,00,00,000/-) only on behalf of M/s G R Infraprojects
Limited.

This guarantee shall be valid and binding on the Guarantor Bank up to and including
31.05.2026 and shall not be terminable by notice or any change in the constitution of the
Bank or the term of the Transmission Service Agreement or by any other reasons
whatsoever and our liability hereunder shall not be impaired or discharged by any extension
of time or variations or alternations made, given, or agreed with or without our knowledge or
consent, by or between parties to the respective agreement.

Our liability under this Guarantee is restricted to Rupees Fifteen Crores (Rs.
15,00,00,000) only. Our Guarantee shall remain in force until 31.05.2026. The Nodal
Agency shall be entitled to invoke this Guarantee up to three hundred sixty five (365) days
of the last date of the validity of this Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition
to the written demand from Central Transmission Utility of India Limited (in its roles as
the Nodal Agency), made in any format, raised at the above mentioned address of the
Guarantor Bank, in order to make the said payment to the Nodal Agency.

ot ARERI R 5/ For State Bank of India

\Carars?

fj‘w[ ¢ \Masage(0G) el YT /Chiaf Manager
ST we, =3 Redlt 21 F Br. New Delhi

HG® T
KARTIK SHARMA
58-1832




ARG e §a/State Bank of India
B.G..F.B.,0960124BG0000

L%

a.fa, wm, efereta ant, 78 Ree-1
I.F.B., 1, Tolstoy Marg, New Deihi-~1

The Guarantor Bank shall make payment hereunder on first demand without restriction or
conditions and notwithstanding any objection by M/s G R Infraprojects Limited, M/s
Pachora Power Transmission Limited and/or any other person. The Guarantor Bank shall
not require the Nodal Agency to justify the invocation of this BANK GUARANTEE, nor
shall the Guarantor Bank have any recourse against the Nodal Agency in respect of any
payment made hereunder.

This BANK GUARANTEE shall be interpreted in accordance with the laws of India.

The Guarantor Bank represents that this BANK GUARANTEE has been established in such
form and with such content that it is fully enforceable in accordance with its terms as
against the Guarantor Bank in the manner provided herein.

This BANK GUARANTEE shall not be affected in any manner by reason of merger,
amalgamation, restructuring, liquidation, winding up, dissolution or any other change in the
constitution of the Guarantor Bank.

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and
accordingly the Nodal Agency shall not be obliged before enforcing this BANK
GUARANTEE to take any action in any court or arbitral proceedings against Pachora
Power Transmission Limited or the Selected Bidder,as the case may be, or to make
any claim against or any demand on Pachora Power Transmission Limited or the
Selected Bidder, as the case may be, or to give any notice to Pachora Power
Transmission Limited or the Selected Bidder, as the case may be, or to enforce any
security held by the Nodal Agency or to exercise, levy or enforce any distress, diligence
or other process against Pachora Power Transmission Limited or the Selected Bidder, as
the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to the
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by way of
security) by Nodal Agency to any entity to whom the Nodal Agency is entitled to assign its
rights and obligations under the Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that the Nodal Agency shall have a
right to invoke this Bank Guarantee either in part or in full, as it may deem fit.

R iR e 8 /For State Bank of India

STy m‘-?Eﬁ]qI,-
i UJVA}VAHES‘-! WSHNADAM

KARTIK SHARMA ALL1E
58-1837
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Rl e dwlState ‘Bank of ok of India |
EG 1.F.B., 0960124BG0000

302
© 3.3 202

o fa, 2ot A, T‘f%aﬁﬁh‘
L.E. B., 1, Tolstoy Marg, New Delhi-1

Notwithstanding anything contained hereinabove, our liability under this Guarantee is
restricted to Rupees Fifteen Crores (Rs. 15,00,00,000) only and it shall remain in force
until 31.05.2026, with an additional claim period of three hundred sixty five (365) days
thereafter. This BANK GUARANTEE shall be extended from time to time for such
period, as may be desired by G R Infraprojects Limited. We are liable to pay the
guaranteed amount or any part thereof under this Bank Guarantee only if the Nodal Agency
serves upon us a written claim or demand.

NOTWITHSTANDING anything contained herein:

i) Our liability under this bank guarantee shall not exceed of Rupees Fifteen Crores (Rs.
15,00,00,000).

it) This bank guarantee shall be valid up to 31.05.2026

ii1) Further a claim period of 1 Year from the expiry date of Bank Guarantee is available to make a
demand under this Bank Guarantee. We are liable to pay the guarantee amount or any part thereof
under this Bank Guarantee only and only if you serve upon us a written claim on or before
31.05.2027. The Beneficiary’s right as well the Bank’s liability under this Guarantee shall stand
extinguished unless a written claim or demand is made under this Guarantee on or before date
31.05.2027.

e el b SHINEY feryaeygs
KARTIK SHARMA MU UMAMAHES VisHap 7
58-137 AU-162




ANNEXURE - 13

No. 27-44/1/2024-REC DESK

Government of Tidia
Mindstry of Power

R . .

Shram Shakti Bhawan, Rafi Marg,

New Delhi, dated the 1™ February, 2024

To
The Chairman & Managing Diirector,
REC Linuted, Plot No. I-4, Seetor-29,
Gurugram, Haryata -122001,

Subject: Approval for Sale and transfer of Pachora Power Transmission Limited to Ms G
R Infraprajects Limited — Regarding,

Sir,

I am dirgoted to refer to REC’s letter SEC No.l/219/2023/3698 dated 16® January,
2074 on the subject mentioned above and to convey the approval of competent authority for
sale and transfor of 50,000 equity shares of Rs. 10 each of Pachora Power Transmission Limited
to the Successful Bidder, selsoted through Tariff Based Competitive Bidding Process Le Mz G
R Iafraprojects Limited. _ . .
' Yours fajthdally,

(Pankaj Kumer Srivastava)
Section Officer (PFC/REC)
Tefefax: 23711302
Copy for information and necessary action to;

1. US (Frans), MoP. with the request that transsission wing should also write to. concarned
states informing gbout the profect for extending all possible help in assessment of compensation
to be paid to landowners and also expediting forest clearance, if involved in the project.

2. CEO, RECPD:CL

303
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SHARE PURCHASE AGREEMENT

BETWEEN
REC POWER DEVELOPMENT AND CONSULTANCY LIMITED
AND

PACHORA POWER TRANSMISSION LIMITED

AND

G R INFRAPROJECTS LIMITED

Dated: 14" February, 2024




16-Jan-2024 01:05 PM 16-Jan-2024 01:05 PM 16-Jan-2024 01:05 PM 16-Jan-2424 01:05 PM 1G-Jan-2024 01:05 PM 15-Jan-2024 01:05 PM 16-Jan-2024 01:05 PM 16-Jan-2024 01:05 PM 16-Jan-2024 01:05 PM 16-Jan-2024 01:05 PM 16-Jan-2024 01:05 PM 16-Jan-2024 01:08 PM 16-Jan-2024 01:05 PM 16-Ja

INDIA NON JUDICIAL

Government of National Capital Territory of Delhi

e-Stamp

Certificate No, . IN-DL28260797396004W
Certificate Issued Date . 16-Jan-2024 01:05 PM
Account Reference » IMPACC (IV)/ dI775803/ DELHI/ DL-DLH
Unique Doc. Reference . SUBIN-DLDL77580319178907592173W
Purchased by . PACHORA POWER TRANSMISSION LIMITED
Description of Document . Article 5 General Agreement
Property Description : CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, NEW DELHI-110003
Consideration Price (Rs.) : 0

(Zero)
First Party . PACHORA POWER TRANSMISSION LIMITED
Second Parly . Not Applicable
Stamp Duty Paid By . PACHORA POWER TRANSMISSION LIMITED
Stamp Duty Amount(Rs.) : 500

(Five Hundred only)

Please write or type below this line SRR LI R A S T R R

SHARE PURCHASE AGREEMENT

Hh
This SHARE PURCHASE AGREEMENT (‘Agreement’) made on the H_; day of February,
2024 at New Delhi by and between:

REC POWER DEVELOPMENT AND CONSULTANCY LIMITED, a company incorporated
under the Companies Act, 1956, vide CIN-U40101DL2007GOI165779 having its registered
office at Core 4, SCOPE Complex, 7, Lodhi Road, New Delhi 110 003, India (hereinafter
referred to as "REC PDCL", whic %prgmn shall unless it be repugnant to the context

ning thereof, be deemed to e its successors and permttte§ aqstilfs)
GRIL

d EJRST PART;
1. The auther_ﬂicity of this Stamp certificate should be verified al 'www shcilestamp.com' or using e-Stamp Mobile App of Stock Halding.
Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid.
2. The pnus of checking the legitimacy is on the users of the cerlificate,
3. In case of any discrepancy please inform the Competent Authority,

New

! -“bm

. 6‘
e,
ng CompW®:

\ .I FACHOAA POWER TRANSMISSION LIMITED PACHORA POWER THANSMISSION LIBITED PACHOAA POWER THANSMISSION LIMITED PAGHORA POWER THANSMISSION LIMITED FACHORA POWER TRANSMISSION LIMITED PACHORA POWER TRANSMISSION LIMITED PACHORA POWER T
o &% - 5 . o i & J . - - B e e B e 3 % " . " - e % — t




16 an-2024 01:06 PM 16-Jan-2024 01:08 PM 16-an-2024 01:06 FM 16-Jan-2024 01:06 PM 15-Jan-2024 01:06 FM 16-Jan-2024 01:06 PM 16-Jan-2024 01:06 PM 16-Jan-2024 01:06 PM 16-Jan-2024 01,06 PM 16-Jan-2024 01:05 PM 16-Jan-2024 01:06 PM 16-Jan-2024 01.06 PM 18-Jan-2024 01:06 B0 16-Jz

Share Purchase Agreement — Pachora Power Transmission _Li_mited-§370_ 6 L

INDIA NON JUDICIAL

.........

Government of National Capital Territory of Delhi

e-Star;'lp

Certificate No. . IN-DL28262068749981W
Ceriificate Issued Date . 16-Jan-2024 01:06 PM [
Account Reference . IMPACC (IV)/ dI775803/ DELHI/ DL-DLH
Unique Doc. Reference . SUBIN-DLDL77580319177923581485W
Purchased by . PACHORA POWER TRANSMISSION LIMITED
Description of Document . Article 5 General Agreement -
Property Description - CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, NEW DELHI-110003
Consideration Price (Rs.) : 0
(Zero)
First Party . PACHORA POWER TRANSMISSION LIMITED
Second Party »  Not Applicable
Stamp Duty Paid By . PACHORA POWER TRANSMISSION LIMITED
Stamp Duty Amount(Rs.) : 500 .
(Five Hundred only)

Please write or type below this line

AND

PACHORA POWER TRANSMISSION LIMITED a company incorporated under the
Companies Act,2013 vide CIN- U42202DL2023G0I417333, having its registered
office at Core 4 SCOPE Complex, 7, Lodhi Road; New Delhi 110003, India (herein
after referred to as “Company’ which expression shall, unless repugnant to the

text, mean and include its successors in interest) of the SECOND PARI: nd

et Thangm
qo ﬁ""":ya\

GRIL

g PACHORA POWER TRANSMISSION LIMITED PACHORA POWER TFi.ﬂNSMIiﬁlON LIMITED PACHORA POWER THANSMISSION LIMITED FACHORA POWER THANSMISSION LIMITED PACHORA POWER TRANSMISSION LIMITED PACHORA POWER TRANSMISSION LIMITED PACHORA POWER T

Statutory Alert: 1

1. The authenticity of this Stamp certificate should be verified at 'www. shcilestamp.com' or using e-Stamp Mobile App of Stock Holding.
Ary discrepancy in the details on this Certificate and as available on the website [ Mcbile App renders it invalid.

2. The anus of checking the legitimacy is on the users of the cerlificate.

3. In case of any discrepancy please inform the Competent Authority.



INDIA NON JUDICIAL

Government of National Capital Territory of Delhi

e-Stamp

Ceriificate No. . IN-DL28259444330735W
Certificate Issued Date . 16-Jan-2024 01:03 PM
Account Reference : . IMPACC (IV)/ dI775803/ DELHI/ DL-DLH
Unigue Doc. Reference . SUBIN-DLDL77580319181613244851W
Purchased by . PACHORA POWER TRANSMISSION LIMITED
Description of Document . Article 5 General Agreement
Property Description :  CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, NEW DELHI-110003
Consideration Price (Rs.) s 10

(Zero)
First Party . PACHORA POWER TRANSMISSION LIMITED
Second Party . Not Applicable
Stamp Duty Paid By . PACHORA POWER TRANSMISSION LIM.ITED
Stamp Duty Amount(Rs.) . 200

(Two Hundred only)

Please write or type below this line

16-Jan-2024 07:03 PM 16-Jan-2024 01:03 FM 16-Jan-2024 07:03 PM 16-Jan-2024 01:03 PM 16-Jan-2024 01:03 PM 16-Jan-2024 01:03 PM 16-Jan-2024 01:03 PM 16-Jan-2024 01:03 PM 16-Jan-2024 01:03 PM 16-Jan-2024 11:02 PM 16-Jan-2024 01:03 PM 16-Jar-2024 01:03 PM 16-Jan-2024 01:03 PM 16-Ja

AND

G R INFRAPROJECTS LIMITED, a company incorporated under the Companies
Act. 1956 vide CIN-L45201GJ1995PLC098652 and having its registered office at
Revenue Block No. 223, Old Survey No. 384/1, 384/2, Palki and 384/3, Khata No.
464, Kochariya, Anmedabad, Gujarat — 382220, India (hereinafter referred to as
“Selected Bidder' which expression shall, unless repugnant to the context or
meaning thereof, be deemed to mean and include its successors and permitted

assigns) of the THIRD PART. /1?%\
S Mm”%\
g/_\j’@

g CTT
Statutory Alerf: -
1. The authenticity of this Stamp certificate should be verified at 'www.shcilestamp.com' or using e-Stamp Mobile App of Stock Halding.

Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

. PACHOFRA POWER TRANSMISSION LIMITED PAGHORA POWER TRANSMISSION LIMITED PACHORA POWER THANSMISSION LIMITED PACHORA POWER THANSMISSION LIMITED PACHOHA POWER TRANSMISSION LIMITED PACHORA POWER THANSMISSION LIMITED PACHDRA POWER T L X :
§ s . & b % B - o e X % L % - T e B % 3 1 5 8 3 \
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Share Purchase Agreement — Pachora Power Transmission Limited

WHEREAS:

A.

The Ministry of Power, Government of India, vide its notification no. [F. No.
15/3/2018-Trans-Pt(1)] dated 121" May, 2023 has notified REC Power
Development and Consultancy Limited to be the Bid Process Coordinator
(BPC) for the purpose of selection of Bidder as Transmission Service Provider
(TSP) to establish Transmission System for “Transmission system for
Evacuation of Power from RE Projects in Rajgarh (1000 MW) SEZ in
Madhya Pradesh-Phase II” through tariff based competitive bidding process
(hereinafter referred to as the "Project’).

In accordance with the Bidding Guidelines, the BPC had initiated a competitive
bidding process through issue of RFP for selecting a Successful Bidder to
build, own, operate and transfer the Project comprising of the Elements
mentioned in Schedule 2 of the TSA. BPC had initiated this process in
accordance with and on the terms and conditions mentioned in the RFP
Project Documents (as defined hereinafter).

BPC has incorporated the Company and has undertaken the preliminary
studies, obtained certain approvals, etc. regarding the Project on behalf of the

Company

REC PDCL along with the Nominees hold one hundred per cent (100%) of the
total issued and paid up equity share capital of the Company.

Pursuant to the said Bid Process, G R Infraprojects Limited has been identified
as the Selected Bidder vide Letter of Intent dated 315t December 2023 issued
by the BPC in favour of the Selected Bidder.

As envisaged in the RFP, the Shares Seller (as defined hereinafter) has
agreed to sell the Sale Shares (as defined hereinafter) to the Selected Bidder
and the Selected Bidder has agreed to purchase the Sale Shares from the
Shares Seller, subject to and on the terms and conditions set forth in this

Agreement.

NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND
AGREEMENTS SET FORTH IN THIS AGREEMENT AND FOR OTHER GOOD
AND VALUABLE CONSIDERATION, THE PARTIES HEREBY AGREE AS

FOLLOWS:

308
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Share Purchase Agreement — Pachora Power Transmission Limited 309

DEFINITIONS

Capitalised terms in this Agreement, unless defined in this Agreement shall,
in so far as the context admits, have the same meaning in this Agreement
as has been ascribed to them in the TSA.

Additionally, the following terms shall have the meaning hereinafter
respectively assigned to them herein below:

(i) “Acquisition Price” shall mean INR 6,55,30,341 (Rupees Six Crore
Fifty-Five Lakhs Thirty Thousand Three Hundred Forty-One Only),
which is the aggregate consideration payable by the Selected Bidder
towards purchase of the Sale Shares at par and for taking over of all
assets and liabilities of the Company as on the Closing Date subject
to adjustment as per the audited accounts of the Company as on the
Closing Date;

(i)  “Agreement” or “the Agreement” or “this Agreement” shall mean
this Share Purchase Agreement and shall include the recitals and/or
annexures attached hereto, and the contracts, certificates,
disclosures and other documents to be executed and delivered
pursuant hereto, if any, and any amendments made to this Agreement
by the Parties in writing;

(iii) “Bid Process” shall mean the competitive bidding process initiated
by the BPC, by issuance of RFP for selecting.a Successful Bidder to
build, own, operate and transfer the Project in accordance with and
on the terms and conditions mentioned in the RFP Project
Documents;

(iv) “Board” shall mean the board of directors of the Company;

(V) “Closing Date” shall mean a mutually agreed date between the
Parties falling within the period as mentioned in clause 2.15.2 of RFP
or on failure of such mutual agreement between the Parties shall be
the date falling on the last date of such period;

(vi) “Encumbrance’ shall mean any mortgage, pledge, lien, charge,
security assignment, hypothecation, trust, encumbrance or any other
agreement having the effect of creating security interest;

(vii) “Letter of Intent’ shall have the meaning ascribed thereto under the
Bid Documents; '

(viii) “Nominees” shall mean the Persons, who are named in Annexure A
of this Agreement, holding the Sale Shares as nominees of REC

PDCL;

(ix) “Party” shall mean REC PDCL, Company and the Selected Bidder,
"Parties” shall mean REC -PDCL,




1.3

(x)

(xi)

(xii)

(xiii)

(xiv)

(xv)

(xwvi)

(xvii)

Share Purchase Agreement — Pachora Power Transmission Limited

‘“Person” shall include an individual, an association, a corporation, a
partnership, a joint venture, a trust, an unincorporated organisation, a
joint stock company or other entity or organisation, including a
government or political subdivision, or an agency or instrumentality
thereof, and/or any other legal entity;

“RFP Project Documents” shall mean the following documents,
referred to collectively:

a. Transmission Service Agreement; and
b. this Agreement.

‘Representations and Warranties” shall mean the representations
and warranties mentioned in Clause 4 hereto;

“RoC” shall mean the Registrar of Companies;

“Sale Shares” shall mean 50,000 shares, representing one hundred
percent (100%) of the total issued, subscribed and fully paid-up equity
share capital of the Company held by the Shares Seller and Nominees
as mare particularly described in Annexure A attached hereto;

“Shares” shall mean the fully paid-up equity shares of Company, of
face value Rs. 10 each;

“Shares Seller’ shall mean REC PDCL; and

“Transmission Service Agreement’ or "TSA"” means the agreement
titted ‘Transmission Service Agreement' to be executed on 14"
February, 2024 between Central Transmission Utility of India Limited
(CTUIL) and Pachora Power Transmission Limited, pursuant to which
the TSP shall build, own, operate and transfer the Project and make
available the assets of the Project on a commercial basis.

Interpretation Clause

Unless the context otherwise requires, the provisions of the TSA relating to
the interpretation of the TSA shall apply to this Agreement as if they were set
out in full in this Agreement and to this end are incorporated herein by

reference.

GRYLS
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2 TRANSFER OF SHARES

2.1  Subject to the terms and conditions of this Agreement, the Shares Seller
agrees to sell and transfer to the Selected Bidder and the Selected Bidder
hereby agrees to purchase from the Shares Seller, the Sale Shares free from
Encumbrances together with all assets and liabilities of the Company with
rights and benefits attached thereto in consideration of the Acquisition Price
and the covenants, undertakings and the agreements of the Selected Bidder

contained in this Agreement.

2.2  The Shares Seller hereby undertakes to cause the Nominees to transfer part
of the Sale Shares held by them as nominees of the Shares Seller to the
Nominees of Selected Bidder and execute any documents required to deliver
good title to the Sale Shares to the Selected Bidder.

3. CLOSING

3.1 Prior to the Closing Date, the Selected Bidder shall provide to the Shares
Seller, valid share transfer forms duly stamped with requisite amount of
stamp duty payable on the transfer of the Sale Shares ("Share Transfer

Forms”).

3.2 On the Closing Date, the Shares Seller shall hand over to the Selected
Bidder or its authorised representative, the original share certificates
representing the Sale Shares (“Sale Share Certificates”) executed by the
Shares Seller and the Nominees, simultaneously against the Selected
Bidder handing over to the Shares Seller, demand drafts drawn in favour of
the Shares Seller or by confirmation of RTGS transfer in favour of the Shares
Seller, for the Acquisition Price payable to it.

Provided that prior to the handing over of the Sale Share Certificates to the
Selected Bidder as mentioned above, the Selected Bidder shall provide
satisfactory evidence to REC PDCL that on the Closing Date, the Selected
Bidder has furnished the Contract Performance Guarantee to Central
Transmission Utility of India Limited (CTUIL) and is in a position to comply
with all other requirements of Clause 2.15.2 of the RFP.

33 The Selected Bidder shall immediately upon receiving the Sale Share
Certificates and the Share Transfer Forms, duly execute the Share Transfer
Forms and duly lodge the Share Transfer Forms and the Share Certificates
with the Company along with the names of its nominges to be appointed on
the Board of the Company and the address within the jurisdiction of the RoC
of New Delhi and Haryana, which would be the new registered office of the
Company. The Company shall, upon receipt of the said documents from the

Selected Bidder, do the following:

Immediately on the Closing Date convene a meeting of the Board,
wherein the Board shall e following necessary resolutions:

Trans
et Tl
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(a) approving the transfer of the Shares constituting the Sale
Shares from the Shares Seller and the Nominees to the name
of the G R Infraprojects Limited and its nominees and
transfer of all assets and liabilities of the Company as on
Closing Date; :

(b)  approving the G R Infraprojects Limited and its nominees as
the members of the Company and entering the name of the G
R Infraprojects Limited and its nominees in the register of
members.

(c) changing the address of the registered office of the Company
to the new address as provided by the Selected Bidder as per
clause 3.3 above.

(d)  appointing the nominees of the Selected Bidder on the Board
and accepting the resignations of the other existing Directors
on the Board and the Chair of the meeting which was taken by
one of the existing Directors shall be vacated and appointment
of a new Chairman who shall be one of the newly appointed
Director, for the rest of the meeting.

Immediately pursuant to the acceptance of resignation of the existing
Directors and appointment of new Chairman, the newly constituted
Board of Directors shall continue with the meeting and pass the
following resolution:

(e) terminating all the authorizations granted regarding the
business and/or operations of the Company or the operations
of the bank accounts of the Company, with prospective effect;
and

(f) acknowledging and accepting the terms and conditions as
contained in the executed copies of the RFP Project
Documents and to abide by the provisions contained therein.

(i) Enter the name of the G R Infraprojects Limited and its nominees
as the legal and beneficial owner of the Sale Shares, free of all
Encumbrances, in the register of members of the Company;

(il Make the necessary endorsements on the Sale Share Ceriificates,
indicating the name of the G R Infraprojects Limited and its
nominees as the legal and beneficial owner of the Sale Shares
evidenced there under;

(iv)  Return the original Sale Share Certificates, duly endorsed in the name
of the G R Infraprojects Limited and its nominees, to the G R
Infraprojects Limited and its nominees, as the case may be or its
authorized representative;
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(V) Handover all the statutory registers and records, if any. of the
Company to the Selected Bidder.

(vi)  Handover certified true copies of the Board resolution passed by the
Company as per (i) (a) to (i) (f) of Clause 3.3 (i) to the Central
Transmission Utility of India Limited (CTUIL).

34 The Parties to this Agreement agree to take all measures that may be
required to ensure that all the events contemplated in the Clauses 3.1,to 3.3

above on the Closing Date are completed on the same day.

Notwithstanding the provisions of Clause 3.3 hereto, all proceedings to be
taken and all documents to be executed and delivered by the Parties at the
Closing Date shall be deemed to have been taken and executed
simultaneously and no proceedings shall be deemed to have been taken nor
documents executed or delivered until all have been taken, executed and

delivered.

3.5 The Selected Bidder hereby acknowledges and agrees that after the date of
acquisition of one hundred percent (100%) of the Shares of the Company by
the Selected Bidder as per Clause 3.3, (a) the authority of the BPC in respect
of the Bid Process shall forthwith cease and any actions to be taken
thereafter regarding the Bid Process will be undertaken by the Central
Transmission Utility of India Limited (CTUIL) themselves, (b) all rights and
obligations of the BPC shall cease forthwith, (c) all other rights and
obligations of the Company shall be of the TSP and (d) any decisions taken
by the BPC on behalf of the Company prior to the date of acquisition, shall
continue to be binding on the Company and/or Central Transmission Utility
of India Limited (CTUIL)as the case may be.

3.6 This Agreement shall be effective from the date of its signing by the Parties
and shall remain in force until all the obligations of the respective Parties

under Clause 3.3 hereto are fulfilled.

4, REPRESENTATIONS AND WARRANTIES

41 The Selected Bidder hereby represents and warrants to the Shares Seller
that:

411 The Selected Bidder has full legal right, power and authority to enter
into, execute and deliver this Agreement and to perform the
obligations, undertakings and transactions set forth herein, and this
Agreement has been duly and validly executed and delivered by the
Selected Bidder and constitutes its legal, valid and binding
obligations, enforceable against it in accordance with its terms;




4.2

4.3
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4.1.2 The execution, delivery and performance of this Agreement by the
Selected Bidder will not violate or contravene any provision of the
Memorandum of Association or Articles of the Selected Bidder, (i) will
not violate or contravene any law, statute, rule, regulation, licensing
requirement, order, writ, injunction or decree of any court,
governmental instrumentality or other regulatory, governmental or
public body, agency or authority by which the Selected Bidder is
bound or by which any of its and/or their properties or assets are
bound, and (iii) except to the extent that the same have been duly and
properly completed or obtained, will not require any filing with, or
permit, consent or approval of or license from, or the giving of any
notice to, any court, governmental instrumentality or other regulatory,
governmental or public body, agency or authority, joint venture party,
or any other entity or person whatsoever; and

413 The Selected Bidder is not restricted in any manner whatsoever,
including without limitation, on account of any judicial or governmental
order, action or proceeding, or any contractual obligation assumed by
the Selected Bidder, from purchasing the Sale Shares from the
Shares Seller in the manner provided for in this Agreement.

The Shares Seller hereby represents and warrants to the Selected Bidder
that;

421 The Shares Seller and the Nominees are the legal and beneficial
owners of the Sale Shares, free and clear of any Encumbrance and
the delivery to the Selected Bidder of the Sale Shares pursuant to the
provisions of this Agreement will transfer to the Selected Bidder a
good title to the Sale Shares.

422 The Shares Seller has full legal right, power and authority to enter
into, execute and deliver this Agreement: and to perform the
obligations, undertakings and transactions set forth herein. The
execution, delivery and performance of this Agreement will not violate
the Memorandum and Articles of Association of the Shares Seller or
contravene any contract by which it is bound.

4.2.3 The Shares Seller has obtained requisite authorizations to sell and
transfer the Sale Shares to the Selected Bidder. The Shares Seller
also represent that it is not prevented from transferring and selling the
Sale Shares. Also, to the best of its knowledge, the Sale Shares are
not the subject matter of any claim or pending proceeding or
threatened by any legal proceeding made by any third party.

Except as specified in Clause 4.2 above, the Shares Seller shall not be
deemed to have, made any representation or warranty whatsoever, whether
express or implied, in relation to the Sale Shares or Company, including but
not limited to any implied warranty or representation as to the business or
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44 The Representations and Warranties are given as at the date of this
Agreement except that where a Representation and Warranty is expressed
to be made as at another date, the Representation and Warranty is given
with respect to that date only.

45 Each Representation and Warranty is to be construed independently of the
others and is not limited by reference to any other Warranty. The
Representations, Warranties and undertakings contained in this Clause 4
hereto or in any document delivered pursuant to or in connection with this
Agreement are continuing in nature and shall survive the Closing Date fora
period of one (1) year.

46 The Parties represent to each other that all Representations and Warranties
provided herein by the respective Party shall be true as of Closing Date.

5. OBLIGATIONS OF THE SELECTED BIDDER

The Selected Bidder agrees that the Shares Seller shall not be liable in any
manner, nor shall it assume any responsibility or liability whatsoever, in
respect of the business of the Company and its operations or activities,
arising after the Closing Date, to any Person or any authority, central, state,
local or municipal or otherwise and the same shall be the sole responsibility
of the Selected Bidder. -

6. MISCELLANEOUS
6.1 NOTICES

a) All notices to be given under this Agreement shall be in writing and in
the English language.

b) All notices must be delivered personally or by registered or certified
mail or by recognised courier to the addresses below:

Selected Bidder: G R Infraprojects Limited,
2™ Floor, Novus Tower, Gurugram, Haryana -

122015, India

REC PDCL: REC Power Development and Consultancy

' Limited

Core-4, SCOPE Complex, 7, Lodhi Road, New
Delhi-110003

Company: Pachora Power Transmission Limited
Core-4, SCOPE Complex, 7, Lodhi Road, New
Delhi-110003

C) Any Party may by notice of at least fifteen (15) days to the other
Parties change the address'and / or addresses to which such notices

and communications 't—a@ to be delivered or mailed.
Q,..Jet fans;% .
@Q i?o
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6.2 RESOLUTION OF DISPUTES

6.2.1 If any dispute arises between the Parties, in connection with the
validity, interpretation, implementation or alleged breach of any
provision of this Agreement (‘Dispute”), the disputing Parties hereto
shall endeavor to settle such Dispute amicably. The attempt to bring
about an amicable settlement shall be considered to have failed if not
resolved within sixty (60) days from the date of the Dispute.

€.2.2 |fthe Parties are unable to amicably settle the Dispute in accordance
with Clause 6.2.1 within the period specified therein, any of the Parties
shall be entitled to within thirty (30) days after expiry of the aforesaid
period, refer the Dispute to the Chief Executive Officer/Director of
REC PDCL and Chief Executive/ Managing Director of the Selected
Bidder for resolution of the said Dispute. The attempt to bring about
such resolution shall be considered to have failed if not resolved
within thirty (30) days from the date of receipt of a written notification

in this regard.

6.2.3 Inthe event the Dispute is not settled in accordance with Clause 6.2.2
above, any Party to the Dispute shall be entitled to serve a notice
invoking this Clause and making a reference to a sole arbitrator. If the
Parties to the Dispute cannot agree as to the appointment of the sole
arbitrator within thirty (30) days of receipt of the notice of the Party
making the reference, then the Shares Seller along with the Company
shall appoint one arbitrator and the Selected Bidder shall appoint one
arbitrator and the two arbitrators, so appointed shall appoint a third
arbitrator. However, after the Closing Date, in such an event the
Shares Seller shall appoint one arbitrator and the Selected Bidder
along with the Company shall appoint one arbitrator and the two
arbitrators, so appointed shall appoint the third arbitrator.

6.2.4 The place of the arbitration shall be New Delhi. The Arbitration
proceedings shall be governed by the Arbitration and Conciliation Act,
1996.

6.2.5 The proceedings of arbitration shall be in English language.

6.2.6 The arbitrator's award shall be substantiated in writing. The arbitrators
shall aiso decide on the costs of the arbitration proceedings. In case
the arbitrators have not decided on the costs of the arbitration
proceedings, each Party to the Dispute shall bear its own costs, in
relation to the arbitration proceedings.

6.3 AUTHORISED PERSON

Mr. Ashwin Agarwal (Assistant General Manager), pursuant to an
authorization granted to Mr. Ashwin Agarwal (Assistant General Manager
resolutions. Further, Mr. Ashwin Agarwal
ssistant General ;, Wralng authorized by such resolutions to take

sBe require@.io be taken, do all acts and execute all
mgram | = &
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documents which are or may be required by the Selected Bidder for the
proper and effective fulfiiment of the rights and obligations under this
Agreement. Any-action taken or document executed by Mr. Ashwin Agarwal
(Assistant General Manager) shall be deemed to be acts done or documents
executed by the Selected Bidder and shall be binding on the Selected Bidder

RESERVATION OF RIGHTS

No forbearance, indulgence or relaxation or inaction by any Party at any time
to require performance of any of the provisions of this Agreement shall in any
way affect, diminish or prejudice the right of such Party to require
performance of that provision, and any waiver or acquiescence by any Party
of any breach of any of the provisions of this Agreement shall not be
construed as a waiver or acquiescence of any continuing or succeeding
breach of such provisions, a waiver of any right under or arising out of this
Agreement or acquiescence to or recognition of rights other than that
expressly stipulated in this Agreement.

CUMULATIVE RIGHTS

All remedies of either Party under this Agreement whether provided herein
or conferred by statute, civil law, common law, custém or trade usage, are
cumulative and not alternative and may be enforced successively or
concurrently.

PARTIAL INVALIDITY

If any provision of this Agreement or the application thereof to any person or
circumstance shall be invalid or unenforceable to any extent, the remainder
of this Agreement and the application of such provision to persons or
circumstances other than those as to which it is held invalid or unenforceable
shall not be affected thereby, and each provision of this Agreement shall be
valid and enforceable to the fullest extent permitted by law. Any invalid or
unenforceable provision of this Agreement shall be replaced with a provision,
which is valid and enforceable and most nearly reflects the original intent of
the unenforceable provision.

317
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6.7 TERMINATION

If (i) the Closing does not occur on the Closing Date for any reason
whatsoever, or (i) the Letter of Intent is withdrawn or terminated for any
reason, or (i) due to termination of the TSA by the Central Transmission
Utility of India Limited (CTUIL) in accordance with Article 3.3.2 or Article 13
of the TSA thereof, REC PDCL shall have a right to terminate this Agreement
forthwith by giving a written notice to the other Parties hereto.

6.8 AMENDMENTS

No modification or amendment of this Agreement and no waiver of any of
the terms or conditions hereof shall be valid or binding unless made in writing
and duly executed by all the Parties.

6.9 ASSIGNMENT

This Agreement and the rights and liabilities hereunder shall bind and inure
to the benefit of the respective successors of the Parties hereto, but no Party
hereto shall assigr or transfer its rights and liabilities hereunder to any other
Person without the prior written consent of the other Parties, which will not

be unreasonably withheld.
6.10 ENTIRE AGREEMENT

This Agreement constitutes the entire Agreement between the Parties with
respect to the subject matter herein and supersedes and cancels any prior
oral or written agreement, representation, understanding, arrangement,
communication or expression of intent relating to the subject matter of this
Agreement. !

6.11 COSTS

Each of the Parties hereto shall pay their own costs and expenses relating
to the negotiation, preparation and execution of this Agreement and the
transactions contemplated by this Agreement. '

The Selected Bidder shall be liable to bear and pay the costs in respect of
this Agreement and transfer of Sale Shares.

612 RELATIONSHIP

None of the provisions of this Agreement shall be deemed to constitute a
partnership between the Parties hereto and no Party shall have any authority
to bind the other Party otherwise than under this Agreement or shall be
deemed to be the agent of the other in any way.




6.13 GOVERNING LAW AND JURISDICTION

This Agreement shall be governed by and construed in accordance with the
laws of India and shall be subject to the exclusive jurisdiction of the courts of
Delhi.

6.14 COUNTERPARTS

This Agreement may be executed in counterparts by the Parties and each
fully executed counterpart shall be deemed to be original.

6.15 CONFIDENTIALITY

The Parties undertake to hold in confidence and not to disclose the terms
and conditions of the transaction contemplated hereby to third parties,

except:
(@)  to their professional advisors;

(b)  to their officers, employees, agents or representatives, who need to
have access to such information for the proper performance of their
activities;

(c) disclosures required under Law;
without the prior written consent of the other Parties.

Provided that the Central Transmission Utility of India Limited (CTUIL)and
REC PDCL may at any time, disclose the terms and conditions of
transactions contemplated hereby to any person, to the extent stipulated
under the law or the Bidding Guidelines.

6.16 INDEMNIFICATION

The Parties hereby agree that transfer of Sale Shares to the Selected Bidder
shall vest all the rights, privileges, licenses, responsibilities, liabilities and
other obligations pertaining to the Company in the Selected Bidder.

= The Selected Bidder hereby agrees that the Selected Bidder shall not be
entitled to any claims or initiate any legal proceedings by itself or through
the Transmission Service Provider against the Shares Seller, its
directors, officers, employees and the subscribers including the members
of any committees appointed by them in respect of any actions or
decisions taken by any of them up to the Closing Date in furtherance of
the Project referred to in recital A of this Agreement.

« Further, the Sélected Bidder hereby indemnifies and holds harmless at
all times the Shares Seller against all past, present and future third party
claims and liabilities arising out of actions or decisions taken by any of
\C&mni ing \ the persons or bodies referfedstpnin Clause 6.3 up to the Closing Date in
b Gt $20 above or otherwise concerning the

15,
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Company. All such actions shall be defended by the Selected Bidder
either itself or through the TSP at its own cost.

= The Parties hereby agree that the provisions of this clause shall survive
the termination of this Agreement.

6.17 SURVIVAL

The provisions of Clause 1 (Definitions and Interpretation), Clause 4
(Representations and Warranties), Clause 6.2 (Resolution of Disputes),
Clause 6.7 (Termination), Clause 6.15 (Confidentiality), Clause 6.16
(Indemnification) and other representations, warranties, covenants and
provisions contained herein that by their nature are intended to survive, shall
survive the termination of this Agreement

6.18 FORCE MAJEURE

No party shall be liable for its inability or delay in performing any of its
obligations hereunder if such delay is caused by circumstances beyond the
reasonable controi of the party including delay caused through flood, riot, Act
of God, lighting civil commotion, storm, tempest and earthquake.

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE CAUSED THIS
AGREEMENT TO BE DULY EXECUTED AND DELIVERED AS OF THE
DAY AND YEAR FIRST ABOVE WRITTEN
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SIGNED AND DELIVERED by the within
named REC POWER DEVELOPMENT
AND CONSULTANCY LIMITED by the
hand of Sh. Rajesh Kumar, CEO

(Authorised pursuant to the resolution
passed by its Board of Directors in its
meeting held on 16" January, 2024)

IN THE PRESENCE OF:

WITNESS:
(Name and address) (Core-4, SCOPE Complex,
\ Sa }3@_ 7, Lodhi Road, New Delhi-110003)
(&ijkﬂ S4H 00 \k@)@v
g | ANKIT KoHAR, DGM)

(Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi-110003)

SIGNED AND DELIVERED by the within
named PACHORA POWER
TRANSMISSION LIMITED by the hand
of Sh. Daljit Singh Khatri, Chairman

(Authorised pursuant to the resolution
passed by its Boazg of Directors in its
meeting held on 4 February, 2024)

WITNESS:

(Name and address) (Core-4, SCOPE Complex,

P.(Av

7, Lodhi Road, New Delhi-110003)

(Core-4, SCOPE Complex,
7. Lodhi Road, New Delhi-110003)
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SIGNED AND DELIVERED by The within
named G R INFRAPROJECTS LIMITED
by the hand of Mr. Ashwin Agarwal,
(Assistant General Manager) L

(Authorised pursuant to the resolution
passed by the Board of Directors in its

meeting held on 121" February, 2024) ’g)ﬂ &ﬁ@h

WITNESS: (Saucabl. Koulax)
(Name and address) 2" Floor, Novus Tower, Gurugram,

Haryana — 122015, India

yv/m)'r KmAR

A

2" Floor, Novus Tower, Gurugram,
Haryana — 122015, India
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ANNEXURE A

DESCRIPTION OF THE SALE SHARES

i T NUMBER OF | PERCENTAGE OF
S. EQUITY THE TOTAL PAID
NO. ‘ NAME OF THE SHAREHOLDER SHARES UP EQUITY |
I = HELD CAPITAL |
REC POWER DEVELOPMENT AND
1. | CONSULTANCY LIMITED through | 49,994 99.988
 its Chief Executive Officer*
Shri Thangarajan Subash Chandira
2. Bosh* ¥ 0.002
3. | Shri Sahab Narain * 1 0.002
I- o | sy
l 4 Shri Puthiyarkattu Shivaraman 1 0.002
% | Hariharan* '
5. | Shri Rajendra Kumar Gupta™ 1 0.002
|I =i ST ==
6. | Shri Mohan Lal Kumawat* 1 0.002
7. | Shri Shamphu Shanker Gupta * 1 0.002
| Total 50,000 100.000
| | o

* Held as nominee of REC PDCL.
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TRANSMISSION SERVICE AGREEMENT
FOR

DEVELOPMENT AND OPERATION OF
INTER-STATE TRANSMISSION SYSTEM

FOR TRANSMISSION OF ELECTRICITY
THROUGH TARIFF BASED COMPETITIVE
BIDDING FOR

TRANSMISSION SYSTEM FOR
EVACUATION OF POWER FROM RE
PROJECTS IN RAJGARH (1000 MW) SEZ IN
MADHY PRADESH- PHASE II
BETWEEN THE
CENTRAL TRANSMISSION UTILITY OF
INDIA LIMITED
(NODAL AGENCY)

AND

Pachora Power Transmission Limited
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(R Zoto Ordy)

Bond Date :13/12/2023

Deponent
Name: Central Transmission utility of India Itd
H.No/Floor : 2 Sector/Ward : 29 Landmark : Na
City/Village : Gurugram District : Gurugram State : Haryana

Phone:  98"****10

Purpose : ARTICLE 5 GENERAL AGREEMENT to be submitted at Concerned office

THIS TRANSM]SISON SERVICE AGREEMENT (hereinafter referred to as “TSA” or

“Agreement” or "the Agreement” or “this Agreement") is made on the - L el [Insert day]
of Febyam [Insert month] of Two Thousand and......20.4%.............. [Insert Year]
BETWEEN:

The CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED a company incorporated
under the Companies Act, 2013, having its registered office at Plot No.2, Sector 29, Gurgaon
- Haryana 122001, India, acting as a Nodal Agency (referred to as the “Nodal Agency™),
which expression shall unless repugnant to the context or meaning thereof include its
successors, and permitted assigns) as Party of the one part;

AND

Pachora Power Transmission Limited, incorporated under the Companies Act, 2013 having
its registered office at Core-4, Scope Complex 7, Lodhi Road Delhi, South Delhi, Delhi
110003 (herein after referred to as ““Transmission Service Provider” or “TSP” or “ISTS
Licensee”, which expression shall unless repugnant to the context or meaning thereof include
its successors, and permitted assigns) as Party of the other part; (“Nodal Agency” and
“TSP” are individually-referred to as “Party” and collectively as th

o
2
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AND WHEREAS:

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter
referred to as BPC) had initiated a competitive e-reverse bidding process through
issue of RFP for selecting a Successful Bidder to build, own, operate and transfer the
Project comprising of the Elements mentioned in Schedule 1 (hereinafter referred to
as the Project)

B) Pursuant to the said e-reverse bidding process, the BPC has identified the Successful
Bidder, who will be responsible to sct up the Project on build, own, operate and
transfer basis to provide Transmission Service in accordance with the terms of this
Agreement and the Transmission License.

¢y The Sclected Bidder have submitted the Contract Performance Guarantee and
acquired one hundred percent (100%) of the equity sharcholding of Pachora Power
Transmission Limited, along with all its rclated assets and liabilities in terms of the
provisions of the Share Purchase Agreement.

D) The TSP has agreed to make an application for a Transmission License to the
Commission for setting up the Project on build, own, operate and transfer basis.

1) The TSP has further agreed to make an application to the Commission for the
adoption of the Transmission Charges under Section 63 of the Electricity Act, 2003,
along with a certification from the Bid Evaluation Committee in accordance with the
Bidding Guidelines issued by Ministry of Power, Government of India.

I) The TSP has agreed to cxccute the agreement(s) required, if any, under Sharing
Regulations within fifteen (15) days from the date of grant of Transmission License
from the Commission.

G) The TSP agrees to the terms and conditions laid down under Sharing Regulations, for
making available the ISTS and charge the Transmission Charges in accordance with
the terms and conditions of Sharing Regulations.

) The billing, collection and disbursement of the Transmission Charges by the CTU to
the ISTS Licensce shall be governed as per Sharing Regulations.

1) The terms and conditions stipulated in the Transmission License issued by the
Commission to the TSP shall be applicable to this Agreement and the TSP agrees to
comply with these terms and conditions. In casec of inconsistency between the
Transmission License terms & conditions and the conditions of this Agreement, the
conditions stipulated in the Transmission License granted by the Commission shall
prevail.

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND MUTUAL
AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH HEREIN, IT IS
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ARTICLE: 1

Definitions and Interpretations

1.1

1.1.1

Definitions:

The words / expressions used in this Agreement, unless as defined below or repugnant
to the context, shall have the same meaning as assigned to them by the Lilcctrieity Act,
2003 and the rules or regulations framed there under including those issued / framed
by thc Commuission (as dcfined hercunder), as amended or re-cnacted from time to
time or the General Clauses Act, failing which it shall bear its ordinary English
meaning.

The words/expressions when uscd in this Agrcement shall have the respective
meanings as specified below:

“Acquisition Price” shall have the same meaning as defined in the Sharc Purchasc
Agreement;

“Act” or "Electricity Act"” or “Electricity Act 2003” shall mcan the Flectricity Act,
2003 and any amendments made to the same or any succeeding enactment thercof;

“Affiliate” shall mecan a company that cither directly or indirectly
1. controls or
1. 1is controlled by or
iii. is under common control with

a Bidding Company (in the casc of a single company) or a Member (in the case of a
Consortium) and “eontrol” mecans owncrship by one entity of at lcast twenty six
percent (26%) of the voting rights of the other entity;

“Availability” in rclation to the Project or in relation to any Element of the Project,
for a given period shall mean the time in hours during that period the Project 1s
capable to transmit clectricity at its Rated Voltage and shall bc cexpressed in
percentage of total hours in the given period and shall be calculated as per the
procedure contained in Appendix —II to Central Electricity Regulatory Commission
(Terms and Conditions of Tariff) Regulations, 2019, attached herewith in Schedule 6;

“Bid” shall mean technical bid and financial bid submitted by the Bidder, in responsc
to the RFP, in accordance with the terms and conditions of the RFP;

“Bid Decadline” shall mcan the last datc and time for submission of the Bid in
response to RFP, as specified in the RFP;

dia Limited 5 Pachora Power Transmission Limited
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“Bidding Consortium / Consortium™ shall refer to a group of companies that has
collectively made a Response to REP for the Project;

“Bid Documents” or “Bidding Documents” shall mecan the RFP, along with all
attachments thereto or clarifications thercof;

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding Guidelines
for Transmission Scrvice” and “Guidelines for Encouraging Competition in
Development of Transmission Projects™ issued by Government of India, Ministry of
Power under Section — 63 of the Electricity Act as amended from time to time;

“Bid Process Coordinator” or “BPC” shall mecan a person or its authorized
representative as notified by the Government of India, responsible for carrying out the
process for sclection of Bidder who will acquire Transmission Service Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the Transmission
Charges pursuant to the Sharing Regulations;

“Business Day” shall mean a day other than Sunday or a statutory holiday, on which
the banks remain open for business in the State in which the Nodal Agency’s
registered office is located and the concerned TSP are located;

“CEA” shall mean the Central Elcctricity Authority constituted under Section -70 of
the Elcctricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;
“Commercial Operation Date” or “COD” shall mean the date as per Article 6.2;

“Commission” or “CERC” shall mcan the Central Electricity Regulatory
Commission referred to in - sub-section (1) of Section 76  of the Electricity Act,
2003 or 1ts successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High Court, or
any tribunal or any similar judicial or quasi-judicial body in India that has jurisdiction
to adjudicate upon issucs relating to the Project;

“Connection Agreement” shall mean the agreement between the CTU or STU or any
other concerned partics and the TSP, setting out the terms relating to the connection
of the Project to the Inter-connection Facilitics and use of the Inter Statc Transmission
System as per the provisions of the IEGC, as the case may be;

“Consultation Period” shall mean the period of sixty (60) days or such longer period
as the Partics may agree, commencing from the date of issue of a TSP’s Preliminary
Notice or a Nodal Agency’s Preliminary Termination Notice, as provided in Article
13 of this Agreement, for consultation between the Parties to mitigate the
conscquence of the relevant event having regard to all the circumstances;

“Consents, Clearances and Permits” shall mean all authorizations, licenses,
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or concessions required to be obtained from or provided by any concerned authority
for the development, exccution and operation of Project including without any
limitation for the construction, ownership, operation and maintenance of the
Transmission Lines and/or sub-stations;

“Construction Period” shall mcan the period from (and including) the liffective
Date of the Transmission Scrvice Agreement up to (but not including) the COD of the
Element of the Project in relation to an Element and up to (but not including) the
COD of the Project in relation to the Project;

“Contractors” shall mcan the engincering, procurement, construction, operation &
maintenance contractors, surveyors, advisors, consultants, designers, suppliers to the
TSP and cach of their respective sub-contractors (and cach of their respective
successors and permitted assigns) in their respective capacities as such;

“Contract Performance Guarantee” shall mean the irrevocable unconditional bank
guarantce, submitted and to be submitted by the TSP or by the Selected Bidder on
behalf of the TSP to the Nodal Agency from a bank mentioned in Annexure 17 of the
RFP, in the form attached here to as Schedule 8, in accordance with Article 3 of this
Agreement and which shall include the additional bank guarantee furnished by the
TSP under this Agreement;

“Contract Year”, for the purpose of payment of Transmission Charges, shall mecan
the period beginning on the COD, and cnding on the immediately succeeding March
31 and thereafter cach period of 12 months beginning on April 1 and ending on March
31 provided that the last Contract Year shall end on the last day of the term of the
TSA;

“CTU” or “Central Transmission Utility” shall have same meaning as defined in
the Electricity Act, 2003;

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;
“D/C” shall mecan Double Circuit;

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in the
Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the Partics, in
connection with or arising out of this Agreement including any issuc on the
interpretation and scopc of the terms of this Agreement as provided in Article 16;

“Effective Date” for the purposes of this Agreement, shall have the same meaning as
per Article 2.1 of this Agreement;

“Electrical Inspector” shall mean a person appointed as such by the Government
under sub-section (1) of Scction 162 of the Llectricity Act 2003 and also includes
Chief Electrical Inspector.

7 Pachdra\Power Transthission Limited
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“EKleetricity Rules 20057 shall mean the rules framed pursuant to the Electricity Act
2003 and as amended from time to time;

“Element” shall mean cach Transmission Line or cach circuit of the Transmission
Lincs (where there are more than one circuit) or cach bay of Sub-station or switching
station or HVDC terminal or inverter station of the Project, including ICTs, Reactors,
SVC, FSC, ecte. forming part of the ISTS, which will be owned, operated and
maintained by the concerned ISTS Licensee, and which has a separate Scheduled
COD as per Schedule 2 of this Agreement and has a scparate percentage for recovery
of Transmission Charges on achicving COD as per Schedule 5 of this Agreement;

“Eyent of Default” shall mean the cvents as defined in Article 13 of this Agreement;

“Expiry Date” shall be the date which is thirty five (35) years from the COD of the
Project;

“Kinancial Closure” shall mean the first Business Day on which funds are made
available to  the TSP pursuant to the Financing Agreements;

“Financially Evaluated Entity” shall mean the company which has been evaluated
for the satisfaction of the financial requirement set forth in the RFP;

“Financing Agreements” shall mecan the agreements pursuant to which the TSP is to
finance the Project including the loan agreements, sccurity documents, notes,
indentures, security agreements, letters of credit and other documents, as may be
amended, modified, or replaced from time to time, but without in anyway increasing
the liabilitics of the Designated ISTS Customers / Nodal Agency;

“Financial Year” shall mean a period of twelve months at midnight Indian Standard
Time (IST) between 1st April & 31st March;

“Force Majeure” and “Force Majeure Event” shall have the meaning assigned
thereto in Article 11;

“GOI” shall mean Government of India;

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central
Commission under Clause (h) of sub-scction (1) of Section 79 of the Electricity Act,

“Independent Engincer” shall mean an agency/ company, appointed by Nodal
Agency in accordance with the Guidelines for Incouraging Competition in
Development of Transmission Projects.

“Indian Governmental Instrumentality” shall mecan Government of India,
Government of any State in India or any ministry, department, board, authority,
agency, corporation, commission under the direct or indircct control of Government
of India or any Statc Government or both, any political sub-division of any of them
including any court or Commission or tribunal or judicial or quasi-judicial body in

8
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“Insurances” shall mecan the insurance cover to be obtained and maintained by the
TSP in accordance with Article 9 of this Agrecement;

“Interconnection Facilities” shall mecan the faciliics as may be sct up for

332

transmission of clectricity through the use of the Project, on either one or both side of

generating station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS Customer’s
substations (as the casc may be) which shall include, without limitation, all other
transmission lines, gantries. sub-stations and associated equipments not forming part
of the Project;

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having been
awarded a Transmission License by the CEERC and shall be referred to as the TSP or
the ISTS Licensce, as the context may require in this Agreement;

“Law” or “Laws” in relation to this Agrcement, shall mean all laws including
electricity laws in force in India and any statute, ordinance, rule, regulation,
notification, order or code, or any interpretation of any of them by an Indian
Governmental Instrumentality having force of law and shall include all rules,
regulations, decisions and orders of the Commission;

“Lead Member of the Bidding Consortium” or “Lead Member” shall mcan a
company who commits at least 26% cquity stake in the Project, meets the technical
requirement as specified in the REFP and so designated by other Member(s) in Bidding
Consortium;

“Lenders” means the banks, financial institutions, multilateral funding agencics, non
banking financial companies registered with the Reserve Bank of India (RBI),
insurancc companics registered with the Insurance Regulatory & Development
Authority (IRDA), pension funds regulated by the Pension Fund Regulatory &
Development  Authority (PFRDA).mutual funds registered with Seccuritics &
Exchange Board of India (SEBI), ctc., mcluding their successors and assigns, who
have agreed on or before COD of the Project to provide the TSP with the dcht
financing described in the capital structurc schedule, and any successor banks or
financial mstitutions to whom their interests under the Financing Agreements may be
transferred or assigned;

Provided that, such assignment or transfer shall not relieve the TSP of its obligations
to the Nodal Agency under this Agrecement in any manner and shall also docs not lcad
to an increase in the liability of the Nodal Agency;

“Lenders Representative” shall mean the person notified by the Lender(s) in writing
as being the representative of the Lender(s) or the Security Trustee and such person
may from time to time be replaced by the Lender(s) pursuant to the Financing
Agrecments by written notice to the TSP,

“Letter of Intent” or “L.OI” shall have the same meaning as in the RFFP;
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“Month” shall mean a period of thirty (30) days from (and excluding) the date of the
cvent:

“Monthly Transmission Charges” for any Element of the Project, afier COD of the
lilement till COD of the Project, and for the Project after COD of the Project, shall
mean the amount of Transmission Charges as specified in Schedule 5 of this
Agreement multiplied by no. of days in the relevant month and divided by no. of days
in the year;

“National Load Despatch Centre” shall mean the centre established as per sub-
scction (1) of Section 26 of the Electricity Act 2003;

“Nodal Agency” shall mcan CTU, which shall exccute and implement the
Transmission Service Agreement (TSA);

Provided that while taking major decisions, CTU shall consult CEA on technical
matters and any other matter 1t feels nceessary.

“Notification” shall mean any notification, issued in the Gazetie of India;

“Qperating Period” for any Element of the Project shall mean the period from (and
including) the COD of such Element of the Project, up to (and including) the Expiry
Datc and for the Project, shall mean the period from (and including) the COD of the
Project, up to (and including) the Expiry Date;

“Parent Company” shall mcan an cntity that holds at lcast twenty six percent (26%)
of the paid - up equity capital dircetly or indirectly in the Bidding Company or in the
Member in a Bidding Consortium, as the case may be;

“Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary
Termination Notice as defined in Article 13 of this Agreement;

“Projeet” shall mean Transmission System for Evacuation of Power from RE

Projects in Rajgarh (1000 MW) SEZ in Madhya Pradesh-Phase II as dctailed in
Schedule | of this Agreement;

“Project Assets” shall mean all physical and other assets relating to and forming part

of the Project including:

(a) rights over the Site for substations, ROW for transmission lines;

(b) tangible & intangible asscts such as civil works and equipment including
foundations, embankments, pavements, electrical systems, communication
systems, relicf centres, administrative offices, Sub-stations, softwarc, tower

and sub-stations designs ctc;

(c) project facilities situated on the Site;

India Limited 10
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(d) all rights of the TSP under the projcct agreements;
(c) financial assets, such as receivables, security deposits ete;
(D msurance procecds; and

(g) Applicable Permits and authorisations relating to or in respect of the
Transmission System;”

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c) hercof;

“Prudent Utility Practices” shall mean the practices, methods and standards that are
generally accepted internationally from time to time by electric transmission utilitics
for the purpose of ensuring the safe, cfficient and cconomic design, construction,
commissioning, operation, repair and maintenance of the Project and which practices,

methods and standards shall be adjusted as necessary, to take account of:

(1) operation, repair and maintenance guidelines given by the manufacturers to be
incorporated in the Project,

(11) the requirements of Law, and

(i)  the physical conditions at the Site;

(iv) the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System is designed to
operate or such lower voltage at which the linc is charged, for the time being, in
consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this Agreement,

“RFP” shall mecan Request for Proposal dated 11.07.2023 along with all schedulcs,

annexures and RFP Project Documents attached thereto, 1ssued by the BPC for tariff

based competitive bidding process for sclection of Bidder as TSP to exccute the
Project, including any modifications, amendments or altcrations thercto;

“RFP Project Documents” shall mean the following documents to be entered into in
respect of the Project, by the Partics to the respective agreements:

a.  Transmission Service Agreement,

b.  Share Purchasc Agrecement,

c.  Agreement(s) required under Sharing Regulations and
d. Any other agrcement as may be required;

“RLDC” shall mean the relevant Regional Load Dispatch £ FC.dS defined in the
Elecpacity; 2003, in the region(s) in which the Projee A Shocatcoie

/ New Delhi
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“RPC” shall mean the rclevant Regional Power Committee cstablished by the
Government of India for the specific Region(s) in accordance with the Electricity Act,
2003 for facilitating integrated operation of the Power System in that Region;

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as mentioned
in Schedule 2 as against such Element(s) and in relation to the Project, shall mean the
datc as mentioned in Schedule 2 as against such Project, subject to the provisions of
Article 4.4 of this Agreement, or such date as may be mutually agrced among the
Partics;

“Scheduled OQutage" shall mean the final outage plan as approved by the RPC as per
the provisions of the Grid Code;

“Seleeted Bid” shall mean the technical Bid and the Final Offer of the Selected
Bidder submitted during e-reverse bidding, which shall be downloaded and attached
in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall mecan the agreement amongst REC Power
Development and Consultancy Limited, Pachora Power Transmission Limited and the
Successful Bidder for the purchasc of onc hundred (100%) per cent of the
sharcholding of the { name of the SPV) for the Acquisition Price, by the Successful
Bidder on the terms and conditions as contained therein;

“Sharing Regulations” shall mean the Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations, 2020 and as
amended from time to time;

“Site” in relation to a substation, switching station or HVDC terminal or inverter
station, shall mean the land and other places upon which such station / terminal is to
be established;

“SLDC” shall mean the State Load Despatch Centre established as per sub-section
(1) of Section 31 of the Electricity Act 2003;

“STU” or “State Transmission Utility” shall be the Board or the Government
company, specified as such by the State Government under sub-section (1) of Section
39 of the Llectricity Act 2003;

“Successful Bidder” or “Selected Bidder” shall mean the Bidder sclected pursuant
to the RI'P and who has to acquire onc hundred percent (100%) equity shares of
Pachora Power Transmission Limited, along with all its related assets and liabilities,
which will be responsible as the TSP to establish the Project on build, own, operate
and transfer basis as per the terms of the TSA and other RFP Project Documents;

“TSP’s Preliminary Notice” shall mecan a notice issued by the TSP in pursuant to the
provisions of Article 13.3 of this Agreement,

110003
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“Technically Evaluated Entity” shall mean the company which has been cvaluated
for the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shall mecan a Nodal Agency’s Termination Notice given by
the Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.2,3.3.4,4.4.2,
5.8, 13.2 and 13.3 of this Agreement for the termination of this Agreement;

“Term of Agreement™ for the purposes of this Agreement shall have the meaning
ascribed thereto in Article 2.2 of this Agrcement;

“Transmission Charges” shall mean the Final Offer of the Selected Bidder during
the e-reverse bidding and adopted by the Commission, payable to the TSP as per
Sharing Regulations;

“Transmission License” shall mean the license granted by the Commission in terms
of the relevant regulations for grant of such licensc issued under the Electricity Act;

“Transmission Serviee” shall mean making the Projcct available as per the terms
and conditions of this Agreement and Sharing Regulations;

“Unscheduled OQutage” shall mean an intcrruption resulting in reduction of the
Availability of the Element(s) / Project (as the case may be) that is not a result of a
Scheduled Outage or a Force Majeurce Lvent.

“Ultimate Parent Company” shall mecan an entity which owns at lcast twenty six
percent (26%) equity in the Bidding Company or Member of a Consortium, (as the
case may be) and in the Technically livaluated Entity and / or Financially livaluated
Entity (as the case may be) and such Bidding Company or Member of a Consortium,
(as the case may be) and the Techmically Evaluated Entity and / or Financially
Evaluated Entity (as the case may be) shall be under the direct control or indircctly
under the common control of such entity;

Interpretation:
Save where the contrary is indicated, any reference in this Agreement to:

“Agreement” shall be construcd as including a reference to its Schedules,
Appendices and Annexures;

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India;

“crore” shall mean a rceference to ten million (10,000,000) and a “lakh” shall mecan a
reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference to a mortgage. charge, pledge, lien

or other encumbrance sccuring any obligation of any person or any other type of

preferential arrangement (including, without lumitation, ti Jder and retention
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"holding company" of a company or corporation shall be construed as a reference to
any company or corporation of which the other company or corporatron is a
subsidiary;

"indebtedness' shall be construed so as to include any obligation (whether incurred
as principal or surcty) for the payment or repayment of money, whether present or
[uture, actual or contingent;

"person' shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary" of a company or corporation (the holding company) shall be construed
as a reference to any company or corporation:

(1) which is controlled, dircctly or indirectly, by the holding company, or

(11) more than half of the issued share capital of which is beneficially owned,
directly or indircctly, by the holding company, or

(i11)  which is a subsidiary of another subsidiary of the holding company,
for these purposcs, a company or corporation shall be treated as being
controlled by another if that other company or corporation is able to direct its
affairs and/or to control the composition of its board of directors or equivalent
body;

"winding-up", "dissolution", "insolvency", or "reorganization" in the context of
a company or corporation shall have the same meaning as defined in the Companics
Act, 1956/ Companics Act, 2013 (as the casc may be).

1.2.1  Words importing the singular shall include the plural and vice versa.

1.2.2  This Agrcement itsclf or any other agrecement or document shall be construed as a
reference to this or to such other agreement or document as it may have been, or may
from time to time be, amended, varied, novated, replaced or supplemented.

1.2.3 A Law shall be construed as a reference to such Law including its amendments or re-
cnactments from time to time.

1.2.4 A timc of day shall, save as otherwisce provided in any agreement or document be
construed as a reference to Indian Standard Time.

1.2.5 Different parts of this Agrcement are to be taken as mutually explanatory and
supplementary to each other and if there is any inconsistency between or among the
parts of this Agreement, they shall be interpreted in a harmonious manner so as to
give effect to each part.

1.2.6  The tables of contents and any headings or sub-headings in this Agreement have been
inserted for case of reference only and shall not affect the interpretation of this
Agreement.

Central Transin of India Limited 14
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All mterest payable under this Agreement shall accrue from day to day and be
calculated on the basis of a year of threc hundred and sixty five (365) days.

The words “hereof” or “herein”, if and when used in this Agreement shall mean a
reference to this Agreement.

The contents of Schedule 7 shall be referred to for ascertaining accuracy and
correctness of the representations made by the Sclected Bidder in Article 17.2.1
hercof.

A
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ARTICLE: 2
2 Effectiveness and Term of Agreement
2.1 Effective Date:
This Agreement shall be cffective from later of the dates of the following events:

a. The Sclected Bidder, on behalf of the TSP, has provided the Contract
Performance Guarantee, as per terms of Article 3 of this Agreement; and

b. The Selected Bidder has acquired for the Acquisition Price, one hundred
percent (100%) of the cquity sharcholding of REC Power Development and
Consultancy Limited in Pachora Power Transmission Limited along with all
its related assets and liabilitics as per the provisions of the Share Purchase

Agreement. and

& The Agreement is executed and delivered by the Parties;
22 Term and Termination:
2.2.1 Subjeet to Article 2.2.3 and Article 2.4, this Agreement shall continue to be

effective in relation to the Project until the Expiry Date, when it shall
automatically terminate.

!»J
¥
[es]

Post the Lixpiry Date of this Agreement, the TSP shall ensure transfer of
Project Assets to C'TU or its successors or an agency as decided by the Central
Government at zero cost and free from any cncumbrance and liability. The
transfer shall be completed within 90 days of cxpiry of this Agreement failing
which CTU shall be entitled to take over the Project Assets Suo moto.

223 This Agreement shall terminate before the Expiry Date in accordance with
Article 13 or Article 3.3.2 or Article 3.3.4.

2.3 Conditions prior to the expiry of the Transmission License

2.3.1 In order to continuc the Project beyond the expiry of the Transmission
License, the TSP shall be obligated to make an application to the Commission
at least two (2) years before the date of expiry of the Transmission License,
sccking the Commussion’s approval for the cxtension of the term of the
Transmission License up to the Expiry Date.

)
(0¥
o

The TSP shall tmely comply with all the requirements that may be laid down
by the Commission for cxtension of the term of the Transmission License
beyond the initial term of twenty-five (25) years & upto the Expiry Date and
the TSP shall keep the Nodal Agency fully informed about the progress on its
lication for extension of the term of the Transmission License.
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2.4 Survival:

The expiry or termination of this Agreement shall not affect any accrued rights,
obligations/ roles and liabilities of the Partics under this Agreement, including the
right to receive liquidated damages as per the terms of this Agreement, nor shall it
cffect the survival of any continuing obligations/ roles for which this Agrcement
provides, cither cxpressly or by necessary implication, which arc to survive after the
Expiry Date or termination including those under Articles 3.3.3, 3.3.5, Article 9.3
(Application of Insurance Proceeds), Article 11 (Force Majeure), Article 13 (livents
of Default and Termination), Article 14 (Liability & Indemnification), Article 16
(Governing Law & Dispute Resolution), Article 19 (Miscellancous).

2.5  Applicability of the provisions of this Agreement

2.5.1 For the purpose of Availability, Target Availability and the computation of
Auvailability, Incentive, Penalty, the provisions provided in this Agreement
shall apply and any future modifications in the relevant Rules and Regulations
shall not be applicable for this Project.

2.5.2 For the purposecs of this Agreement for ISTS systems developed under the
tariff based competitive bidding framework, the provisions rclating to the
definitions (Availability and COD), Article 3 (Contract Performance
Guarantee and Conditions Subsequent), Article 5 (Construction of the
Project), Article 6 (Conncction and Commissioning ol the Project), Article 8
(Target Availability and calculation of Availability), Article 11 (Force
Majeure), Article 12 (Change in Law), Article 13 (Event of Default), Article
14 (Indemnification), Article 15 (Assignment and Charges), Articles 16.1,
16.2 and 16.4 (Governing Laws and Disputc Resolution) and Article 17
(representation and warrantics of the ISTS Licensee) of this agreement shall
supersede the corresponding provisions under Sharing Regulations.

A

Central Transmissio i Limited 17 Pachora epebransmission Limited
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ARTICLE: 3

Conditions Subsequent

3.1

Satisfaction of conditions subsequent by the TSP

Zul.

1

(%

fi’%\
<

Central Transmissten Ptility of India Limited 18 Pachora Pogget Transm

Within ten (10) days from the date of issuc of Letter of Intent, the Selected
Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire, for the Acquisition Price, one hundred percent ( 100%) equity
sharcholding of Pachora Power Transmission Limited from REC
Power Development and Consultancy Limited, who shall sell to the
Selected Bidder, the cquity sharcholding of Pachora Power
Transmission Limited, along with all its related asscts and liabilities.

G Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of
SPV by the Sclected Bidder, undertake to apply to the Commission for the
grant of Transmission License and for the adoption of tariff as required under
scction-63 of the Electricity Act.

The Seclected Bidder, on behalf of the TSP, will provide to the Central
Transmission Utility of India Limited (being the Nodal Agency) the Contract
Performance Guarantee for an amount of Rs. 15.00 Crore (Rupees Fifteen
Crore only).

The Contract Performance Guarantee shall be initially valid for a period up to
three (3) months after the Scheduled COD of the Project and shall be extended
from time to time to be valid for a period up to three (3) months after the COD
of the Project. In case the validity of the Contract Performance Guarantee 18
expiring before the validity specified in this Article, the TSP shall, at least
thirty (30) days before the expiry of the Contract Performance Guarantee,
replace the Contract Performance Guarantee with another Contract
Performance Guarantee or extend the validity of the existing Contract
Performance Guarantee until the validity period specified in this Article.

The TSP agrees and undertakes to duly perform and complete the following
activities within six (6) months from the Effective Date (except for ¢) below),
unless such completion is affected duc to any Force Majeure Event, or if any
of the activitics is specifically waived in writing by the Nodal Agency:

a. To obtain the Transmission License for the Project from the
Commission;

To obtain the order for adoption of Transmission Charges by the
Commission, as required under Section 63 of the Electricity Act 2003;

ot Transmy,
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C. To submit to the Nodal Agency, CEA & Independent Engincer, the
Projcct Bxccution Plan, immediately after award of contract(s) and
maximum within onc hundred and twenty (120) days from the
Effective Date. Also, an approved copy cach of Manufacturing Quality
Plan (MQP) and Field Quality Plan (FQP) would be submitted to
Independent Engincer & Nodal Agency in the same time period. The
TSP’s Project Lxccution Plan should be in conformity with the
Scheduled COD as specified in Schedule 2 of this Agreement, and
shall bring out clearly the organization structure, time plan and
methodology for exccuting the Project, award of major contracts,
designing, engineering, procurement, shipping, construction, testing
and commissioning to commercial operation;

d. To submit to the Nodal Agency, CEA & Independent Engincer a
detailed bar (GANTT) chart of the Project outlining cach activity
(taking longer than onc Month), linkages as well as durations;

e. To submit to the Nodal Agency, CEA & Independent Lingincer
detailed  specifications of conductor meeting the functional
specifications specified in REP;

f. To achicve Financial Closurc;

To provide an irrcvocable letter to the Lenders duly aceepting and
acknowledging the rights provided to the Lenders under the provisions
of Article 153 of this Agreement and all other RFP Project
Documents;

q::

h. To award the Engincering, Procurement and Construction contract
(“IEPC contract”) for the design and construction of the Project and
shall have given to such Contractor an irrevocable notice to proceed;
and

L To sign the Agreement(s) required, if any, under Sharing Regulations.
3.2 Recognition of Lenders” Rights by the Nodal Agency

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to
the Lenders as per Article 15.3 of this Agreement and all other RFP Project
Documents.

3.3  Consequences of non-fulfilment of conditions subsequent

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the
TSP even within three (3) Months alter the time specified therein. then on and
from the cxpiry of such period and until the TSP has satisfied all the

“asMiSsio,Ssonditions specified in Article 3.1.3, the TSP shall, on a monthly basis, be
fiable to furnish to Central Transmission U%@?ﬁ fdia Limited (being the

&

I, ((-)4

Central ismission Limited
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Nodal Agency) additional Contract Performance Guarantee of Rupees One
Crore and Fifty Lakh Only (Rs. 1.50 Crore) within two (2) Business Days of
expiry of every such Month. Such additional Contract Performance Guarantee
shall be provided to Central Transmission Utility of India Limited (being the
Nodal Agency) in the manner provided in Article 3.1.1 and shall become part
of the Contract Performance Guarantee and all the provisions of this
Agreement shall be construed accordingly. Central Transmission Utility of
India Limited (being the Nodal Agency) shall be entitled to hold and / or
invoke the Contract Performance Guarantee, including such additional
Contract Performance Guarantee, in accordance with the provisions of this
Agrcement.

Subject to Article 3.3.4, 1f:

(%]
(5]
(59]

(1) the fulfilment of any of the conditions specified in Article 3.1.3 is
delayed beyond nine (9) Months from the Effective Date and the TSP
fails to furnish additional Contract Performance Guarantce to the
Nodal Agencey in accordance with Article 3.3.1 hereof; or

(11) the TSP furnishes additional Performance Guarantee to the Nodal
Agency in accordance with Article 3.3.1 hercof but fails to fulfil the
conditions specified in Article 3.1.3 within a period of twelve (12)
months from the Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by giving a
Termination Notice to the TSP, in writing, of at lcast seven (7) days, with a
copy to CEA and the Lenders’ Representative in order to enable the Lenders
to exercisc right of  substitution in accordance with Article 153 of this
Agreement.

3.3.3 If the Nodal Agency clects to terminate this Agreement as per the provisions
of Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount
of Rs. 15.00 Crorc (Rupces Fifteen Crore only) as liquidated damages. The
Nodal Agency shall be entitled to recover this amount of damages by invoking
the Contract Performance Guarantee to the extent of liquidated damages,
which shall be required by the Nodal Agency, and the balance shall be
returned to TSP, if any.

It is clarificd for removal of doubt that this Article shall survive the
termination of this Agreement.

3.3.4 In casc of inability of the 'I'SP to fulfil the conditions specified in Article 3.1.3
duc to any Force Majeurc livent, the time period for fulfilment of the
condition subscquent as mentioned in Article 3.1.3, may be extended for a
period of such Foree Majeure Event. Alternatively, if deemed necessary, this
Agreement may be terminated by the Nodal Agency by giving a Termination
Notice to the TSP, in writing, of at least seven (7) days, with a copy to CEA
o'md the Lenders” Representative in order to enable the Lenders to exercise
=1y
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Contract Performance Guarantee shall be rcturned as per the provisions of

Article 6.5.1.

Provided, that duc to the provisions of this Article 3.3.4, any increase in the
time period for completion of conditions subsequent mentioned under Article
3.1.3, shall lecad to an cqual increasc in the time period for the Scheduled
COD. If the Scheduled COD is cxtended beyond a period of one hundred
eighty (180) days duc to the provisions of this Article 3.3.4, the TSP will be
allowed to recover the interest cost during construction corresponding to the
period exceeding onc hundred cighty (180) days by adjustment in the
Transmission Charges in accordance with Schedule 9.

Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal
Agency may take steps to bid out the Project again.,

The Nodal agency, on the failurc of the TSP to fulfil its obligations, if it
considers that there are sufficient grounds for so doing, apart from invoking
the Contract Performance Guarantec under para 3.3.3 may also initiate
proceedings for blacklisting the TSP as per provisions of Article 13.2 ol TSA.

34 Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month on
the progress made in satisfying the conditions subsequent 1 Articles 3.1.3.

Central Transm
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ARTICLE: 4
4 Development of the Project
4.1 TSP's obligations in development of the Project:

Subject to the terms and conditions of this Agreement, the TSP at its own cost and
expense shall observe, comply with, perform, undertake and be responsible:

a. for procuring and maintaining in full force and cffect all Consents, Clearances
and Permits, required in accordance with Law for development of the Project;

b. for financing, constructing, owning and commissioning cach of the Element of
the Project for_the scope of work set out in Schedule | of this Agreement in
accordance with:

1. the Electricity Act and the Rules made thereof;
1. the Grid Code;
. the CIEA Regulations applicable, and as amended from time to time,

for Transmission Lines and sub-stations:

° the Central Llectricity Authority (Technical Standards for
Connectivity to the Grid) Regulations, 2007;

° Central  Electricity  Authority (Technical Standards for
construction of Electrical Plants and Electric Lines) Regulation,
2010;

“ Central Llectricity Authority (Grid Standard) Regulations,
2010;

. Central Electricity Authority (Safety requirements for

construction, operation and maintenance of Electrical Plants
and Electrical Lines) Regulation, 2011;

. Central Electricity Authority (Measures relating to Safety and
Iilectricity Supply) Regulation, 2010;

. Central  Llectricity Authority (Technical Standards for
Communication System in  Power System Operation)
Regulations, 2020.

1v. Safety/ security Guidelines laid down by the Government;

Prudent Utility Practices, relevant Indian Standards and the Law;

Central (L Pility of India Limited 22 Pachora Pow
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not later than the Scheduled COD as per Schedule 2 of this Agreement;

for entering into a Connection Agrecement with the concerned partics in
accordance with the Grid Code.

for owning the Project throughout the term of this Agreement free and clear of

any cncumbrances except thosce expressly permitted under Article 15 of this
Agreement;

to co-ordinatc and liaise with concerned agencies and provide on a timely
basis relevant information with regard to the specifications of the Project that
may be required for interconnecting the Project with the Interconnection
Facilities;

for providing all assistance to the Arbitrators as thcy may require for the
performance of their duties and responsibilitics;

to provide to the Nodal Agency and CIEA, on a monthly basis, progress reports
with regard to the Project and its exccution (in accordance with preseribed
form) to enable the CEA to monitor and co-ordinate the development of the
Project matching with the Interconnection Facilitics;

to comply with Ministry of Power order no. 25-11/6/2018 PG dated
02.07.2020 as well as other Guidelines issucd by Govt. of India pertaming 1o
this;

to procurc the products associated with the Transmission System as per
provisions of Public Procurement (Preference to Make in India) orders issued
by Ministry of Power vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for
transmission scctor, as amended from time to time rcad with Department for
Promotion of Industry and Internal Trade (DPIIT) orders in this regard
(Procuring Lintity as defined in above orders shall deemed to have included
Selected Bidder and/ or TSP).

Also, to comply with Department of Expenditure, Ministry of Finance vide
Order (Public Procurement No 1) bearing File No. 6/18/2019-PPD dated
23.07.2020, Order (Public Procurement No 2) bearing File No. 6/18/2019-
PPD dated 23.07.2020 and Order (Public Procurement No. 3) bearing File No.
6/18/2019-PPD, dated 24.07.2020, as amended from time to time, regarding
public procurement from a bidder of a country, which shares land border with
India;

to submit to Nodal Agency information in the prescribed format [To be
devised by Nodal Agency] for ensuring compliance to Article 4.1 1) above.

to comply with all its obligations undertaken in this Agreement.

23 Pi Aransmission Limited
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4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall
be the holder and administrator of this Agreement and shall inter alia:

a. appoint an Independent Engineer within 90 days of the Effective Date
b. provide letters of recommendation to the concerned Indian

Governmental Instrumentality, as may be requested by the TSP from
time to time, for obtaining the Consents, Clearances and Permits
required for the Project;

G coordinate among TSP and upstrcam/downstream entitics  in respect
of Interconnection Facilities; and

d. monitor the implementation of the Agrcement and take appropriate
action for breach therecol including revocation of guarantees,

cancellation of Agreement, blacklisting cte

provide all assistance to the Arbitrators as required for the performance

B
of their dutics and responsibilities; and
f perform any other responsibility (ics) as specified in this Agreement.

Time for Commencement and Completion:

a. The TSP shall take all nceessary steps to commence work on the Project from
the Effective Date of the Agreement and shall achieve Scheduled COD of the
Project in accordance with the time schedule specified in Schedule 2 of this
Agrcement;

b. The COD of cach Element of the Project shall occur no later than the
Scheduled COD or within such extended time to which the TSP shall be
entitled under Article 4.4 herceto.

Extension of time:

4.4.1 In the event that the TSP is unable to perform its obligations for the reasons
solely attributable to the Nodal Agency, the Scheduled COD shall be
extended, by a ‘day to day’ basis, subject to the provisions of Article 13.

442 1In the cvent that an Element or the Project cannot be commissioned by its
Scheduled COD on account of any Force Majeure Event as per Article 11, the
Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such
Force Majeure LEvent. Alternatively, if deemed necessary, the Nodal Agency
may terminate the Agreement as per the provisions of Article 13.4 by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a
copy to CEA and the Lenders’ Representative in order to enable the Lenders
to exercise right of substitution in accordancc with Article 15.3 of this

24
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[f the Partics have not agreed, within thirty (30) days after the affected Party’s
performance has ceased to be affected by the relevant circumstance, on how
long the Scheduled COD should be deferred by, any Party may raisc the
Dispute to be resolved in accordance with Article 16.

4.5  Metering Arrangements:

45.1

The TSP shall comply with all the provisions of the [EGC and the Central
Electricity Authority (Installation and Opcration of Meters) Regulations, 2006

as amended from time to time, with regard to the metering arrangements for

the Project. The TSP shall fully cooperate with the CTU / STU / RI.DC and
extend all necessary assistance in taking meter readings.

4.6 Interconnection Facilities:

4.6.1

4.6.2

Central Trans

Subject to the terms and conditions of this Agreement, the TSP shall be
responsible for connccting the Project with the interconnection point(s)
specified in Schedule 1 of this Agreement. The Interconnection Facilitics shall
be developed as per the scope of work and responsibilitics assigned in
Schedule 1 of this Agreement. The Nodal Agency shall be responsible for
coordinating to make available the Interconnection Facilities.

In order to remove any doubts, it is made clear that the obligation of the TSP

within the scope of the project is to construct the Project as per Schedule-1 of

this Agreement and in particular to connect it to the Interconnection Facilitics
as specified in this Agreement.

“0f India Limited 25 smission Limited
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ARTICLE: 5

5 Construction of the Project

7
—

TSP’s Construction Responsibilities:

S.1.1 The TSP, at its own cost and expense, shall be responsible for designing,
constructing, erecting, testing and commissioning cach Element of the Project
by the Scheduled COD in accordance with the Regulations and other
applicable Laws specificd in Article 4.1 of this Agreement.

5.1.2  The TSP acknowledges and agrees that it shall not be relieved from any of its
obligations under this Agreement or be entitled to any extension of time or any
compensation whatsocver by reason of the unsuitability of the Site or
Transmission Line route(s).

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and
Permits related but not limited to road / rail / river / canal / power line /
crossings, Power and Telecom Coordination Committee (PTCC), defence,
civil aviation, right of way / way-leaves and environmental & forest clearances
from relevant authoritics required for developing, financing, constructing,
maintaining/ renewing all such Consents, Clearances and Permits in order to
carry out its obligations under this Agreement in general and shall furnish to
the Nodal Agency such copy/ics of cach Consents, Clearances and Permits, on
demand. Nodal Ageney shall provide letters of recommendation to the
concerned Indian Governmental Instrumentality, as may be requested by the
TSP from time to time, for obtaining the Consents, Clearances and Permits
required for the Project.

5.1.4 The TSP shall be responsible for:

(a) acquisition of land for location specific substations, switching stations
or HHVDC terminal or inverter stations. Also, the actual location of
Greenficld substations (Switching Stations or HVDC Terminal or
Inverter Stations) for a generation pooling substation and for load
serving substations in the scope of TSP shall not be beyond 3 Km
radius of the location proposed by the BPC in the survey rcport.
However, actual location of any Greenficld Intermediate Substations in
the scope of TSP shall not be beyond 10 Km radius of the location
proposcd by the BPC in the Survey Report.

(b) final sclection of Site including its geo-technical investigation;

(c) survey and gco-technical investigation of line route in order to
determine the final route of the Transmission Lines;

secking access to the Site and other places where the Project is being
executed, at its own risk and costs, including payment of any crop, tree
compensation or any other compensation as may be required.

—
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5.1.5 In case the Project mvolves any rescttlement and rchabilitation, the
rescttlement and rchabilitation package will be implemented by the State
Government authorities, for which the costs 1s to be borne by the TSP and no
changes would be allowed in the Transmission Charges on account of any
variation in the rescttlement and rchabilitation cost. The TSP shall provide
assistance on best endeavour basis, in implementation of the rescttlement and
rehabilitation package, if exccution of such package is in the interest of
cxpeditious implementation of the Project and is beneficial to the Project
affected persons.

3.2 Appointing Contractors:

5.2.1 The TSP shall conform to the requirements as provided in this Agreement
while appointing Contractor(s) for procurement of goods & serviees.

5.2.2  The appointment of such Contractor(s) shall neither relieve the TSP of any of
its obligations under this Agreement nor make the Nodal Agency liable for the
performance of such Contractor(s).

53 Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent ingincer, on a
monthly basis, progress reports along with likely completion date of cach lilement
with regard to the Project and its cxccution (in accordance with prescribed form). The
Nodal Agency/ CIEA shall monitor the development of the Project for its timely
completion for improving and augmenting the electricity system as a part of its
statutory responsibility.

5.4  Quality of Workmanship:

The TSP shall ensure that the Project 1s designed, built and completed in a good
workmanship using sound engineering and construction practices, and using only
materials and equipment that arc ncw and manufactured as per the MQP and
following approved FQP for ercction, testing & commissioning and complying with
Indian /International Standards such that, the uscful life of the Project will be at Icast
thirty five (35) years from the COD of the Project.

The TSP shall ensure that all major substation equipment / component (c.g.
transformers, reactors, Circuit Breakers, Instrument Transformers (IT), Surgc
Arresters (SA), Protection relays, clamps & conncectors cte.), equipment in terminal
stations of HVDC installations including Thynstor/ IGBT wvalves, Converter
Transformers, smoothing rcactors, Transformer bushings and wall bushings, GIS bus
ducts, towers and gantry structures and transmission towers or poles and line
materials (conductors, carthwire, OPGW, insulator, accessorics for conductors,
OPGW & carthwires, hardware fittings for insulators, aviation lights ctc), facilities
and system shall be designed, constructed and tested (Type test, Routine tests, Factory
Acceptance Test (FAT)) in accordance with relevant CEA Regulations and Indian
Standards. In casc Indian Standards for any particular equipment/ system/ process is

pansmission Utility of India Limited 27 Pachora




351

Transmission Service Agreement

not available, 1EC/ IEEL or cquivalent International Standards and Codes shall be
followed.

n
in

Progress Monitoring & Quality Assurance:

5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article
3.1.3 ¢) shall comprise of detailed schedule of all the equipments/items
/materials required for the Projeet, right from procurement of raw material till
the dispatch from works and receipt at the site. Further, it should also include
various stages of the construction schedule up to the commissioning of the
Project.

552 Nodal Agency, CEA & Independent Engincer shall have access at all
reasonable times to the Site and to the Manufacturer’s works and to all such
places where the Project is being exccuted.

5.5.3 Independent Engincer shall ensure conformity of the conductor specifications
with the functional specifications specified in REP.

554 The Independent Engincer shall monitor the following during construction of
the Project:

a) Quality of cquipments, material, foundation, structures and
workmanship ctc. as laid down in Article 5.4 and 6.1.4 of the TSA.
Specifically, quality of Sub-station cquipments, transmission line
material and workmanship ete. would be checked in accordance with
the Article 5.4.

b) Progress in the activitics specified in Condition Subsequent

c) Verification of rcadiness of the elements including the statutory
clearances & completion of civil works, fixing of all components and
finalisation of punch points (if any) prior to charging of the elements

d) Progress of construction of substation and Transmission Lines

5.5.5 The progress shall be reviewed by the Independent Engincer against the
Project Lixccution Plan. The Independent Engincer shall prepare its report on
monthly basis and submit the same to Nodal Agency highlighting the progress
achieved till the end of respective month vis-a-vis milestone activities, areas of
concern, if any, which may result in delay in the timely completion of the
Project. Based on the progress, Nodal Agency and/ or CEA shall issuc written
instructions to the TSP to take corrective measures, as may be prudent for the
timely completion of the Project. In case of any deficiency, the Nodal Agency
would be at liberty to take action in accordance with the procedure of this

Central Trahsinisgion Utility of India Limited 28
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5.5.6 For any declay in commissioning any critical Element(s), as identified in
Schedule 1 & Schedule 2 of this Agreement, beyond a period of 45 days shall
lead to a sequestration of 10% of the Contract Performance Guarantec.

Site regulations and Construction Documents

The TSP shall abide by the Safety Rules and Procedures as mentioned in Schedule 3
of this Agreement

The TSP shall retam at the Site and make available for inspection at all reasonable
times, copics of the Consents, Clearances and Permits, construction drawings and
other documents related to construction.

Supervision of work:

The TSP shall provide all necessary superintendence for execution of the Project and
its supervisory personnel shall be available to provide full-time supcrintendence for
exccution of the Project. The TSP shall provide skilled personnel who are experienced

in their respective ficlds.

Remedial Measures:

352

The TSP shall take all nccessary actions for remedying the shortfall m achievement of

timely progress in exccution of the Project, if any, as intimated by the Independent
Enginecer and/ or CEA and/ or the Nodal Agency. However, such mtimation by the
Indcpendent Lingincer and/ or CEA and/ or thc Nodal Agency and the subscquent

effect of such remedial measurcs carried out by the TSP shall not relicve the TSP of

its obligations in the Agreement. Independent Engineer and/ or CEA and/ or the
Nodal Agency may carry out random inspections during the Project exceution, as and
when deemed necessary by it. If the shortfalls as intimated to the TSP arc not
remediced to the satisfaction of the CEA and/ or the Nodal Agency, this Agreement
may be terminated by the Nodal Agency by giving a Termination Notice to the TSP,
in writing, of at least seven (7) days, with a copy to CEA and the Lenders’
Representative in order to cnable the Lenders to exercise right of substitution in
accordance with Article 15.3 of this Agreement .

ity of India Limited 29
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ARTICLE: 6
6 Connection and commissioning of the Project
6.1 Connection with the Inter-Connection Facilities:

6.1.1  The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any
other agencics as required, at least sixty (60) days advance written notice of
the date on which it intends to connect an lilement of the Project, which date
shall not be earlier than its Scheduled COD or Schedule COD extended as per
Article 4.4.1 & 4.4.2 of this Agreement, unless mutually agreed to by Parties.
Further, any preponing of COD of any element prior to Scheduled COD must
be approved by the Nodal Agency.

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may
be), for rcasonable cause, including non-availability of  Interconnection
Facilitics as per Article 4.2, can defer the connection for up to fifteen (15)
days from the datc notified by the TSP pursuant to Article 6.1.1, if it notifics
to the TSP m writing, before the date of connection, of the recason for the
deferral and when the connection 18 to be rescheduled. However, no such
deferment on onc or more occasions would be for more than an aggregate
period of thirty (30) days. Further, the Scheduled COD would be extended as
required, for all such deferments on “day to day” basis.

6.1.3  Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected
with the Interconnection Facilities when:

a. it has been completed in accordance with this Agreement and the
Connection Agreement;

b. it meets the Grid Code, Central Electricity Authority (Technical
Standards for Connectivity to the Grid) Regulations, 2007 as amended
from time to time and all other Indian legal requirements, and

. The TSP has obtained the approval in writing of the LElectrical
Inspector certifying that the Element is ready from the point of view of
safcty of supply and can be connected with the Interconnection
Facilities.

d. It has satisfactorily met all the testing requirements as per Articles
6.1.4

{ India Limited 30
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6.1.4 Sitc Acceptance Test (SAT)/ pre-commissioning tests of all major substation
equipment, component, system, facilitics shall be successfully carried out
before commissioning. The Type tests, FAT and SAT reports should be
available at the substation / terminal station of HIVDC installations for rcady
reference of operation and maintenance staff and has to be made available to
the Independent Engineer appointed for quality monitoring or their authorised
representatives, as and when they wish to examine the same.

6.2  Commercial Operation:

6.2.1 An Elecment of the Project shall be declared to have achicved COD twenty
four (24) hours following the connection of the Element with the
Interconnection Facilitics pursuant to Article 6.1 or scven (7) days after the
date on which it is declared by the TSP to be ready for charging but is not ablc
to be charged for reasons not attributable to the TSP subject to Article 6.1.2.
Provided that an Element shall be declared to have achieved COD only alter
all the Element(s), if any, which arc pre-required to have achicved COD as
defined in Schedule 2 of this Agreement, have been declared to have achicved
their respective COD.

6.2.2 Once any Element of the Project has been declared to have achieved deemed
COD as per Article 6.2.1 above, such Element of the Project shall be deemed
to have Availability cqual to the Target Availability till the actual charging of
the Element and to this cxtent, TSP shall be cligible for the Monthly
Transmission Charges applicable for such Element

6.3  Compensation for Direct Non Natural Force Majeure Event or Indircct Non
Natural Force Majeurc Event or Natural Force Majeure Event (affecting the
Nodal Agency)

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project and has
given due notice, as per provisions of Article 6.1.1, to the concerned agencics
of the date of intention to connect the Element(s) of the Project, where such
date is not before the Scheduled COD, but is not able to conncct the
Element(s) of the Project by the said date specified in the notice, due to Direct
Non Natural Forcc Majeure Event or Indirect Non Natural Force Majcure
Iivent or Natural Force Majcurc Event affecting the Nodal Agency, provided
such Direct Non Natural Force Majeure Event or Indirect Non Natural Force
Majecure Event or Natural Force Majeure Event affccting the Nodal Agency
has continucd for a period of morc than three (3) continuous or non-
continuous Months, the TSP shall, until the cffects of the Direct Non Natural
Force Majeure Event or of Indircet Non Natural Force Majeure Event or
Natural Force Majcure Livent affecting the Nodal Agency no longer prevent
the TSP from connecting the Element(s) of the Project, be deemed to have
achieved COD relevant to that datc and to this cxtent, be deemed to have been
providing Transmission Service with effect from the date notified, and shall be
treated as follows:

Central || 31 ission Limited
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is entitled for Transmission Charges calculated on Target Availability
for the period of such cvents in excess of three (3) continuous or non
continuous Months in the manner provided in (¢) below.

b. In case of delay due to Indirect Non Natural Force Majeure Event or
Natural Force Majeure Event affecting the Nodal Agency, TSP i1s
entitled for payment for debt service which is due under the Financing
Agrcements, subject to a maximum of Transmission Charges
calculated on Target Availability, for the period of such events in
excess of three (3) continuous or non continuous Months in the manner
provided in (c) below.

& In casc of delay due to Direct Non Natural Force Majeure Lvent or
Indirect Non Natural Force Majeure Livent or Natural Force Majeure
Lvent affecting the Nodal Agency, the TSP is entitled for payments
mentioned in (a) and (b) above, after commenccment of Transmission
Service, in the form of an increase in Transmission Charges. Thesc
amounts shall be paid from the date, being the later of a) the date of
cessation of such Indirect Non Natural Force Majeure Event or Natural
Force Majeure Lvent affecting thc Nodal Agency and b) the
completion of sixty (60) days from the receipt of the Financing
Agreements by the Nodal Agency from the TSP.

Provided such increasc in Transmission Charges shall be so as to put
the TSP in the same cconomic position as the TSP would have been in
casc the TSP had been paid amounts mentioned in (a) and (b) above in
a situation where the Force Majeure Event had not occurred.

For the avoidance of doubt, it is clarified that the charges payable under this
Article 6.3.1 shall be recovered as per Sharing Regulations.

6.4 Liquidated Damages for Delay in achicving COD of Project:

6.4.1 If the TSP fails to achicve COD of any Element of the Project or the Project,
by the Element’s / Project’s Scheduled COD or such Scheduled COD as
extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the Nodal
Agency, a sum cquivalent to 3.33% of Monthly Transmission Charges
applicable for the Element of the Project [in case where no Elements have
been defined, to be on the Project as a whole] / Project, for cach day of delay
up to sixty (60) days of delay and beyond that time limit, at the rate of five
percent (5%) of the Monthly Transmission Charges applicable to such
lilement / Project, as liquidated damages for such delay and not as penalty,
without prejudice to any rights of the Nodal Ageney under the Agreement.

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the
amount of liquidated damages calculated in accordance with Article 6.4.1 for

d up to six (6) months of dclay for the Lllement or the Project.

2
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the Project even after the expiry of six (6) months from its Scheduled COD,
the provisions of Article 13 shall apply.

The TSP shall make payment to the Nodal Agency of the liquidated damages
calculated pursuant to Article 6.4.1 within ten (10) days of the carlicr of:

a. the date on which the applicable Element achicves COD; or
b. the datc of termination of this Agreement.

The payment of such damages shall not relicve the TSP from its obligations to
complete the Project or from any other obligation and labilitics under the
Agreement.

If the TSP fails to pay the amount of liquidated damages to the Nodal Agency
within the said period of ten (10) days, the Nodal Agency shall be entitled to
recover the said amount of the liquidated damages by invoking the Contract
Performance Guarantee. If the then existing Contract Performance Guarantee
is for an amount which 1s less than the amount of the liquidated damages
payable by the TSP to the Nodal Agency under this Article 6.3 and the TSP
fails to make payment of the balance amount of the liquidated damages not
covered by the Contract Performance Guarantee, then such balance amount
shall be deducted from the Transmission Charges payable to the TSP. The
right of the Nodal Agency to cncash the Contract Performance Guarantee is
without prejudice to the other rights of the Nodal Agency under this
Agreement.

For avoidance of doubt, it is clarified that amount payable by TSP under this
Article 1s over and above the penalty payable by TSP under Article 5.5.6 of
this Agreement.

6.5 Return of Contract Performance Guarantee

6.5.1

The Contract Performance Guarantee as submitted by TSP in accordance with
Article 3.1.1 shall be rcleased by the Nodal Agency within three (3) months
from the COD of the Project. In the event of delay in achicving Scheduled
COD of any of the Elements by the TSP (otherwise than duc to rcasons as
mentioned in Article 3.1.3 or Article 11) and conscquent part invocation of the
Contract Performance Guarantee by the Nodal Agency, Nodal Agency shall
release the Contract Performance Guarantee, if any remaining unadjusted,
after the satisfactory complction by the TSP of all the requircments regarding
achieving the Scheduled COD of the remaining Elements of the Project. It 1s
clarified that the Nodal Agency shall also return / release the Contract
Performance Guarantee in the event of (1) applicability of Article 3.3.2 to the
extent the Contract Performance Guarantee 1s valid for an amount i excess of
Rs. 15.00 Crore (Rupees Fifteen Crore only), or (i) termination of this
Agreement by the Nodal Agency as mentioned under Axrticle 3.3.4 of this
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6.5.2  The release of the Contract Performance Guarantee shall be without prejudice

to other rights of the Nodal Agency under this Agreement.

New D elhi
410003
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ARTICLE: 7
Operation and Maintenance of the Project
7.1 Operation and Maintenance of the Project:
The TSP shall be responsible for ensuring that the Project is operated and

maintained in accordance with the regulations made by the Commission and CEA
from time to time and provisions of the Act.

Jity of India Limited 35
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ARTICLE: 8
8  Availability of the project
8.1 Calculation of Availability of the Project:

Calculation of Availability for the Elements and for the Project, as the case
may be, shall be as per Appendix Il to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2019, as
applicable on the Bid Deadline and as appended in Schedule 6 of this
Agreement.

8.2 Target Availability:
The Target Availability of cach Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will be
calculated as per para 1.2 of Schedule 4 of this Agreement.

If' the availability of any Element or the Project 1s below the Target
Availability, for six consecutive months in a Contract Year, the DIC(s) or the
Nodal Agency may issue a show causc notice to the TSP, asking them to show
causc as to why the Transmission Service Agreement be not terminated, and if
no satisfactory causc 1s shown it may terminate the Agrecement. If the Nodal
Agency 1s of the opinion that the transmission system 1s of eritical importance,
it may carry out or causc to carry the operation and maintenance of
transmission system at the risk and cost of TSP.

110003
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ARTICLE: 9
9 Insurances
9.1 Insurance:

9.1.1 The TSP shall cffecct and maintain or causc to be effected and maintained
during the Construction Period and the Operating Period, adequate Insurances
against such risks, with such deductibles including but not limited to any third
party liability and cndorsements and co-beneficiary/insured, as may be
necessary under

a. any of the Financing Agreements,
b. the Laws, and
5, in accordance with Prudent Utility Practices.

The Insurances shall be taken effcctive from a date prior to the date of the
FFinancial Closure till the Expiry Date.

9.2 Evidence of Insurance cover:

9.2.1 The TSP shall furnish to the Nodal Agency copics of certificates and policics
of the Insurances, as and when the Nodal Agency may seck from the TSP as
per the terms of Article 9.1.

93 Application of Insurance Proceeds:

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and
the Financing Agrcements, the proceeds of any insurance claim made due to
loss or damage to the Project or any part of the Project shall be first applied to
reinstatement, replacement or renewal of such loss or damage.

9.3.2 If a Natural Force Majcurc LEvent renders the Project no longer cconomically
and technically viable and the insurers under the Insurances make payment on
a “total loss” or equivalent basis, the portion of the proceeds of such Insurance
available to the TSP (after making admissible payments to the Lenders as per
the Financing Agrecments) shall be allocated only to the TSP. Nodal Agency
and / or concerned Designated ISTS Customers shall have no claim on such
proceeds of the Insurance.

9.3.3 Subject to the requirements of the Lenders under the Financing Agreements,
any dispute or difference between the Parties as to whether the Project is no
longer economically and technically viable due to a Force Majeure Event or
whether that event was adequatcly covered in accordance with this Agreement
by the Insurances shall be determined 1n accordance with Article 16.

Central Trans f India Limited 37 1ssion Limited
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9.4 Effeet on liability of the Nodal Agency / Designated ISTS Customers

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no
financial obligations or liability whatsocver towards the TSP in respect of this

Article 9.
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ARTICLE: 10

10 Billing And Payment of Transmission Charges

Central Trans

10.1

10.2

10.3

10.4

Subject to provisions of this Article 10, the Monthly Transmission Charges
shall be paid to the TSP, in Indian Rupees, on monthly basis as per the
provisions of the Sharing Regulations, from the date on which an lilement(s)
has achicved COD until the Expiry Date of this Agreement, unless terminated
carlier and in line with the provisions of Schedule 4 of this Agreement.

Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for cach Contract Year including
Incentive & Penalty payment shall be calculated in accordance with the
provisions of Schedule 4 of this Agreement.

Rebate & Late Payment Surcharge:

The rebate and late payment surcharge shall be governed as per Sharing
Regulations.

Disputed Bills, Default in payment by the Designated ISTS Customers &
Annual Reconciliation:

Any Disputed Bill, Default in payment by the Designated ISTS Customers &
Annual Reconciliation shall be governed as per Sharing Regulations.

39 1ssion Limited

February 2024
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ARTICLE: 11
11 Force Majeure

11.1  Definitions
11.1.1 The following terms shall have the meanings given hereunder.
11.2  Affected Party

11.2.1 An Affected Party means any Party whosce performance has been affected by
an event of Force Majeure.

11.2.2 Any event of Force Majecure shall be deemed to be an event of Force Majeure
affecting the TSP only if the Force Majeure event affects and results in, late
delivery of machinery and equipment for the Project or construction,
completion, commissioning of the Project by Scheduled COD and/or operation
thereafter;

11.3 Force Majeure

A ‘Force Majeure’ means any cvent or circumstance or combination of events and
circumstances including thosc stated below that wholly or partly prevents or
unavoidably dclays an Affected Party in the performance of its obligations/ roles
under this Agreement, but only if and to the extent that such events or circumstances
arc not within the reasonable control, dircctly or indircetly, of the Affected Party and
could not have been avoided if the Affected Party had taken reasonable care or
complied with Prudent Utility Practices:

(a) Natural Force Majeure Events:

L. act of God, including, but not limited to drought, fire and explosion (to
the extent originating from a source external to the Site), earthquake,
volcanic cruption, landslide, flood, cyclone, typhoon, tornado, or
cxceptionally adverse weather conditions, which are in excess of the
statistical measures for the last hundred (100) years; and

1. epidemic/ pandemic notificd by Indian Governmental Instrumentality.
(b) Non-Natural Force Majeure Events :
1. Dircct Non—Natural Force Majeure Events
- Nationalization or compulsory acquisition by any Indian

Governmental Instrumentality of any material assets or rights
of the Affected Party; or

= the unlawful, unrcasonable or discriminatory revocation of, or
refusal to renew, any Consents, Clearances _and Permits

et Tians ;-
b 5 6,

Qo
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required by the Affected Party to perform their obligations/
roles under the RFP Project Documents or any unlawful,
unrcasonable or discriminatory refusal to grant any other
Consents, Clecarances and  Permits  required  for  the
development/  operation of the Projeet, provided that a
Competent Court of Law declares the revocation or rcfusal to
be unlawful, unrcasonable and diseriminatory and strikes the
same down; or

" any other unlawful, unrcasonable or discriminatory action on
the part of an Indian Governmental Instrumentality which is
dirccted against the Project, provided that a Competent Court of
Law dcclarcs the action to be unlawful, unrcasonable and
discriminatory and strikes the same down.

1. Indirect Non - Natural Force Majeure Lvents

= act of war (whether declared or undeclared), invasion, armed
conflict or act of forecign enemy, blockade, cmbargo,
revolution, riot, insurrection, terrorist or military action; or

. radio actiye contamination or ionising radiation originating
from a source in India or resulting from any other Indircet Non
Natural Force Majeure Lvent mentioned above, cxcluding
circumstances where the source or causc of contamination or
radiation is brought or has been brought into or ncar the Sitc by
the Affected Party or those employed or engaged by the
Affected Party; or

. industry-wide strikes and labour disturbances, having a
nationwide impact in India.

11.4 Forece Majeure Exclusions
11.4.1 Force Majcure shall not include (1) any event or circumstance which 1s within
the reasonable control of the Partics and (i1) the following conditions, except

to the extent that they arc conscquences of an cvent of Force Majcure:

(a) Unavailability, late delivery, or changes in cost of the machincery,
cquipment, materials, spare parts cte. for the Project;

(b) Declay in the performance of any Contractors or their agents;

(c) Non-performance resulting from normal wear and tear typically
expericnced 1n transmission materials and equipment;

Strikes or labour disturbance at the facilitics of the Affccted Party:

Insufficiency of finances or funds or the Agre t becoming oncrous
Q‘e(TfaﬂSn;;
AR
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to perform; and

(H) Non-performance caused by, or connected with, the Affected Party’s:
1. negligent or intentional acts, crrors or omissions;
1. failurc to comply with an Indian Law; or
1. breach of, or default under this Agreement or any Project
Documents.

(2) Any error or omission in the survey report provided by BPC during the
bidding process.

11.5 Notification of Force Majeure Event

11.5.1 The Affected Party shall give notice to the other Party of any event of Force
Majeurc as soon as reasonably practicable, but not later than seven (7) days
alter the date on which such Party knew or should reasonably have known of
the commencement ol the event of Force Majeure. If an event of Force
Majeure results in a breakdown of communications rendering it unreasonable
to give notice within the applicable time limit specified herein, then the Party
claiming Force Majeure shall give such notice as soon as reasonably
practicable after reinstatement of communications, but not later than one (1)
day after such reinstatement.

Provided that, such notice shall be a pre-condition to the Affected Party’s
entitlement to claim relief under this Agreement. Such notice shall include full
particulars of the cvent of Force Majeure, its cffects on the Party claiming
relief and the remedial measurces proposed. The Affected Party shall give the
other Party regular reports on the progress of those remedial measures and
such other information as the other Party may reasonably request about the
IF'orce Majeure.

115

[~

The Affected Party shall give notice to the other Party of (i) the cessation of
the rclevant event of Force Majeure; and (ii) the cessation of the effects of
such cvent of Force Majeure on the performance of its rights or obligations/
roles under this Agrcement, as soon as practicable after becoming aware of
cach of these cessations.

11.6  Duty to perform and duty to mitigate
To the extent not prevented by a Force Majeure Event, the Affected Party shall
continue to perform its obligations/ roles as provided in this Agreement. The Affected
Party shall usc its rcasonable efforts to mitigate the effect of any event of Force

Majeurc as soon as practicable.

11.7  Available Relief for a Force Majeure Event

42 Pachora Power T




(a)

(b)

(c)

(d)

(e)
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no Party shall be in breach of its obligations/ roles pursuant to this Agreement
to the extent that the performance of its obligations/ roles was prevented,
hindered or delayed due to a Force Majeure livent;

cach Party shall be entitled to claim relief for a Force Majeure Iivent affecting
its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2
and 6.3.1 of this Agreement.

For the avoidance of doubt, it is clarified that the computation of Availability
of the Element(s) under outage duc to Force Majeure Iivent, as per Article
11.3 affecting the TSP shall be as per Appendix ~1II to Central Elcctricity
Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2019
as on Bid Deadline. For the event(s) for which the Element(s) is/are deemed
to be available as per Appendix II to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2019, then the
Transmission Charges, as applicable to such Element(s), shall be payable as
per Schedule 4, for the duration of such cvent(s).

For so long as the TSP is claiming rclicf duc to any Force Majeure Iivent
under this Agrcement, the Nodal Agency may, if it so desires, from time to
time on one (1) day notice, inspect the Project and the TSP shall provide the
Nodal Agency’s personncl with access to the Project to carry out such
inspections.

For avoidance of doubt, the TSP acknowledges that for extension of
o

Scheduled COD a period up to one hundred cighty (180) days duc to Force
Majeure event, no compensation on the grounds such as interest cost, incident
expenditure, opportunity cost will be made to the TSP. However, if Scheduled
COD is extended beyond a period of onc hundred cighty (180) days due to
Force Majeurc event, the TSP will be allowed to recover the interest cost
during construction corresponding to the period exceeding onc hundred cighty
(180) days by adjustment in the Transmission Charges in accordance with
Schedule 9.

Q@"‘ Itility of India Limited 43 W] Trap¥mission Limited
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ARTICLE: 12
12 Change in Law
12.1 Change in Law

12.1.1 Change in Law mcans the occurrence of any of the following after the Bid
Deadline resulting into any additional recurring / non-recurring expenditure by
the TSP or any savings of the TSP:

. the enactment, coming into effect, adoption, promulgation,
amendment, modification or repeal (without re-cnactment or
consolidation) in India, of any Law, including rules and regulations
framed pursuant to such Law, subject to the provisions under Article
12122

° a change in the interpretation or application of any Law by any Indian
Governmental Instrumentality having the legal power to interpret or
apply such Law, or any Competent Court of Law;

° the imposition of a requircment for obtaining any Consents, Clearances
and Permits which was not required earlier;

. a change in the terms and conditions prescribed for obtaining any
Consents, Clearances and Permits or the inclusion of any new terms or
conditions for obtaining such Consents, Clearances and Permits;

. any change in the licensing regulations of the Commission, under
which the Transmission License for the Project was granted if made
applicable by such Commission to the TSP;

@ change in wind zonc; or

. any change in tax or introduction of any tax made applicable for
providing Transmission Service by the TSP as per the terms of this
Agrcement.

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall
not cover any change:

a) Taxes on corporate mcome; and

b) Withholding tax on income or dividends distributed to the shareholders
of the TSP.

110003
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Relief for Change in Law

12.2.1

12.2.2

During Construction Period, the impact of increase/decrease in the cost of the
Project on the Transmission Charges shall be governed by the formula given
in Schedule 9 of this Agreement.

During the Operation Period:

During the operation pertod, if as a result of Change in Law, the TSP suffers
or is benefited from a change in costs or revenue, the aggregate financial cffect
of which exceeds 0.30% (zcro point three percent) of the Annual Transmission
Charges in aggregate for a Contract Year, the TSP may notify so to the Nodal
Agency and propose amendments to this Agreement so as to place the TSP in
the same financial position as 1t would have enjoyed had there been no such
Change n Law resulting in change in costs or revenuc as aforesaid.

For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall
provide to the Nodal Agency documentary proof of such increasce / decrease in
cost of the Project / revenue for cstablishing the impact of such Change m
Law.

In cascs where Change in Law results in decrease of cost and it comes to the
notice of Nodal Agency that TSP has not informed Nodal Agency about such
deerease 1n cost, Nodal Agency may initiate appropriate claim.

Notification of Change in Law:

1231

1432

1233

If the TSP is affected by a Change in Law in accordance with Article 12.1 and
wishes to claim rehief for such Change in Law under this Article 12, it shall
give notice to Nodal Agency of such Change in Law as soon as rcasonably
practicable after becoming aware of the same.

The TSP shall also be obliged to serve a notice to the Nodal Agency cven
when it 1s beneficially affected by a Change in Law.

Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide,
amongst other things, precise dctails of the Change in Law and its estimated
impact on thc TSP.

Payment on account of Change in Law

12.4.1

The payment for Change in Law shall be through a separate Bill. However, in
case of any change in Monthly Transmission Charges by rcason of Change in
Law, as determined m accordance with this Agreement, the Bills to be raised
by the Nodal Agency after such change in Transmission Charges shall
' iately reflect the changed Monthly Transmission Charges.

45 Pachot 1ss10n Limited
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ARTICLE: 13
13  Events of Default and Termination
13.1 TSP’s Event of Default

The occurrence and continuation of any of the following events shall constitute a TSP
Lvent of Default, unless any such TSP Event of Default occurs as a result of any non-
fulfilment of its obligations as prescribed under this Agreement by the Nodal Agency
or a Force Majeure Event:

a. After having taken up the construction of the Project, the abandonment by the
TSP or the TSP's Contractors of the construction of the Project for a
continuous period of two (2) months and such default is not rectified within
thirty (30) days from the reecipt of notice from the Nodal Agency in this
regard;

b. The failure to commission any Element of the Project by the date falling six
(6) months afier its Scheduled COD unless extended by Nodal Agency as per
provisions of this Agreement,

¢ If the TSP:

i assigns, mortgages or charges or purports to assign, mortgage or
charge any of its asscts or rights related to the Project in contravention
of the provisions of this Agreement; or

il. transfers or novates any of its obligations pursuant to this Agreement,
in a manner contrary to the provisions of this Agreement;

ixcept where such transfer is in pursuance of a Law and

. it does not affect the ability of the transferce to perform, and
such transferec has the financial and technical capability to
perform, its obligations under this Agreement;

. is to a transferee who assumes such obligations under the
Project and this Agrecement remains cffective with respect to
the transicrec;

d. R
L The TSP becomes voluntarily or involuntarily the subject of any
bankruptcy or insolvency or winding up proceedings and such
proceedings remain uncontested for a period of thirty (30) days; or
i any winding up or bankruptey or insolvency order is passed against the

TSP; or

o]
‘Q_J . . . .
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the TSP goes into liquidation or dissolution or a receiver or any similar
officer 1s appointed over all or substantially all of its assets or official
liquidator 1s appointed to manage its affairs, pursuant to Law,

Provided that a dissolution or liquidation of the TSP will not be a
TSP’s LEvent of Default, where such dissolution or hiquidation of the
TSP is for the purpose of a merger, consolidation or reorganization
with the prior approval of the Commission as per the provisions of
Central Ilectricity Regulatory Commission (Procedure, terms and
Conditions for grant of Transmission License and other related
matters) Regulations, 2006 or as amended from time to time; or

Failure on the part of the TSP to comply with the provisions of Article 19.1 of

this Agreement; or

the TSP rcpudiates this Agreement and does not rectify such breach even
within a period of thirty (30) days from a notice from the Nodal Agency in this
regard; or

after Commercial Opcration Date of the Projeet, the TSP fails to achicve
monthly Target Availability of 98%, for a period of six (6) consceutive
months or within a non-consccutive period of  six (6) months within any
continuous aggregate period of eighteen(18) months cxcept where the
Availability 1s affected by Force Majeure Events as per Article 11 or

any of the representations and warrantics made by the TSP in Article 17 of this
Agreement being found to be untrue or inaccurate. Further, in addition to the

above, any of the undertakings submitted by the Sclected Bidder at the time of

submission of the Bid being found to be breached or inaccurate, including but
not limited to undertakings from its Parent Company / Affiliates related to the
minimum cquity obligation; or

the TSP fails to complete / fulfil all the activitics / conditions within the
specified period as per Article 3; or

except for the reasons solely attributable to Nodal Agency, the TSP is in
material breach of any of its obligations under this Agrecement and such

material breach 1s not rectified by the TSP within thirty (30) days of reecipt of

noticc in this regard from the Nodal Agency; or

the TSP fails to take the possession of the land required for location specific
substations, switching stations or IIVDC terminal or inverter stations and / or
fails to pay the requisite price to the parties and / or any State Government
authority from whom the land is acquired, within twelve (12) months from the
Effective Date.

410003
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12.2 Termination Procedure for TSP Event of Default

a. Upon the occurrence and continuance of any TSP’s Event of Default under
Article 13.1 the Nodal Agency may serve notice on the TSP, with a copy to
the CEA and the Lenders’ Representative, of their intention to terminate this
Agreement (a "Nodal Agency’s Preliminary Termination Notice"), which shall
specify in reasonable detail, the circumstances giving rise to such Nodal
Ageney’s Preliminary Termination Notice.

b. Following the issuc of a Nodal Agency’s Preliminary Termination Notice, the
Consultation Period shall apply and would be for the Parties to discuss as to
what steps shall be taken with a view to mitigate the conscquences of the
relevant Event of Default having regard to all the circumstances.

C. During the Consultation Period, the Parties shall, save as otherwise provided
in this Agreement, continuc to perform their respective obligations/ roles
under this Agreement, and the TSP shall not remove any material, equipment
or any part of the Project, without prior consent of the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties shall have
otherwisc agreed to the contrary or the circumstances giving rise to Nodal
Agency’s Preliminary Termination Notice shall have ceased to exist or shall
have been remedied, this Agreement may be terminated by the Nodal Agency
by giving a Termination Notice to the TSP, in writing, of at least seven (7)
days, with a copy to CEA and the Lenders’ Representative in order to enable
the Lenders to exercisc right of substitution in accordance with Article 15.3 of
this Agreement.

Further, the Nodal Agency may also initiate proceedings to blacklist the TSP
& its Affiliates from participation in any RFP issued by BPCs for a period of 5
years.

13.3  Procedure for Nodal Agency’s non-fulfilment of Role

a. Upon the Nodal Agency not being able to fulfil its role under Article 4.2, the
TSP may scrve notice on the Nodal Agency, with a copy to CEA and the
Lenders’ Representative (a "TSP’s Preliminary Notice"), which notice shall
specify in reasonable detail the circumstances giving rise to such non-
fulfilment of role by the Nodal Agency.

b. Following the issuc of a TSP’s Preliminary Notice, the Consultation Period
shall apply.

e The Consultation Period would be for the Partics to discuss as to what steps
shall be taken with a view to mitigate the consequences of the relevant non-
lfilment of role by the Nodal Agency including giving time extension to

- D . New De'l.h.i
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d. During the Consultation Period, both Partics shall, save as otherwise provided
in this Agreement, continue to perform their respective obligations/ roles
under this Agreement.

13.4 Termination due to Force Majeure

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and
4.4.2 of this Agreement and the Force Majeure Event or its cffects continue to
be present, the Nodal Agency shall have the right to cause termination of the
Agreement. In case of such termination, the Contract Performance Guarantee
shall be returned to the TSP as per the provisions of Article 6.5.1.

13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal
Agency the full names and addresses of its Contractors as well as complete
designs, design drawings, manufacturing drawings, material specifications and
technical information, as required by the Nodal Agency within thirty (30) days
of Termination Noticc.

13.5 Termination or amendment due to non-requirement of any Element or Project
during construction

13.5.1 In case any Element or Project, which is under construction, is no longer
required duc to any rcason whatsocver, the Nodal Agency may 1ssuc a notice
to this effect to the TSP.

13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the
proposed termination/ amendment (as the casc may be) of the Agreement. The
Nodal Agency shall issuc copy of such notice to Lenders. In the notice, Nodal
Agency shall also include an assessment of the physical progress made by TSP
in the Element/ Project (as the case may be) that is no longer required.

13.5.3 The TSP shall ncither carry out further investment nor carry out any work on
the Elcment/ Project (as the case may be) that 18 no longer required after
delivery of the notice.

13.5.4 After taking into account the comments of the TSP, the Nodal Agency may
terminate the Agreement or amend it if both Parties agree to the amendment.

13.6 Revocation of the Transmission License
13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003,

revoke the Transmission License of the ISTS Licensce. Further, in such a case,
the Agreement shall be deemed to have been terminated.
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13.7 Termination Payment

13.7.1 If Agrecement is terminated on account of Force Majeure Events, non-
requirement of any Element or Project during Construction, Nodal Agency’s
non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for
Termination Payment equivalent to valuation of Project Assets. Upon
payment, the Nodal Agency shall take over the Project Assets.
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ARTICLE: 14
14 Liability and Indemnification

14.1 Indemnity

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless
against:

(a) any and all third party claims, actions, suits or proccedings against the
Nodal Agency for any loss of or damage to property of such third
party, or death or injury to such third party, arising out of a breach by
the TSP of any of its obligations under this Agreement, cxcept to the
extent that any such claim, action, suit or proceeding has arisen due to
a neghigent act or omission, breach of this Agreement or non-fulfilment
of statutory duty on the part of Nodal Agency; and

(b) any and all losses, damagces, costs and cxpenscs including Icgal costs,
fines, penaltics and interest actually suffered or incurred by the Nodal
Agency from third party claims arising by reason of:

L. a breach by the TSP of any of its obligations under this
Agreement, (provided that this Article14 shall not apply to such
breaches by the TSP, for which specific remedics have been
provided for under this Agreement) cxcept to the extent that
any such losscs, damages, costs and cxpenscs including legal
costs, fines, penaltics and interest (together to constitute
“Indemnifiablc Losses™) has arisen due to a ncgligent act or
omussion, breach of this Agreement or non-fulfilment of
statutory duty on the part of the Nodal Agency, or

11. any of the representations and warranties of the TSP under this
Agreement being found to be inaccurate or untrue.

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in
this regard, indemnify, defend and hold the TSP harmless against:

(a) any and all third party claims, actions, suits or proceedings against the TSP,
for any loss of or damage to property of such third party, or death or injury
to such third party, arising out of any material breach by the Nodal Agency
of any of their roles under this Agreement, except to the extent that any such
claim, action, suit or proceeding has arisen due to a ncgligent act or
omission, breach of this Agrecment or breach of statutory duty on the part of
the TSP, its Contractors, servants or agents; and

(b) any and all losses, damages, costs and cxpenses including legal costs, fines,
penaltics and interest (‘Indemnifiable Losses™) actually suffcered or incurred
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i. any material breach by the Nodal Agency of any of its roles under this
Agreement (provided that, this Article 14.2 shall not apply to such
breaches by the Nodal Agency, for which specific remedies have been
provided for under this Agrcement), except to the extent that any such
Indemnifiable Losscs have arisen due to a negligent act or omission,
breach of this Agrecement or breach of statutory duty on the part of the
TSP, its Contractors, servants or agents or

ii. any of the representations and warranties of the Nodal Agency under this
Agreement being found to be inaccurate or untrue.

14.2  Patent Indemnity:

14.2.1 :

(a) The TSP shall, subject to the Nodal Agencey’s compliance with Article
14.2.1 (b), indemnify and hold harmless the Nodal Agency and its
employees and officers from and against any and all suits, actions or
administrative proccedings, claims, demands, losses, damages, costs,
and cxpenses of whatsoever nature, including attorney’s fees and
expenses, which the Nodal Agency may suffer as a result of any
infringement or alleged infringement of any patent, utility model,
registered design, trademark, copyright or other intellectual property
right registered or otherwise existing at the date of the Agreement by
reason of the setting up of the Project by the TSP.

Such indemnity shall not cover any use of the Projcct or any part
thercof other than for the purposc indicated by or to be reasonably
inferred from the Agreement, any infringement resulting from the
misusec of the Project or any part thereof, or any products produced in
association or combination with any other equipment, plant or
matcrials not supplied by the TSP, pursuant to the Agreement.

(b) If any proceedings are brought or any claim is made against the Nodal
Agency arising out of the matters referred to in Article 14.2.1(a), the
Nodal Agency shall promptly give the TSP a notice thereof, and the
TSP shall at its own expense take necessary steps and attend such
proccedings or claim and any negotiations for the scttlement of any
such proccedings or claim. The TSP shall promptly notify the Nodal
Agency of all actions taken in such proceedings or claims.

(c) If the TSP fails to notify the Nodal Agency within twenty-eight (28)
days after receipt of such notice from the Nodal Agency under Article
14.2.1(b) above, that it intends to attend any such proceedings or
claim, then the Nodal Agency shall be free to attend the same on their
own behalf at the cost of the TSP. Unless the TSP has so failed to
notify the Nodal Agency within the twenty cight (28) days period, the
Nodal Agency shall make no admission that may be- f,g}g;g%’c’nal to the

. . . =)
s, defence of any such proceedings or claims. S = 2

n
]
—
b
)
L)
o i
=
—
e
=
)
=
e

Central Transmb of India Limited




(d)

(a)

(b)

(c)

(d)

Transmission Service Agreement

The Nodal Agency shall, at the TSP’s request, afford all available
assistance to the TSP in attending to such proceedings or claim, and
shall be reimbursed by the TSP for all reasonable expenses incurred in
so doing.

The Nodal Agency, in accordance with the Regulations framed by
CERC in this regard, subject to the TSP’s compliance with Article
14.2.2(b) shall indemnify and hold harmless the TSP and its
cmployces, officers from and against any and all suits, actions or
administrative proccedings, claims, demands, losses, damages, costs
and cxpenses of whatsoever nature, including attorncy’s fees and
expenses, which the TSP may suffcr as a result of any infringement or
alleged infringement of any patent, utility model, registered design,
trademark, copyright or other intellectual property right registered or
otherwisc existing at the date of the Agreement by rcason of the
setting up of the Project by the TSP.

If any proccedings arc brought or any claim is made against the TSP
arising out of the matters referred to in Article 14.2.2 (a) the TSP shall
promptly give the Nodal Agency a notice thercof, and the Nodal
Agency shall at its own expense take necessary steps and attend such
proccedings or claim and any ncgotiations for the scttlement of any
such proceedings or claim. The Nodal Agency shall promptly notify
the TSP of all actions taken in such proceedings or claims.

If the Nodal Agency fails to notify the TSP within twenty-cight (28)
days after receipt of such notice from the TSP under Article 14.2.2(b)
above, that it intends to attend any such proceedings or claim, then the
TSP shall be free to attend the same on its own behalf at the cost of the
Nodal Agency. Unless the Nodal Agency has so failed to notify the
TSP within the twenty (28) days period, the TSP shall make no
admission that may be prejudicial to the defence of any such
proceedings or claim.

The TSP shall, at the Nodal Agency request, afford all available
assistance to the Nodal Agency in attending to such proccedings or
claim, and shall be reimbursed by the Nodal Agency for all rcasonable
expenses incurrcd in so doing.

14.3  Monctary Limitation of liability

143.1 A Party ("Indemnifying Party") shall be hablc to indemnify the other Party
("Indemnified Party") under this Article 14 for any indemnity claims madc in
a Contract Year only up to an amount of Rupees One Crore only (Rs. 1.00
Crore).
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144 Procedure for claiming indemnity

14.4.1 Where the Indemnified Party is entitled to indemnification from the
Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party
shall promptly notily the Indemnifying Party of such claim, proceeding, action
or suit referred to in Articles 14.1 or 14.2 in respect of which it is entitled to be
indemnified. Such notice shall be given as soon as reasonably practicable after
the Indemnified Party becomes awarc of such claim, procceding, action or
suit. The Indemnifying Party shall be liable to scttle the indemnification claim
within thirty (30) days of receipt of the above notice.

Provided however that, if:

1. the Partics choose to contest, defend or litigate such claim, action, suit
or proceedings in accordance with Article 14.4.3 below; and
i, the claim amount is not required to be paid/deposited to such third

party pending the resolution of the Dispute,

the Indemnifying Party shall become liable to pay the claim amount to the
Indemnified Party or to the third party, as the case may be, promptly following
the resolution of the Dispute, if such Dispute is not scttled n favour of the
Indemnified Party.

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or
proceeding for which it is cntitled to be indemnified under Articles 14.1 or
14.2 and the Indemnifying Party shall reimburse to the Indemnified Party all
reasonable costs and expenses incurred by the Indemnified Party. However,
such Indemnificd Party shall not settlc or compromise such claim, action, suit
or proceedings without first getting the consent of the Indemnifying Party,
which consent shall not be unrcasonably withheld or delayed.

14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence
of any proceedings brought against the Indemnified Party if it acknowledges
its obligation to indemnify such Indemnificd Party, gives such Indemnified
Party prompt notice of its intention to assume control of the defence, and
cmploys an independent legal counsel at its own cost that is reasonably
satisfactory to the Indemnificd Party.

14.5 Limitation on Liability

14.5.1 Tixcept as expressly provided in this Agreement, neither the TSP nor the Nodal
Agency nor their respective officers, directors, agents, cmployees or Affiliates
(including, officers, dircctors, agents or employees of such Affiliates), shall be
liable or responsible to the other Party or its Affiliates including its officers,
dircctors, agents, ecmployces, successors, insurcrs or permitted assigns for
incidental, indircct or conscquential, punitive or cxemplary damages,
connceted with or resulting from performance or non-performance of this
Agrcement, or anything done in connection herewith, including claims in the

ature of lost revenucs, income or profits (other than payments expressly
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required and properly due under this Agreement), any increascd expensc of,
reduction in or loss of transmission capacity or equipment used therefore.
irrespective of whether such claims arc based upon breach of warranty, tort
(including negligence, whether of the Nodal Agency, the TSP or others), strict
liability, contract, breach of statutory duty, operation of law or otherwisc.

14.5.2 The Nodal Agency shall have no recourse against any officer, director or
sharcholder of the TSP or any Affiliate of the TSP or any of its officers,
directors or sharcholders for such claims excluded under this Article. The TSP
shall also have no rccourse against any officer, director or sharcholder of the
Nodal Agency, or any Affiliate of the Nodal Agency or any of its officers,
directors or sharcholders for such claims excluded under this Article.

Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall take all
reasonable measures to mitigate any loss or damage which has occurred. If the Party
fails to take such mecasurcs, the other Party’s liabilitics shall be correspondingly
reduced. _
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ARTICLE: 15
15  Assignments and Charges
15.1  Assignments:

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties
and their respective successors and permitted assigns. This Agreement shall
not be assigned by any Party, except as provided in Article 15.3.

15.2 Permitted Charges:

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any
of its rights and benefits under this Agreement.

15.2.2 However, the TSP may create any encumbrance over all or part of the
receivables, or the Project Assets of the Project in favour of the Lenders or the
Lenders’ Representative on their behalf, as security for amounts payable under
the Financing Agreements and any other amounts agreed by the Parties.

Provided that:

1. the Lenders or the Lenders’ Representative on their behalf shall have
entered into the Financing Agreements and agreed in writing to the
provisions of this Agrcement; and

1. any encumbrance granted by the TSP in accordance with this Article
15.2.2 shall contain provisions pursuant to which the Lenders or the
ender’s Representative on their behalf agrees unconditionally with
the TSP to relecasc from such cncumbrances upon payment by the TSP
to the Lenders of all amounts due under the Financing Agreements.

15.2.3 Article 15.2.1 docs not apply to:

a. liens arising by opcration of law (or by an agreement evidencing the
same) in the ordinary course of the TSP developing and operating the
Project;

b. pledges of goods, the related documents of title and / or other related

documents, arising or crcated in the ordinary course of the TSP
developing and operating the Project; or

6. sccurity arising out of retention of title provisions in relation to goods
acquired in the ordinary course of the TSP developing and operating
the Project.
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15.3 Substitution Rights of the Lenders

15.3.1

15:3.2

Central Transmissi

The TSP would need to operate and maintain the Project under the provisions
of this Agreement and cannot assign the Transmission License or transfer the
Project or part thercof to any person by sale, lease, exchange or otherwisc,
without the prior approval of the Nodal Agency.

[However, in the case of default by the TSP in debt repayments or in the casc
of default by the TSP as per Article 13 of this Agreement during the debt
repayments, the Commission may, on an application from the Lenders, assign
the Transmission License to the nominee of the Lenders subject to the
fulfilment of the qualification requirements and provisions of the Central
Electricity Regulatory Commission (Procedure, terms and Conditions for grant
of Transmission License and other rclated matters) Regulations, 2006 and as
amended from time to time.

e
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ARTICLE: 16
16 Governing Law and Dispute Resolution
16.1 Governing Law:

This Agreement shall be governed by and construed in accordance with the Laws of
India. Any legal proceedings in respeet of any matters, claims or disputes under this
Agreement shall be under the jurisdiction of appropriate courts in Delhi.

16.2 Amicable Settlement:

16.2.1 Either Party is entitled to raisc any claim, dispute or difference of whatever
naturc arising under, out of or in connection with this Agreement, including its
existence or validity or termination or whether during the execution of the
Project or after its completion and whether prior to or after the abandonment
of the Project or termination or breach of the Agreement by giving a written
notice to the other Party, which shall contain:

(1) a description of the Dispute;
(11) the grounds for such Dispute; and
(iii)  all written material in support of its claim.

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under
Article 16.2.1, furnish:

(1) counter-claim and defences, if any, regarding the Dispute; and
(11) all written material in support of its defences and counter-claim.

16.2.3 Within thirty (30) days of issuc of notice by the Party pursuant to Article
16.2.1, if the other Party does not furnish any counter claim or defense under
Article 16.2.2, or thirty (30) days from the date of furnishing counter claims or
defence by the other Party, both the Parties to the Dispute shall meet to settle
such Dispute amicably. If the Partics fail to resolve the Dispute amicably
within thirty (30) days from the later of the dates mentioned in this Article
16.2.3, the Dispute shall be referred for dispute resolution in accordance with
Article 16.3.

16.3 Dispute Resolution:

All Disputes shall be adjudicated by the Commission.
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16.4 Parties to Perform Obligations:

Notwithstanding the existence of any Dispute and difference referred to the
Commission as provided in Article 16.3 and save as the Commission may otherwisc
dircct by a final or interim order, the Parties hercto shall continue to perform their
respective obligations/ roles (which arc not in dispute) under this Agreement.
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ARTICLE: 17
17  Representation and Warranties
17.1 Representation and warranties of the Nodal Agency

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP
as follows and acknowledges and confirms that the TSP is relying on such
representations and warrantics in connection with the transactions described in
this Agreement:

a. It has all requisite powers and authority to execute and consummate
this Agreement;

b. This Agrcement is cnforcecable against the Nodal Agency in
accordance with its terms;

G The consummation of the transactions contemplated by this Agreement
on the part of Nodal Agency will not violate any provision of nor
constitute a default under, nor give rise to a power to cancel any
charter, mortgage, deed of trust or lien, lease, agreement, license,
permit, cvidence of indebtedness, restriction, or other contract to which
the Nodal Agency is a Party or to which the Nodal Agency is bound,
which violation, default or power has not been waived;

17.2  Representation and Warranties of the TSP:
17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency
as follows and acknowledges and confirms that the Nodal Agency is relying
on such representations and warrantics in connection with the transactions

described in this Agreement:

a. It has all requisite powers and has been duly authorized to execute and
consummate this Agreement;

b. This Agreement is enforccable against it, in accordance with its terms;

e The consummation of the transactions contemplated by this Agrcement
on the part of the TSP will not violate any provision of nor constitutc a
default under, nor give rise to a power to cancel any charter, mortgage,
deed of trust or lien, lease, agrecment, license, permit, cvidence of
indebtedness, restriction, or other contract to which the TSP 1s a Party
or to which the TSP is bound which violation, default or power has not
been watved;
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e. There are no actions, suits, claims, proccedings or imvestigations
pending or, to the best of the TSP’s knowledge, threatened 1n writing
against the TSP at law, in cquity, or otherwise, and whether civil or
criminal in nature, before or by, any court, commission, arbitrator or
governmental agency or authority, and therc arc no outstanding
judgments, decrees or orders of any such courts, commission, arbitrator
or governmental agencies or authoritics, which materially adversely
affect its ability to exccutc the Project or to comply with its obligations
under this Agreement.

17.2.2 The TSP makes all the representations and warranties above to be valid as on
the Effective Date of this Agreement.
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ARTICLE: 18
18  Independent Engineer

18.1  Appointment of Independent Engineer
The Nodal Agency shall appoint an agency/ company as Independent Engincer as per
framework provided in the Guidelines for lncouraging Competition in Development
of Transmission Projects for sclection of Independent Engineer.

18.2 Roles and functions of Independent Enginecer

The role and functions of the Independent IEngineer shall include the following:

a. Progress Monitoring as required under this Agreement;
b. Ensuring Quality as required under this Agreement;
& determining, as required under the Agreement, the costs of any works or

services and/or their reasonableness during construction phase;

d. determining, as required under the Agreement, the period or any cxtension
thereof, for performing any duty or obligation during construction phasc;

¢, determining, as required under the Agreement, the valuation of the Project
Assets.

L Assisting the Partics in resolution of Disputes and

8. Undertaking all other duties and functions in accordance with the Agreement.

18.3 Remuncration of Independent Engincer

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency
as per terms & conditions of appointment.

18.4  Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the
Independent Engincer at any time, but only after appointment of another
Independent Engineer.

1842 If the TSP has rcason to belicve that the Independent Engincer is not

discharging its dutics and functions in a fair, efficient and diligent manner, it
may make a written representation to the Nodal Agency and seek termination
of the appointment of the Independent Engineer. Upon receipt of such
gpresentation, the Nodal Agency shall hold a tripartite mecting with the TSP
% | Independent lingincer for an amicable resolution, and the decision of
Nodal agency is final. In the event that the appointment of the Independent
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Engincer 1s terminated hereunder, the Nodal Agency shall appoint forthwith
another Independent Lngincer.

18.5  Authorised signatorics

The Nodal Agency shall require the Independent Engincer to designate and notify to
the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on behalf
of the Independent Engincer, and any communication or document required to be
signed by the Independent Engineer shall be valid and effective only if signed by any
of the designated persons; provided that the Independent lingineer may, by notice in
writing, substitute any of the designated persons by any of its employecs.
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ARTICLE: 19
19  Miscellancous Provisions
19.1 Equity Lock-in Commitment:

19.1.1 The aggregate cquity share holding of the Selected Bidder in the issued and
paid up equity share capital of Pachora Power Transmission Limited shall
not be less than Fifty onc percent (51%) up to a period of one (1) year after
COD of the Project.

Provided that, in casc the Lead Member or Bidding Company is holding
cquity through Affiliate/s, Ultimate Parent Company or Parent Company, such
restriction as specified above shall apply to such entities.

Provided further, that in casc the Selected Bidder is a Bidding Consortium, the
Lead Member shall continuc to hold equity of at least twenty six percent
(26%) upto a period of one (1) year after COD of the Project and any Member
of such Bidding Consortium shall be allowed to divest its equity as long as the
other remaining Members (which shall always include the Lead Member) hold
the minimum equity specified above.

19.1.2 If cquity is held by the Affiliates, Parent Company or Ultimate Parent
Company of the Sclected Bidder, then, subject to the second proviso to Article
19.1.1, such Affiliate, Parent Company or Ultimate Parent Company shall be
cligible to transfer its sharcholding in Pachora Power Transmission Limited
to another Affiliate or to the Parent Company / Ultimate Parent Company of
the Selected Bidder. If any such sharcholding entity, qualifying as an Affiliate
/ Parent Company / Ultimatc Parent Company, is likely to ccase to meet the
criteria to qualify as an Affiliatc / Parent Company / Ultimate Parent
Company, the sharcs held by such entity shall be transferred to another
Affiliate / Parent Company / Ultimate Parent Company of the Selected Bidder.

19.1.3 Subject to Article 19.1.1, all transfer(s) of sharcholding of Pachora Power
Transmission Limited by any of the entities referred to in Article 19.1.1 and
19.1.2 above, shall be after prior written intimation to the Nodal Agency.

19.1.4 For computation of ecffective Equity holding, the Equity holding of the
Sclected Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent
Company and the equity holding of such Affiliate(s) or Ultimate Parent
Company in Pachora Power Transmission Limited shall be computed in
accordance with the example given below:

If the Parent Company or the Ultimate Parent Company of the Selected Bidder
A directly holds thirty percent (30%) of the equity in Pachora Power
Transmission Limited then holding of Sclected Bidder A in Pachora Power

sion Limited
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If Selected Bidder A holds thirty percent (30%) cquity of the Affiliate and the
Affiliate holds fifty percent (50%) cquity in Pachora Power Transmission
Limited, then, for the purposes of ascertaining the minimum cquity/equity
lock-in requirements specified above, the cffective holding of Bidder A in
Pachora Power Transmission Limited shall be fifteen percent (15%), (i.c.,
30% x 50%)

The provisions as contained in this Article 19.1 shall override the terms of the
consortium agreement submitted as part of the Bid.

The TSP shall be responsible to report to Nodal Agency, within thirty (30)
days from the occurrence of any cvent that would result in any change in its
equity holding structure from that which existed as on the date of signing of
the Share Purchasc Agrecement. In such cases, the Nodal Agency would
reserve the right to ascertain the cquity holding structure and to call for all
such required documents / information / clarifications as may be required.

Commitment of maintaining Qualification Requirement

19251

19.2.2

The Sclected Bidder will be required to continue to maintain compliance with
the Qualification Requirements, as stipulated in RFP Document, till the COD
of the Projcct. Where the Technically Evaluated Entity and/or the Financially
Evaluated Entity i1s not the Bidding Company or a Member in a Bidding
Consortium, as the casc may be, the Bidding Company or Mcmber shall
continuc to be an Affiliate of the Technically Evaluated Entity and/or
Financially Evaluated lintity till the COD of the Project.

Failure to comply with the aforesaid provisions shall be dealt in the same
manner as TSP’s Event of Default as under Article 13 of this Agreement.

Language:

19.3.]

19.3:2

All agreements, corrcspondence and communications between the Partics
relating to this Agreement and all other documentation to be prepared and
supplied under the Agreement shall be written in English, and the Agreement
shall be construed and interpreted n accordance with English language.

If any of the agreements, correspondence, communications or documents arc
prepared in any language other than English, the English translation of such
agreements, correspondence, communications or documents shall prevail in
matters of intcrpretation.

Affirmation

The TSP and the Nodal Agency, cach affirm that:

ssion Utility of India Limited 65

neither it nor its respective dircctors, cmployees, or agents has paid or
undertaken to pay or shall in the future pay any unlawful commuission, bribe,
pay-off or kick-back; and

ansmission Limited
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2. it has not in any other manner paid any sums, whether in Indian currency or
foreign currency and whether in India or abroad to the other Party to procure
this Agrecement, and the TSP and the Nodal Agency hercby undertake not to
engage in any similar acts during the Term of Agreement.

19.5 Severability

The invalidity or enforceability, for any reason, of any part of this Agreement shall
not prejudice or affect the validity or enforceability of the remainder of this
Agreement, unless the part held invalid or unenforceable is fundamental to this
Agrcement.

19.6 Counterparts

This Agreement may be exccuted in one or more counterparts, each of which shall be
deemed an original and all of which collectively shall be deemed onc and the same
Agreement.

19.7  Breach of Obligations/ Roles

The Partics acknowledge that a breach of any of the obligations/ roles contained
herein would result in injuries. The Parties further acknowledge that the amount of the
liquidated damages or the method of calculating the liquidated damages specified in
this Agreement is a genuine and reasonable pre-estimate of the damages that may be
suffered by the non-defaulting Party in cach casc specified under this Agreement.

19.8  Restriction of Sharcholders / Owners Liability

19.8.1 Partics cxpressly agree and acknowledge that none of the sharcholders of the
Partics hereto shall be liable to the other Parties for any of the contractual
obligations of the concerned Party under this Agrcement.

19.8.2 Further, the financial liabilities of the sharcholder(s) of each Party to this
Agreement shall be restricted to the extent provided in the Indian Companies
Act, 1956 / Companies Act, 2013 (as the case may be).

19.9 Taxes and Duties:

19.9.1 The TSP shall bear and promptly pay all statutory taxes, dutics, levies and
cess, assessed/levied on the TSP, its Contractors or their employees that are
required to be paid by the TSP as per the Law in relation to the execution of
the Project and for providing Transmission Service as per the terms of this
Agreement.

19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against
any claims that may be made against the Nodal Agency in relation to the
aghiers sct out in Article 19.9.1.

ility of India Limited 66 Pachora Poyy
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19.9.3 The Nodal Agency shall not be liable for any payment of, taxcs, dutics, levies,
cess whatsoever for discharging any obligation of the TSP by the Nodal
Agency on behalf of TSP or its personnel, provided the TSP has consented in
writing to the Nodal Agency for such work, for which consent shall not be
unrcasonably withheld.

No Consequential or Indirect Losses
The hability of the TSP shall be limited to that explicitly provided in this Agreement.

Provided that, notwithstanding anything contained in this Agreement, under no cvent
shall the Nodal Agency or the TSP claim from one another any indircct or
consequential losses or damages.

Discretion:

Except where this Agreement expressly requires a Party to act fairly or rcasonably, a
Party may cxercise any discrction given to 1t under this Agreement 1n any way it
deems fit.

Confidentiality

19.12.1The Parties undertake to hold in confidence this Agreement and RFP Project
Documents and not to disclose the terms and conditions of the transaction
contecmplated hereby to third partics, cxcept:

(a) to their professional advisors;

(b) to their officers, contractors, employees, agents or representatives,
financiers, who need to have access to such information for the proper
performance of their activitics; or

(c) disclosures required under Law,

without the prior written consent of the other Parties.

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may,
at any time, disclose the terms and conditions of the Agreement and the REP
Project Documents to any person, to the extent stipulated under the Law and
the Compctitive Bidding Guidelines.

19.13 Order of priority in application:

Save as provided in Article 2.5, in casc of inconsistencies between the terms and
conditions stipulated in Transmission Licensc issucd by the Commission to the TSP,
agreement(s) cxccuted between the Partics, applicable Law including rules and
regulations framed thereunder, the order of priority as between them shall be the order
in which they are placed below:

New Delhi

cr A mjs
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= applicable Law, rules and regulations framed thercunder;
. this Agreement;
. Agreement(s), if any, under Sharing Regulations.

19.14 Independent Entity:

19.14.1'The TSP shall be an independent entity performing its obligations pursuant to
the Agreement.

19.14.2Subject to the provisions of the Agrecement, the TSP shall be solely
responsible for the manner in which its obligations under this Agreement are
to be performed. All employees and representatives of the TSP or Contractors
engaged by the TSP in conncction with the performance of the Agreement
shall be under the complete control of the TSP and shall not be deemed to be
employees, represcntatives, Contractors of the Nodal Agency and nothing
contained in the Agreement or in any agreement or contract awarded by the
TSP shall be construed to create any contractual relationship between any such
cmployees, representatives or Contractors and the Nodal Agency.

19.15 Amendments:

19.15.1This Agreement may only be amended or supplemented by a written
agreement between the Parties.

19.16 Waiver:

19.16.1No waiver by cither Party of any default or breach by the other Party in the
performance of any of the provisions of this Agreement shall be effective
unless in writing duly exccuted by an authorised representative of such Party.

19.16.2Neither the failure by cither Party to insist on any occasion upon the
performance of the terms, conditions and provisions of this Agreement nor
time or other indulgence granted by one Party to the other Parties shall act as a
waiver of such breach or acceptance of any variation or the relinquishment of
any such right or any other right under this Agrcement, which shall remain in
full force and cffect.

19.17 Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an association, joint
venture, or partnership or agency or any such other relationship between the Parties or
to impose any partnership obligation or liability upon cither Party and neither Party

all-have any right, power or authority to enter into any agreement or undertaking
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19.18 Entirety:

19.18.1This Agreement along with its sections, schedules and appendices is intended
by the Parties as the final expression of their agreement and 1s intended also as
a complete and exclusive statement of the terms of their agreement.

19.18.2Except as provided in this Agreecment, all prior written or oral understandings,
offers or other communications of every kind pertaining to this Agreement or
the provision of Transmission Service under this Agrecement to the Nodal
Agency by the TSP shall stand superseded and abrogated.

19.19 Notices:

19.19.1All notices or other communications which are required to be given under this
Agreement shall be in writing and in the English language

19.19.2If to the TSP, all notices or communications must be delivered personally or
by registered post or facsimile or any other mode duly acknowledged to the
addressee below:

o . 2nd) Fo 0¥, Novus Towex Plot Me1€,Sec 1€ ;fn «&1:; ;_6\:;2,
Attention : SAURABH KAUSHT k. .

Email ! ?ptl@qfﬂn F;acom

Fax. No. ;

Telephone No. : +q|-q5qq‘ %931

19.19.3 If to the Nodal Agency. all notices or communications must be delivered
personally or by registered post or facsimile or any other mode duly
acknowledged to the addresses below:

(i) CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

Address : Plot No.2, Scctor — 29, Gurugram, Haryana-
122001, India

Attention : Mr. Atul Kumar Agarwal, CGM

Email . atul ag@powergrid.in

Fax. No.

Telephone No. : 9910378059

19.19.4All notices or communications given by facsimile shall be confirmed by
sending a copy of the same via post office in an envelope properly addressed
to the appropriatc Party for delivery by registered mail.  All notices shall be
deemed validly delivered upon receipt evidenced by an acknowledgement of
the recipient, unless the Party dclivering the notice can prove in casc of

New Delhi js1
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19.19.5Any Party may by noticc of at least fifteen (15) days to the other Party change
the address and/or addresses to which such notices and communications to it
arc 1o be delivered or mailed.

19.20 Fraudulent and Corrupt Practices

19.20.1The TSP and its respective officers, employees, agents and advisers shall
observe the highest standard of cthics during the subsistence of this
Agreement. Notwithstanding anything to the contrary contained in the
Agreement, the Nodal Agency may terminate the Agreement without being
liable in any manner whatsoever to the TSP, if it determines that the TSP has,
dircetly or indirectly or through an agent, engaged in corrupt practice,
fraudulent practice, cocrcive practice, undesirable practice or restrictive
practice in the Bid process. In such an event, the Nodal Agency shall forfeit
the Contract Performance Guarantce of the TSP, without prejudice to any
other right or remedy that may be available to the Nodal Agency hercunder or
subsistence otherwise. '

19.20.2Without prejudice to the rights of the Nodal Agency under Clause 19.20.1
hereinabove and the rights and remedies which the Nodal Agency may have
under this Agreement, if a TSP is found by the Nodal Agency to have directly
or indirectly or through an agent, engaged or indulged in any corrupt practice,
fraudulent practice, cocreive practice, undesirable practice or restrictive
practice during the Bid process, or after the issuc of Letter of Intent
(hereinafter referred to as Lol) or after the execution of the agreecment(s)
required under Sharing Regulations, the Nodal Agency may terminate the
Agreement without being liable in any manner whatsoever to the TSP.
Further, the TSP & its Affiliates shall not be eligible to participate in any
tender or RFP issued by any BPC for an indefinite period from the date such
TSP is found by the Nodal Agency to have directly or indirectly or through an
agent, engaged or indulged in any corrupt practice, fraudulent practice,
coercive practice, undesirable practice or restrictive practices, as the case may
be.

19.20.3For the purposes of this Clause 19.20, the following terms shall have the
meaning hereinafter respectively assigned to them:

(a) “corrupt practice” mcans (i) the offering, giving, recciving, or
soliciting, dircetly or indirectly, of anything of value to influence the
actions of any person connected with the Bid process (for avoidance of
doubt, offering of employment to or cmploying or engaging in any
manner whatsocever, dircctly or indirectly, any official of the BPC who
is or has been associated or dealt in any manner, directly or indirectly
with the Bid process or the Lol or has dealt with matters concerning
the RFP Project Documents or arising there from, before or after the

exccution thercof, at any time prior to the cxpi/rwgi—q c_year from the
QO\"
]
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date such official resigns or retires from or otherwisc ceases to be n
the service of the BPC, shall be deemed to constitute influencing the
actions of a person connected with the Bid Process); or (i) cngaging in
any manner whatsocver, whether during the Bid Process or after the
issuc of the Lol or after the execution of the RFP Project Documents,
as the casc may be, any person in respect of any matter relating to the
Project or the Lol or the RFP Project Documents, who at any timc has
been or is a legal, financial or technical adviser of the BPC in relation
to any matter concerning the Project;

“fraudulent practice” means a misrcpresentation or omission ol facts
or suppression of facts or disclosure of incomplete facts, in order to
influence the Bid process;

“cocrcive practice” means impairing or harming, or thrcatening o
impair or harm, dircctly or indircetly, any person or property to
influence any person’s participation or action in the Bid process:

“undesirable practice” mcans (1) establishing contact with any person
conneeted with or employed or engaged by the BPC with the objective
of canvassing, lobbying or in any manner influencing or attempting to
influence the Bid process; or (i1) having a Conflict of Interest; and

“restrictive practice” mecans forming a cartel or arriving at any

understanding or arrangement among Bidders with the objective of

restricting or manipulating a full and fair competition m the Bid
process;

19.21 Compliance with Law:

Despite anything contained in this Agreement but without prejudice to Article 12, 1f

any provision of this Agreement shall be in deviation or inconsistent with or
repugnant to the provisions contained in the Elcetricity Act, 2003, or any rules and
regulations made there under, such provision shall be deemed to be amended to the
extent required to bring it into compliance with the aforesaid relevant provisions as
amended from time to time.

Central Trans
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I'ebruary 2024

394



395

Transmission Service Agreement

IN WITNESS WIHEREOQF, THE PARTIES HAVE CAUSED THIS
AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED
REPRESENTATIVES AS OF TIE DATE AND PLACE SET FORTH ABOVE.

1. For and op behalf of TSP ] l
. . neyae
HERY . Ashuain Pagesly qygard e
| Signaturc, Name, Designation and Address| M““MKU(
2. For and on behalf of ... C.T.YZ L [Insert name of the
Nodal Agency]
| Signature, Name, Desig
j(_m [gi"f gf!\.
WITNESSES: CTvIl
ls For and on behalf of
: BPC
[Signaturc|
K. HARRHA WARDHAA KUMAR ,OHiter ,RERCPRCL
[Insert, Name, Designation and Address of the Witness]
2. FFor and on behalf of
- Nodal Agency

_ p[Signature]
DeepgRKS Lanan) mnae , cTulL:

[Insert Name, Designation and Addfess of the Witness]

110003 .
smission fAmited
o7,

A
.
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SCHEDULES
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Schedule: 1
Project Description and Scope of Project

Scope of the Project:

1

S1. No. Scope of the Transmission Scheme Scheduled COD in |
months from
Effective Date

1 400/220 kV, 3x500 MVA ICT augmentation

(4% 5 & 6™) at Pachora PS
> 400/220 kV, 500 MVA ICT — 3 Nos.

» 400 kV ICT bays — 3 Nos.
» 220kV ICT bays - 3 Nos.
» 400 kV linc bays 2 Nos.

» 220 kV linc bays —4 Nos.

» 400 kV Bus Scctionaliscr — 1 set
24 Months
» 220 kV Bus Scctionaliser — 1 sct

» 220 kV TBC bay — 1 No.

» 220 kV BC bay — 1 No.
2 Pachora PS — Ujjain (MPPTCL) 400 kV D/c line |
(Quad ACSR/AAAC/ALSY Moose equivalent)

2 no. of 400 kV line bays at Ujjain (MPPTCL)
for Pachora — Ujjain 400 kV D/c linc

(5]

» 400 kV linc bays - 2 Nos.

Note:

(1) MPPICL shall provide space for 2 Nos. of 400 kV line bays at Ujjain for termination
of Pachora PS — Ujjain 400 kV D/c line.

of India Limited 74 A Limited
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Project Description

In order to achieve the commitment made in terms of Nationally Determined Contributions
(NDCs), as one of the significant steps, India has pledged to increase the non-fossil fucl
energy capacity to 500 GW by 2030. This 1s a national mission as a part of the country’s
energy transition goal.

Towards achievement of the above capacity, 2.5GW RE potential has been identified at
Rajgarh in Madhya Pradesh. The transmission system for Rajgarh SEZ (2500MW) has been
planned in two phases. The Transmission system for Ph-1 of 1.5 GW involves establishment
of Pachora PS 3x500MVA, 400/220 kV ICTs & Pachora — Bhopal 400 kV D/c line (under
implementation with SCoD of 30.11.2023). The Transmission system under phasc-11 of TGW
has been planned under the present scheme.

The subject scheme includes augmentation of transformation capacity at Pachora PS by
3x500 MVA, 400/220 kV ICTs (4th, 5th & 6th) & Pachora — Ujjain 400 kV D/c linc. The
scheme will facilitate evacuation of 1GW power from Pachora PS under Ph-11 (Beyond 1.5

GW).

The subject transmission system was dcliberated and recommended to MoP  for
implementation through TBCRB route in the 12th NCT mecting held on 24.03.2023. Ministry
of Power vide Gazette notification dated 12.05.2023 has appointed RECPDCL as BPC for
implementation of the subject transmission scheme through TBCB route.

New Delhi
: \110003
Central Tr Jtitify of India Limited 75.  Pachora Poy {-:_i_i_l;paq Suifssion Limited
it _'--/‘

February 2024
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SPECIFIC TECIINICAL REQUIREMENTS FOR TRANSMISSION LINE

A.1.0 The design, routing and construction of transmission lines shall be in accordance with
Chapter V, Part A of CEA (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations 2022, as amended from time to time. Other CEA Regulations
and MoP guidcelines, as applicable, shall also be followed.

A2.0  Sclection of tower type shall be made as per CEA Regulations, however in casc lattice
type towers arc used, the following shall also be applicable:

A.2.1  Steel seetion of grade E 250 and/or grade I 350 as per IS 2062, only are permitted for use
in towers, cxtensions, gantry structures and stub setting templates. For towers in
snowbound arcas, steel sections shall conform to Grade-C of 1S-2062.

A.2.2  Towers shall be designed as per 1S-802:2015, however the drag coefficient of the tower
shall be as follows: -

—Soﬁtm_yﬁ_l_{aiiu . I)ra;:- Cocfficient
Uplo 0.05 _ 3.6
0.1 N 34
- B2 o 2.9
03 25
| 0.4 - | 23 : ]
i 0.5 and above | 20 _ ]

A.3.0  Transmission Service Provider (TSP) shall adopt any additional loading/design criteria for
cnsuring reliability of the line, if so desired and /or deemed necessary.

A4.0  Transmission linc shall be designed considering wind zones as specified in wind map
given in National Building Code 2016, Vol.1. The developer shall also make his own
assessment of local wind conditions and frequent occurrences of high intensity winds
(HIW) duc to thunderstorms, dust-storms, downburst ctc. along the line route and
wherever required, higher wind zone than that given in wind map shall be considered for
tower design for ensuring reliability of line. Further, for transmission line sections passing
within a distance of 50 km from the boundary of two wind zones, higher of the two wind
zones shall be considered for design of towers located in such sections.

A.5.0  Sclection of reliability level for design of tower shall be as per CEA Regulation
(Technical Standards for Construction of Elcctrical Plants and Llectric Lines) Regulations
2022, as amended from time to time.

A.6.0  A) For power line crossing of 400kV or above voltage level (if crossed over the existing
line), large angle & dead cnd towers (i.c. D/DD/QD) shall be used on either side of power
line crossing.

5
o,
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B) For power line crossing of 132kV and 220kV (or 230kV) voltage level, angle towers

(B/C/D/DB/DC/DD/QB/QC/QD) shall be used on either side of power line crossing
depending upon the merit of the prevailing site condition and line deviation

requirement.

theprevailing site condition and line deviation requirement.

/Regulations of appropriate authorities shall be followed.

Type of conductor: ACSR / AAAC / ALS59

Basic paramcters:

The relevant conductor configuration shall be as follows: -

C) For power line crossing of 66kV and below voltage level, suspension/tension towers
shall be provided on cither side of power linc crossing depending upon the merit of

D) For crossing of railway tracks, national highways and statc highways, Rules

400

(Q/km):0.05552
Minimum UTS:
161.20 kN

Minimum UTS:
[59.80 kN

jtelity of India Limited 77 Pachora Pov&g Tr
WY

Minimum UTS:
124.70 kN

New Delhi
110003
ansmiss

Transmission ACSR Equivalent Equivalent Sub-
line Conductor AAAC minimum size conductor
specified conductor based |of ALSY9 Spacing
on 53% conductor based
conductivity of  |jon 59%
Al Alloy conductivity of
AL Alloy*
400kV D/C Moose: Stranding Stranding details:
transmission | Stranding details: 61/3.31 mm
line s 54/3.53mm-Al + | 61/3.55mm 29.79 mm
(in Quad | 7/3 53 mm- Steel, | 31.95mm diameter;
Bundle 3177 mm| diameter;
configuration) | djameter 604 sq. mm 525sg. mm w37
528.5 sq. mm, | Aluminium Aluminium alloy
Aluminium area, | alloyarca arca
Maximum  DC
Maximum DC [Resistance at [Maximum DC
Resistance at 20°C Resistance at 20°C
20°C (Y/km): 0.05506  |(Q/km): 0.0566

Note: *1. To Select any size above the minimum, the sizes mentioned mn the relevant
Indian standard 1.e 1S-398(part-6) should be followed.

m}h Limited

L .i*‘t;fhri’lary 2024
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2. The transmission lines shall have to be designed for a maximum operating conductor
temperaturc of 85 deg C.

A.8.0  The required phase to phase spacing and horizontal spacing for 400kV linc shall be
governed by the tower design as well as minimum live metal clearances for 400kV
voltage level under different insulator swing angles. However, the phase to phase spacing
for 400k V lincs shall not be less than 8m.

A90  Electrical clearances including minimum live metal clearance, ground clearance and
minimum mid span scparation between earth wire and conductor as given below shall be
considered.

Minimum live metal elearances for 400 kV line:

i. a). Under stationary conditions:
From tower body: 3.05m

b). Under Swing conditions

}- Wind Pr_cssﬁi‘c Condition ) l\gni_l_qym Electrical Clearance -
| a) Swing angle (22°) 3.05m )
| b) Swingangle (44°) | 1.86m

1. Minimum ground clcarance: 8.84 m

i, Minimum mid span separation between carthwire and conductor: 9.0 m
A.10.0  Shiclding angle shall not exceed 20 deg for 400kV D/C Line transmission line.
A.11.0  The Fault current for design of line shall be 63kA for 1 sec for 400kV.

A.12.0 In casc of 400kV voltage class lines, at least one out of two carth wires shall be OPGW
and sccond carth wire, if not OPGW, shall be either of galvanized standard steel (GSS) or
Aluminium Alloy Conductor Stecl Reinforced conductor type.

A.13.0 Lach tower shall be carthed such that tower footing impedance does not exceed 10 ohms.
Pipe type or Counterpoise type carthing shall be provided in accordance with relevant IS.
Additional carthing shall be provided on cvery 7 to 8 km distance for direct earthing of
both shicld wires. If site condition demands, multiple carthing or use of earthing

enhancement compound shall be used.

A.14.0 Pile type foundation shall be used for towers located in river or creek bed or on bank of
river having scourable strata or in arcas where river flow or change in river course 1s
anticipated, based on detailed soil investigation and previous years’ maximum flood
discharge of the 1‘1'1!_(_:_1_'; maximum vclocity of water, highest flood level, s depth &

e,_.,e,t Tmns»;h_‘aq
India Limited 78 Pachora Po@cr Tra'
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anticipated change in course of river based on river morphology data of at lcast past 20

years to ensure availability and reliability of the transmission line.

A.15.0 Transmission line route shall be finalized, in consultation with appropriate authoritics so
as to avoid the habitant zones of endangered species and other protected specics. Bird

diverters, whercver required, shall be provided on the line.

A.16.0 Wherever, transmission lines arc passing through cyclone prone areas i.c. arcas upto 60
km from coast following shall also be applicable:

a)

b)

Terrain category-1, with terrain roughness factor (K2) of 1.08 shall be considered
for tower design for exposed open terrain with few or no obstruction which also
includes open sea coasts, open stretch of water, desert and flat treeless plains

Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower
design.

The number of consccutive spans between the section points/ angle point shall not
exceed 10 spans or 3km instead of conventional practice of 15 spans or Skm, in
order to reduce the failurc of such towers in coastal areas due to cascading cffect.
The section shall be terminated with tension tower/ angle tower and angle of
deviation should be based on the site requircment.

A.17.0 Wherever, transmission lines arc passing through cyclone prone arcas (i1.c. arcas upto 60

km from coast)/ creck regions/ aggressive soil areas following shall also be applicable:

a)

b)

The fabricated tower parts and stubs shall have a minimum overall zinc coating of
900 g/m? of surface arca cxcept for plates and sections below S mm which shall
have a minimum overall zinc coating of 610 g/ m* of surfacc arca. The average
zine coating for all scctions and plates Smm and above shall be mamtained as 127
microns and that for plates and sections below Smm shall be maintained as 87

MICrons.

Ready mix concrete of M30 Grade shall be used to avoid use of locally availablc
saline water. However, design mix concrcte of M30 Grade conforming to IS 456
with potable water can be used at locations where transportation of rcady-mix
concrete is not feasible. Minimum cement content 1 any case shall not be less

than 330 kg/m’.

The surface of the reinforced steel shall be treated with epoxy-based coating to
enhance corrosion performance of foundation. Use of epoxy coated reinforcement
in foundation shall be as per IS 13620. In addition, two (2) coats of bituminous
painting of minimum 1.6kg/m2 per coat shall be applied on all exposed faces of
foundation (1.c. pedestal & base slab).

tility of India Limited 79
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d) Double coat 20mm thick cement plaster shall be provided on all exposed concrete
surface as well up to 300mm below ground level to give protection to concrete
surface from environmental and saline cffect.

¢) Before coping of chimney top portion, threce coats of anti-corrosive paint of
minimum 30-35 microns dry film thickness cach shall be applied on the stub in
the S0mm coping portion as well as up to 350mm above CL portion.

A.18.0 The raised chimney foundation is to be provided in arcas prone to flooding/water
stagnation like paddy ficld /agricultural field & undulated arcas to avoid direct contact of
water with steel part of tower. The top of the chimney of foundation should be at least
above IFL (ITigh Flood Level) or the historical water stagnation/ logging level (based on
locally available data) or above [Tigh Tide Level or 500 mm above Natural Ground level
(whichever is higher).

A.19.0 Routing of transmission line through protected areas of India shall be avoided to the extent
possiblc. In case, it is not possible to avoid protected arcas, the towers of the transmission
linc upto 400 kV level which are installed in protected arcas shall be designed for Multi-
circuit (4 circuits) configuration of same voltage level considering reliability level of at
lcast two (2). The top two circuits of these multi-circuit towers shall be used for stringing
of the transmission linc under present scope and the bottom two circuits shall be made
available for stringing of any futurc transmission line of any transmission service
providers/ State transmission utilities/Central transmission utilities passing through the
samc prolected arca. Further, the configuration and coordinates of such transmission
towers shall be submitted to CEA, CTU & BPC by the TSP.

A.20.0  The TSP shall abide by the Guidclines of CEA w.r.t. shifting of transmission lines for
NHAT projects and other projects.

A.21.0 Salfcty precautions in regards to gas/oil pipe lines in vicinity of Transmission lines shall be
taken in coordination with gas/ petroleum authorities.
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SPECIFIC TECIINICAL REQUIREMENTS FOR SUBSTATION

The proposed extension of 400/220kV Pachora Pooling Station & extension of 400kV
Ujjain (MPPTCL) S/S shall be conventional AIS type generally conforming to the
requirements of CEA (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations 2022, as amended from time to time. Other CEA Regulations

and MoP guidelines, as applicable, shall also be followed.

Salient features of Substation Equipment and Facilities

The design and specification of substation equipment arc to be governed by the following

factors:

Insulation Coordination

The system design parameters for substations/switchyards shall be as given below:

404
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SL. No| Description ~ 0f400/220kV Pachora PS extn.  400kV Ujjain
Parameters (MPPTCL)  S/S
extn.
400 kV system| 220 KV system| 400 kV System
1: System operating voltage 400kV 220kV 400kV
2 MaXilIlLl_I_I{_\-’()[lagC ofthe | 420kV | 245kV 420kV
system (rms)
3. | Rated frc_qucncy T 50H S0Hz
4) No.ofphase |3 3 3
3. Rated Insulation levels
i) I@:mg [ﬁmulsc - R
withstand voltagefor
(1.2/50 micro sec.)
- for Equipment other
than Transformer and | 1425kVp | 1050kVp 1425kVp
Reactors ! i ;
- for Insulator String 1550kVp 1050kVp 1550kVp |
i) Switching impulse | 1050kVp : 1050k Vp
withstand voltage
(250/2500 micro scc.)
dry and wet
111) One minute _p'owcr | 630Ky - 630kV
frequency dry withstand
voltage (rms)

nsmission Limited
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SL. No| Description of400/220kV Pachora PS extn.  400kV .Tj‘]iall‘l

Parameters (MPPTCL) S/S
extn.
400 kV system| 220 kV system| 400 kV System

iv) | One minute power - 460kV 5
frequency dry and wet
withstand voltage (rms)

6. Corona extinction voltage | 320kV . B 320kV

2 Max. radio interference 1000 micro- | 1000 micro- 1000 micro- volts
voltage for frequency volts at 266kV | volts at 156kV | at 266kV rms
between 0.5 MHz and 2 | rms rms
Mllz

8. Minimum creepage 13020 mm | 7595 mm 13020 mm
distance for msulator (3Imm/kV) (31mm/kV) (31mm/kV)
string/ longrod
insulators/outdoor
bushings

9. | Minimum creepage 10500mm | 6125 mm 10500mm
distance for (25mm/kV) (25mm/kV) (25mm/kV)
switchyardequipment

10. | Max. fault current 63kA SOKA 63kA

lI Duration of idu[ 1 sec | Sec | 1sec

B.1.2 Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various voltage levels

of substation/switchyard:

Substation
 400/220 KV Pachora P.S. Extn.
(ALS)

Extn. (AIS)

Notes: -

D)

400kV Ujjain (MPPTCL) S/S |

400kY ilde
Onc & half breaker

220KV side

Double Main & Transfer

As per existing

" IFor one and half breaker switching scheme, any double circuit line consisting of two

numbers feeders and originating from the same (ransmission or generating

switchyard shall not be terminated in one diameler.

i)

Two Hcmsﬁw mers r)f same [1V fm.rmg shah’ not i}f, connected in the same dzamet‘er
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same diameter.

iii) A diameter in one and half breaker scheme is a set of 3 circuit hreakers with
associated isolators, carth switches, current transformers elc. for controlling of 2
numbers feeders.

iv) Connection arrangement of Switchable Line reactors shall be such that it can be
used as Line reactor as well as Bus reactor with suitable NGR bypass arrangement.

v)  Bus sectionalizer:

One (1) set of bus sectionalizer for 400 kV shall comprise 2 nos. of bus sectionalizer
bays with associated Circuit Breakers, Isolators and Current Transformers for both
buses.
One (1) set of bus sectionalizer for 220 kV shall comprise 2 nos. of bus sectionalizer
bays with associated Circuit Breakers, Isolators and Current Transformers for both
buses.

vi) TSP shall plan connectivity of lines and transformers to bus bar in such a way that
all power can be evacuated successfully without crossing thermal limil at any point.

vil) 400kV line bays shall be constructed such that provision is kept for future switchable
line reactors.

viii) Pachora S/S:
400 kV: Present Scope of work comprising 3 nos. IC1" & one D/C line shall be
provided in new 400 kV' Bus Section -11
220 kV : Present Scope of work comprising 4 nos. lines shall be provided in new 220
kV Bus Section -11

B.2.0 Substation Equipment and facilitics (Voltage level as applicable):

The switchgear shall be designed and specified to withstand operating conditions and
dutyrequirements. All equipment shall be designed considering the following capacity.

. 400KV Ujjain
SN | Deserinfienatbay | 20 ky Rachor 1S, Eafn, _1(1:_41’111"(1) SIS
400KV 220V | 400KV
I Bus Bar As per cxisting AS ; peE As per existing
CX]SUII}._‘,
2. Line bay 3150A L600A 3150A
3 ICT bay 3150A 1600A N/A
4. Bus Reactor bay | 3150A N/A N/A
5. Bus Coupler bay | N/A 3000A NA
6. Transfer ~ Bus N/A | I()OOA; . N/A
coupler bay

Pachora Po
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‘ ; X 400KV Ujjain
)l L ) ) { LLE
400/220 kV Pachora P.S. Lx.t.n. (MPPTCL) S/S

o 400kv [ 220KV 400KV
7 :3115 Scctmnahzm" N/A — N/A
hay

SI.No | Description of bay

B.2.1 400/220/33kV, 3-phase Autotransformer

500 MVA 400/220/33kV, 3-phase Autotransformer shall conform to CEA’s “Standard
Specifications and Technical Parameters for Transformers and Reactors (66 kV and
above)” as amended up to date available on CEA website.

B.2.2 420kV, 3-Phase, Shunt Reactor

125 MVAR, 420 KV, 3-Phasc Reactor shall conform to CEA’s “Standard Specifications
and Technical Parameters for Transformers and Reactors (66 kV and above)” as amended
up to datc available on CEA website.

B.23 400kV &220KkV AIS Substation equipment (as applicable)
B.2.3.1  Circuit Breakers (AIS)

The circuit breakers and accessorics shall conform to I1EC: 62271-100, 1EC: 62271-1 and
shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with
regard to restrike probability during capacitive current breaking and mechanical
endurance. LEach breaker would have two sets of trip circuits which would be connected
to separate DC supplies for greater reliability.  The rated break time shall not exceed
40ms for 400kV circuit breakers and 60ms for 220kV circuit breakers. 400kV and 220kV
Circuit breakers shall be provided with single phase and three phase auto reclosing. The
Circuit breakers controlling 400kV lines of more than 200km length shall be provided
cither with pre-insertion closing resistor of 400 ohms with 8ms insertion time or with
Controlled Switching Device. The shortline fault capacity shall be same as the rated
capacity and this is proposed to be achicved without use of opening resistors. The
controlled switching device shall be provided in 400kV Circuit breaker of switchable line
reactor bay and in Main & Tie bay circuit breakers of line with non-switchable line
reactors and Bus reactors and Transformer of 400kV & above voltage class.

B.2.3.2  Isolators (AIS)

The isolators shall comply to 1EC 62271-102 in general. 400 kV and 220kV 1solators
shall be double break type. All isolators and carth switches shall be motor operated. Earth
switches shall be provided at various locations to facilitate maintenance. Isolator rated for
400kV and 220kV shall be of extended mechanical endurance class - M2 and suitable for
bus transfer current switching duty as per IEC-62271-102. Main blades and earth blades
shall be interlocked and interlock shall be fail safe type. 400kV a 20kV earth switch

1ol Trang, i
o,
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B.2.3.5

B.2.4
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for line isolator shall be suitable for induced current switching duty as defined for Class-
B.

In case of cxisting substation, if pantograph typc 1solator 1s m use, the extension shall be
with matching with existing type of isolator.

Current Transformers (AIS)

Current Transformers shall comply with 1EC 61869 i general. All ratios shall be
obtained by secondary taps only. Generally, Current Transformers (CT) for 400kV shall
have six cores (four for protection and two for metering). 220kV Current Transformers
shall have five cores (four for protection and one for metering). The burden and kncee
point voltage shall be in accordance with the requirements of the system including
possible feeds for telemetry. Accuracy class for protection core shall be PX and for
metering core it shall be 0.2S. The rated burden of cores shall be closer to the maximum
burden requirement of metering & protection system (not more than 20VA for metering
core) for better sensitivity and accuracy. The instrument security factor shall be less than
5 for CTs upto 400k V voltage class.

Capacitive Voltage Transformers (AIS)

Capacitive Voltage transformers shall comply with IEC 61869 in gencral. These shall
have three sccondaries out of which two shall be used for protection and one for metering.
Accuracy class for protection cores shall be 3P and for metering core shall be 0.2. The
Capacitive voltage transformers on lines shall be suitable for Carrier Coupling. The
Capacitance of CVT for 400kV and 220kV shall be of 4400/8800 pl depending on PL.CC
requirements. The rated burden of cores shall be closer to the maximum burden
requirementof metering & protection system (not more than SO0VA for metering core) for
better sensitivity and accuracy.

Surge Arresters (ALS)

336kV Station High (SH) duty & 216kV Station Medium (SM) duty gapless type Surge
arresters with thermal energy (W) of minimum 12 kJ/kV & 7 kJ/kV conforming to 1EC
60099-4 in general shall be provided for 400 kV & 220 kV systems respectively. Other
characteristics of Surge arrester shall be chosen in accordance with system requirements.
Surge arresters shall be provided near line entrances, transformers & Reactor so as 1o
achieve proper insulation coordination. Surge Arresters shall be provided with poreelain/
polymer housing fitted with pressure relief devices. A leakage current monitor with
surge counter shall be provided with cach surge arrester.

Protection Relaying & Control System
The protective relaying system proposed to be provided for transmission lines, auto-

transformers, reactors and bus bars to minimize the damage to the equipment in the
events of faults and abnormal conditions, is dealt in this section. All main protective

New Delhi
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Pachora Power Transmission Limited

February 2024

408



Central Transmis ! [India Limited 86

409

Transmission Service Agreement

iteroperability during integration of numerical relays to communicate over 1EC61850
protocol with RTU/SAS/IEDs of different OEMs. All numerical relays shall have built in

disturbance recording feature.

The protection circuits and relays of transformer and reactor shall be clectrically and
physically scgregated into two groups cach being independent and capable of providing
uninterrupted protection even in the event of onc of the protection groups failing, to
obtain redundancy, and to take protection systems out for maintenance while the
cquipment remains in scrvice.

a) Transmission Lines Protection

400kV and 220kV lines shall have Main-I numerical three zone distance protection
scheme with carrier aided inter-tripping feature. 400kV and 220kV lines shall also have
Main-II numerical distance protection scheme like Main-I but from different make that of
Main-1. The Main-I and Main-II protection relays of same make may be provided only if
they arc of different hardware & manufacturing platform or different principle of
operation.

Iowever, Line Current Differential relay (with back up distance protection feature) as
Main I and Main-IT shall be considered at both ends for short lines (linc length below
30kM) having Fibre Optic communication link. Differential relay at remote end shall be
provided by the TSP. Associated power & control cabling and integration with SAS at
remote end shall be provided by respective bay owner.

In case of 220kV linc bays where the linc lengths are not indicated, Numerical Distance
protection relay as Main—1 and Line Current differential relay (with back up distance
protection feature) as Main-11 shall be provided. Further, in such case, the matching line
current differential relay for remote end shall be provided by the remote end bay owner.

IFurther, all 400kV and 220kV lincs shall be provided with single and three phase auto-
reclosing facility to allow reclosing of circuit breakers in case of transient faults. These
lincs shall also be provided with distance to fault locators to identify the location of fault

on transmission lines.

All 400kV lincs shall also be provided with two stages over voltage protection. Over
voltage protection & distance to fault locator may be provided as in-built feature of Main-
I & Main-1I protection rclays. Auto reclose as built-in function of Bay Control Unit
(BCU) is also acceptable.

The Main-1 and Main-1l protection relays shall be fed from separate DC sources and shall

be mounted 1n separate pancls.

For 400kVand 220kV transmission lincs, directional IDMT earth fault relay should be

110003
11S810N
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b) Auto Transformer Protection

These shall have the following protections:
i.  Numerical Diffcrential protection
1i.  Numerical Restricted carth fault protection
iii.  Numerical Back-up Over-current and earth fault protection on HV & IV side
iv.  Numerical Over fluxing protection on 11V & IV side
v.  Numerical Overload alarm
Further, Numerical Back-up Over-current and carth fault protection on HV & IV side of
autotransformer shall not be combined with other protective functions in the main relays
and shall be independent relays. Besides these, power transformers shall also be provided

with Buchholz relay, Magnetic o1l Gauge (MOG) with low oil level alarm, protection
against high oil and winding temperature and pressurc relief device ete.

Suitable monitoring, control (operation of associated circuit breaker & isolator) and
protection for LT auxiliary transformer connected to tertiary winding of auto-transformer
for the purpose of auxiliary supply shall be provided. The over current and other
necessary protection shall be provided for the auxiliary transformer. These protection and
control may be provided as built in feature either in the bay controller to be provided for
the auxiliary system or in the control & protection IEDs to be provided for
autotransformer.

¢) 400kV Reactor Protection

Reactor shall be provided with the following protections:
i.  Numerical Differential protection.
ii.  Numerical Restricted carth fault protection
iii.  Numerical Back-up impedance protection
Besides these, reactors shall also be provided with Buchholz relay, MOG with low oil
level alarm, protection against o1l and winding temperatures & pressure relicf deviee, cte.
d) Bus bar Protection

The high-speed low impedance type bus bar differcntial protection, which is essential to
minimize the damage and maintain system stability at the time of bus bar faults, shall be

410

provided for 400kV and 220kV buses. Duplicated bus bar protection 1s envisaged for

400kV bus-bar protection. Bus bar protection scheme shall be such that it operates
selectively for each bus and incorporate necessary featurcs required for ensuring sceurity.
The scheme shall have complete bus bar protection for present as well as future bays
envisaged i.e. input / output modules for future envisaged bays shall also bil_pi‘(%.ﬁdcd.
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Bus Bar protection system for new substation shall be de-centralized (distributed) type.

[n case, the bus section is provided, then cach side of bus scction shall have separate set
of bus-bar protection schemes.

For existing substations, the existing bus bar protection shall be augmented as per
requirement.

¢) Local Breaker Back up Protection

This shall be provided for cach 400kVand 220kV circuit breakers and will be
connccted tode-cnergize the affected stuck breaker from both sides.

Notes:

. LBB & REF relays shall be provided separately from transformer differential relay.

2. LBBrelay may also be provided as built-in protection function of distributed bus bar
protection scheme; however, in such case separate LBB relay shall be provided for
tie bays (in case of One and Ialf breaker scheme).

3. Over fluxing & overload protection can be provided as built-in feature of differential

relay.

£ In 400kV switchyard, if spare bay of half diameter is identified as future, Tie CB
relay panel shall be with Auto-reclosure feature.

B.2.5 Substation Automation System

a) For all the ncw substations, statc of art Substation Automation System (SAS)
conforming to IEC-61850 shall be provided. The distributed architecture shall be
used for Substation Automation system, where the controls shall be provided through
Bay control units. The Bay control unit is to be provided bay wise for voltage level
220kV and above. All bay control units as well as protection units arc normally
connected through an Optical fiber high speed network. The control and monitoring
of circuit breaker, dis-conncetor, re-sctting of relays cte. can be done from Human
Machine Interface (HIMI) from the control room.

The functions of control, annunciation, disturbance recording, cvent logging and
measurement of cleetrical parameters shall be integrated in Substation Automation
System.

At new substations, the Substation Automation System (SAS) shall be suitable for
operation and monitoring of the complete substation including proposed future

bays/clements.

In cxisting substations with Substation automation system (SAS), augmentation of
existingSAS shall be done for bays under present scope.

= 2
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In existing Substations where Substation automation is not provided, control
functions shallbe done through control pancls.

Necessary gateway & modems (as rcequired) shall be provided to send data to
RLDC/SLDCas per their requirement. Any augmentation work at RLDC/SLDC is
excluded from TSP’s scope. However, all the configuration work at substation cnd
required to send data to RLDC/SLDC shall be in the scope of TSP.

b) Time synchronisation equipment

Time synchronization equipment complete in all respect including antenna, cable,
processing equipment required to reecive time signal through GPS or from National
Physical Laboratory (NPL) through INSAT shall be provided at new substations.
This equipment shall be used to synchronize SAS & [1iDs cte.

B.3.0  Substation Support facilitics

Certain facilitics required for operation & maintenance of substations as described below
shall be provided at ncw substation. In existing substation, these facilitics have alrcady
been poitdand would be extended/ augmented as per requirement.

B.3.1 AC & DC power supplics

For catering the requircments of three phase & single phase AC supply and DC supply
for various substation equipment, cxisting facilitics shall be augmented as required.

B.3.2 Fire Fighting System

Fire-fighting system for substation including transformer & reactor shall conform to
CEA (Mecasures Relating to Safety & Electric Supply) Regulations.

Further, adequate water hydrants and portable fire extinguishers shall be provided in the
substations. The main header of firefighting system shall be suitable for extension to
bays covered under the futurc scope; necessary piping interface in this regard shall be
provided.

At existing substations, the fire-fighting systems as available shall be extended to mect
the additional requircments.

B.3.3  Oil evacuating, filtering, testing & filling apparatus

To monitor the quality of oil for satisfactory performance of transformers, shunt
reactors and for periodical maintenance necessary oil cvacuating, filtering, testing and
filling apparatus would be provided at ncw substations. Oil storage tanks of adequate
capacities forstorage of transformer oil would be provided.

New Delhi
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2

i)

v of India Limited 89 Pachora Po 'ze\.’,lf-;;ms mi’lusion Limited

February 2024

412



413

Transmission Service Agreement

B.3.4 [Hlumination

Normal & emergency AC & DC illumination shall be provided adequately in the control
room & other buildings of the substation. The switchyard shall also be provided with

adequate illumination.

Lighting of the entire control room building, fire-fighting pump house, other building (if
any) and switchyard shall be done by LED based low power consumption luminaires.

B.3.5 Control Room

I'or new substation, substation control room shall be provided to house substation work
stations for station level control (SAS) along with its peripheral and recording
cquipment, AC & DC distribution boards, DC batteries & associated battery chargers,
Iire Protcction panels, Telecommunication panels & other panels as per requirements.
Air conditioning shall be provided in the building as functional requirements. Main cable
trenches from the control room shall have adequate space provision for laying of cables
from control room forall the future bays also.

At existing substations, the adequacy of size of control room shall be ascertained and the

samc shall be augmented as per requirement.

B.3.6 Control Concept

All the EIV circuit breakers in substation/switching stations shall be controlled and
synchronized from the switchyard control room/remote control center. All the isolators
shall have control from remote/local whereas the earth switches shall have local control
only.

B.3.7  Visual monitoring system (VMS) for watch and ward of substation premises:

Visual monitoring system for cffective watch and ward of substation premises shall
coverall the transformers and reactors, all other major AIS Equipment (such as CB,
isolators, CT, CVT, SA ctc. as applicable), GIS bays, pancl room, all the gates of
switchyard and all entry and cxit points of control room building and accordingly the
location of cameras shall be decided. The camera shall be high definition color CCD
camera with night vision feature. The VMS data partly/completely shall be recorded
(minimum for 15 days) at least @25fps (or better) and stored on network vidco recorder.
The system shall use video signals from various cameras installed at different locations,
process them for viewing on workstations/monitors in the control room and
simultancously record all the cameras.

Mousc/keyboard controllers shall be used for pan, tilt, zoom and other functions of the
desired camera. The Visual Monitoring System shall have provision of WAN
conncctivity for remote monitoring.

of India Limited 90 Pachora Power
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All camera recordings shall have Camera ID & location/arca of rccording as well as
date/time stamp. The equipment should generally conform to Electromagnetic
compatibilityrequirement for outdoor equipment in EI'V substation.

At existing substations, the visual monitoring system 1f available shall be augmented as
per existing or better specification as required.

General Facilities

a) Line Gantry/Towers arc cnvisaged for bays under present scope only. However, for
adjacent future line bay, tower shall be designed for extension (considering Quad
conductors for 400kV future lines and Twin conductor for 220 kV future lincs)
wherever applicable.

b) Bay extension works at existing substation shall be executed by TSP in accordance
with the requirement/provisions mentioned above. However, interface points shall be
considered keeping in view the existing design/arrangement at the substation.

¢) TSP has to arrange for construction power and water on its own.

d) All outdoor steel structurcs including anchor/foundation bolts shall be [fully
galvanized. The weight of the zinc coating shall be at least 610 g/m2. however, for
coastal/creck regions it shall be at least 900 g/m2.

¢) In 400 kV switchyard, if spare bay of half diameter 1s identified as future, all the
cquipment for Tie & Future bay shall be designed considering the current rating of
line bay 1.c. 3150 A.

f) Boundary wall shall be brick masonry wall with RCC frame or Stonc masonry wall
or Precast RCC wall under present scopc along the property line of complete
substation area including future switchyard arca to prevent encroachment and
unauthorized access. Minimum height of the boundary wall shall be of 1.8 m from
finished ground level (FGL) as per CEA Measures Relating to Safety and Electric
Supply Regulations.

g) All clectrical cquipment shall be installed above Highest Flood Level and where such
cquipment is not possible to be installed above IHighest Flood Level, it shall be
ensured that there is no seepage or leakage or logging of water.

EXTENSION OF EXISTING SUBSTATION

The following drawings/details of cxisting substation arc attached with the RIFP
documents for further engincering by the bidder.
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Sl No Dr_awing Title . Drawing No./Details Rey.
No.
A | 400KV Pachora PS B
l. Single Linc Dﬁgr&m H REC/RER A;"E-SY_DK(}OL)_ | (?
) General Aﬁ‘angcmcnt REC/RERA/E-SYD/PLAN-
| SEC-003 e
3. | Parthmat Layout REC/RERA/ESYD/009 02
4. Visual Monitoring System Dahua -
A Bus Bar Protection o N
Seimens Make =
6. Substation Automation Svstdm . o )
- Seimens Make
(SAS)
T, Single Line Diagram of AC & DC | REC/RERA/ESYD/006 (Sheet 01 "
Auxiliary System of 02)
"8 | single Line Diagram of AC & DC | REC/RERA/ESYD/006 (Sheet 02 -
Auxiliary System of 02)
B | 400KV Ujjain (MPPTCL) S/S
[. | Single Linc Diagram | ESTT. NO. 01-080-8888-17-
0164 L
2. General Arrangement XII-NO8-3010 _ R2
3. | Larthmat Layout X11-N08-3012 ) R2
4, Visual Monitoring System o Make: Flairtronics -
Model: FLNVR0864
N . :-)- nefy - if o ) -
2 Bus Bar Frotection In 400kV AIS, BB protection:
Micon Alstm make -P743 & P
741
6. | Substation Automation System - -
(SAS)
N E:Tfan?f\ -
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110003
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Note: Bidder is also advised to visit the substation sites and acquaint themselves with the

topography, infrastructure such as requircment of roads, cable trench, drainage cte. and

also the design philosophy.
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION

The communication requirement shall be in accordance to CEA (Technical Standards for
Communication System in Power System Operations) Regulations, 2020, CEA
(Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations, 2022, CERC (Communication System for inter-State transmission of
clectricity) Regulations, 2017, and CEA (Cyber Security in Power Sector) Guidelines,
2021, all above documents as amended from time to time.

The complete ISTS communication system commissioned by TSP under the REP shall be
the asset of ISTS and shall be available for usage of ISTS requirements as suggested by
CTU from time to time.

The protections for transmission line and the line compensating equipment shall have
hundred percent back up communication channels i.c. two channels for tcle- protection in
addition to one channel for spcech plus data for each direction.

In order to meet the requirement for grid management and operation of substations,
Transmission Service Provider (TSP) shall shall provide the following:

C.1.0 400/220 kV, 3x500 MVA ICT augmentation (4", 5" and 6'") at Pachora PS.

I. TSP shall supply, install & commission 1 no. FODP (96 F) & 1 no. FODP (72F or
higher) alongwith pancl and approach Cable (241 cach) with all associated
hardware fittings from gantry tower to Bay Kiosk and from the Bay Kiosk to
Control room for all the incoming lines envisaged under the present scope.

[I. TSP shall supply, install & commission One or more STM-16 (FOTE) equipment
alongwith pancl/s supporting minimum Seven (7) directions with MSP (Multiplex
Scction Protection — 1+1). These dircctions shall exclude protected (1+1) local
patching among equipment (if any). Communication Liquipment shall be provided
with neccessary interfaces to meet the voice and data communication requirement
among Pachora PS, Ujjain (MPPTCL) S/s and 220kV upcoming RE plants. The
suitable DC Power Supply and backup to be provided for communication
cquipment.

. FODP & FOTE cquipment with pancls shall be provided in the new Bay Kiosk
(Switchyard Pancl Room (SPR)). The FOTE under present scope shall be integrated
by TSP with the existing FOTE at control room of Pachora PS which shall be
communicating with respective control center. TSP to provide necessary FODP sub
rack / Splice trays/ Patch cords cte. and optical interfaces/equipment in the existing
FOTE/FODP panels in control room for integration with the existing FOTE for
onwards data transmission.

IV. The new communication cquipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of
the new communication cquipment shall be the responsibility TSP. The
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Communication cquipment shall be done by Regional ULDC Team, however all the
necessary support in this regard shall be ensured by TSP.

V. The maintenance of all the communication cquipment and softwarc thercof
including FOTL, PMU, FODP, approach cable, DCPS alongwith Battery Bank shall
be the responsibility of TSP.

Pachora PS — Ujjain (MPPTCL) 400 kV D/c line (Quad ACSR/AAAC/ALSY Moose
equivalent).

On Pachora PS — Ujjain (MPPTCL) 400 kV D/c line (Quad ACSR/AAAC/ALSY9 moose
equivalent), TSP shall supply, install & commission One (1) no. OPGW cable (24F) on
one E/W pcak and conventional earth wire on other /W peak.

The TSP shall install this OPGW from gantry of Pachora PS up to the gantry of Ujjain
(MPPTCL) S/s with all associated hardware including Vibration Dampers, mid-way &
gantry Joint Boxes (called OPGW Hardware hercafter) and finally terminate in Joint
Boxes at end Substations. The transmission linc length 1s 60 kms (approx.) where
repeater is not rcquircd to meet link budget requirement of Pachora PS Ujjain
(MPPTCL) link.

Maintenance of OPGW Cable & OPGW Hardware shall be responsibility of TSP.

2 No. of 400 kV line bays at Ujjain (MPPTCL) for Pachora — Ujjain 400 kV D/c¢
line.

I. TSP shall supply, install & commission 1 no. FODP (72F or higher) alongwith
panel and required Approach Cable (24F) with all associated hardware fittings from
gantry tower to Bay Kiosk and from the Bay Kiosk to Control room.

II. TSP shall supply, install & commission One STM-16 (FOTE) equipment alongwith
panel/s supporting minimum three (3) directions with MSP (Multiplex Section
Protection — 1+1) with necessary interfaces to mcet the voice and data
communication requirement between Pachora PS, Ujjain (MPPTCL). The suitable
DC Power Supply and backup to be provided for communication cquipment.

[II. FOTE/FODP pancl shall be installed in the new Bay Kiosk (Switchyard Pancl

Room (SPR)). The FOTIE under present scope shall be integrated by TSP with the
existing FOTE at control room of Ujjain (MPPTCL) S/s which shall be
communicating with respective control center. TSP to provide neeessary FODP sub
rack / Splice trays/ Patch cords ctc. and optical interfaces/equipment in the cxisting
FOTE/FODP pancls in control room for mtegration with the existing FOTE for
onwards data transmission.

In case spare optical direction is not available in the existing FOTLE at the control
room, the TSP shall coordinate with station owner to reconfigure the directions in
existing FOTE at control room. Alternatively, The TSP may integrate the FOTE
under the present scope with existing FOTE 1n the nearby Kiosk connected to the
control room FOTE (if available with sparc direction). For this purpose, TSP shall
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optical interfaces/ equipment in the existing FOTE/FODP pancls in another Kiosk

(SPR).
V. FOTE & FODP can be accommodated in same pancl to optimize space.
V.  The new communication equipment under the present scope shall be compatible for

integration with existing regional level centralized NMS. The local configuration of
the new communication cquipment shall be the responsibility of TSP. The
configuration work in the cxisting centralized NMS for integration of new
Communication equipment shall be done by Regional ULDC Team, however all the
necessary support in this regard shall be ensured by TSP.

VI.  The maintenance of all the communication equipment and software thercof
including FOTE, PMU, FODP, approach cable, DCPS alongwith Battery Bank shall
be the responsibility of TSP.

C.4.0 Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install & commission requircd no. of Phasor Mecasurement Units
(PMUs) PMUs at all the locations under the scope of TSP under this RFP as per CEA
(Tcchnical Standards for Construction of LElectrical Plants and Electric  Lines)
Regulations, 2022 (alongwith all amendments if any), and all the applicable Regulations,
Standards, Guidclines issued time to time. These PMU s shall be provided with GPS clock
and LLAN switch and shall connect with LAN switch of control room of respective
substations/ generating stations with Fibre Optic cable. These PMUSs shall be connected
with the FOTI: at Substation/ generating stations for onwards data transmission to the
PDC (Phasor Data Concentrator) located at respective RLDC. Configuration work in
existing PDC at RLDC for new PMU integration shall be done by respective RLDC,
however all the necessary support in this regard shall be ensured by TSP. The
maintcnance of all the PMUs and associated cquipment shall be the responsibility of TSP.

Note: lixisting Station owner/s to provide nccessary support to integrate different
cquipment & applications of new extended bays with the existing substation c.g
Communication (through FOTE), Voice cte. for smooth operation and monitoring of
new added grid clements.

Central Transm f India Limited 96 Pachora Power Tra
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Proposed Communication for Transmission System for Evacuation of Power from
RE Projectsin Rajgarh (1000 MW) SEZ in Madhya Pradesh - Phase-Il.

Ujjain (MPPTCL) onsrsnndl 1§
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PLCC & PABX:

Power line carrier communication (PLCC) cquipment complete for speech, tele-
protection commands and data channels shall be provided on cach transmission line. The
PL.CC cquipment shall in brief include the following:

Coupling device. Coupling filters, linc traps, carrier terminals, protection couplers, HF
cables, PABX (if applicable) and maintenance and testing instruments.

At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as
means of cffective communication among various buildings of the substation, remote
end substations and with control centres (RLDC/SLDC) ete.

Coupling devices shall be suitable for phase to phase coupling for 400kV Transmission
lines. The pass band of coupling devices shall have sufficient margin for adding
communication channel in future if required. Necessary protection devicesfor safety of
personnel and low voltage part against power frequency voltages and transient over
voltage shall also be provided.

The line traps shall be broad band tuncd suitable for blocking the complete range of
carrier frequencies. Linc Trap shall have necessary protective devices such as lightning
arrcsters for the protection of tuning device. Decoupling network consisting of line traps
and coupling capacitors may also be required at certain substation in cascof extreme
frequency congestion.

The carrier terminals shall be of single side-band (SSB) amplitude modulation (AM)
type and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers
shall be considered for both ends of the line.

PLCC cquipment for all the transmission lines covered under the scheme (consisting of
one sct of analog PLCC channcl along with circuit protection coupler and one setof
Digital protection coupler for both ends) shall be provided by TSP. PLCC to be provided
for following lines under present scope:

SL. No | Linc name [ pLCC configuration
I Pachora PS — Ujjain (MPPTCL) 400 kV | 1 set Analog PLCC + 1
D/c line sct  Digital  Protection

Coupler for each circuit

at both ends.

Further, CVT & Wave trap for all 400kV & 220kV line bays under present scope shall
be provided by TSP.

February 2024
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- 2 sets of 48V battery banks for PLCC and communication cquipment shall be
provided at each new Substation with at lcast 10 hours battery backup and extended
backup, if required.

=
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n re-F

1.0 Transmission Line:

1.1 Please clarify that whether shutdowns for crossing of existing transmission lines
of POWERGRID/STUs/ Power LEvacuation Lines from Generation Plants/ Any
other Transmission Licensce will be given to TSP on chargeable basis or free of
cost.

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/
Power livacuation Lines from Generation Plants/ Any other Transmission Licensee
will be given to TSP by the concerned owner of the lines as per their own terms &
conditions. As far as shutdown of ISTS lines arc concerned the same can be availed
by approaching respective Regional Power Committee.

1.2 We understand that the suggested swing angle criteria are applicable for
Suspension Insulator in Suspension Tower. Further, you are requested to provide
similar swing angle and clearance criteria for Pilot Insulator with Jumper &
Jumper.

Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for
transmission lines is applicable for Suspension Insulator in Suspension Tower.
Further, as per Clause 3.0 of Specific Technical Requirements for transmission
lincs, ‘Transmission scrvice Provider (TSP) shall adopt any additional
loading/design criteria for ensuring reliability of the line, if so desired and /or
deemed necessary.

1.3 We request you to kindly allow that usc of diamond configuration at Power line
crossings and the existing owner of the lines may be directed to allow the same
for the successful bidders.

Reply: Power line crossing including Diamond configuration is responsibility of the
TSP. TSP shall formally submit the profile of the crossing section to the owner
of the existing line suggesting proposed crossing alternatives. The crossing will
have to be carried out as per approval of owner of the existing line.

1.4 [t is requested you to kindly provide present status of Forest Clearances if any
transmission line corridor arca falling in wildlifc forest / reserve forest/
Mangroves.

Reply: Bascd on the preliminary route survey, the process of initiation of forest
clearance for the forest stretehes, if any, enroute the proposed line alignmentwill
be initiated by way of writing letters to the concerned authority(ies).

of India Limited 100
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However, it may be noted that it will be the responsibility of TSP for obtaining
forest clearance for the forest stretches as provided in the survey report and also
for any forest arca encountered during detailed survey.

2.0 Substation

2.1 We understand that space for storage of O&M spare shall be provided by cxisting
owner within the station boundary without any cost. Kindly confirm.

Reply: Space for storage of O&M spares shall be arranged by TSP on its own.

2.2 We presume that the O&M for the end Termination bays will be in the scope of
the TSP and TSP shall not be liable for any payment towards O&M to the
existing owner of the substation. Kindly confirm.

Reply: Operation and maintenance of the bays is solcly responsibility of the TSP.

23 With reference to subject scheme of existing sub-station, we assumed following
scope of work:

(a) We assumed internal road is available and need not to consider in the
prescentscope of work,

(b) Drainage is available and nced not to consider in the present scope of
work.

(c) Cable trench cxtension in adjacent to Main cable trench only under
presentscope of work.

(d) Levelled area being provided by developer for bay extension.

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the
bay extension area, bidder is advised to visit site and acquaint themsclves with

the provisions/facilitics available at substation.

2.4  Kindly provide the soil investigation report of soil paramcters of existing
substation.

Reply: Bidder is advised to visit the substation site and ascertain the requisitc
parameters.

2.5  Kindly confirm, energy accounting of aux. power consumption. Whether it will
be on chargeable basis or part of transmission loss.

Reply:It will be on chargeable basis.

2.6 We understand that VMS requirement is for unmanned stations only. IFor Manned
stations VMS is not compulsory.

Reply: VMS shall be provided in line with requirements of RfP document.

New Delni
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to TSP by respective substation owner for construction of new bays.
Reply: Arrangement of construction power & water is in the scope of TSP.

2.8 [t is understood that existing fire hydrant system shall be extended by the TSP for
bay extension.

Reply: Existing fire hydrant system shall be extended from existing system (if required)

2.9 We understood that no any dedicated metering CT & CVT required for
Linc/feeders. Further, we understood that requisite Energy meters for various
765kV, 400kV & 220kV I'ceders shall be provided & installed by CTU free of
cost to TSP.

Reply: Dedicated metering CT and CV'T are not required for line/feeders. Metering core
of existing CT/CVT can be used provided accuracy class is matching with
mctering requirement. Requisite Special Energy Meters shall be provided and
installed by CTU at the cost of TSP in C&P panel subject to space availability,
clse, in separate metering pancl (to be provided by TSP atits cost).

I~

.10 It 1s understood that TSP to follow the RIFP for Technical Requirement. Only
interface drawings like CRP & SCADA shall be coordinated with existing S/S
OWNCT.

Reply: All necessary coordination shall be done with exiting s/s owner w.r.t mterface
along with augmentation required as per RfP.

B

.11 We understand that there arc only two communication channels, Chanel-1 for
protection-1+ Speech via. PLCC, Chanel-2 for Protection-2 + data via. FOTE.
Ilence, we do not envisage any scparate channel for speech + data as the same
can be achicved with FOTE system. Thercfore, we understand that TSP 1s
allowed to implement best possible solutions accordingly. Kindly confirm

Reply: PLCC cquipment for all the transmission lines covered under the scheme
(consisting of one sct of analog PLCC channel along with circuit protection
coupler and one set of Digital protection coupler for both ends) shall be provided
by TSP. Further, OPGW based terminal equipment shall be utilized for Speech+
Data.

2.12 We understand that one sct of analog circuit protection coupler shall be for PLCC
and another sct for Digital protection coupler for FOTE. Kindly confirm.

Reply: PLCC cquipment for all the transmission lines covered under the scheme
(consisting of one set of analog PLCC channel along with circuit protection
coupler and one set of Digital protection coupler for both ends) shall be provided
by TSP. Further, OPGW based terminal cquipment shall be utilized for Speech+

Data.
'6‘ ch' - 2
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3.0 Communication

3.1 What are the usages of OPGW, FOTIE, PMU ecte. under communication
requircment of RFP?

Reply: User shall be responsible for providing compatible equipment along with
appropriate interface for uninterrupted communication with the concerned control
center and shall be responsible for successful integration with the communication
system provided by CTU.

Communication systems c.g. OPGW, FOTE, PMU ctc. arc required for grid
operation through RLDC/SLDC, speech communication, tcle-protection andtcle-
metering.

3.2 s space for installation of communication panels arc provided to TSP in cxisting
Substations incasc ncw bays arc in the scope of TSP?

Reply: The space replated issues are deliberated in the REP atself. TSP to carry out
survey of the existing substation for physical space requirement. In casc spacc is
not available in the existing substation then TSP shall accommodate
the same in the respective bay SPR (Switchyard Pancl Room)/Bay Kiosk/ Relay
pancl room in case of GIS s/s. Further, TSP to connect and intcgrate the proposed
FOTE with the existing FOTE in the control room.

In Case 132kV Substation TSP shall accommodate the said pancls cither by
extension of existing control room or other arrangements.

33  How is the OPGW laying done in case of LILO lines?

Reply: In case LILO lines arc on same towers (c.g. both Line in and Line Out portion
are on same towers, generally done LILO of S/C lines). Then 2x24FOPGW shall
be required to install by TSP on both earthwire peak on 400kV & 765kV lincs
where two E/W peaks are available. On 220 & 132kV lines where only one /W
peak is available TSP to install one no. 481" OPGW.

Incase LILO lines arc on different towers (e.g. both Line In and Line Out portion
arc on different towers, generally done LILO of D/C lines). Then 1x2417 OPGW
shall be required to install by TSP on onc carthwire peak, on both Linc In and
Line Out portions of 400kV & 765kV lines. On 220 &132kV lines where only
onc E/W peak is available TSP to install onc no. 24F OPGW in placc of
conventional earthwire,

103 Pachora
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3.4  low is the OPGW laying donc in case Multi circuit Towers?

Reply: In case two different lines arc using common multi circuit portion for some
distance (originating from different stations, may be terminating on same or on
different stations). Two no. 24F OPGW to be installed on both E/W peaks for
common M/C portion of 765kV & 400kV lines.

Incase 220/132kV lincs using multi circuit portion where single E/W peak is
available one no. 481° may be installed for common multi circuit portion,

Central Transmiss
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Schedule: 2
Scheduled COD

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in Articles
3.1.3 (¢), 4.1 (b) and 4.3 (a) of this Agreement]

Element(s) which

Percentage  of .
are pre-required

QuOth. ; for declaring the
Transmission commercial
S No Name of the Scheduled Charges speration. (COD)
R Transmission Element COD recoverable on P

of the respective

Scheduled COD Element

of the Element
of the Project

L. | 400/220 kV, 3x500 MVA
ICT augmentation (4" 5" &

6" at Pachora PS
) af Pach All Llements are

. required to be
2. Pachora ~ PS UJJ?”n 24 months commissioned
(MPPTCL) 400 kV D/e Iine sl s thed
(QuadACSRﬁAA/\(‘//\T 59 from date of 100% sumultancously as then
= T SpV " utilization s
Moose equivalent) dependent
o o o ~| acquisition on commissioning ol
3. | 2no. of 400 kV linc bays at s 0
| Ujjain  (MPPTCL)  for SR
| Pachora — Ujjain 400 kV
D/c line '

The payment of Transmission Charges for any Llement, mrespective of its successiul
commissioning on or beforc its Scheduled COD, shall only be considered after successful
commissioning of the Element(s), which are pre-required for declaring the commercial
operation of such Element as mentioned in the above table.

Scheduled COD for the Project is: 24 months.

[Note: List of Element(s) along with the critical Element(s) to be provided by CEA]
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Schedule: 3
Safety Rules and Procedures
[Note: As referred to in Articles 5.6 of this Agreement]|
L Site Regulations and Safety:
The ‘TSP shall establish Site regulations within sixty (60) days from fulfilment of
conditions subscquent, as per Prudent Utility Practices setting out the rules to be
obscrved till expiry of the Agreement at the Site and shall comply therewith.
Such Site regulations shall include, but shall not be limited to, rules in respect of
sceurity, safety of the Project, gate control, sanitation, medical care, and firc

prevention, public health, environment protection, security of public life, ete.

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA
for the purpose of monitoring of the Project.

2 Emergency Work:
In cascs of any emergency, the TSP shall carry out all necessary remedial work as
may be necessary.
If the work done or caused to be done by any entity , other than the TSP, the TSP
shall, rcimburse the actual costs incurred, to the other Party carrying out such
remedial works.

a1 Site Clearance:
In the course of exceution of the Agreement, the TSP shall keep the Site reasonably
free from all unnccessary obstruction, storage, remove any surplus materials, clear
away any wreckage, rubbish and temporary works from the Site, and remove any
cquipment no longer required for execution of the Agreement. After completion of all
I:lements of the Project, the TSP shall clear away and remove all wreckage, rubbish
and dcbris of any kind from the Site, and shall leave the Site clean and safe.

4: Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing, and
watching when and where necessary for the proper construction, operation,
maintenance / repair of any of the Elements of the Project, or for the safety of the
owners and occupicers of adjacent property and for the safety of the public, during
such maintenance / repair.

106  Pachora Power”
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1.1 General
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Schedule: 4

Computation of Transmission Charges

430

The Monthly Transmission Charges to be paid to the TSP for providing Transmission Service
for any Contract Year during the term of the Agreement shall be computed in accordance
with this Schedule and paid as per Sharing Regulations.

[lustration regarding payment of Transmission Charges under various scenarios (considering
definitions of Contract Year, Expiry Date & Monthly Transmission Charges above) is as

below: -

IMustration-1: In case the Project Elements achieve CO1 as per Schedule

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No,

E_l_gmcnl_l___
Element 2

Complection
Schedule in
Months

28

38

Scheduled CoD

of the Element

1-Feb-2018 |

Llement

Actual CoD) of the !

I Scheduled CoD of

" 1-Feb-2018

| 1-Dee-2018

1-Dec-2018

Taniff Payable as follows:

Transmission Charges for Element 1

Transmission Charges for Element 2

% Charges
recoverable on

the
~lilement
25%

140 X 100% X (121/365)

140 X 100% X 1

tility of India Limited 107

1-Feb-18 to 140 X 25% X ‘ 5.65

31-Mar-18 ((28431)/365)

1-Apr-18 to 140 X 25% X 23.39

30-Nov-18 | (244/365) -

1-Dec-18 to

31-Mar-19 o
2
3 140 X 100% X |
4 140 X 100% X 1
5

140 X 100% X 1

Pachorg

140 X 100% X (244/365)

- 0.00
- 0.00
46.41
| 140
1 140
140
140

93.59

ission Limited
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Ilustration-2: In ease of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of this
Agreement

Quoted Transmission Charges: Rs. 140 Million

Complction Schedule:

lilement No. | Completion Scheduled CoD | Actual CoD of the % Charges
| Schedule in of the Element Element recoverable on
Months ; Scheduled CoD of
the
o _ | _ _ Element
lilement | 20 | 1-I'cb-2018 1-Jul-2018 25%
Ilement2 | 28 1-Oct-2018 1-Dec-2018 75%
Tariff Payable as follows:
| Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to - 0.00 -- 0.00
31-Mar-18 _ N
[-Apr-18 to - 0.00 - 0.00
| 30-Jun-18 S o
1-Jul-18 to 140 X 25% X 14.67 -- 0.00
30-Nov-18 | (153/365) -
1-Dee-18 to 140 X 100% X (121/365) 46.41
~31-Mar-19 _ B ) o |
2 140 X 100% X 1 _ - 140 |
3 140 X 100% X1 . 140
A 140 X 100% X 1 140
5 140X 100% X 1 - 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov) B

Ilustration-3: In case of delay in achieving COD of Project & all individual Elements
(COD of the Project achiceved in Contract Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedulc;

lilement No. Compl[ﬁién Scheduled CoD | Actual CoD ofthe | % Charges
Schedule in of the Llement Llement recoverable on
Months

giismission Utility of India Limited 108  Pachora Power "




Element1 |

Element 2

Transmission Service Agreement

20 [-Feb-2018
28 1-0ct-2018

Tariff Payable as follows:

Transmission Charges for Element 1

432

lilement

1- Du. 2018 |

1-Dec-2018

- 25%
75%

Transmission Charges for Element 2

Central

ility of India Limited

109

Pachora Power

&

[-Feb-18 to = 0.00 - 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -~ 0.00
30-Sept-18 R
1-Oct-18 to -- 0.00 1-Oct-18 to - 0.00
30-Nov-18 | 30-Nov-18
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19 S -
2 140 X 100% X 1 | 140
3 ) 140 X 100% X 1 - - 140
4 140 X 100% X 1 B B 140
5 B 140 X 100% X 1 B 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov) B

ew Dethi
110003
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433

Ilustration-4: In case of delay in achieving COD of Project & all individual Elements

(COD of the Projecet achieved in Contract Year other than Contact Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

lilement No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the
L - B ~ Llement
lilement 1 38 1-0ct-2019 I-May-2020 25%
Llement 2 | 38 [-Oct-2019 | 1-May-2020 75%

Tariff Payment to be paid as:

e —

Transmission Charges for Element 1

' Transmission Charges for Element 2 ]

1-Oct-19 1o e ‘ 0.00 1-Oct-19 to " 0.00
31-Mar-20 o 31-Mar-20 o ]
1-Apr-20 to - ’ 0.00 ‘ 1-Apr-20 to : 0.00
~ 30-Apr-20 30-Apr-20
[-May-20 to 140 X 100% X (335/365) 128.49
31-Mar-21 ) )
2 140 X 100% X 1 140
3 140 X 100% X 1 - 140
4 140 X 100% X | - 140
5 - 140X 100% X | ) 140
36 140 X 100% X (30/ 365) 11.51
(1-Apr to 30-
Apr) - - I

Central Trans India Limited 110
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434

IlustrationS: In case of delay in achieving COD of Element but Project COD achieved

on time

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Iilement recoverable on
Months Scheduled CoD) of
the
B B B - Flement
Element 1 20 1-Feb-2018 1-Jul-2018 _25%
. Llement 2 30 1-Dec-2018 1-Dece-2018 5%

Tariff Payablc as follows:

Transmission Charges for Element 1 Transmission Charges for lilement 2
1-Feb-18 to - 0.00 - 0.00
| 31-Mar-18 _ | . _
1-Apr-18 to = 0.00 i 0.00 |
30-Jun-18 o] 1_
1-Jul-18 to 140 X 25% X 14.67 - 0.00
30-Nov-18 (153/365) | ) i
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19 _ )
2 | - 140X 100% X 1 B 140
3 o 140X 100% X 1 140
4 140 X 100% X 1 - 140
5 o 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)

tility of India Limited 111
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Ilustration-6: In case of early commissioning of Project

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No.. __C(-)mplclion
Schedule in
Months
lilement | 38
lilement 2 38

Tariff Payment to be paid as:

Transmission Charges for Flement 1

435

Scheduled CoD | Actual CoD of the % Charges
of the Iilement Llement recoverable on
Scheduled CoD of
the
i Element
1-Oct-2019 1-Jul-2019 25%
1-Oct-2019 1-Jul-2019 75%

[ July-19 to
31-Mar-20

36
(1-Aprto 30- |
Jun) |

Transmission Charges for Element 2
140 X 100% X (274/365) o 105.09
140 X 100% X 1 ] 140
140X 100% X 1 140
140 X 100% X | 140
140 X 100% X | ) 140
140 X 100% X (91/365) 3491 |

IHustration-7: In case of carly commissioning of an clement

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

, Ilement No. Complction
i Schedule in
| Months
~ Blement 1| 38
Llement 2 [ _ 38

Tariff Pa

Central ')

Scheduled CoD | Actual CoD of the % Charges
of the Element lilement recoverable on
Scheduled CoD of
the
| R Element
1-Oct-2019 [-Apr-2019 |  25% |
[-Jul-2019 1-Jul-2019 75%

112
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Transmission Charges for Element 1 Transmission Charges for Flement 2
1-Apr-2019 to 140 X 25% X 8.72 [-Apr-2019 to -- (.00
30-Jun-19 ~(91/365) 30-Jun-19
1-July-19 to 140 X 100% X (274/ 365) 105.09
31-Mar-20 - - -
[l 2 - 140X 100% X 1 - 140
3 140 X 100% X 1 — 140
4 140x100%x1. 140
-5 |1 140X 100% X 1 | 140
36 140 X 100% X (91/365) 3491
(1-Apr-30-
Jun) o S

The Transmission Charges shall be payable on monthly basis as computed above.
1.2 Computation of Monthly Transmission Charges

The Monthly Transmission Charges for any month m in a Contract Ycar n shall be
calculated as below:

For AC System:

a. If Actual Transmission System Availability for the month m of contract year n
is greater than or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) — Tmn *1

b. If Actual Transmission System Availability for the month m of contract ycar n
exceeds 98.5% and less than or cqual to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)

c. If Actual Transmission System Availability for the month m of contract year n
18 greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

d. If Actual Transmission System Availability for the month m of contract ycar n
is less than 98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) — Tmn * (AA/ 98%)

Central Trangiission IU'le1iji' of India Limited 113
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Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn
* (AA/ 95%)

For DC System:

a. II' Actual Transmission System Availability for the month m of contract year n
is greater than or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *|

b. I Actual Transmission System Availability for the month m of contract year n
cxceeds 96% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)

& If Actual Transmission System Availability for the month m of contract year n
1s greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%)

d. If Actual Transmission System Availability for the month m of contract year n
is less than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) — Tmn * (AA/ 95%)

If Actual Transmission System Availability for the month m of contract year
{alls below 92%:

(@]

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn *
(AA/ 92%

where: :
. AA is the actual Availability, as certified by RPC, as per procedure provided
in Schedule 6.

o m is the month in Contract Year ‘n’
e Tmn— Transmission Charges for the month ‘m’ in Contract Year ‘n’ =
(=Transmission Charge/ no. of days in the Year n)* no. of days in month m

Provided, no Transmission Charges shall be paid during the period for which the
RLDC has not allowed the operation of the Element/Project due to the failure of the
TSP to operate it as per the provisions of the Grid Code.

1.3 RLDC Fee & Charges
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Schedule: 5
Quoted Transmission Charges

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder to
be inserted here]

[To be incorporated from the Bid of the Selected Bidder submitted during the e-reverse
auction after its sclection|

Quoted Transmission Charges: Rs. 419.74 Million

Proportionate Transmission Charges payable for cach Element of the Project:

Percentage of
Quoted L Element(s) which are pre-
Transmission required for declaring
Name of the Transmission Charges the commercial operation
Sl No. Element recoverable on (COD) of the respective
Scheduled Element
COD of the
Element of the
Project
1 400/220 kV, 3x500 MVA
ICT augmentation (4th 5th &
6th) at Pachora PS
o == All Elements arc required
2 Pachora PSS  — Ujjf”“ to be commissioned
(MPPTCL) 400 k\i D/c line simultancously as their
(QuadACSR/AAAC/ALSY 100% o
Moose equivalent) utilization 1s dependent
on commissioning of
3 2 no. of 400 kV line bays at cach other.
[ Ujjain  (MPPTCL)  for
Pachora — Ujjain 400 kV D/c
line

o;n Utility of India Limited 115 mission Limited
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Schedule: 6

Appendix I1 of the Central Electricity Regulatory Commission (Terms and Conditions
of Tariff) Regulations 2019

Procedure for Calculation of Transmission System Availability Factor for a Month

[ Transmission system availability factor for nth calendar month (“TAFPn”) shall be
calculated by the respective transmission licensee, got verified by the concerned
Regional Load Dispatch Centre (RLLDC) and certified by the Member-Secretary,
Regional Power Committec of the region concerned, separately for each AC and
HVDC transmission system and grouped according to sharing of transmission
charges. In case of AC system, transmission System Availability shall be calculated
separately for cach Regional Transmission System and inter-regional transmission
system. In case of HVDC system, transmission System Availability shall be
calculated on consolidate basis for all mter-state HVDC system.

b

Transmission system availability factor for nth calendar month (“TAFPn”) shall be
calculated by consider following: :

1) AC transmission lines: Fach circuit of AC transmission line shall be
considered as one element;

1) Inter-Connecting Transformers (ICTs): Each ICT bank (three single phase
transformer together) shall form one clement;

iii) Static VAR Compensator (SVC): SVC along with SVC transformer shall
form one element;

1v) Bus Reactors or Switchable line reactors: Each Bus Reactors or Switchable
line reactors shall be considered as one clement;

V) HVDC Bi-pole links: Each pole of HVDC link along with associated
cquipment at both ends shall be considered as one element;

Vi) ITVDC back-to-back station: Ilach block of HVDC back-to-back station
shall be considered as one clement. If associated AC line (necessary for
transfer of inter- regional power through IIVDC back-to-back station) is not
available, the HVDC back-to-back station block shall also be considered as
unavailable;

vil)  Static Synchronous Compensation (“S'I‘A'l"C()M"): Each STATCOM shall
be considered as separate clement.

cbruary 2024
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TAFMn (in %) for AC system:

o X AVo)+(p X AVp) + (q X AVg) + (r X AVr)+{u X AVu)

T e x100
(0+ prq+ r+u)
Where,
0 - Total number of AC lines,
AVo = Availability of o number of AC lines.
P = Total number of bus reactors / switchable ling reactors
AVp = Availability of p number of bus reactors/ switchable line reactors
q - Total number of ICTs,
AVq = Availability of q number of ICTs.
T e Total number of SVCs,
AVr = Availability of r number of SVCs
u = Total number of STATCOM,
AVu = Avaiability of u number of STATCOMs

TAFMn (in %) for HVDC Svstem:

Yy Cxbplact: X AVxbp+ Ei-:i Cyiact)bth X AVybtb

. x 100
Y=y Cxbp+ Y1, Cybib
Where
Cxbplacty = Total actual operated capacity of X2 HVDC pole
Cxbp = Total rated capacity of xR HVDC pole

Central Transmi Pachil nsmission Limited

February 2024
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AVxbp Availability of xd HVDC pole

Cybibiact) Total actual operated capacity of Y HVDC back-to-back station

block
Cvbth = Total rated capacity of y HVDC back-to-back station block
AVYDd = Avalabiity of v& HVDC back-to-back station block

= Total ne of HVDC poles

t = Total no of HVDC Back to Back blacks

4. The availability for cach category of transmission clements shall be calculated based
on the weightage factor, total hours under consideration and non-available hours for
cach clement of that category. The formulac for calculation of Availability of cach
catcgory of the transmission clements are as per Appendix-IIL. The weightage factor
for cach category of transmission clements shall be considered asunder:

(a) For cach circuit of AC linc — Number of sub-conductors in the line multiplied by
ckt-km;

(b) For cach HVDC pole- The rated MW capacity x ckt-km;

(c) For cach ICT bank — The rated MV A capacity:;

(d) For SVC- The rated MVAR capacity (inductive and capacitive);

(c) For Bus Reactor/switchable line reactors — The rated MVAR capacity;

() For HVDC back-to-back station connccting two Regional grids- Rated MW
capacity of cach block; and

(g) For STATCOM - Total rated MVAR Capacity.

n

The transmission clements under outage due to following reasons shall be deemed to
be available:

1. Shut down availed for maintenance of another transmission scheme or
construction of new element or renovation/upgradation/additional
capitalization in cxisting system approved by the Commussion. If the other
transmission scheme belongs to the transmission licensee, the Member
Sceretary, RPC may restrict the deemed availability period to that considered
reasonable by him for the work mvolved. In case of dispute regarding deemed
availability, the matter may be referred to Chairperson, CEA within 30 days.

11.

Central Tran:
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6. For the following contingencics, outage period of transmission clements, as certified
by the Member Sccrctary, RPC, shall be excluded from the total time of the clement
under period of consideration for the following contingencies:

1) Qutage of clements duc to acts of God and force majeure cvents beyond the
control of the transmission licensee. Howcever, whether the same outage is duc
to force majeure (not design failure) will be verified by the Member Sceretary,
RPC.A recasonable restoration time for the element shall be considered by
Member Sceretary, RPC and any additional time taken by the transmission
licensce for restoration of the element beyond the reasonable time shall be
treated as outage timc attributable to the transmission licensee. Member
Secretary, RPC may consult the transmission licensce or any expert for
estimation of reasonable restoration time. Circuits restored through LIRS
(Emergency Restoration System) shall be considered as available;

1) Outage caused by grid incident/disturbance not attributable to the transmission
licensce, e.g. faults in substation or bays owned by other agency causing
outage of the transmission licensee’s clements, and tripping of lines, ICTs,
HVDC, ete. duce to grid disturbance. However, if the element 1s not restored on
receipt of direction from RLDC while normalizing the system following grid
incident/disturbance within reasonable time, the element will be considered
not available for the period of outage after issuance of RLDC’s direction for
restoration;

Provided that in case of any disagreement with the transmission licensee regarding
reason for outage, same may be referred to Chairperson, CEA within 30 days. The
above need to be resolved within two months:

Provided further that where there is a difficulty or delay beyond sixty days. from the
incidence in finalizing the recommendation, the Member Secretary of concerned RPC
shall allow the outage hours on provisional basis till the [inal view.

7. Time frame for certification of transmission system availability: (1) Following
schedule shall be followed for certification of availability by Member Scerctary of
concerned RPC:
® Submission of outage data by Transmission Licensees to RLDC/ constituents

- By 5th of the following month;

o Review of the outage data by RLDC / constituents and forward the same to
respective RPC — by 20th of the month;

° Issue of availability certificate by respective RPC — by 3rd of the next month.

e
£
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.—\ppendi:\c—ﬂl
FORMULAE FOR CALCULATION OF AVAILABILITY OF EACH CATEGORY OF
TRANSMISSION ELEMENTS

For AC transmission svstem

' AL T WITI ~TNALTE
AVolAvailability of o no, of AC lines) = %ﬂ_};
A, e
Terl Availabili ; ¢ I Wk Tk —TNAX )Tk
AVglAvailability of q no. of ICTs) = k= o

—R=1

5 T : oo T owhTl-Tral /Tl
AVr{Availability of r no, of SVCs) - B =

3 ; 12 - : TP WmiTm-TNAm|/Tm
AVp{Availability of p no. of Switched Bus reactors) = =F5—c———

Vhz: WoiTn -TNAn /To

AVu{Availability of uno. of STATCOMs] = =h=

oW
AV.pplAvailability of an individual HVDC pole) = %
AV (Availability of an mdividualHVDC
Back-to-back Blocks) =i T¥ ‘T'_f“"

For HVDC transmission system

For the new HVDC commussioned but not completed twelve months;

For first 12 months: [(AVibp or AV x93% £ 85%]. sulyect to ceiling of 95%.

Where,

o = Total number of AC lines;

AVo = Availability of o number of AC lines;

P - Total number of bus reactors / switchable lme reactors;

AVp = Availability of p number of bus reactors,/ switchable line reactors;
q = Total number of ICTs;

AVq = Availability of g number of ICTs;

T = Total number of SVCs;

AVr = Availability of r number of SVCs;.

U = Total number of STATCOM;

410003
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AVu -
Wi -
Wk =
Wi =
Wm -

Wn =

T %, TL; ~
Tm, Tn, Tx, Ty

Tual, Tuak -
Taal, Tram,
Tran, Tuas Tray

Central Trans
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Availability of u number of STATCOMs;

Weightage factor for ith transmission line;

Weightage factor tor kth ICT;

Weightage factors for inductive & capacitive operation of /th SVC;
Weightage factor tor mth bus reactor

Weightage factor for nth STATCOM.

The total hours of 1% AC line, k [CT, 1% SVC, % Switched Eus Reactor

& n STATCOM, x® HVDC pole, v HVDC back-to-back blocks during
the period under consideration (excluding time period for outages 1ot
attributable to transnussion licensee tor reasons given in Fara Sof the

procedure)

The non-availability hours (excluding the time period for cutages not
attributable to transmission Licensee taken as deemed availabuity as

per Para 5 of the procedure) for i AC line, M [CT, I*SVC, i Switched

Bus Reactor, n? STATCOM, x4 HVDC pole and y2HVDC back-to-back

block .

121

444



445

Transmission Service Agreement

Schedule: 7

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be
attached here

Bl  odakd 15:(2. 2022 Ahall be a Pcuuf'
u;f iy —Aj veeiiel -

Central Tre ity of India Limited 122 Pachora Power\
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Schedule: 8
Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to
place of execution. Forcign entities submitting Bids are required to follow the applicable
law in their country.)

In consideration of the .......ccoce i [Inscrt name of the SPV or Sclected Bidder on
behalf of the TSP, or Lead Member in case of the Consortium, with address] agreeing to
undertake the obligations under the Transmission Scrvice Agreement dated .......... and the
other RFP Project Documents and the Nodal Agency and the ..................... [ Insert the
name of the BPC], agreeing to exccute the RFP Project Documentis with the Sclected Bidder,
regarding setting up the Project, the ...ocvvvinimmmmnminsas [Insert name and address
of the bank issuing the guarantce and address of the head office] (hercmafter referred to as
“Guarantor Bank™) hercby agrees uncquivocally, irrevocably and unconditionally to pay to
............... (being the Nodal Agency) _at ........................[Insert the Placc from the
address of the Nodal Agency indicated in the TSA] forthwith on demand in writing from the
Nodal Agency or any Officer authorized by it in this behalf, any amount up to and not

Exeoedng RUBEES wounmmissmvrmesmmsssms CREeRiRE. comswwmmns ) only [Inscrt the amount of
the bank guarantee] on behalf of M/s. ... [Inscrt name of the
Selected Bidder or SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and including
........................... and shall not be terminable by notice or any change in the constitution
of the Bank or the term of the Transmission Service Agreement or by any other rcasons
whatsoever and our liability hercunder shall not be impaired or discharged by any extension
of time or variations or alternations made, given, or agreed with or without our knowledge or
consent, by or between parties to the respective agreement.

Our liability under this Guarantec is restricted to Rs. .................. - Crores (Rs.
................................... ) only. Our Guarantee shall remain in  force until
.............................................. [Inscrt the date of validity of the Guarantee as per
Article 3.1.2 of this Agreement]. The Nodal Agency, shall be entitled to invoke this
Guarantee up to three hundred sixty five (365) days of the last date of the validity of this
Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to
the written demand from ............... (in its rolcs as the Nodal Agency), made in any format,
raised at the above mentioned address of the Guarantor Bank, in order to make the said
payment to Nodal Agency.

The Guarantor Bank shall makc payment hercunder on first demand without restriction or
conditions and notwithstanding any objection bY ......ccvevvviiiieniicninene [Inscrt name of the
Selected Bidderl, coimvsiimsopasais sasn [Insert name of the TSP| and / or any other person.

The Guarantor Bank shall not require Nodal Agency to justify the invocation of this BANK
2N

Iebruary 2024
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THIS BANK GUARANTEE shall be interpreted in accordance with the laws of India.

The Guarantor Bank represents that this BANK GUARANTEE has been established in such
form and with such content that it is fully enforceable in accordance with its terms as against
the Guarantor Bank in the manner provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of merger,
amalgamation, restructuring, liquidation, winding up, dissolution or any other change n the
constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and
accordingly Nodal Agency shall not be obliged before enforcing this BANK GUARANTEE
to take any action in any court or arbitral proceedings agamst ...l | Insert
name of the SPV] or the Selected Bidder, as the case may be, to make any claim against or
11y i a ks (001 ; (R [Inscrt name of the SPV] or the Sclected Bidder, as the
casc may be, or to give any notice t0 .........oooeiieinnnn. [Insert name of the SPV] or the
Sclected Bidder, as the case may be, or to enforce any security held by the Nodal Agency or
to exercise, levy or cnforce any distress, diligence or other process against
........................ [Insert name of the SPV] or the Sclected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE i1s not personal to Nodal
Agency and may be assigned, in whole or in part, (whether absolutely or by way of security)
by Nodal Ageney to any entity to whom the Nodal Agency is entitled to assign its rights and
obligations under the Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have a right to
invoke this Bank Guarantee either in part or in full, as it may deem fit.

Notwithstanding anything contained hercinabove, our liability under this Guarantee is
PELTIEIEH 10 RE: sevvnmrassmmaie CrEtES (RS: wunpmpemnmssm: ) only and it shall remain
in force untll ..o | Date to be mserted on the basis of Article 3.1.20f the
Transmission Scrvice Agreement|, with an additional claim period of three hundred sixty five
(365) days thercafter. This BANK GUARANTELE shall be extended from time to time for
such period, as may be desired by ... [Insert name of the
Sclected Bidder or Lead Member in case of the Consortium or SPV]. We are liable to pay the
guarantced amount or any part thereof under this Bank Guarantee only 1if Nodal Agency
serves upon us a written claim or demand.

In witness where of:
SSVETIRIRTTY scumasms ittt s RAA5588

LT 2 O T

___________________ [ Insert Name of the Bank|
Address, including mailing address ¢ Head Office

of India Limited 124  Pachora P
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Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change in Law
during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to extension of
Scheduled COD for a period beyond one hundred cighty (180) days and/ or Change in Law
during the construction period shall be as under:

AT = [(P x d)]=[1-(1+ d)*(-n)]

Where,

AT = Change in Transmission Charges for cach year

P = Sum of cumulative increasc or decrease in the cost of the Project duc to Change in Law
and interest cost during construction corresponding to the period exceeding one hundred
cighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a period
beyond one hundred cighty (180) days

n = number of years over which the Transmission Charges has to be paid

d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if the value of

increase in Transmission Charges as calculated above cxceceds 0.30% (zcro point three
percent) of the quoted Transmission Charges of the TSP.

110003

3 oD |2
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Form-X

Application Form for Grant of Transmission licence

L. Particulars of the Applicant

S Particulars Details
No
i | Name of the Applicant Pachora Power Transmission Limited
ii, Status Public Limited Company
iii. | Address . 2™ Floor, Novus Tower, Plot No. 18,
Sector-18, Guugram, Haryana —
: 122015
iv. | Name, Designation & Address of the Contact | Vivek Pratap Singh
Person .
[Assistant General Managet],
Pachora Power Transmission Limited,
C/o 2™ Floor, Novus Tower, Plot No.
18, Sector-18, Gurugram,
Haryana - 122015
v. | Contact Telephone No 0458581930
vi. | Fax No _
vii, | EmailID pptl@grinfra.com
viil. | Place of Incorporation/ Régistration New Delhi
ix. | Year of Incorporation/ Registration - 2023
X. Following documents are to be enclosed
a) Certificate of Registration Annexure A-2
b) Copy of Board Resoluiion Annexure A-16
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. 2. Particulars of the Project for which licence is being sought:
a) Transmission Lines: |

[Pachora PS — Ujjan (MPPTCL) 400 kV D/c line (Quad ACSR/ AAAC/ AL39 Moose
equlvalent)] _

*As per survey report
b) Sub-stations;

[400/ 220 kV, 3x500 MV A ICT augmentation (4th Sth & 6th) Pachora PS and 2 no. of 400 kV
line bays at Ujjain (MPPTCL) for Pachora — UJJam 400 kV Dyc line]

.¢) Commissioning Schedule

SL. No Scope of the Transmission Scheme | Scheduled COD in
1 | 400/ 220 XV, 3x500 MVA ICT | months from Effective

augmentation (4™, st & ¢y | Date

| Pachora PS

}“ 400/220 kV 500 MVA ICT
bays — 3Nos .

400 kV ICT bays — 3 Nos,
220 kV ICT bays — 3 Nos.
400 kV line bays —2 Nos
220 kV line bays — 4 Nos,
400 kV Bus Sectionaliser — 1
set

220 kV Bus Sectmnahser - ' 24 Months
set

» 220 kV TBC bay — 1 No.
» 220 kV BC bay - 1 No.

Y YVYVVYY

2 | Pachora PS - Ujjan (MPPTCL) 400
kV D/c line (Quad ACSR/ AAAC/
AL59 Moose equivalent)

3 | 2 no. of 400 kV line bays at Ujjain
(MPPTCL) for Pachora' — Ujjain
400 kV D/c line

» 400 kV line bays — 2 Nos.

Note:
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(i) MPPTCL shall provide space for 2
Nos. of 400 kV bays at Ujjain for
termination of Pachora PS — Ujjain
400 kV D/c line.

d) Identified Long-Term transmission customers of the Project: Not Applicable
e) Any other relevant information: Nil

3. Levelised transmission charges in case of project selected through the transparent process of
competitive bidding and estimated completion cost of the project in other cases: Rs 419.74
million per annum

4. In case applicant has been selected in accordance with the guidelines for competitive
bidding, enclose:

(a) Recommendation of selection
by the Empowered Committee L Bid  Evaluation  Committee
. : Certificate as furnished by BPC is
(b) Evaluation report made public by the N -
Bid Process Coordinator ==

5. List of documents enclosed:

Name of the Document

a) Certificate of Registration, MoA & AoA: Annexure 2 and Annexure-3 (Colly.)
b) Copy of Board Resolution: Annexure A-16
¢) Bid Evaluation Committee Certificate as furnished by BPC: An

Dated: 21.02.2024

Place: Gurugram
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